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5:30 PM – Regular Meeting 
David B. Roberts Council Chambers 

 

AGENDA 

 

1. REGULAR MEETING - CALL TO ORDER / ROLL CALL 

 

Council Members Budge, Gatewood, Sander, Terry and Mayor McGarvey. 
 

2. METRO CABLE TV TELEVISION ANNOUNCEMENT 

 

The Clerk will announce the meetings video recording and playback schedules. 
 

3. PLEDGE OF ALLEGIANCE 

 

The Mayor will call on someone in attendance to lead the Pledge. 
 

4. INVOCATION 

 

 A Representative from River City Christian, Rancho Cordova, will give the Invocation. 

 

5. PRESENTATIONS 

 

5.1 Community Enhancement Fund Grant Check Presentations to 1) Blessings in a 
Backpack; 2) Sacramento Theatre Company; 3) Whisker Warriors Animal Defense 
Fund; 4) Soil Born Farms Urban Agriculture Project; 5) Rebuilding Sacramento 
Together. 

 

5.2 Proclamation Celebrating National Friends of the City of Rancho Cordova Library 
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Week. 

 
5.3 

 
Recognition of Council Member Gatewood's Birthday on October 23, 2019. 

 

6. PUBLIC COMMENT 

 

Citizens wishing to address the Council for any matter not on the agenda may do so at 
this time by completing and submitting a Speaker Card to the City Clerk.  For items on 
the agenda, speakers will be called up to the podium by the Mayor at the point on the 
agenda when the item will be heard.  Speakers are encouraged to keep comments to 
three minutes or less and to state name and community of residence. 
 
Under the provisions of the California Government Code, the City Council is prohibited 
from discussing or taking immediate action on any item not on the agenda unless it can 
be demonstrated to be of an emergency nature or the need to take immediate action 
arose after the posting of the agenda. 

 

7. COUNCIL REPORTS 

 

8. CITY MANAGER’S REPORT 

 

9. CONSENT CALENDAR ITEMS - ROLL CALL VOTE 

 

9.1 Subject: Meeting Minutes from the Regular City Council Meeting of October 7, 2019 
and the Special City Council Meeting of October 15, 2019. 
Recommendation:  Adopt the Minutes.  

 

9.2 Subject: A Resolution Authorizing the City Manager to Execute Contract Amendment 
No. 66-2015-3 with Wood Rodgers, Inc. to Extend the Contract Term from December 
31, 2019 to December 31, 2020 and to Increase the Contract Amount from $330,000 to 
an Amount not to Exceed $360,000 for On-Call Professional Services. 
Recommendation:  Adopt the Resolution.   
Result of Recommended Action: Adoption of the Resolution will authorize the City 
Manager to execute Contract Amendment No. 66-2015-3 for continued on-call 
professional services with Wood Rodgers, Inc. to extend the contract term from 
December 31, 2019 to December 31, 2020 and to increase the contract amount from 
$330,000 to an amount not to exceed $360,000 for the completion of the plans, 
specifications, and estimate and to provide bidding and construction support. 
Staff Report: Albert Stricker, Public Works Director and Quoc Nham, Associate Civil 
Engineer. 
Advances Goals: 1, 2 and 5. 

 

9.3 Subject: A Resolution Authorizing the City Manager to Execute Contract No. 162-2019 
with Bennett Engineering Services, Inc. for On-Call Engineering and Design Services in 
an Amount Not to Exceed $148,000.00 for the Mather Field Road Rehabilitation 
Project. 
Recommendation: Adopt the Resolution.  
Result of Recommended Action: Adoption of the Resolution will authorize the City 
Manager to execute Contract No. 162-2019 with Bennett Engineering Services, Inc. in 
an amount not to exceed $148,000.00 for on-call engineering and design services for 
the Mather Field Road Rehabilitation Project. 
Staff Report: Albert Stricker, Public Works Director and Quoc Nham, Associate Civil 
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Engineer. 
Advances Goals: 1, 2 and 5. 

 

9.4 Subject: A Resolution Authorizing the City Manager to Execute Contract Amendment 
No. 8-2016-4 with LPA, Inc. to Increase the Contract Amount from $95,400 to an 
Amount Not to Exceed $120,400 for Architectural Support Services for the Little 
League Renovation Project. 
Recommendation: Adopt the Resolution. 
Result of Recommended Action: If approved by Council, the City Manager will 
execute Contract Amendment No. 8-2016-4 with LPA, Inc. to increase the contract 
amount from $95,400 to an amount not to exceed $120,400 for architectural support 
services. 
Staff Report: Albert Stricker, Public Works Director.  
Advances Goals: 1, 2, 3, 5 and 6. 

 

9.5 Subject: A Resolution Authorizing the City Manager to Execute Contract No. 154-2019 
with Dewberry Drake Haglan for On-Call Engineering and Design Services in an 
Amount Not to Exceed $149,518.06 for the Cordova School Zones Project. 
Recommendation: Adopt the Resolution.  
Result of Recommended Action: Adoption of the Resolution will authorize the City 
Manager to execute Contract No. 154-2019 for on-call engineering and design services 
in an amount not to exceed $149,518.06 with Dewberry Drake Haglan for the Cordova 
School Zones Project. 
Staff Report: Albert Stricker, Public Works Director and Edgar Medina, Senior Civil 
Engineer. 
Advances Goals: 1, 2 and 5. 

 

9.6 Subject: An Ordinance Establishing a Special Tax Zone No. 25 for Transit-Related 
Services for the Bradshaw Village Project. 
Recommendation:  Waive the second reading and adopt the Ordinance.  
Result of Recommended Action: Adoption of the Ordinance will assist the City in 
meeting the costs of providing Transit-Related Services by creating a Special Tax Area 
Zone No. 25 and establishing a Special Tax for Transit-Related Services for the 
Bradshaw Village project. 
Staff Report: Elizabeth Sparkman, Community Development Director and Jeanette 
Cervantes, Management Technician. 
Advances Goals: 5. 

 

9.7 Subject: Annexation of the Bradshaw Village Subdivision to the City of Rancho 
Cordova Community Facilities District No. 2013-2 (Police Services). 
Recommendation: Adopt the Resolution. 
Result of Recommended Action: Adoption of the Resolution approves Annexation 
Map No. 5 for the Bradshaw Village Subdivision to Community Facilities District No. 
2013-2 (Police Services) (hereinafter “CFD No. 2013-2”) and approves the recording of 
the Annexation Map and the Notice of Special Tax Lien.   
Staff Report: Michelle Mingay, Sr. Finance Analyst.  
Advances Goals: 5. 

 

10. CONSENT PUBLIC HEARING ITEMS - ROLL CALL VOTE 

 

10.1 Subject: Grantline 208 Lennar Homes - Major Design Review Amendment; Project No. 
DD9883 - Located South of Douglas Road and West of Grant Line Road. 
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Recommendation:  Determine the project Exempt per Section 15182, of the California 
Environmental Quality Act (CEQA) Guidelines and adopt the Resolution. 
Result of Recommended Action: Adoption of the Resolution would approve the 
addition of four new floor plans to the previously approved project (Resolution No. 175-
2018) as well as approve the modification of Condition #22 requiring the two-foot offset 
between adjacent lots. 
Staff Report: Nicholas Sosa, Associate Planner.  
Advances Goals: 1, 2 and 6. 

 

10.2 Subject: An Ordinance Readopting Amended and Restated Development Agreement 
(ARDA) and Affordable Housing Plan (AHP) for Elliott Portion of Rio Del Oro and 
Approving a First Amendment to the ARDA for Elliott Phase 1 Portion of Rio Del Oro. 
Recommendation:  Introduce and waive the first reading of the Ordinance.  
Result of Recommended Action: Adoption of the Ordinance will authorize the 
existing Amended and Restated Development Agreement (ARDA) and the Affordable 
Housing Plan (AHP) to be re-executed and re-recorded to correct the exact name of 
the Elliott entity that has ownership of the property. The ordinance also approves a First 
Amendment of the corrected ARDA relative to Rio Del Oro Phase 1, including 
requirements for the construction of improvements to White Rock Road and proposed 
adjustments to certain fees.  
Staff Report: Elizabeth Sparkman, Community Development Director. 
Advances Goals: 2 and 5. 

 

11. PUBLIC HEARING ITEMS 

 

 NONE. 

 

12. REGULAR CALENDAR ITEMS 

 

12.1 Subject: Staff Presentation of Proposed Updated Five-Year Pavement Rehabilitation 
Plan. 
Recommendation: Receive staff presentation summarizing the proposed updated 
Five-Year Pavement Rehabilitation Plan and provide direction. 
Result of Recommended Action: Based on the feedback and input provided by City 
Council, staff will incorporate Council feedback into the Five-Year Pavement 
Rehabilitation Plan. 
Staff Report: Albert Stricker, Public Works Director and Edgar Medina, Senior Civil 
Engineer. 
Advances Goals: 1, 2, and 5. 

 

12.2 Subject: Presentation on the Sunrise Boulevard Rehabilitation Project. 

Recommendation: Receive presentation and provide feedback on the Sunrise 
Boulevard Rehabilitation Project. 
Result of Recommended Action: Based on the feedback and input provided by City 
Council, staff will incorporate Council feedback into the Sunrise Boulevard 
Rehabilitation Project. 
Staff Report: Albert Stricker, Public Works Director and Edgar Medina, Senior Civil 
Engineer. 
Advances Goals: 1, 2, 5 and 6. 

 

13. COUNCIL REQUESTS FOR FUTURE AGENDA ITEMS 
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14. ADJOURNMENT 

 

Mayor McGarvey will adjourn the meeting to closed session in the Community Board 
Room.  

 

15. CLOSED SESSION - CALL TO ORDER/ROLL CALL 

 

Council Members Budge, Gatewood, Sander, Terry and Mayor McGarvey. 
 

16. CLOSED SESSION 

 

 Council will adjourn to Closed Session to discuss the following items:  
 
PUBLIC EMPLOYEE PERFORMANCE EVALUATION: City Manager: Pursuant to 
Government Code Section 54957(b)(1). 
 
CONFERENCE WITH LABOR NEGOTIATORS: Pursuant to Government Code 
Section 54957.6. Agency Designated Representatives: Mayor Robert J. McGarvey and 
City Attorney Adam Lindgren; Unrepresented Employee: City Manager.  

 

17. OPEN SESSION - REPORT FROM CLOSED SESSION 

 

The City Attorney will report on action taken in Closed Session. 
 

18. ADJOURNMENT 
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  ADDITIONAL INFORMATION 
 

 

SPECIAL MEETINGS LISTED BELOW ARE SUBJECT TO CHANGE/CANCELLATION WITHOUT 
FURTHER NOTICE. 
 
UNLESS THE COUNCIL ADOPTS A MOTION TO EXTEND THE MEETING, ANY ITEM THAT IS 
NOT INITIATED BEFORE 11:00 PM WILL BE CONTINUED TO THE NEXT DAY AT 5:30 PM OR 
SCHEDULED ON THE NEXT REGULAR MEETING AGENDA OF THE COUNCIL. 
 
Public documents related to items on the open session portion of this agenda, which are distributed to 
the City Council less than 72 hours prior to the meeting, shall be available for public inspection at the 
time the documents are distributed to the Council.  Documents are available for inspection at the City 
Clerk's office located in Rancho Cordova City Hall. 
 
The agenda items are accessible on the City’s website at www.cityofranchocordova.org on Thursdays 
or Fridays prior to the Regular City Council Meeting. 
 

 
CITYWIDE GOALS - (Adopted March 27, 2012) 

 

1. Promote the Positive Image of Rancho Cordova 
2. Ensure a Safe, Inviting and Livable Community 
3. Empower Responsible Citizenship 
4. Establish Logical City Boundaries that Provide Regional Leadership and   

Address Financial Challenges 

5. Ensure the Availability of the Best Public Services in the Region while 
Practicing Sound Fiscal Management 

6. Drive Diverse Economic Opportunities 
 

 
 

 

UPCOMING MEETINGS 

 

Tuesday, October 22 CANCELLED SPECIAL MEETING 
Tuesday, October 29 5:30 PM Special Meeting/Work Session 
Monday, November 4 4:00 PM Special Meeting/Regular Meeting 
Tuesday, November 12 5:30 PM Special Meeting/Work Session 
Monday, November 18 5:30 PM Regular Meeting 
Tuesday, November 26 CANCELLED SPECIAL MEETING 
Monday, December 2 4:00 PM Special Meeting/Regular Meeting 
Tuesday, December 10 5:30 PM Special Meeting/Work Session 
Monday, December 16 5:30 PM Regular Meeting 
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If you have any technical questions related to the agenda items, please contact the appropriate 
department as follows: 
 

 

DEPARTMENTAL GENERAL TELEPHONE NUMBERS 
 

Building and Safety Division (916) 851-8760 

City Attorney’s Office (916) 556-1531 
City Clerk’s Department (916) 851-8720 
City Manager’s Office (916) 851-8800 
Communications Department (916) 851-8791 
Economic Development Department (916) 851-8780 
Finance Department (916) 851-8730 
Housing Division (916) 851-8757 
Human Resources Department (916) 851-8740 
IT Department (916) 851-8700 
Neighborhood Services – Animal Services (916) 851-8770 
Parks & Recreation (Cordova Recreation & Park District) (916) 362-1841 
Planning Department (916) 851-8750 
Public Works Department (916) 851-8710 

Rancho Cordova Police Department (916) 875-9600 
Redevelopment Department (916) 851-8780 
Sac Metro Fire District (916) 859-4300 

 

 
The Rancho Cordova City Council meeting will be videotaped in its entirety and will be cablecast 
without interruption on Metro Cable 14, the Government Affairs Channel on the Comcast, 
Consolidated Communications and AT&T U-Verse Systems. Closed Captioning will be available 
on the playback cablecast. A DVD copy is available from the City Clerk’s Department and a 
webcast of this meeting will be available for viewing via video streaming from the City’s website 
within 48 hours of adjournment of this meeting. 
 
In compliance with the Americans with Disabilities Act, if you need a disability-related 
modification or accommodation, including auxiliary aids or services, to participate in this meeting, 
please contact the City Clerk’s Office at (916) 851-8720 at least 48 hours prior to the meeting. 
 

CERTIFICATION OF POSTING OF AGENDA 

 

I, Stacy Leitner, City Clerk for the City of Rancho Cordova, declare that the foregoing agenda for 
the Monday, October 21, 2019 Regular Meeting of the Rancho Cordova City Council was posted 
and available for review on October 18, 2019 at City Hall of the City of Rancho Cordova, 2729 
Prospect Park Drive, Rancho Cordova, California, 95670. The agenda is also available on the 
city website at www.cityofranchocordova.org. 
 
Signed October 18, 2019 at Rancho Cordova, California. 
 

 

Stacy Leitner, City Clerk 
 



 

 
 

CITY COUNCIL MEETING 
 

City Hall 
2729 Prospect Park Drive, Rancho Cordova 

 
Monday, October 07, 2019 

 
4:00 PM – Special Meeting  

American River Room North 
   

5:30 PM – Regular Meeting 
David B. Roberts Council Chambers 

 
Special Meeting/Work Session to Follow the Regular Meeting 

 

DRAFT MINUTES 
 

1. SPECIAL MEETING - CALL TO ORDER/ROLL CALL 
 
     Mayor McGarvey called the Special Meeting to order in the American River Room   
                North at 4:04 p.m.  
 

Council Members Present: Budge, Gatewood (arrived at 4:11pm) Sander, Terry,    
McGarvey.  

 
     Council Members Absent: None. 

 
Staff Members Present: Abhar, Behrends, Carr, Delaney, Heisler, Humphrey, Juran,     

                Kniestedt, Leitner, Leonardich, Lindgren, Roach, Riley, Runner, Siren. 
 

2. PUBLIC COMMENT 
 
      Mayor McGarvey opened the public comment period, seeing no speakers, Mayor  
                 McGarvey closed the public comment period.  
 

3. SPECIAL MEETING ITEM 
 
    ACTION:   Input was received regarding the Discussion of the Visioning and Expansion of the    
                      Sacramento Children’s Museum.  
 

3.1 Subject: Discussion of the Visioning and Expansion of the Sacramento Children's 
Museum. 

1
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Recommendation: Receive presentation and provide input and direction to staff 
regarding the potential improvements and expansion of the Sacramento Children’s 
Museum.   
Result of Recommended Action: Based on input and direction from the City Council, 
staff will proceed with next steps for the Sacramento Children’s Museum. 
Staff Report: Micah Runner, Deputy City Manager and Stacy Delaney, Community 
Enhancement Analyst II.  
Advances Goals: 1 and 6.  

 
4. ADJOURNMENT OF SPECIAL MEETING 

 
      Mayor McGarvey adjourned to the Regular meeting in the David B. Roberts Council  
                 Chambers at 5:23 p.m.       
 

5. REGULAR MEETING - CALL TO ORDER / ROLL CALL 
 
      Mayor McGarvey called the Regular meeting to order in the David B. Roberts Council    
                 Chambers at 5:46 p.m. 
 
                 Council Members Present: Budge, Gatewood, Sander, Terry, McGarvey.  
 
      Council Members Absent: None.  
 
      Staff Members Present: Abhar, Carr, Cowles, Delaney, Ducharme, Fickle, Goulart,  
                 Hale, Kniestedt, Leitner, Lewis, Leonardich, Lindgren, Riley, Runner, Siren,    
                 Sparkman.  
         

6. METRO CABLE TV TELEVISION ANNOUNCEMENT 
 
      The City Clerk read the meetings recordings and playback schedule.  
 

7. PLEDGE OF ALLEGIANCE 
 
      Derald Langwell led the pledge. 
 

8. INVOCATION 
 

 Julie Steinbach from the United Methodist Church of Rancho Cordova will give the 
invocation. 

 
12. PRESENTATIONS 

 
12.1 Community Enhancement Fund Grant Check Presentations to 1) Mandarins of 

Sacramento, Inc.; 2) Beyond the Village, Inc.; 3) Sacramento City Unified School District; 
4) The Art of Yoga Project; 5) Sacramento Area Bicycle Advocates. 

 
12.2 Proclamation Recognizing MDstaffers as the 49th Fastest Growing Company in the 

United States. 
 

12.3 Cordova Accelerated Performing Arts (CAPA) Presentation – A Summer Theatre 
Program Providing Enhanced Educational Opportunities in the Arts for Students in 
Rancho Cordova. 

2

AGENDA ITEM 9.1



Rancho Cordova City Council – DRAFT MINUTES 
Special and Regular Meeting of Monday, October 07, 2019 

Page 3 of 6   

 
12.4 Proclamation to A.M. Winn Public Waldorf eK-8 and George Washington Carver School 

of Arts and Science in Recognition of the 100th Anniversary of Waldorf Education 
Globally. 

 
12.5 Introduce New Employee:  Danielle Hale, Communications Officer by Maria Kniestedt, 

Communications and Public Affairs Director. 
 

9. PUBLIC COMMENT 
 
                 Mayor McGarvey opened the public comment period, seeing no speakers, Mayor 
                 McGarvey closed the public comment period. 
 

10. COUNCIL REPORTS 
                  
      Council reported on events since the last meeting.  
 

11. CITY MANAGER’S REPORT 
 
                 City Manager Cyrus Abhar gave his report.  
 

13. CONSENT CALENDAR ITEMS - ROLL CALL VOTE 
  
    Item 13.2 was pulled by Mayor McGarvey for separate discussion.  
 
    ACTION:  Motion to approve items 13.1, 13.3 and 13.4 by Terry second by Gatewood;     
                     Motion passed with a 5:0 vote.  
      
    ACTION:  Motion to approve item 13.2 by Budge second by Gatewood; Motion passed with  
                     a 5:0 vote.  
 

13.1 Subject: Meeting Minutes from the Regular City Council Meeting of September 16, 2019, 
and the Special City Council Meeting of September 24, 2019. 
Recommendation: Adopt the Minutes.  

 
13.2 Subject: A Resolution Declaring the Results of the Mail Ballot Election Relating to the 

Imposition of the Annual Stormwater Utility Fee on the Stonecreek Industrial Center 
Project in the City of Rancho Cordova. 
Recommendation: Adopt the Resolution. 
Result of Recommended Action: Adoption of the Resolution will declare the results of 
the ballot tabulation in connection with the imposition of the Annual Stormwater Utility 
Fee on the Stonecreek Industrial Center Project. If majority approval exists, the City 
Council may impose the Annual Stormwater Utility Fee on the Stonecreek Industrial 
Center Project pursuant to the Fee Ordinance.  
Staff Report: Elizabeth Sparkman, Community Development Director and Jeanette 
Cervantes, Management Technician. 
Advances Goals: 5. 
 

13.3 Subject: A Resolution Authorizing the City Manager to Execute Contract No. 58-2019 in 
an Amount Not to Exceed $1,285,710 with Coastline Water Resources for Storm Drain 
Maintenance Services through June 30, 2022. 
Recommendation: Adopt the Resolution.  
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Result of Recommended Action: Adoption of the Resolution will authorize the City 
Manager to execute Contract No. 58-2019 with Coastline Water Resources in an amount 
not to exceed $1,285,710 for the provision of Storm Drain Maintenance Services through 
June 30, 2022.  
Staff Report: Albert Stricker, Public Works Director and Dalia Fadl, Senior Civil 
Engineer. 
Advances Goals: 1, 2 and 5.  

 
13.4 Subject: A Resolution Authorizing the City Manager to Execute an Amendment to the 

Existing Contract for Tyler EnerGov Land Management and Permitting System; Total 
Contract with Amendment in an Amount Not to Exceed $1,857,630. 
Recommendation: Adopt the Resolution.  
Result of Recommended Action: Adoption of the Resolution will authorize the City 
Manager to amend our existing contract with Tyler Technologies EnerGov Land 
Management/Permitting System to include Tyler Cashiering, Tyler Content Manager, 
and allow for staff to roll out the new EnerGov system in two phases. 
Staff Report: Kim Juran-Karageorgiou, Administrative Services Director and Rod Van 
Buskirk, Business Systems Analyst. 
Advances Goals: 5. 

 
14. CONSENT PUBLIC HEARING ITEMS - ROLL CALL VOTE 

 
14.1 Subject: A Resolution Creating Special Tax Area Zone 25 and an Ordinance 

Establishing a Special Tax for Transit-Related Services for the Bradshaw Village Project. 
Recommendation: Adopt the Resolution and introduce and waive the first reading of 
the Ordinance.  
Result of Recommended Action: Adoption of the Resolution and Ordinance will assist 
the City in meeting the costs of providing Transit-Related Services by creating a Special 
Tax Area Zone and establishing a Special Tax for Transit-Related Services for the 
Bradshaw Village project. 
Staff Report: Elizabeth Sparkman, Community Development Director and Jeanette 
Cervantes, Management Technician. 
Advances Goals: 5. 

 
14.2 Subject: A Resolution Declaring a Protest Hearing and Authorizing the Mailing of 

Property Owner Ballot Relating to the Imposition of an Annual Stormwater Utility Fee for 
the Bradshaw Village Project. 
Recommendation: Adopt the Resolution.   
Result of Recommended Action: Adoption of the Resolution will declare the results of 
the property owner protest and, if there exists less than a majority protest, authorize the 
mailing of a ballot to the property owner to approve the levy of the fee to pay for 
maintenance of storm drainage and flood protection systems for the project. The action 
also sets 1:30 p.m. on October 23, 2019 in the office of the City Clerk, as the time and 
date for the ballot tabulation for the matter. 
Staff Report: Elizabeth Sparkman, Community Development Director and Jeanette 
Cervantes, Management Technician. 
Advances Goals: 5. 
 

Mayor McGarvey opened the public hearing, seeing no speakers, Mayor McGarvey closed the 
public hearing.    
 
   ACTION:  Motion to approve by Terry second by Sander; Motion passed with a 5:0 vote.  
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15. PUBLIC HEARING ITEMS 

 
15.1 Subject: Discussion of the First Amendment to the Elliott Development Agreement for 

Rio Del Oro Phase 1. 
Recommendation: Receive information and provide direction to staff.   
Result of Recommended Action: The item tonight will brief Council on the terms of a 
First Amendment to the Development Agreement relative to Rio Del Oro Phase 1, 
including requirements for the construction of improvements to White Rock Road and 
proposed adjustments to certain fees. At the next Council meeting in October, staff will 
return to introduce an Ordinance approving a First Amendment to the Development 
Agreement relative to the Phase 1 portion of Rio Del Oro.  
Staff Report: Elizabeth Sparkman, Community Development Director. 
Advances Goals: 2 and 5. 

 
Mayor McGarvey opened the public hearing, seeing no speakers, Mayor McGarvey closed the 
public hearing.  
 
    ACTION:  Input was received regarding the Discussion of the First Amendment to the Elliott   
                     Development Agreement for Rio Del Oro Phase 1.  
 

15.2 Subject: T-Mobile Antenna Addition Conditional Use Permit Amendment; Project No. 
DD9881 - Located at 10653 Coloma Road. 

  

Recommendation: Determine the project is Categorically Exempt per Section 15303 
(new construction or conversion of small structures) of the California Environmental 
Quality Act (CEQA) Guidelines; and adopt the Resolution. 

  

Result of Recommended Action: Adoption of the Resolution would approve a 
Conditional Use Permit Amendment to increase the height of an existing 
telecommunications pole by 10 feet with a five foot antenna extension for an overall 
height increase of 15 feet, installation of additional antennas, and an increase of the 
ground area by 310 square feet for corresponding ground equipment.  Approval would 
allow the applicant to pursue necessary building permits for construction.  The 
telecommunication facility will provide increased T-Mobile service. 

  

Staff Report: June Cowles, Senior Planner.    
Advances Goals: 5 and 6. 

 
  

Mayor McGarvey opened the public hearing. The following individual addressed the Council:  
 
• Alcides A. Gonzales 

 
Seeing no additional speakers, Mayor McGarvey closed the public hearing.  
 
ACTION:  Motion to continue item 15.2 to the November 4, 2019 City Council Meeting by   

                                            Budge second by Terry; Motion passed with a 5:0 vote.  
 

16. REGULAR CALENDAR ITEMS 
 

16.1 Subject: Update on the Mills Station District (Formerly Known as the Civic Center) 
Development Project. 
Recommendation: Receive general information about the proposals, selection process 
and expected timeline for determining the recommended Mills Station District Project 
Development Partner. 

5
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Result of Recommended Action: The project review team will move forward with the 
selection process and will return to City Council with the recommended Mills Station 
District Project Development Partner.  
Staff Report: Micah Runner, Deputy City Manager and Laura Fickle, Economic 
Development Analyst. 
Advances Goals: 1, 2 and 6.  
 

Mayor McGarvey opened the public comment period.  The following individuals addressed the 
Council:  
 

• Mary Nesel  
• Terah Kolvenbach 

 
    ACTION:  Input was received regarding the Mills Station District (Formerly Known as the Civic  

                      Center) Development Project. 
 

17. COUNCIL REQUESTS FOR FUTURE AGENDA ITEMS 
   

1. Update on Flavored Vaping Cigarettes  
2. Civic Center Discussion 

  
18. ADJOURNMENT 

 
Mayor McGarvey adjourned the meeting at 7:59 p.m. 
 
 

 
Stacy Leitner, CMC 
City Clerk 
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CITY COUNCIL MEETING 

 

City Hall 
2729 Prospect Park Drive, Rancho Cordova 

 

Tuesday, October 15, 2019 

 
4:30 PM – Special Meeting 

Titan Room 

 
DRAFT MINUTES 

 

1. CLOSED SESSION - CALL TO ORDER/ROLL CALL 

 

Mayor McGarvey called the Special meeting to order in the Titan Room at 4:40 PM. 
 
Council Members Present: Budge, Gatewood, Sander, Terry, McGarvey. 
 
Council Members Absent: None. 
 
Staff Members Present: Abhar and Lindgren. 

 

2. PUBLIC COMMENT 

 

Mayor McGarvey opened the public comment period. Seeing no speakers, Mayor 
McGarvey closed the public comment period. 

 

3. CLOSED SESSION 

 

 PUBLIC EMPLOYEE PERFORMANCE EVALUATION: City Manager: Pursuant to 
Government Code Section 54957. 

 

5. ADJOURNMENT 
 
Mayor McGarvey adjourned the meeting at 6:50 PM. 

 

 

 

Stacy Leitner, CMC   
City Clerk 
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City Council Staff Report                    White Rock Rd Improvement Project  
October 21, 2019                                                     1 of 2                                Sunrise Blvd to Fitzgerald Rd 

    

 
 

MEMORANDUM 
                                                                                                                                         

DATE: October 21, 2019 
 
TO: Honorable Mayor and Council Members 
 
FROM: Albert Stricker, Public Works Director and Quoc Nham, Associate Civil Engineer 
 
SUBJECT: A RESOLUTION AUTHORIZING THE CITY MANAGER TO EXECUTE 

CONTRACT AMENDMENT NO. 66-2015-3 WITH WOOD RODGERS, INC. TO 
EXTEND THE CONTRACT TERM FROM DECEMBER 31, 2019 TO 
DECEMBER 31, 2020 AND TO INCREASE THE CONTRACT AMOUNT FROM 
$330,000 TO AN AMOUNT NOT TO EXCEED $360,000 FOR ON-CALL 
PROFESSIONAL SERVICES 

 

 
RECOMMENDATION 
 
Adopt the Resolution. 
 
RESULT OF RECOMMENDED ACTION      
 
Adoption of the Resolution will authorize the City Manager to execute Contract Amendment No. 
66-2015-3 for continued on-call professional services with Wood Rodgers, Inc. to extend the 
contract term from December 31, 2019 to December 31, 2020 and to increase the contract 
amount from $330,000 to an amount not to exceed $360,000 for the completion of the plans, 
specifications, and estimate and to provide bidding and construction support. 
 
BACKGROUND  
 
White Rock Road between Sunrise Boulevard and Fitzgerald Road has been identified as a 
high priority road improvement project. This is the first phase of White Rock Road improvements 
and sets the stage for later phases of improvements east of Sunrise Boulevard from Fitzgerald 
Road to the City Limits, which is currently an undivided two-lane road with narrow shoulders, no 
bicycle facilities, and poor pavement condition with vertical & horizontal alignment challenges. 
 
This project will improve public safety by adding a traffic signal at the intersection of White Rock 
Road and Gold Valley Drive, including rerouting of vehicles by eliminating westbound egress 
from the property of 11260 White Rock Road (Costco). Additional elements of the improvements 
include resurfacing the roadway, striping, electrical modifications, rehabilitating landscaping, 
and improving pedestrian access. 
 
On June 4, 2015, City Council approved Contract No. 66-2015 for Wood Rodgers, Inc. to 
provide professional on-call civil engineering services for the White Rock Road Improvements 
from Sunrise Boulevard to Fitzgerald Road. The Contract has been amended twice to continue 
providing on-call professional services:   
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1. Contract Amendment No. 66-2015-1 was executed on July 1, 2018 to amend the 
existing Contract to allow Wood Rodgers to provide on-call construction management 
services and extend the term of the Contract from June 4, 218 to June 30, 2019. 
 

2. Contract Amendment No. 66-2015-2 was executed on June 17, 2019 to amend the 
existing Contract to extend the term of the Contract from June 30, 2019 to December 31, 
2019 and increase the total compensation amount by $30,000 from $300,000 to an 
amount not to exceed $330,000 for additional scope and budget to provide bidding and 
construction support. 
 

The proposed amendment is necessary for the additional coordination with impacted business 
owners and the additional scope to complete the plans, specifications, and estimate for the 
improvements to White Rock Road from Sunrise Boulevard to Fitzgerald Road.  In addition, the 
amendment will also provide additional funds for bidding and construction support. 
 
FISCAL IMPACT 
 
Funding for White Rock Road consists of $350,000 in Traffic Mitigation Impact Fee, $883,475 in 
Gas Tax Funds, $445,077 in New Measure A Maintenance Fees, and $661,524 in 
Supplemental Transportation Fees for the delivery of this phase of the project. 
 
This project is included in the City’s current approved Capital Improvement Plan and in the 
2019/20 budget.    
 
ATTACHMENTS 
 
1. Resolution  
2. Contract No. 66-2015-3 
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  ATTACHMENT 1 

Resolution No. XX-2019   Page 1 of 2 
 

CITY OF RANCHO CORDOVA 
 

RESOLUTION NO. XX-2019 
 

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF RANCHO CORDOVA, STATE 
OF CALIFORNIA, AUTHORIZING THE CITY MANAGER TO EXECUTE CONTRACT 

AMENDMENT NO. 66-2015-3 WITH WOOD RODGERS, INC. TO EXTEND THE CONTRACT 
TERM FROM DECEMBER 31, 2019 TO DECEMBER 31, 2020 AND TO INCREASE THE 

CONTRACT AMOUNT FROM $330,000 TO AN AMOUNT  NOT TO EXCEED  
$360,000 FOR ON-CALL PROFESSIONAL SERVICES 

 
WHEREAS, the City entered into Contract No. 66-2015 with Wood Rodgers, Inc. on 

June 4, 2015 to provide on-call professional services in an amount not to exceed of $300,000 
for a term to end on June 4, 2018; and  

 
WHEREAS, Contract Amendment No. 66-2015-1 was executed to extend the contract 

term from June 4, 2018 to June 30, 2019; and  
 

 WHEREAS, Contract Amendment No. 66-2015-2 was executed to extend the contract 
term from June 30, 2019 to December 31, 2019 and to increase the maximum compensation 
amount from $300,000 to an amount not to exceed $330,000 for additional scope and budget to 
provide bidding and construction support; and  
 

WHEREAS, the City wishes to extend the contract term from December 31, 2019 to 
December 31, 2020 and to increase the maximum compensation amount from $330,000 to an 
amount not to exceed $360,000 for the completion of the plans, specifications, and estimate and 
to provide bidding and construction support; and 

 
WHEREAS, the services will exceed the maximum amount the City Manager has 

authorization to approve; and  
 
 WHEREAS, there are sufficient funds budgeted to cover the cost of the contract. 

NOW, THEREFORE, BE IT HEREBY RESOLVED THE CITY COUNCIL OF THE CITY 
OF RANCHO CORDOVA does authorize the City Manager or his designee to execute Contract 
Amendment No. 66-2015-3 with Wood Rodgers, Inc. to extend the contract term from 
December 31, 2019 to December 31, 2020 and to increase the contract amount from $330,000 
to an amount not to exceed $360,000 for on-call professional services and in a form approved 
by the city attorney.   

 
 PASSED AND ADOPTED by the City Council of the City of Rancho Cordova on the 

21ST day of October 2019 by the following vote: 
 
AYES:   
 
NOES:   
 
ABSENT:  
 
ABSTAIN:  
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Resolution No. XX-2019   Page 2 of 2 
 

        ____________________________ 
        Robert J. McGarvey, Mayor 
ATTEST:  
      
 
      
Stacy Leitner, CMC 
City Clerk 
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 Contract No. 66-2015-3 

Third Amendment to Professional Services Agreement between Page 1 of 3 
City of Rancho Cordova and Wood Rodgers, Inc. 

THIRD AMENDMENT TO THE PROFESSIONAL SERVICES AGREEMENT  
BETWEEN THE CITY OF RANCHO CORDOVA AND WOOD RODGERS, INC. 

FOR ON-CALL PROFESSIONAL SERVICES 

This Third Amendment to the Agreement for Professional Services (“Amendment”) is made 
by and between the City of Rancho Cordova (“City”) and Wood Rodgers, Inc. (“Professional”) as of 
October 21, 2019.  City and Professional are hereinafter collectively referred to as the "Parties." 

RECITALS 

WHEREAS, the Parties entered into a Professional Services Agreement (“PSA”) dated June 
4, 2015 for the purpose of providing on-call civil engineering services; and 

WHEREAS, Amendment 66-2015-1 was executed in July 1, 2018 to amend the existing 
contract to allow the Professional to provide on-call construction management services and extend the 
term of the contract from June 4, 2018 to June 30, 2019; and 

WHEREAS, Amendment 66-2015-2 was executed in June 17, 2019 to amend the existing 
contract to extend the term of the contract from June 30, 2019 to December 31, 2019 and increased 
the total compensation amount by $30,000 from $300,000 to an amount not to exceed $330,000 for 
additional scope and budget to provide bidding and construction support; and 

WHEREAS, this Amendment will extend the contract term from December 31, 2019 to 
December 31, 2020 and increase the total compensation amount by $30,000 from $330,000 to an 
amount not to exceed $360,000 to allow the Professional to complete the final design and to provide 
bidding and construction support; and 

WHEREAS, the Parties agree that changes to the term and services provided for in the PSA 
are necessary in order for the City to continue receiving services by Professional. 

NOW, THEREFORE, the Parties hereto agree as follows: 

AGREEMENT 

1. The Parties agree to modify the end date of the PSA from December 31, 2019, to December 31,
2020.  The first sentence of Section 1.1 of the PSA, “Term of Service,” is amended to read as
follows:

"The term of this Agreement shall begin on the date first noted above and shall end 
on December 31, 2020, and Professional shall complete the work described in Exhibit 
A prior to that date; unless the term of the Agreement is otherwise terminated or 
extended, as provided in Section 8." 

2. Section 2 of the PSA, “Compensation,” provides for the City to pay Professional a sum not to
exceed $330,000.  The Parties agree to amend Section 2 of the PSA in order to increase the

ATTACHMENT 2
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Third Amendment to Professional Services Agreement between Page 2 of 3 
City of Rancho Cordova and Wood Rodgers, Inc. 

compensation amount to pay Professional for additional services.  The first sentence of Section 2 
of the PSA is amended to read as follows: 

"City hereby agrees to pay Professional a sum not to exceed Three Hundred Sixty 
Thousand Dollars ($360,000), notwithstanding any contrary indication that may be 
contained in Professional’s proposal, for services to be performed and reimbursable 
costs incurred under this Agreement.” 

3. The document entitled “Scope of Work,” attached hereto as Exhibit A, shall replace and
supersede the PSA's Exhibit A.

4. The document entitled “Compensation Schedule,” attached hereto as Exhibit B, shall replace and
supersede the PSA's Exhibit B.

5. All other terms and conditions in the PSA shall remain in full force and effect to the extent they are
not in conflict with this Amendment.

6. The signatures of the Parties to this Amendment may be executed and acknowledged on separate
pages or in counterparts which, when attached to this Amendment, shall constitute one complete
Amendment.

7. Contract Administration.  This Agreement shall be administered by Mr. Quoc Nham, P.E.
("Contract Administrator").  All correspondence shall be directed to or through the Contract
Administrator or his or her designee.

Notices.  Any written notice to Professional shall be sent to:

Mr. Mark Rayback 
Wood Rodgers, Inc. 
3301 C Street, Building 100-B 
Sacramento, CA 95816 
mrayback@woodrodgers.com 

Any written notice to City shall be sent to: 

Mr. Quoc Nham, P.E. 
Public Works Department 
City of Rancho Cordova 
2729 Prospect Park Drive 
Rancho Cordova, CA 95670 
qnham@cityofranchocordova.org 
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Third Amendment to Professional Services Agreement between Page 3 of 3 
City of Rancho Cordova and Wood Rodgers, Inc. 

IN WITNESS WHEREOF, the Parties have executed this Amendment on the day and year 
first above written. 

CITY OF RANCHO CORDOVA PROFESSIONAL 

____________________________ ______________________________ 
Cyrus Abhar, City Manager Mark Rayback, P.E., Vice President 

Date:__________________ Date:__________________ 

Attest: 

____________________________ 
Stacy Leitner, CMC, City Clerk 

Date:__________________ 

Approved as to Form: 

____________________________ 
Adam Lindgren, City Attorney 

Date:__________________ 

ATTACHMENT 2
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Corporate Office: 3301 C Street, Bldg. 100-B • Sacramento, CA 95816 • 916.341.7760 • Fax 916.341.7767

Offices located in California and Nevada

www.woodrodgers.com

October 1, 2019 

Mr. Quoc Nham, Associate Civil Engineer, Public Works 
City of Rancho Cordova 
2729 Prospect Park Drive 
Rancho Cordova, California 95670 

Re: Request for Amendment No. 6 to Revise Term of Services in Consulting Services 
Agreement for the Preparation of the Plans, Specifications & Estimate for 
White Rock Road – Sunrise to Fitzgerald 

Dear Mr. Nham, 

Recent revisions to the White Rock Road – Sunrise to Fitzgerald design, including but not limited to: 
revising the Costco parking lot and driveway per Costco comments, revising the traffic signal design to 
replace loop detectors per the new City standard of using video detection, and addressing various City 
comments on the 90% PS&E submittal, have resulted in insufficient budget to complete the PS&E.  This 
letter is to formally request an amendment to our agreement with the City of Rancho Cordova (City) for 
additional budget to complete PS&E. 

Wood Rodgers is proposing that the following work items be amended to the existing Scope of Work 
tasks as shown. 

Task 6 – Final Design $17,000 T&M 

Wood Rodgers is requesting additional budget to address the City’s comments on the 90% PS&E and to 
address any final comments the City may have on the 100% PS&E submittal. Wood Rodgers is also 
aware that Costco may have additional revisions on the parking lot area in conjunction with their 
proposed gas station relocation, which would be included with this additional budget. 

Task 7 – Bidding and Construction Assistance $4,000 T&M 

Wood Rodgers will provide assistance, as required, to the City of Rancho Cordova during the bidding and 
construction of the project. The work may include responses to requests for information, attending 
meetings, review and approval of submittals and shop drawings, and providing ongoing consultation and 
interpretation of construction documents. The responsible Wood Rodgers engineers for each design area 
(e.g., roadway design, drainage design) will be available for consultation as required. 

 TOTAL $21,000 T&M 

Wood Rodgers recommends your authorization of this amendment, and we look forward to continuing 
our involvement with you and reaching a successful completion of this Project. 

EXHIBIT A ATTACHMENT 2
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Mr. Edgar Medina 
Request for Amendment No. 6 
October 1, 2019 
Page 2  

If you require additional information regarding this request, please do not hesitate to contact me at 
(916) 440-8131.

Sincerely, 
WOOD RODGERS, INC. 

Mark Rayback, PE 
Vice President 

8470.004\WRR_A6.doc
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CLASSIFICATION 

EXHIBIT 8 

WCJCJD -RCJDGE:R:S: 

SACRAMENTO FEE SCHEDULE 
Effective January 1, 2019 

Principal Enqineer/Geoloqist/Survevor/Planner/GIS/LA* 11 
Principa I Engineer/Geologist/Surveyor/Planner/GI S/LA * I 

Associate Engineer/Geologist/Surveyor/Planner/GI S/LA * 111 

Associate Engineer/Geologist/Surveyor/Planner/GI S/LA * 11 

Associate Engineer/Geologist/Surveyor/Planner/GIS/LA * I 

Engineer/Geologist/Surveyor/Planner/GIS/LA * 111 

Engineer/Geologist/Surveyor/Planner/G IS/LA* 11 

Engineer/Geologist/Surveyor/Planner/G IS/LA* I 

Assistant Engineer/Geologist/Surveyor/Planner/GIS/LA* 

CAD Technician Ill 

CAD Technician II 

CAD Technician I 

Project Coordinator 

Administrative Assistant 

1 Person Survey Crew 

2 Person Survey Crew 

3 Person Survey Crew 

Consultants, Outside Services, Materials & Direct Charges 

Overtime Work 

*LA = Landscape Architect

STANDARD RATE 

$245 
$215 

$200 

$190 

$180 

$170 

$160 

$145 

$110 

$145 

$125 

$110 

$125 

$105 

$195 

$285 

$370 

Cost Plus 10% 

Rate Plus 50% 

Blueprints, reproductions, and outside graphic services will be charged at vendor 
invoice. Auto mileage will be charged at the IRS standard rate, currently 54.5 cents per 
mile. 

Fee Schedule subject to change January 1, 2020. 
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18

AGENDA ITEM 9.2



City Council Staff Report              Mather Field Road Rehabilitation Project 
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MEMORANDUM 
                                                                                                                                         

DATE: October 21, 2019 
 
TO: Honorable Mayor and Council Members 
 
FROM: Albert Stricker, Public Works Director and Quoc Nham, Associate Civil Engineer 
 
SUBJECT: A RESOLUTION AUTHORIZING THE CITY MANAGER TO EXECUTE 

CONTRACT NO. 162-2019 WITH BENNETT ENGINEERING SERVICES, INC. 
FOR ON-CALL ENGINEERING AND DESIGN SERVICES IN AN AMOUNT 
NOT TO EXCEED $148,000.00 FOR THE MATHER FIELD ROAD 
REHABILITATION PROJECT  

 

 
RECOMMENDATION 
 
Adopt the Resolution. 
 
RESULT OF RECOMMENDED ACTION      
 
Adoption of the Resolution will authorize the City Manager to execute Contract No. 162-2019 
with Bennett Engineering Services, Inc. in an amount not to exceed $148,000.00 for on-call 
engineering and design services for the Mather Field Road Rehabilitation Project. 
 
BACKGROUND  
 
Mather Field Road is a highly traveled corridor with average daily trips of approximately 41,000 
vehicles. This corridor has been identified as a high priority road rehabilitation project by the City 
of Rancho Cordova.   
 
Mather Field Road extends from Peter A. McCuen Boulevard to Folsom Boulevard. The corridor 
contains six lanes between International Drive and U.S. 50, and four lanes between U.S. 50 and 
Folsom Boulevard (see Attachment 3 – Site Map). The deterioration of the pavement has 
caused for poor ride quality with severe potholes and depressions throughout this corridor.   
 
The rehabilitation of this corridor is not only necessary, but also aligns with the City goals to 
promote the positive image of Rancho Cordova; ensure a safe, inviting and livable community; 
and ensures the availability of the best public services in the region while practicing sound 
financial management. 
 
The total project design elements with the rehabilitation of this corridor will provide the residents 
and citizens within our community with a safer, smoother ride quality, and the ability to promote 
economic development within this stretch of the roadway through beautification of the newly 
paved road, including: enhanced landscaping of existing medians, improved pedestrian access, 
and clear lane delineations with new striping.  
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FISCAL IMPACT 
 
Funding for Mather Field Road consists of $517,700 in Community Enhancement Fund and 
$2,482,300 in Road Maintenance and Rehabilitation Fund for the delivery of this phase of the 
project. 
 
This project is included in the City’s current approved Capital Improvement Plan and in the 
2019/20 budget.    
 
ATTACHMENTS 
 
1. Resolution  
2. Contract No. 162-2019 
3. Site Map 
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Resolution No. XX-2019                                                                                                Page 1 of 1 

 

CITY OF RANCHO CORDOVA 
 

RESOLUTION NO. XX-2019 
 

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF RANCHO CORDOVA, STATE 
OF CALIFORNIA, AUTHORIZING THE CITY MANAGER TO EXECUTE CONTRACT NO. 162-
2019 WITH BENNETT ENGINEERING SERVICES, INC. FOR ON-CALL ENGINEERING AND 

DESIGN SERVICES IN AN AMOUNT NOT TO EXCEED $148,000 FOR  
THE MATHER FIELD ROAD REHABILITATION PROJECT 

 
WHEREAS, the City of Rancho Cordova desires to enter into Contract No. 162-2019 

with Bennett Engineering Services, Inc. in an amount not to exceed $148,000 for on-call 
engineering and design services for the Mather Field Road Rehabilitation Project; and  

 
WHEREAS, the Public Works Department employs the assistance of qualified 

consultants for engineering and design services in order to provide flexibility to adapt to variable 
Capital Improvement Program demands; and  

 
 WHEREAS, funding for Mather Field Road Rehabilitation consists of $2,482,300 in Road 
Maintenance & Rehabilitation Funds; and  
 

WHEREAS, the services will exceed the maximum amount the City Manager has 
authorization to approve; and  
 
 WHEREAS, there are sufficient funds budgeted to cover the cost of the contract. 

NOW, THEREFORE, BE IT HEREBY RESOLVED THE CITY COUNCIL OF THE CITY 
OF RANCHO CORDOVA does authorize the City Manager or his designee to execute Contract 
No. 162-2019 with Bennett Engineering Services, Inc. for engineering and design services in an 
amount not to exceed $148,000 for the Mather Field Road Rehabilitation Project and in a form 
approved by the City Attorney.   

 
 PASSED AND ADOPTED by the City Council of the City of Rancho Cordova on the 

21ST day of October 2019, by the following vote: 
 

 
AYES:   
 
NOES:   
 
ABSENT:  
 
ABSTAIN:  
 
        ____________________________ 
        Robert J. McGarvey, Mayor 
ATTEST:  
      
 
      
Stacy Leitner, CMC 
City Clerk 
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Contract No.:  162-2019

Professional Services Agreement between October 21, 2019 
City of Rancho Cordova and Bennett Engineering Services, Inc. Page 1 of 16 

PROFESSIONAL SERVICES AGREEMENT BETWEEN 
THE CITY OF RANCHO CORDOVA AND BENNETT ENGINEERING SERIVCES, INC. 

FOR THE MATHER FIELD REHABILITATION PROJECT 

THIS AGREEMENT for professional services is made by and between the City of Rancho Cordova, 
a California municipal corporation (“City”), and Bennett Engineering, Services, Inc., a (“Professional”) as of 
October 21, 2019. 

Section 1. SERVICES.  Subject to the terms and conditions set forth in this Agreement, Professional 
shall provide to City the services described in the Scope of Work attached as Exhibit A at the time and 
place and in the manner specified therein.  In the event of a conflict or inconsistency between the terms of 
this Agreement and Exhibit A, the Agreement shall prevail. 

1.1 Term of Services.  The term of this Agreement shall begin on the date first noted above 
and shall end on December 31, 2020, the date of completion specified in Exhibit A. 
Professional shall complete the work described in Exhibit A prior to that date, unless the 
term of the Agreement is otherwise terminated or extended, as provided for in Section 8. 
The time provided to Professional to complete the services required by this Agreement 
shall not affect the City’s right to terminate the Agreement, as provided for in Section 8. 

1.2 Standard of Performance.  Professional shall perform all services required pursuant to 
this Agreement in the manner and according to the standards observed by a competent 
practitioner of the profession in which Professional is engaged in the geographical area in 
which Professional practices its profession.  Professional shall prepare all work products 
required by this Agreement in a substantial, first-class manner and shall conform to the 
standards of quality normally observed by a person practicing in Professional's profession. 

1.3 Assignment of Personnel.  Professional shall assign only competent personnel to 
perform services pursuant to this Agreement. In the event that City, in its sole discretion, at 
any time during the term of this Agreement, desires the reassignment of any such persons, 
Professional shall, immediately upon receiving notice from City of such desire of City, 
reassign such person or persons. 

1.4 Time.   Professional shall devote such time to the performance of services pursuant to this 
Agreement as may be reasonably necessary to meet the standard of performance 
provided in Section 1.2 above and to satisfy Professional’s obligations hereunder. 

Section 2. COMPENSATION.  City hereby agrees to pay Professional a sum not to exceed One 
Hundred Forty-Eight Thousand Dollars and No Cents ($148,000.00), notwithstanding any contrary 
indications that may be contained in Professional’s proposal, for services to be performed and reimbursable 
costs incurred under this Agreement.  In the event of a conflict between this Agreement and Professional’s 
proposal, attached as Exhibit B, regarding the amount of compensation, the Agreement shall prevail.  City 
shall pay Professional for services rendered pursuant to this Agreement at the time and in the manner set 
forth herein.  The payments specified below shall be the only payments from City to Professional for 
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services rendered pursuant to this Agreement.  Professional shall submit all invoices to City in the manner 
specified herein.  Except as specifically authorized by City, Professional shall not bill City for duplicate 
services performed by more than one person. 

Professional and City acknowledge and agree that compensation paid by City to Professional under this 
Agreement is based upon Professional’s estimated costs of providing the services required hereunder, 
including salaries and benefits of employees and subcontractors of Professional.  Consequently, the parties 
further agree that compensation hereunder is intended to include the costs of contributions to any pensions 
and/or annuities to which Professional and its employees, agents, and subcontractors may be eligible.  City 
therefore has no responsibility for such contributions beyond compensation required under this Agreement. 

2.1 Invoices.  Professional shall submit invoices, not more often than once a month during the 
term of this Agreement, based on the cost for services performed and reimbursable costs 
incurred prior to the invoice date.  Invoices shall contain the following information: 

▪ Serial identifications of progress bills; i.e., Progress Bill No. 1 for the first invoice,
etc.;

▪ The beginning and ending dates of the billing period;
▪ A Task Summary containing the original contract amount, the amount of prior

billings, the total due this period, the balance available under the Agreement, and
the percentage of completion;

▪ At City’s option, for each work item in each task, a copy of the applicable time
entries or time sheets shall be submitted showing the name of the person doing
the work, the hours spent by each person, a brief description of the work, and
each reimbursable expense;

▪ The total number of hours of work performed under the Agreement by Professional
and each employee, agent, and subcontractor of Professional performing services
hereunder, as well as a separate notice when the total number of hours of work by
Professional and any individual employee, agent, or subcontractor of Professional
reaches or exceeds 800 hours, which shall include an estimate of the time
necessary to complete the work described in Exhibit A;

▪ The Professional’s signature.

2.2 Monthly Payment.  City shall make monthly payments, based on invoices received, for 
services satisfactorily performed, and for authorized reimbursable costs incurred.  City 
shall have 30 days from the receipt of an invoice that complies with all of the requirements 
above to pay Professional. 

2.3 Item Intentionally Omitted. 

2.4 Total Payment.  City shall pay for the services to be rendered by Professional pursuant to 
this Agreement.  City shall not pay any additional sum for any expense or cost whatsoever 
incurred by Professional in rendering services pursuant to this Agreement.  City shall make 
no payment for any extra, further, or additional service pursuant to this Agreement.   
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In no event shall Professional submit any invoice for an amount in excess of the maximum 
amount of compensation provided above either for a task or for the entire Agreement, 
unless the Agreement is modified prior to the submission of such an invoice by a properly 
executed change order or amendment. 

2.5 Hourly Fees.  Fees for work performed by Professional on an hourly basis shall not 
exceed the amounts shown on the fee schedule set forth in Exhibit B. 

2.6 Reimbursable Expenses.  Reimbursable expenses, if any, are set forth in Exhibit B, and 
shall not exceed the specified amount.  Expenses not listed in Exhibit B are not chargeable 
to City.  Reimbursable expenses are included in the total amount of compensation 
provided under this Agreement that shall not be exceeded. 

2.7 Payment of Taxes.  Professional is solely responsible for the payment of employment 
taxes incurred under this Agreement and any similar federal or state taxes. 

2.8 Payment upon Termination.  In the event that the City or Professional terminates this 
Agreement pursuant to Section 8, the City shall compensate the Professional for all 
outstanding costs and reimbursable expenses incurred for work satisfactorily completed as 
of the date of written notice of termination.  Professional shall maintain adequate logs and 
timesheets in order to verify costs incurred to that date. 

2.9 Authorization to Perform Services.  The Professional is not authorized to perform any 
services or incur any costs whatsoever under the terms of this Agreement until receipt of 
authorization from the Contract Administrator. 

Section 3. FACILITIES AND EQUIPMENT.  Except as set forth herein, Professional shall, at its sole 
cost and expense, provide all facilities and equipment that may be necessary to perform the services 
required by this Agreement.  City shall make available to Professional only the facilities and equipment 
listed in this section, and only under the terms and conditions set forth herein. 

City shall furnish physical facilities such as desks, filing cabinets, and conference space, as may be 
reasonably necessary for Professional’s use while consulting with City employees and reviewing records 
and the information in possession of the City.  The location, quantity, and time of furnishing those facilities 
shall be in the sole discretion of City.  In no event shall City be obligated to furnish any facility that may 
involve incurring any direct expense, including but not limited to computer, long-distance telephone or other 
communication charges, vehicles, and reproduction facilities. 

Section 4. INSURANCE REQUIREMENTS.  Before beginning any work under this Agreement, 
Professional, at its own cost and expense, shall procure "occurrence coverage" insurance against claims 
for injuries to persons or damages to property that may arise from or in connection with the performance of 
the work hereunder by the Professional and its agents, representatives, employees, and subcontractors.  
Professional shall provide proof satisfactory to City of such insurance that meets the requirements of this 

ATTACHMENT 2
24

AGENDA ITEM 9.3



                                                                       

 
 Contract No.:  162-2019
  

 

 

Professional Services Agreement between October 21, 2019 
City of Rancho Cordova and Bennett Engineering Services, Inc. Page 4 of 16 

  

section and under forms of insurance satisfactory in all respects to the City.  Professional shall maintain the 
insurance policies required by this section throughout the term of this Agreement.  The cost of such 
insurance shall be included in the Professional's bid.  Professional shall not allow any subcontractor to 
commence work on any subcontract until Professional has obtained all insurance required herein for the 
subcontractor(s) and provided evidence thereof to City.  Verification of the required insurance shall be 
submitted and made part of this Agreement prior to execution. Professional shall maintain all required 
insurance listed herein for the duration of this Agreement.  
 

4.1 Workers’ Compensation.  Professional shall, at its sole cost and expense, maintain 
Statutory Workers’ Compensation Insurance and Employer’s Liability Insurance for any 
and all persons employed directly or indirectly by Professional.  The Statutory Workers’ 
Compensation Insurance and Employer’s Liability Insurance shall be provided with limits of 
not less than ONE MILLION DOLLARS ($1,000,000.00) per accident.  In the alternative, 
Professional may rely on a self-insurance program to meet those requirements, but only if 
the program of self-insurance complies fully with the provisions of the California Labor 
Code.  Determination of whether a self-insurance program meets the standards of the 
Labor Code shall be solely in the discretion of the Contract Administrator. The insurer, if 
insurance is provided, or the Professional, if a program of self-insurance is provided, shall 
waive all rights of subrogation against the City and its officers, officials, employees, and 
volunteers for loss arising from work performed under this Agreement. 

 
 An endorsement shall state that coverage shall not be canceled except after thirty (30) 

days' prior written notice by certified mail, return receipt requested, has been given to the 
City.  Professional shall notify City within fourteen (14) days of notification from 
Professional’s insurer if such coverage is suspended, voided or reduced in coverage or in 
limits. 

 
 The requirement to maintain Statutory Worker’s Compensation and Employer’s Liability 

Insurance may be waived by the City upon written verification that Professional does not 
have any employees.   

 
4.2 Commercial General and Automobile Liability Insurance.   
 

4.2.1 General requirements.  Professional, at its own cost and expense, shall maintain 
commercial general liability insurance for the term of this Agreement in an amount 
not less than TWO MILLION DOLLARS ($2,000,000.00) and automobile liability 
insurance for the term of this Agreement in an amount not less than ONE MILLION 
DOLLARS ($1,000,000.00). The commercial general liability and automobile 
liability insurance shall be per occurrence, combined single limit coverage for risks 
associated with the work contemplated by this Agreement. If a commercial general 
liability insurance or an automobile liability form or other form with a general 
aggregate limit is used, either the general aggregate limit shall apply separately to 
the work to be performed under this Agreement or the general aggregate limit shall 
be at least twice the required occurrence limit.  Such coverage shall include but 
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shall not be limited to, protection against claims arising from bodily and personal 
injury, including death resulting therefrom, and damage to property resulting from 
activities contemplated under this Agreement, including the use of owned and non-
owned automobiles. 

4.2.2 Minimum scope of coverage.  Commercial general liability coverage shall be at 
least as broad as Insurance Services Office Commercial General Liability 
occurrence form CG 0001 (most recent edition) covering comprehensive General 
Liability on an “occurrence” basis.  Automobile coverage shall be at least as broad 
as Insurance Services Office Automobile Liability form CA 0001 (most recent 
edition), Code 1 (any auto).  No endorsement shall be attached limiting the 
coverage. 

4.2.3 Additional requirements.  Each of the following shall be included in the 
insurance coverage or added as an endorsement to the policy: 

a. City and its officers, employees, agents, and volunteers shall be covered
as additional insureds with respect to each of the following: liability arising
out of activities performed by or on behalf of Professional, including the
insured’s general supervision of Professional; products and completed
operations of Professional; premises owned, occupied, or used by
Professional; and automobiles owned, leased, or used by the
Professional.  The coverage shall contain no special limitations on the
scope of protection afforded to City or its officers, employees, agents, or
volunteers.

b. The insurance shall cover on an occurrence or an accident basis, and not
on a claims-made basis.

c. An endorsement must state that coverage is primary insurance with
respect to the City and its officers, officials, employees and volunteers,
and that no insurance or self-insurance maintained by the City shall be
called upon to contribute to a loss under the coverage.

d. Any failure of Professional to comply with reporting provisions of the policy
shall not affect coverage provided to City and its officers, employees,
agents, and volunteers.

e. An endorsement shall state that coverage shall not be canceled except
after thirty (30) days' prior written notice by certified mail, return receipt
requested, has been given to the City.  Professional shall notify City within
fourteen (14) days of notification from Professional’s insurer if such
coverage is suspended, voided or reduced in coverage or in limits.
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4.3 Professional Liability Insurance.  Professional, at its own cost and expense, shall 
maintain for the period covered by this Agreement professional liability insurance for 
licensed professionals performing work pursuant to this Agreement in an amount not less 
than TWO MILLION DOLLARS ($2,000,000) covering the licensed professionals’ errors 
and omissions. 

4.3.1 Any deductible or self-insured retention shall not exceed $150,000 per claim. 

4.3.2 An endorsement shall state that coverage shall not be suspended, voided, 
canceled by either party, or reduced in coverage or in limits, except after thirty (30) 
days' prior written notice by certified mail, return receipt requested, has been given 
to the City. 

4.3.3 The following provisions shall apply if the professional liability coverages are 
written on a claims-made form: 

a. The retroactive date of the policy must be shown and must be before the
date of the Agreement.

b. Insurance must be maintained, and evidence of insurance must be
provided for at least five (5) years after completion of the Agreement or
the work, so long as commercially available at reasonable rates.

c. If coverage is canceled or not renewed and it is not replaced with another
claims-made policy form with a retroactive date that precedes the date of
this Agreement, Professional must provide extended reporting coverage
for a minimum of five (5) years after completion of the Agreement or the
work.  The City shall have the right to exercise, at the Professional’s sole
cost and expense, any extended reporting provisions of the policy, if the
Professional cancels or does not renew the coverage.

d. A copy of the claim reporting requirements must be submitted to the City
prior to the commencement of any work under this Agreement.

4.4 All Policies Requirements. 

4.4.1 Acceptability of insurers.  All insurance required by this section is to be placed 
with insurers with a Bests' rating of no less than A: VII. 

4.4.2 Verification of coverage.  Prior to beginning any work under this Agreement, 
Professional shall furnish City with certificates of insurance and with original 
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endorsements effecting coverage required herein.  The certificates and 
endorsements for each insurance policy are to be signed by a person authorized 
by that insurer to bind coverage on its behalf.  The City reserves the right to 
require complete, certified copies of all required insurance policies, at any time. 

4.4.3 Subcontractors.  Professional shall include all subcontractors as insureds under 
its policies or shall furnish separate certificates and endorsements for each 
subcontractor.  All coverages for subcontractors shall be subject to all of the 
requirements stated herein. 

4.4.4 Deductibles and Self-Insured Retentions.  Professional shall disclose to and 
obtain the approval of City for the self-insured retentions and deductibles before 
beginning any of the services or work called for by any term of this Agreement.   

During the period covered by this Agreement, only upon the prior express written 
authorization of Contract Administrator, Professional may increase such 
deductibles or self-insured retentions with respect to City, its officers, employees, 
agents, and volunteers.  The Contract Administrator may condition approval of an 
increase in deductible or self-insured retention levels with a requirement that 
Professional procure a bond, guaranteeing payment of losses and related 
investigations, claim administration, and defense expenses that is satisfactory in 
all respects to each of them. 

4.4.5 Waiver of Subrogation. Professional hereby agrees to waive subrogation which 
any insurer or contractor may require from vendor by virtue of the payment of any 
loss. Consultant agrees to obtain any endorsements that may be necessary to 
effect this waiver of subrogation. The Workers’ Compensation policy shall be 
endorsed with a waiver of subrogation in favor of the entity for all work performed 
by the Professional, its employees, agents, and subcontractors.  

4.4.6 Notice of Reduction in Coverage.  In the event that any coverage required by 
this section is reduced, limited, or materially affected in any other manner, 
Professional shall provide written notice to City at Professional’s earliest possible 
opportunity and in no case later than five (5) days after Professional is notified of 
the change in coverage. 

4.5 Remedies.  In addition to any other remedies City may have if Professional fails to provide 
or maintain any insurance policies or policy endorsements to the extent and within the time 
herein required, City may, at its sole option exercise any of the following remedies, which 
are alternatives to other remedies City may have and are not the exclusive remedy for 
Professional’s breach: 

▪ Obtain such insurance and deduct and retain the amount of the premiums for such
insurance from any sums due under the Agreement;
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▪ Order Professional to stop work under this Agreement or withhold any payment that
becomes due to Professional hereunder, or both stop work and withhold any payment,
until Professional demonstrates compliance with the requirements hereof; and/or

▪ Terminate this Agreement.

Section 5. INDEMNIFICATION AND PROFESSIONAL’S RESPONSIBILITIES.   

5.1 General Requirement.  Professional shall indemnify, defend with counsel selected by the 
City, and hold harmless the City and its officials, officers, employees, agents, and 
volunteers from and against any and all losses, liability, claims, suits, actions, damages, 
and causes of action arising out of any personal injury, bodily injury, loss of life, or damage 
to property, or any violation of any federal, state, or municipal law or ordinance, to the 
extent caused, in whole or in part, by the willful misconduct or negligent acts or omissions 
of Professional or its employees, subcontractors, or agents, by acts for which they could 
be held strictly liable, or by the quality or character of their work.  The foregoing obligation 
of Professional shall not apply when (1) the injury, loss of life, damage to property, or 
violation of law arises wholly from the negligence or willful misconduct of the City or its 
officers, employees, agents, or volunteers and (2) the actions of Professional or its 
employees, subcontractor, or agents have contributed in no part to the injury, loss of life, 
damage to property, or violation of law.  It is understood that the duty of Professional to 
indemnify and hold harmless includes the duty to defend as set forth in Section 2778 of the 
California Civil Code.  Acceptance by City of insurance certificates and endorsements 
required under this Agreement does not relieve Professional from liability under this 
indemnification and hold harmless clause.  This indemnification and hold harmless clause 
shall apply to any damages or claims for damages whether or not such insurance policies 
shall have been determined to apply.  By execution of this Agreement, Professional 
acknowledges and agrees to the provisions of this Section and that it is a material element 
of consideration. 

5.2 PERS Indemnification.  In the event that Professional or any employee, agent, or 
subcontractor of Professional providing services under this Agreement is determined by a 
court of competent jurisdiction or the California Public Employees Retirement System 
(PERS) to be eligible for enrollment in PERS as an employee of City, Professional shall 
indemnify, defend, and hold harmless City for the payment of any employee and/or 
employer contributions for PERS benefits on behalf of Professional or its employees, 
agents, or subcontractors, as well as for the payment of any penalties and interest on such 
contributions, which would otherwise be the responsibility of City. 

5.3 Design Professionals.  To the extent that the services under this Agreement 
include design professional services subject to California Civil Code Section 
2782.8, as may be amended from time to time, Professional’s duty to indemnify 
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under Sections 5.1 and 5.2 shall only be to the maximum extent permitted by 
California Civil Code Section 2782.8.  

Section 6. STATUS OF PROFESSIONAL. 

6.1 Independent Contractor.  At all times during the term of this Agreement, Professional 
shall be an independent contractor as defined in Labor Code Section 3353, and shall not 
be an employee of City.  Nothing contained in this Agreement shall be construed to be 
inconsistent with the foregoing relationship or status.  City shall have the right to control 
Professional only insofar as the results of Professional's services rendered pursuant to this 
Agreement and assignment of personnel pursuant to Subparagraph 1.3; however, 
otherwise City shall not have the right to control the means by which Professional 
accomplishes services rendered pursuant to this Agreement.  Professional shall have no 
power or authority by this Agreement to bind the City in any respect. All employees and 
agents hired or retained by Professional are employees and agents of Professional and 
not of the City. The City shall not be obligated in any way to pay any wage claims or other 
claims made against Professional by any such employees or agents, or any other person 
resulting from performance of this Agreement.  

Notwithstanding any other City, state, or federal policy, rule, regulation, law, or ordinance 
to the contrary, Professional and any of its employees, agents, and subcontractors 
providing services under this Agreement shall not qualify for or become entitled to, and 
hereby agree to waive any and all claims to, any compensation, benefit, or any incident of 
employment by City, including but not limited to eligibility to enroll in the California Public 
Employees Retirement System (PERS) as an employee of City and entitlement to any 
contribution to be paid by City for employer contributions and/or employee contributions for 
PERS benefits.  Professional shall not allow any employee to become eligible for a claim 
for PERS benefits. 

6.2 Professional Not an Agent.  Except as City may specify in writing, Professional shall 
have no authority, express or implied, to act on behalf of City in any capacity whatsoever 
as an agent.  Professional shall have no authority, express or implied, pursuant to this 
Agreement to bind City to any obligation whatsoever. 

Section 7. LEGAL REQUIREMENTS. 

7.1 Governing Law.  The laws of the State of California shall govern this Agreement. 

7.2 Compliance with Applicable Laws.  Professional and any subcontractors shall 
comply with all laws and regulations applicable to the performance of the work 
hereunder, including but not limited to, the California Building Code, the Americans 
with Disabilities Act, and any copyright, patent or trademark law.  Professional’s 
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failure to comply with any law(s) or regulation(s) applicable to the performance of 
the work hereunder shall constitute a breach of contract. 

7.3 Other Governmental Regulations.  To the extent that this Agreement may be funded by 
fiscal assistance from another governmental entity, Professional and any subcontractors 
shall comply with all applicable rules and regulations to which City is bound by the terms of 
such fiscal assistance program. 

7.4 Licenses and Permits.  Professional represents and warrants to City that Professional 
and its employees, agents, and any subcontractors have all licenses, permits, 
qualifications, and approvals of whatsoever nature that are legally required to practice their 
respective professions.  Professional represents and warrants to City that Professional and 
its employees, agents, any subcontractors shall, at their sole cost and expense, keep in 
effect at all times during the term of this Agreement any licenses, permits, and approvals 
that are legally required to practice their respective professions.  In addition to the 
foregoing, Professional and any subcontractors shall obtain and maintain valid Business 
Licenses from City during the term of this Agreement. 

7.5 Nondiscrimination and Equal Opportunity.  Professional shall not discriminate, on the 
basis of a person’s race, religion, color, national origin, age, physical or mental handicap or 
disability, medical condition, marital status, sex, or sexual orientation, against any 
employee, applicant for employment, subcontractor, bidder for a subcontract, or participant 
in, recipient of, or applicant for any services or programs provided by Professional under 
this Agreement.  Professional shall comply with all applicable federal, state, and local laws, 
policies, rules, and requirements related to equal opportunity and nondiscrimination in 
employment, contracting, and the provision of any services that are the subject of this 
Agreement, including but not limited to the satisfaction of any positive obligations required 
of Professional thereby.   

Professional shall include the provisions of this Subsection in any subcontract approved by 
the Contract Administrator or this Agreement. 

Section 8. TERMINATION AND MODIFICATION. 

8.1 Termination.  City may cancel this Agreement at any time and without cause upon written 
notification to Professional.   

Professional may cancel this Agreement upon thirty (30) days’ written notice to City and 
shall include in such notice the reasons for cancellation. 
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In the event of termination, Professional shall be entitled to compensation for services 
performed to the effective date of termination; City, however, may condition payment of 
such compensation upon Professional delivering to City any or all documents, 
photographs, computer software, video and audio tapes, and other materials provided to 
Professional or prepared by or for Professional or the City in connection with this 
Agreement. 

8.2 Extension.  City may, in its sole and exclusive discretion, extend the end date of this 
Agreement beyond that provided for in Subsection 1.1.  Any such extension shall require a 
written amendment to this Agreement, as provided for herein.  Professional understands 
and agrees that, if City grants such an extension, City shall have no obligation to provide 
Professional with compensation beyond the maximum amount provided for in this 
Agreement.  Similarly, unless authorized by the Contract Administrator, City shall have no 
obligation to reimburse Professional for any otherwise reimbursable expenses incurred 
during the extension period. 

8.3 Amendments.  The parties may amend this Agreement only by a writing signed by all the 
parties. 

8.4 Assignment and Subcontracting.   City and Professional recognize and agree that this 
Agreement contemplates personal performance by Professional and is based upon a 
determination of Professional’s unique personal competence, experience, and specialized 
personal knowledge.  Moreover, a substantial inducement to City for entering into this 
Agreement was and is the professional reputation and competence of Professional.  
Professional may not assign this Agreement or any interest therein without the prior written 
approval of the Contract Administrator.  Professional shall not subcontract any portion of 
the performance contemplated and provided for herein, other than to the subcontractors 
noted in the proposal, without prior written approval of the Contract Administrator. 

8.5 Survival.  All obligations arising prior to the termination of this Agreement and all 
provisions of this Agreement allocating liability between City and Professional shall survive 
the termination of this Agreement. 

8.6 Options upon Breach by Professional.  If Professional materially breaches any of the 
terms of this Agreement, City’s remedies shall include, but not be limited to, the following: 

8.6.1 Immediately terminate the Agreement; 

8.6.2 Retain the plans, specifications, drawings, reports, design documents, and any 
other work product prepared by Professional pursuant to this Agreement; 

8.6.3 Retain a different Professional to complete the work described in Exhibit A not 
finished by Professional; or 
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8.6.4 Charge Professional the difference between the cost to complete the work 
described in Exhibit A that is unfinished at the time of breach and the amount that 
City would have paid Professional pursuant to Section 2 if Professional had 
completed the work.  

Section 9. KEEPING AND STATUS OF RECORDS. 

9.1 Records Created as Part of Professional’s Performance.  All reports, data, maps, 
models, charts, studies, surveys, photographs, memoranda, plans, studies, specifications, 
records, files, or any other documents or materials, in electronic or any other form, that 
Professional prepares or obtains pursuant to this Agreement and that relate to the matters 
covered hereunder shall be the property of the City.  Professional hereby agrees to deliver 
those documents to the City upon termination of the Agreement.  It is understood and 
agreed that the documents and other materials, including but not limited to those described 
above, prepared pursuant to this Agreement are prepared specifically for the City and are 
not necessarily suitable for any future or other use.  City and Professional agree that, until 
final approval by City, all data, plans, specifications, reports and other documents are 
confidential and will not be released to third parties without prior written consent of both 
parties. 

9.2 Professional’s Books and Records.  Professional shall maintain any and all ledgers, 
books of account, invoices, vouchers, canceled checks, and other records or documents 
evidencing or relating to charges for services or expenditures and disbursements charged 
to the City under this Agreement for a minimum of three (3) years, or for any longer period 
required by law, from the date of final payment to the Professional pursuant to this 
Agreement.  

9.3 Inspection and Audit of Records.  Any records or documents that Section 9.2 of this 
Agreement requires Professional to maintain shall be made available for inspection, audit, 
and/or copying at any time during regular business hours, upon oral or written request of 
the City.  Under California Government Code Section 8546.7, if the amount of public funds 
expended under this Agreement exceeds TEN THOUSAND DOLLARS ($10,000.00), the 
Agreement shall be subject to the examination and audit of the State Auditor, at the 
request of City or as part of any audit of the City, for a period of three (3) years after final 
payment under the Agreement. 

Section 10 MISCELLANEOUS PROVISIONS. 

10.1 Attorneys’ Fees.  If a party to this Agreement brings any action, including an action for 
declaratory relief, to enforce or interpret the provision of this Agreement, the prevailing 
party shall be entitled to reasonable attorneys’ fees in addition to any other relief to which 
that party may be entitled.  The court may set such fees in the same action or in a 
separate action brought for that purpose. 
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10.2 Venue.   In the event that either party brings any action against the other under this 
Agreement, the parties agree that trial of such action shall be vested exclusively in the 
state courts of California in the County of Sacramento or in the United States District Court 
for the Eastern District of California. 

10.3 Severability.  If a court of competent jurisdiction finds or rules that any provision of this 
Agreement is invalid, void, or unenforceable, the provisions of this Agreement not so 
adjudged shall remain in full force and effect.  The invalidity in whole or in part of any 
provision of this Agreement shall not void or affect the validity of any other provision of this 
Agreement. 

10.4 No Implied Waiver of Breach.  The waiver of any breach of a specific provision of this 
Agreement does not constitute a waiver of any other breach of that term or any other term 
of this Agreement. 

10.5 Successors and Assigns.  The provisions of this Agreement shall inure to the benefit of 
and shall apply to and bind the successors and assigns of the parties. 

10.6 Use of Recycled Products.  Professional shall prepare and submit all reports, written 
studies and other printed material on recycled paper to the extent it is available at equal or 
less cost than virgin paper. 

10.7 Conflict of Interest.  Professional may serve other clients, but none whose activities 
within the corporate limits of City or whose business, regardless of location, would place 
Professional in a “conflict of interest,” as that term is defined in the Political Reform Act, 
codified at California Government Code Section 81000 et seq.   

Professional shall not employ any City official in the work performed pursuant to this 
Agreement.  No officer or employee of City shall have any financial interest in this 
Agreement that would violate California Government Code Sections 1090 et seq. 

Professional hereby warrants that it is not now, nor has it been in the previous twelve (12) 
months, an employee, agent, appointee, or official of the City.  If Professional was an 
employee, agent, appointee, or official of the City in the previous twelve months, 
Professional warrants that it did not participate in any manner in the forming of this 
Agreement.  Professional understands that, if this Agreement is made in violation of 
Government Code §1090 et.seq., the entire Agreement is void and Professional will not be 
entitled to any compensation for services performed pursuant to this Agreement, including 
reimbursement of expenses, and Professional will be required to reimburse the City for any 
sums paid to the Professional.  Professional understands that, in addition to the foregoing, 
it may be subject to criminal prosecution for a violation of Government Code § 1090 and, if 
applicable, will be disqualified from holding public office in the State of California. 
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10.8 Solicitation.  Professional agrees not to solicit business at any meeting, focus group, or 
interview related to this Agreement, either orally or through any written materials. 

10.9 Contract Administration.  This Agreement shall be administered by Mr. Quoc Nham 
("Contract Administrator").  All correspondence shall be directed to or through the Contract 
Administrator or his or her designee. 

10.10 Notices.  Any written notice to Professional shall be sent to: 

Mr. Leo Rubio, P.E., President 
Bennett Engineering Services, Inc. 
1082 Sunrise Avenue, Suite 100 
Roseville, CA 95611 
Email Address (for Insurance Update Requests)   LRubio@Ben-En.com 

Any written notice to City shall be sent to: 
Mr. Quoc Nham, P.E. 
Public Works Department 
City of Rancho Cordova 
2729 Prospect Park Drive 
Rancho Cordova, CA 95670 
qnham@cityofranchocordova.org 

10.11 Professional Seal.  Where applicable in the determination of the contract administrator or 
when required by law, the first page of a technical report, first page of design 
specifications, and each page of construction drawings shall be stamped/sealed and 
signed by the licensed professional responsible for the report/design preparation.  The 
stamp/seal shall be in a block entitled "Seal and Signature of Registered Professional with 
report/design responsibility," as in the following example. 

_________________________________________ 
Seal and Signature of Registered Professional with 
report/design responsibility. 

10.12 Integration.  This Agreement, including the scope of work attached hereto and 
incorporated herein as Exhibit A, and the compensation schedule attached hereto and 
incorporated herein as Exhibit B, represents the entire and integrated agreement between 
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City and Professional and supersedes all prior negotiations, representations, or 
agreements, either written or oral. 

10.13 IRS Form W-9.  Professional shall complete and submit Internal Revenue Service Form 
W-9 to the City before execution of this Agreement.  The City’s Finance Director shall have
authority to waive this requirement.
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IN WITNESS WHEREOF, the Parties have executed this Agreement as of the day and year first set forth 
above, which date shall be considered by the Parties to be the effective date of this Agreement.   

CITY OF RANCHO CORDOVA PROFESSIONAL 

____________________________ ______________________________ 
Cyrus Abhar, City Manager Leo Rubio, President 

Date: ____________________ Date: ____________________ 

Attest: 

____________________________ 
Stacy Leitner, CMC, City Clerk 

Date: ____________________ 

Approved as to Form: 

____________________________ 
Adam U. Lindgren, City Attorney 
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Exhibit A: Scope of Services_ Mather Field

Client: City of Rancho Cordova 

Consultant: Bennett Engineering Services Inc. 

Project: Mather Field Rehabilitation 

Date: October 1, 2019 

Consultant’s services shall be limited to those expressly set forth below, and Consultant shall have no other obligations or 

responsibilities for the Project or to the Client except as agreed to in writing or as provided in this Agreement. All of Consultant’s 

services in any way related to the Project or Client shall be subject to the terms of this Agreement. 

PROJECT DESCRIPTION: 
Bennett Engineering Services (BEN|EN) will provide engineering support services to City staff for Mather Field 

Rehabilitation Project. The project includes, aerial survey & topo mapping, utility coordination, re-design existing median, 

landscape and irrigation design, and pavement evaluation & resurfacing recommendation. The limits will be from the 

southernmost third rail road track (UPRR) south of Folsom Blvd, to the intersection of Mather Field Road and International 

Drive. BEN|EN will submit a 60%, 90%, and 100% PS&E for City to provide up to 3 rounds of review comments and then 

we will proceed to providing Final PS&E. The City of Rancho Cordova has provided the following Project Description to 

consider: 

Civil Work 

• Provide Plans for Rehabilitation of Mather Field with a similar look and feel to Cordova Park SRTS

• Provide improvement over a faded aerial image and aerial survey information.

• Update two (2) Curb ramps to make ADA compliant at El Mercado Drive.

• Close any sidewalk gaps along Mather Field Road and identify areas to remove and replace broken sidewalk

• Provide pedestrian refuge area on SW corner of Mills Station Rd

• Evaluate drainage through the corridor and proposed improvements/upgrades to drop inlets.

• Assist City with Encroachment permit for Caltrans

Electrical Work 

• No signal work to be performed other than replacement of damaged loops from rehab work.

Environmental Work 

• City is requesting support in preparing the Memo to accompany the Notice of Exception to satisfy CEQA.

Geotechnical Work 

• Perform up to 8 cores along Mather Field Road to investigate existing cross section and R-value of soil

• Four cores will be done north of US-50 and four cores will be done south of US-50.

• Provide pavement evaluation and recommendation for rehabilitation.

Landscape Work 

• Widen the median (if needed) from I-50 eastbound Off-ramp intersection to the southbound left turn lane

pocket at Rockingham Drive (Approximately 1000LF).

• Use the same landscape palette that is used on Mather Field, just north of I-50.

Survey Work 

• Provide aerial survey from Folsom Blvd, down to intersection of Mather Field Road and International Drive.

• Provide topo survey for up to 2 curb ramps (see Civil Work for locations) and one pedestrian refuge island
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KEY WORK SCOPE ASSUMPTIONS: 

• No traffic signal modification will be required, therefore no electrical sub is required

• No potholing is anticipated for this project

• No drainage improvements (design) anticipated other than calling out upgrades to existing drop inlets.

• No need to establish right of way since all work will be confined from back of sidewalk to back of sidewalk.

• No rehab work on I-50 Bridge deck

• No need to consider FDR for this portion

• City will provide the PCI for the entirety of the project

• City will be responsible for providing copies of any Maintenance Agreement (MA) the City has with Caltrans.

No additional support for updating MA anticipated as part of this effort.

TASK 1. Project Management 

Subtask 1.1. Meetings and Project Coordination 

BEN|EN, in collaboration with City Project Manager, will coordinate project meetings with 

representatives from subconsultants and appropriate City staff. BEN|EN will setup and facilitate all 

interagency, field review, and other project related meetings. BEN|EN will prepare all meeting 

agendas and meeting minutes and distribute these to the meeting attendees (assume 6 meetings). 

Subtask 1.2. Agency Coordination 

BEN|EN will coordinate with the City and the Operations and Maintenance Department, Joint 

Powers Authority (JPA), utility purveyors, and Caltrans. BEN|EN will inform the City Project Manager 

of all coordination efforts with outside agencies prior to any meeting with an outside agency or 

organization. BEN|EN will participate in coordination meetings with Caltrans in an effort to help 

during project review and encroachment permit application process. 

Subtask 1.3. Monthly Invoices, Status Reports, and Project Schedule 

BEN|EN will prepare and submit monthly invoices and status reports to the City. The status reports 

will include project tasks completed, deliverables submitted and budget expenditures for that 

months invoice. Invoices will include employee rates, expenses per task, and a copy of any 

subconsultant invoices. BEN|EN will provide a project schedule, using Microsoft Project, showing 

the activities and milestones outlined in our project scope. The activities will show begin and end 

dates, duration and dependency on other tasks. The schedule will be refined and maintained after 

major milestone or as decisions that impact the schedule are made throughout the life of the 

project.  

Subtask 1.4. Quality Control 

BEN|EN will utilize our existing internal controls and the guidelines as set by the City, and we will 

provide technical resources necessary to ensure that deliverables are complete, and that they meet 

the City’s requirements. Reviews will be conducted by experienced staff not directly involved with 

the design or preparation of the deliverables. The review will be documented using a review form 

indicating the reviewer name, date of review, and the resolution of any comments. This task 

includes providing quality control reviews for the 60%, 90%, and 100% PS&E submittals. 

DELIVERABLES: 

� Meeting notices, agendas, minutes, and sign-in-sheets. 

� Status report and monthly invoices  

� Hardcopy and PDF of project schedule 

� Quality control review forms 
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TASK 2. Topographic Survey and Mapping 

Subtask 2.1. Topographic Surveying and Mapping 

UNICO Engineering will perform topographic surveying and base mapping of the proposed project 

along Mather Field Road. UNICO will utilize project control derived from the NAD83 datum and an 

approved County of Sacramento NAVD88 benchmark. UNICO will perform a surface scan of the 

roadway from edge of pavement to opposite edge of pavement. The survey will collect high-density 

3D scan data at 26,000 points per second and will include high resolution VISION imaging point data 

to provide a detailed analyzation of the pavement conditions along the project corridor. The general 

limits are along Mather Field Road from Folsom Boulevard to the intersection of Mather Field Road 

and International Drive. UNICO will perform detailed topographic surveying and mapping of two 

curb ramps on El Mercado Drive for the purpose of ADA compliance. UNICO will also survey the 

proposed pedestrian refuge area at the southwest corner of Mills Station Road. UNICO will survey 

and map all utility lids and structures within the paved area of the project. This will include valves, 

boxes, manholes and monument boxes. UNICO will perform base mapping of topographic and scan 

surveys to include 1’ contours, 3D surface and planimetrics. Boundary and right of way surveys are 

not required for this work as all work will take place within the existing street improvements.  

DELIVERABLES: 

� AutoCAD base file  

� Surface Scan Files and Clouds 

� Point Files 

TASK 3. Utility Coordination ABC Process 
BEN|EN will prepare Utility Letters A, B, C, along with utility plans for the utility companies. Utilities known 

to operate in the vicinity of the project will be contacted. BEN|EN will map the existing utilities based on as-

built plans, utility maps, field observation, and topographic survey of above ground utilities. Utilities conflicts 

with the proposed design will be identified and we will work with each utility company to develop relocation 

plans if necessary. All utility coordination efforts will be tracked using our internal utility tracking process. 

Subtask 3.1. Utility Letters A 

BEN|EN will prepare and provide exhibit to accompany the Utility Letter A. BEN|EN will then map 

the existing utilities with information provided by the City and the utility companies 

Subtask 3.2. Utility Letters B 

BEN|EN will generate Utility Conflict Maps that will be sent to each utility company that is being 

impacted. BEN|EN will coordinate any field review with utility companies to go over potential 

impacts and identify ways to mitigate the impact. BEN|EN assumes up to 3 field meeting with utility 

companies. 

Subtask 3.3. Utility Letters C 

BEN|EN will coordinate the development of relocation plans or demonstrate the relocation/ 

adjustments in our plan set. BEN|EN will assist the city in generating any utility agreement between 

utility companies needing to have utilities adjusted/relocated. 

TASK 4. Pavement Evaluation, Preliminary Engineering, and Environmental Documents 

Subtask 4.1. Pavement Evaluation 

GEOCON will evaluate existing pavement and subgrade conditions by performing pavement coring 

along Mather Field Road from Folsom Boulevard to the Mather Field Road and International Drive 

intersection and provide conclusions and recommendations for repair and/or rehabilitation. 

Rehabilitation will likely include isolated dig outs and grind/overlay with or without a pavement 

reinforcement interlayer. GEOCON will perform the following services: 
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� A GEOCON senior staff engineer will perform a site visit to observe existing pavement conditions 

and to pre-mark proposed core locations. 

� Notify subscribing utility companies via Underground Service Alert (USA) a minimum of two 

working days (as required by law) prior to performing exploratory excavations at the site. 

� Obtain an encroachment permit from the City of Rancho Cordova (assume no fee). 

� Perform up to 8 pavement cores within the northbound and southbound lanes of Mather Field 

Road. Four (4) cores each will be located north and south of US Highway 50 in the northbound 

and southbound lanes. 

� Provide necessary traffic control measures during fieldwork. 

� Measure existing pavement section material thicknesses at the core locations. 

� Obtain subgrade soil samples from the core locations. 

� Patch the cores with rapid-set concrete or cold-patch asphalt concrete (AC). 

DELIVERABLES: Summary report with conclusions and recommendations will include (but not be limited to) the 

following: 

� Map showing core locations 

� Site plan with typical pavement distress and recommended dig out locations noted 

� Pavement condition description 

� Pavement section material thicknesses at the core locations 

� Pavement repair/rehabilitation recommendations 

Subtask 4.2. Notice of Exemption/Categorical Exemption 

GPA will prepare a Notice of Exemption (NOE) for the City’s use in documenting the categorical 

exemption after project approval. The NOE will include all elements as required pursuant to CEQA 

Guidelines Section 15062 and will include supporting documentation demonstrating the project’s 

compliance with the requirements of a CEQA CE. GPA assumes that City will file the NOE with the 

Sacramento County Clerk’s Office and pay applicable fees. GPA will file the NOE with the California 

State Clearinghouse.  

DELIVERABLES: 

� One (1) electronic copy of the Notice of Exemption and supporting documentation for City’s use 

in filing with the Sacramento County Clerk’s Office. One (1) electronic copy of the Notice of 

Exemption filed with the California State Clearinghouse. 

ASSUMPTIONS 

� Project would qualify as Categorical exempt from CEQA under CEQA Guidelines Section 15301: 

Existing Facilities. 

� Up to two rounds of comments on each deliverable. If responses to additional comments are 

requested, GPA will provide an additional scope of work and budget to support this effort. 

� This scope of work is based on the project information provided by the City/design engineering 

team. If the limits of the project area or scope of the project change substantially, GPA will 

provide an additional scope of work and budget to support this effort. 

� The project would be constructed entirely within existing City-owned rights-of-way and no 

acquisition would be required. 

� GPA assumes that the City will be responsible for paying the required CEQA filing fees.   

� No regulatory agency permits would be required for the project. 

TASK 5. Final Plans, Specifications, and Estimate Documents 
BEN|EN will engage HELIX for the irrigation and landscape design to be included in the following 60%, 90%, 

100% and Final PS&E Submittals.  
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Subtask 5.1. 60% Plans, Specifications & Estimate 

BEN|EN will prepare and submit Plans, Specifications and Estimates to the City for review and 

comment. This submittal will include a complete set of construction drawings including but not 

limited to the following: 

� Title Sheet 

� General Notes 

� Survey Control Sheet/ Key Sheet 

� Typical Cross Sections 

� Roadway Layouts (scale 1”=20’) 

� Construction Detail  

� Signage and Striping Plans 

� Irrigation and Landscape Plans 

� Detailed Construction Cost Estimate 

� Project Specifications 

Previous review comments received from the City will be tabulated; responses will be addressed and 

incorporated on the project plans as necessary. 

DELIVERABLES: 

� One full size set and three (3) 11 x 17 sets of the plans, specifications and estimate at the 60% 

level 

Subtask 5.2. 90% Plans, Specifications, and Estimate 

BEN|EN will prepare and submit 90% plans, specifications and estimates to the City for review and 

comment. Previous review comments received from the City will be tabulated; responses will be 

addressed and incorporated on the project plans as necessary. 

DELIVERABLES: 

� One full size set and three (3) 11 x 17 sets of the plans, specifications and estimate at the 90% 

level 

Subtask 5.3. 100% and Final Plans, Specifications, and Estimate 

Prepare and submit plans, specifications and estimates to the City for final review. Previous review 

comments received from the City will be tabulated; responses will be addressed and incorporated 

on the project plans as necessary. Upon verification of all comments incorporated into the 100% 

submittal, BEN|EN will provide a Final PS&E stamped copy. Additional revisions to 100% PS&E set 

will be done as part of an amendment if required at this phase of the project. 

DELIVERABLES: 

� One full size set of the plans, specifications and estimate at the 100% level 

� One full size stamped set of plans, specifications and estimate. A PDF copy of the plans, 

specifications, and cost estimate 

TASK 6. Bidding and Construction Assistance 

Subtask 6.1. Bidding Assistance 

BEN|EN will draft responses to bidder inquiries during the bidding process for City review and 

distribution to all bidders. Our team assumes responding to four (4) bidder inquiries. 

Subtask 6.2. Construction Assistance 

BEN|EN will attend the pre-construction meeting and will assist the City staff to review any RFI and 

change order requests. BEN|EN will also perform field reviews during construction as requested by 

the City. Our team assumes responding to four (4) field visits and four (4) RFI’s. 
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Subtask 6.3. Record Drawings 

Upon completion of construction, BEN|EN will provide Record Drawing and an Electronic file 

submittal in accordance to the City of Rancho Cordova Specifications for Digital Submission of Civil 

Engineering Plans (version 1.2).  
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ID Task Name Duration Start Finish Predecessors

1

2 NOTICE TO PROCEED 1 day Mon 10/21/19 Mon 10/21/19

3 TASK 1: PROJECT MANAGEMENT 165 days Tue 10/22/19 Mon 6/8/20

4 1.1 - Meeting and Project Coordination 165 days Tue 10/22/19 Mon 6/8/20 2

5 1.2 - Agency Coordination 165 days Tue 10/22/19 Mon 6/8/20 2

6 1.3 - Monthly Invoices, Status Reports, Project Schedule 165 days Tue 10/22/19 Mon 6/8/20 2

7 1.4 - Quality Control 165 days Tue 10/22/19 Mon 6/8/20 2

8

9 TASK 2: TOPOGRAPHIC SURVEY AND MAPPING 20 days Tue 10/29/19 Mon 11/25/19

10 2.1 - Topograpic Survey and Mapping 20 days Tue 10/29/19 Mon 11/25/19 18SS+5 days

11

12 TASK 3: UTILITY COORDINATION 145 days Tue 10/29/19 Mon 5/18/20

13 3.1 - Utility Letter A 30 days Tue 10/29/19 Mon 12/9/19 2FS+5 days

14 3.1 - Utility Letter B 20 days Tue 1/7/20 Mon 2/3/20 24

15 3.1 - Utility Letter C 60 days Tue 2/25/20 Mon 5/18/20 30

16

17 TASK 4: PRELIMINARY ENGINEERING 80 days Tue 10/22/19 Mon 2/10/20

18 4.1 - Pavement Evaluation 25 days Tue 10/22/19 Mon 11/25/19 4SS

19 4.2 - Notice of Exemption/Categorical Exemption 15 days Tue 1/7/20 Mon 1/27/20 24

20 City Review - File with County 10 days Tue 1/28/20 Mon 2/10/20 19

21

22 TASK 5: FINAL PLANS, SPECIFICATIONS, AND 
ESTIMATE DOCUMENTS

115 days Tue 11/26/19 Mon 5/4/20

23 5.1 - 60% Plans, Specifications & Estimate 45 days Tue 11/26/19 Mon 1/27/20

24 60% Plans, Specifications & Estimate 30 days Tue 11/26/19 Mon 1/6/20 10

25 QC Review 5 days Tue 12/31/19 Mon 1/6/20 24FF

26 60% Submittal 0 days Mon 1/6/20 Mon 1/6/20 25

27 City Review 15 days Tue 1/7/20 Mon 1/27/20 26

28

29 5.2 - 90% Final Plans, Specifications & Estimate 35 days Tue 1/28/20 Mon 3/16/20

30 90% Plans, Specifications & Estimate 20 days Tue 1/28/20 Mon 2/24/20 27

31 QC Review 5 days Tue 2/18/20 Mon 2/24/20 30FF

32 90% Submittal 0 days Mon 2/24/20 Mon 2/24/20 31

33 City Review 15 days Tue 2/25/20 Mon 3/16/20 32

34

35 5.3 - 100% Final Plans, Specifications & Estimate 35 days Tue 3/17/20 Mon 5/4/20

36 100% Plans, Specifications & Estimate 20 days Tue 3/17/20 Mon 4/13/20 33

37 QC Review 5 days Tue 4/7/20 Mon 4/13/20 36FF

38 100% Submittal 0 days Mon 4/13/20 Mon 4/13/20 37

39 City Review 10 days Tue 4/14/20 Mon 4/27/20 38

40 Final PS&E 5 days Tue 4/28/20 Mon 5/4/20 39

41 Final Submittal to City 0 days Mon 5/4/20 Mon 5/4/20 40

42

43 TASK 6: BIDDING AND CONSTRUCTION ASSISTANCE 140 days Tue 5/19/20 Mon 11/30/20

44 6.1 - Bidding Assistance 20 days Tue 5/19/20 Mon 6/15/20 41FS+10 days

45 6.2 - Construction Assistance 80 days Tue 7/14/20 Mon 11/2/20 44FS+20 days

46 6.3 - Record Drawings 5 days Tue 11/24/20 Mon 11/30/20 45FS+15 days

10/21

TASK 1: PROJECT MANAGEMENT

1.1 - Meeting and Project Coordination

1.2 - Agency Coordination

1.3 - Monthly Invoices, Status Reports, Project Schedule

1.4 - Quality Control

TASK 2: TOPOGRAPHIC SURVEY AND MAPPING

2.1 - Topograpic Survey and Mapping

TASK 3: UTILITY COORDINATION

3.1 - Utility Letter A

3.1 - Utility Letter B

3.1 - Utility Letter C

TASK 4: PRELIMINARY ENGINEERING

4.1 - Pavement Evaluation

4.2 - Notice of Exemption/Categorical Exemption

City Review - File with County

TASK 5: FINAL PLANS, SPECIFICATIONS, AND ESTIMATE DOCUMENTS

5.1 - 60% Plans, Specifications & Estimate

60% Plans, Specifications & Estimate

QC Review

60% Submittal 1/6

City Review

5.2 - 90% Final Plans, Specifications & Estimate

90% Plans, Specifications & Estimate

QC Review

90% Submittal 2/24

City Review

5.3 - 100% Final Plans, Specifications & Estimate

100% Plans, Specifications & Estimate

QC Review

100% Submittal 4/13

City Review

Final PS&E

Final Submittal to City 5/4

TASK 6: BIDDING AND CONSTRUCTION ASSISTANCE

6.1 - Bidding Assistance

6.2 - Construction Assistance

6.3 - Record Drawings

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
Qtr 1, 2019 Qtr 2, 2019 Qtr 3, 2019 Qtr 4, 2019 Qtr 1, 2020 Qtr 2, 2020 Qtr 3, 2020 Qtr 4, 2020

Task

Milestone

Summary

City Task

External Milestone

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

City of Rancho
Mather Field Rehabilitation Project

Page 1

Project: 19-318-01 Schedule - rev 1
Date: Tue 10/1/19
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Exhibit B: Fee Estimate

Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Contract Contract Contract Contract

1.1 - Meetings and Project Coordination 16 hrs $3,216 8 hrs $1,320  hrs $0  hrs $0  hrs $0 24 hrs $4,536 $84 $0 $0 $0 $0 $4,620

1.2 - Agency Coordination 12 hrs $2,412 8 hrs $1,320  hrs $0  hrs $0  hrs $0 20 hrs $3,732 $18 $0 $0 $0 $0 $3,750

1.3 - Monthly Invoices, Status Report, and Project Schedule 10 hrs $2,010  hrs $0  hrs $0  hrs $0 20 hrs $1,600 30 hrs $3,610 $40 $0 $0 $0 $0 $3,650

1.4 - Quality Control 12 hrs $2,412  hrs $0  hrs $0  hrs $0  hrs $0 12 hrs $2,412 $68 $0 $0 $0 $0 $2,480

Subtotal 50 hrs $10,050 16 hrs $2,640  hrs $0  hrs $0 20 hrs $1,600 86 hrs $14,290 $210 $0 $0 $0 $0 $14,500

2.1 - LIDAR Surveying and Mapping 2 hrs $402  hrs $0  hrs $0 8 hrs $1,280  hrs $0 10 hrs $1,682 $35 $17,283 $0 $0 $0 $19,000

Subtotal 2 hrs $402  hrs $0  hrs $0 8 hrs $1,280  hrs $0 10 hrs $1,682 $35 $17,283 $0 $0 $0 $19,000

3.1 - Utility Letter A 2 hrs $402 4 hrs $660 16 hrs $2,400  hrs $0  hrs $0 22 hrs $3,462 $0 $0 $0 $0 $0 $3,462

3.2 - Utility Letter B 4 hrs $804 20 hrs $3,300 8 hrs $1,200  hrs $0  hrs $0 32 hrs $5,304 $130 $0 $0 $0 $0 $5,434

3.3 - Utility Letter C 4 hrs $804 20 hrs $3,300  hrs $0  hrs $0  hrs $0 24 hrs $4,104 $0 $0 $0 $0 $0 $4,104

Subtotal 10 hrs $2,010 44 hrs $7,260 24 hrs $3,600  hrs $0  hrs $0 78 hrs $12,870 $130 $0 $0 $0 $0 $13,000

4.1 - Pavement Evaluation 1 hrs $201 4 hrs $660  hrs $0  hrs $0  hrs $0 5 hrs $861 $52 $0 $9,545 $0 $0 $10,458

4.2 - Notice of Exemption/Categorical Exemption 1 hrs $201 4 hrs $660  hrs $0  hrs $0  hrs $0 5 hrs $861 $0 $0 $0 $0 $5,681 $6,542

Subtotal 2 hrs $402 8 hrs $1,320  hrs $0  hrs $0  hrs $0 10 hrs $1,722 $52 $0 $9,545 $0 $5,681 $17,000

5.1 - 60% Plans, Specifications & Estimate 20 hrs $4,020 60 hrs $9,900 60 hrs $9,000 60 hrs $9,600  hrs $0 200 hrs $32,520 $73 $0 $0 $5,342 $0 $37,935

5.2 - 90% Plans, Specifications & Estimate 12 hrs $2,412 32 hrs $5,280 40 hrs $6,000 24 hrs $3,840  hrs $0 108 hrs $17,532 $0 $0 $0 $5,578 $0 $23,110

5.3 - 100% Final Plans, Specifications, and Estimate 7 hrs $1,407 16 hrs $2,640 8 hrs $1,200 8 hrs $1,280  hrs $0 39 hrs $6,527 $0 $0 $0 $3,928 $0 $10,455

Subtotal 39 hrs $7,839 108 hrs $17,820 108 hrs $16,200 92 hrs $14,720  hrs $0 347 hrs $56,579 $73 $0 $0 $14,848 $0 $71,500

6.1 - Bidding Assistance 1 hrs $201 7 hrs $1,155  hrs $0  hrs $0  hrs $0 8 hrs $1,356 $0 $0 $0 $0 $0 $1,356

6.2 - Construction Assistance 6 hrs $1,206  hrs $0  hrs $0 8 hrs $1,280  hrs $0 14 hrs $2,486 $0 $0 $0 $3,134 $0 $5,620

6.3 - Record Drawings 2 hrs $402 8 hrs $1,320  hrs $0 8 hrs $1,280  hrs $0 18 hrs $3,002 $22 $0 $0 $0 $0 $3,024

Subtotal 9 hrs $1,809 15 hrs $2,475  hrs $0 16 hrs $2,560  hrs $0 40 hrs $6,844 $22 $0 $0 $3,134 $0 $10,000

PROJECT TOTAL  112 hrs $22,512 191 hrs $31,515 132 hrs $19,800 116 hrs $18,560 20 hrs $1,600 571 hrs $93,987 $522 $17,283 $9,545 $17,982 $5,681 $145,000

Task 5 Final Plans, Specifications, and Estimate Documents

Task 6 Bidding and Construction Assistance

Designer III

160 $/hr165 $/hr 150 $/hr

Engineer IEngineer II

Task 4: Pavement Evaluation, Preliminary Engineering, and Environmental Documents

Task 3 Utility Coordination ABC Process

Project

Manager IV

201 $/hr

Task 2: Topographic Survey and Mapping

Task 1: Project Management

TOTAL
MISC.

EXPENSES

Administrative

80 $/hr

BEN|EN

Subtotal
UNICO GEOCON HELIX GPA

Consultant:  Bennett Engineering Services Inc

Project:  Mather Field Rehabilitation

Fee Estimate

Client:  Rancho Cordova

Date:  October 1, 2019

Additional Fee Information

This fee estimate is valid for 90 days.

This fee estimate contains an abbreviated list of staff classifications and does not restrict BEN|EN to those classifications.  The Standard Rate Schedule with a full list of staff classifications is available upon request. 

Standard hourly rates do not apply to a demand to perform work during an overtime period.  Work required to be performed during an overtime period (as mandated by California law) may be charged at a 50% premium. Work mandated by Prevailing Wage laws may be charged at a 25% premium.

Hourly rates include all compensation for wages, salary-related benefits, overhead, general office administration, and profit. Direct project administrative hours will be billed at the rate shown above.

Classifications may be added or removed as-needed without notice.

Changes in the requested scope of work or projected schedule may result in the revision of the proposed fees and amendment to the total contract amount.

Rates are subject to change annually effective July 1st.
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City Council Staff Report 1 of 2 Little League Renovation Project 
October 21, 2019   

 
 

MEMORANDUM 
 
DATE: October 21, 2019 
 
TO: Honorable Mayor and Council Members 
 
FROM: Albert Stricker, Public Works Director 
 
SUBJECT: A RESOLUTION AUTHORIZING THE CITY MANAGER TO EXECUTE 

CONTRACT AMENDMENT NO. 8-2016-4 WITH LPA, INC. TO INCREASE THE 
CONTRACT AMOUNT FROM $95,400 TO AN AMOUNT NOT TO EXCEED 
$120,400 FOR ARCHITECTURAL SUPPORT SERVICES FOR THE LITTLE 
LEAGUE RENOVATION PROJECT 

 

 
RECOMMENDATION 
 
Adopt the Resolution. 
 
RESULT OF RECOMMENDED ACTION 
 
If approved by Council, the City Manager will execute Contract Amendment No. 8-2016-4 with 
LPA, Inc. to increase the contract amount from $95,400 to an amount not to exceed $120,400 
for architectural support services. 
 
BACKGROUND 
 
The Rancho Cordova Little League’s current home is located on Zinfandel Drive near the 
intersection of Cordova Lane and consists of seven fields. The fields are located partially on 
Cordova Recreation and Park District property and partially on Folsom Cordova Unified School 
District property. The program is operated by the Rancho Cordova Little League. 
 
City Council previously directed staff to coordinate with stakeholders to identify renovation 
concepts for the existing little league facility and allocated a total budget of $3 million. Based on 
extensive coordination with stakeholders and evaluation, the facility is in need of significant 
renovation and a preliminary concept including stakeholder interests has been prepared. 
 
Proposed scope could include renovation of all fields, replacement of fences and backstops, 
and a new plaza with gateway and concession stand, etc. The scope could also include 
collaborating with Saint Clément’s Episcopal Church on the north side of Zinfandel Drive to 
allow for additional shared use parking to address the current insufficient parking condition. The 
total value of all identified improvements significantly exceeds budgeted funds and additional 
evaluation is necessary to identify phasing opportunities. 
 
Staff is requesting Council’s authorization for the city manager to execute Contract Amendment 
No. 8-2016-4 with LPA, Inc. to increase the contract amount from $95,400 an amount not to 
exceed $120,400 for architectural support services. The additional contract amount would 
facilitate preparation of additional phasing concepts, cost estimates, etc. Staff would return to 
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City Council Staff Report 2 of 2 Little League Renovation Project 
October 21, 2019   

City Council at a future date for Council consideration of phasing options and authorization to 
proceed with a detailed design. 
 
FISCAL IMPACT 
 
Funding for the Little League Renovation Project is through the Community Enhancement Fund. 
 
ATTACHMENT 
 

1. Resolution 
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  ATTACHMENT 1 

Resolution No. XX-2019                                                                                                                         Page 1 of 2 

 

CITY OF RANCHO CORDOVA 
 

 RESOLUTION NO. XX-2019 
 

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF RANCHO CORDOVA, STATE OF 
CALIFORNIA, AUTHORIZING THE CITY MANAGER TO EXECUTE CONTRACT AMENDMENT 

NO. 8-2016-4 WITH LPA, INC. TO INCREASE THE CONTRACT AMOUNT FROM $95,400 TO AN 
AMOUNT NOT TO EXCEED $120,400 FOR ARCHITECTURAL SUPPORT  

SERVICES FOR THE LITTLE LEAGUE RENOVATION PROJECT 
 

WHEREAS, the Parties entered into Professional Services Agreement (“PSA”) 8-2016, on 
January 21, 2016 in an amount not to exceed $16,700, for the purpose of providing architectural 
services; and 

 
WHEREAS, Amendment No. 1 was executed on June 7, 2017, and increased the Contract 

amount from $16,700 to $30,000 and extended the Contract to June 30, 2018; and  
 
WHEREAS, Amendment No. 2 was executed on July 1, 2018, and increased the Contract 

amount from $30,000 to $60,000 and extended the Contract to June 30, 2020; and 
 
WHEREAS, Amendment No. 3 was executed on April 19, 2019, and increased the contract 

amount from $60,000 to $95,400; and 
 
WHEREAS, Amendment No. 4 will increase the contract amount from $95,400 to $120,400 

with no change in the contract term; and 
 

WHEREAS, Amendment No. 4 will facilitate preparation of additional phasing concepts, cost 
estimates, etc.; and 
 

WHEREAS, funding for the Contract Amendment No. 4 will be from Community Enhancement 
Funds. 
 

NOW, THEREFORE, BE IT HEREBY RESOLVED THE CITY COUNCIL OF THE CITY OF 
RANCHO CORDOVA does authorize the City Manager to execute Contract Amendment No. 8-2016-
4 with LPA, Inc. to increase the contract amount from $95,400 to an amount not to exceed $120,400 
for the Little League Renovation Project, and in a form approved by the City Attorney. 

 
 PASSED AND ADOPTED by the City Council of the City of Rancho Cordova on the 21st day 
of October, 2019 by the following vote: 
 
AYES:   
 
NOES:   
 
ABSENT:  
 
ABSTAIN:  
 
        ____________________________ 
        Robert J. McGarvey, Mayor 
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ATTEST:       
 
 
      
Stacy Leitner, CMC 
City Clerk 
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MEMORANDUM 
                                                                                                                                         

DATE: October 21, 2019 
 
TO: Honorable Mayor and Council Members 
 
FROM: Albert Stricker, Public Works Director and Edgar Medina, Senior Civil Engineer 
 
SUBJECT: A RESOLUTION AUTHORIZING THE CITY MANAGER TO EXECUTE 

CONTRACT NO. 154-2019 WITH DEWBERRY DRAKE HAGLAN FOR ON-
CALL ENGINEERING AND DESIGN SERVICES IN AN AMOUNT NOT TO 
EXCEED $149,518.06 FOR THE CORDOVA SCHOOL ZONES PROJECT  

 

 
RECOMMENDATION 
 
Adopt the Resolution. 
 
RESULT OF RECOMMENDED ACTION    
   
Adoption of the Resolution will authorize the City Manager to execute Contract No. 154-2019 for 
on-call engineering and design services in an amount not to exceed $149,518.06 with Dewberry 
Drake Haglan for the Cordova School Zones Project. 
 
BACKGROUND  
 
The City of Rancho Cordova has been awarded a State Active Transportation Program (ATP) 
Grant for the construction phase of the safety improvements for the Cordova School Zones 
Project. This project consists of the following six elementary schools in the Folsom-Cordova 
Unified School District: White Rock Elementary, Cordova Villa Elementary, Abraham Lincoln 
Elementary, Cordova-Meadows Elementary, Rancho Cordova Elementary and Cordova-
Gardens Elementary Attachment 3. 
 
Improvements include high-visibility school crosswalks, curb ramps, solar-powered pedestrian-
actuated rectangular rapid flashing beacons and solar-powered speed feedback signs. Other 
minor improvements, such as drainage inlet replacement, bulb outs, and signage, will also be 
evaluated. 
 
The project design elements will include environmental, engineering and public outreach 
services required for project delivery.   
 
FISCAL IMPACT 
1 
 
Funding for this project consists of $315,000 in Measure A Construction Funds for the design 
phase and $1,122,000 in State ATP Grant Funds for the construction phase of the project. This 
project is included in the City’s current approved Capital Improvement Plan and in the 2019/20 
budget.    
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ATTACHMENTS 

1. Resolution  
2. Contract No. 154-2019 
3. Location Map 
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CITY OF RANCHO CORDOVA 
 

RESOLUTION NO. XX-2019 
 

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF RANCHO CORDOVA, STATE 
OF CALIFORNIA, AUTHORIZING THE CITY MANAGER TO EXECUTE CONTRACT 

NO. 154-2019 WITH DEWBERRY DRAKE HAGLAN FOR ON-CALL ENGINEERING AND 
DESIGN SERVICES IN AN AMOUNT NOT TO EXCEED $149,518.06 

FOR THE CORDOVA SCHOOL ZONES PROJECT 
 

WHEREAS, the City of Rancho Cordova desires to enter into Contract No. 154-2019 
with Dewberry Drake Haglan in the amount of $148,518.06 for engineering and design services 
for the Cordova School Zones Project; and  

 
 WHEREAS, staff employs the assistance of qualified consultants for engineering design 
services in order to provide flexibility to adapt to variable Capital Improvement Program 
demands; and 
 

WHEREAS, Dewberry Drake Haglan is currently on the On-Call Consultant list for the 
Public Works Department for engineering, right-of-way, stormwater and environmental design 
services; and  
 
 WHEREAS, funding for Cordova School Zones Projects consists of $315,000 in 

Measure A Construction and $1,122,000 in State Active Transportation Program funds. 

NOW, THEREFORE, BE IT HEREBY RESOLVED THE CITY COUNCIL OF THE CITY 
OF RANCHO CORDOVA does authorize the City Manager to execute Contract No. 154-2019 
with Dewberry Drake Haglan in an amount not to exceed $148,518.06 for engineering design 
services for the Cordova School Zones Project and, in a form approved by the City Attorney.   

 
 PASSED AND ADOPTED by the City Council of the City of Rancho Cordova on the 21st 

day of October, 2019 by the following vote: 
 

 
AYES:   
 
NOES:   
 
ABSENT:  
 
ABSTAIN:  
 
        ____________________________ 
        Robert J. McGarvey, Mayor 
 
ATTEST:       
 
 
      
Stacy Leitner, CMC  
City Clerk 
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PROFESSIONAL SERVICES AGREEMENT BETWEEN 
THE CITY OF RANCHO CORDOVA AND DEWBERRY ENGINEERS INC. DBA 

DEWBERRY DRAKE HAGLAN FOR THE  
CORDOVA SCHOOL ZONES PROJECT 

THIS AGREEMENT for professional services is made by and between the City of Rancho Cordova, 
a California municipal corporation (“City”), and Dewberry Engineers Inc. DBA Dewberry Drake Haglan, 
(“Professional” or “CONSULTANT”) as of October 21, 2019. 

Section 1. SERVICES.  Subject to the terms and conditions set forth in this Agreement, CONSULTANT 
shall provide to City the services described in the Scope of Work attached as Exhibit A at the time and place 
and in the manner specified therein.  The Project Manager for the Consultant is Jennifer Maxwell, P.E. In the 
event of a conflict or inconsistency between the terms of this Agreement and Exhibit A, the Agreement shall 
prevail. 

1.1 Performance Period. 

1.1.1 This contract shall go into effect on October 21, 2019, contingent upon approval by 
LOCAL AGENCY, and CONSULTANT shall commence work after notification to 
proceed by LOCAL AGENCY’S Contract Administrator.  The contract shall end on 
December 31, 2020, unless extended by contract amendment.  The time provided 
to CONSULTANT to complete the services required by this Agreement shall not 
affect the City’s right to terminate the Agreement, as provided for in Section 8.   

1.1.2 CONSULTANT is advised that any recommendation for contract award is not 
binding on LOCAL AGENCY until the contract is fully executed and approved by 
LOCAL AGENCY. 

1.1.3 Reserved 

1.2 Standard of Performance.  Professional shall perform all services required pursuant to this 
Agreement in the manner and according to the standards observed by a competent 
practitioner of the profession in which Professional is engaged in the geographical area in 
which Professional practices its profession.  Professional shall prepare all work products 
required by this Agreement in a substantial, first-class manner and shall conform to the 
standards of quality normally observed by a person practicing in Professional's profession. 

1.3 Assignment of Personnel.  Professional shall assign only competent personnel to perform 
services pursuant to this Agreement. In the event that City, in its sole discretion, at any time 
during the term of this Agreement, desires the reassignment of any such persons, 
Professional shall, immediately upon receiving notice from City of such desire of City, 
reassign such person or persons. There shall be no change in Professional’s Project 
Manager or members of the project team, as listed in the approved cost proposal, which is 
part of this contract, without prior written approval by the City’s Contract Administrator.  

ATTACHMENT 2
54

AGENDA ITEM 9.5



Contract No. 154-2019 

Professional Services Agreement between October 21, 2019 
City of Rancho Cordova and Dewberry Drake Haglan Page 2 of 27 

1.4 Time.   Professional shall devote such time to the performance of services pursuant to this 
Agreement as may be reasonably necessary to meet the standard of performance provided 
in Section 1.2 above and to satisfy Professional’s obligations hereunder. 

1.5 Consultant’s Reports or Meetings. 

1.5.1 If this Agreement does not require “on call” consulting services: 

a. CONSULTANT shall submit progress reports at least once a month.  The
report should be sufficiently detailed for the Contract Administrator to
determine if CONSULTANT is performing to expectations, is on schedule,
to provide communication of interim findings, and to sufficiently address any
difficulties or special problems encountered, so remedies can be
developed.

b. CONSULTANT’S Project Manager shall meet with LOCAL AGENCY’s
Contract Administrator, as needed, to discuss progress on the contract.

1.5.2 Reserved. 

1.6 Inspection of Work.  CONSULTANT and any subconsultant shall permit LOCAL AGENCY, 
the state (and the FHWA if federal participating funds are used in this contract) to review 
and inspect the project activities and files at all reasonable times during the performance 
period of this contract including review and inspection on a daily basis.  

Section 2. COMPENSATION.  City hereby agrees to pay CONSULTANT a sum not to exceed One 
Hundred Forty-Nine Thousand Five Hundred Eighteen Dollars and Six cents ($149,518.06), 
notwithstanding any contrary indications that may be contained in CONSULTANT’S Cost Proposal dated 
09/26/2019, for services to be performed and reimbursable costs incurred under this Agreement.  In the event 
of a conflict between this Agreement and Professional’s proposal, attached as Exhibit B, regarding the 
amount of compensation, the Agreement shall prevail.  City shall pay Professional for services rendered 
pursuant to this Agreement at the time and in the manner set forth herein.  The payments specified below 
shall be the only payments from City to Professional for services rendered pursuant to this Agreement.  
Professional shall submit all invoices to City in the manner specified herein.  Except as specifically authorized 
by City, Professional shall not bill City for duplicate services performed by more than one person. 

Professional and City acknowledge and agree that compensation paid by City to Professional under this 
Agreement is based upon Professional’s estimated costs of providing the services required hereunder, 
including salaries and benefits of employees and subcontractors of Professional.  Consequently, the parties 
further agree that compensation hereunder is intended to include the costs of contributions to any pensions 
and/or annuities to which Professional and its employees, agents, and subcontractors may be eligible.  City 
therefore has no responsibility for such contributions beyond compensation required under this Agreement. 

2.1 Invoices.  Professional shall submit invoices, not more often than once a month during the 
term of this Agreement, based on the cost for services performed and reimbursable costs 
incurred prior to the invoice date.  Invoices shall contain the following information: 
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▪ Serial identifications of progress bills; i.e., Progress Bill No. 1 for the first invoice,
etc.;

▪ The beginning and ending dates of the billing period;
▪ A Task Summary containing the original contract amount, the amount of prior

billings, the total due this period, the balance available under the Agreement, and
the percentage of completion;

▪ At City’s option, for each work item in each task, a copy of the applicable time entries
or time sheets shall be submitted showing the name of the person doing the work,
the hours spent by each person, a brief description of the work, and each
reimbursable expense;

▪ The total number of hours of work performed under the Agreement by Professional
and each employee, agent, and subcontractor of Professional performing services
hereunder, as well as a separate notice when the total number of hours of work by
Professional and any individual employee, agent, or subcontractor of Professional
reaches or exceeds 793 hours, which shall include an estimate of the time
necessary to complete the work described in Exhibit A;

▪ The Professional’s signature.

2.2 Monthly Payment.  City shall make monthly payments, based on invoices received, for 
services satisfactorily performed, and for authorized reimbursable costs incurred.  City shall 
have 30 days from the receipt of an invoice that complies with all of the requirements above 
to pay Professional. 

2.3 Reserved. 

2.4 Total Payment.  City shall pay for the services to be rendered by Professional pursuant to 
this Agreement.  City shall not pay any additional sum for any expense or cost whatsoever 
incurred by Professional in rendering services pursuant to this Agreement.  City shall make 
no payment for any extra, further, or additional service pursuant to this Agreement.   

In no event shall Professional submit any invoice for an amount in excess of the maximum 
amount of compensation provided above either for a task or for the entire Agreement, unless 
the Agreement is modified prior to the submission of such an invoice by a properly executed 
change order or amendment. 

2.5 Hourly Fees.  Fees for work performed by Professional on an hourly basis shall not exceed 
the amounts shown on the fee schedule set forth in Exhibit B. 

2.6 Reimbursable Expenses.  Reimbursable expenses, if any, are set forth in Exhibit B.  
Expenses not listed in Exhibit B are not chargeable to City.  Reimbursable expenses are 
included in the total amount of compensation provided under this Agreement that shall not 
be exceeded. 

2.7 Payment of Taxes.  Professional is solely responsible for the payment of employment taxes 
incurred under this Agreement and any similar federal or state taxes. 
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2.8 Payment upon Termination.  In the event that the City or Professional terminates this 
Agreement pursuant to Section 8, the City shall compensate the Professional for all 
outstanding costs and reimbursable expenses incurred for work satisfactorily completed as 
of the date of written notice of termination.  Professional shall maintain adequate logs and 
timesheets in order to verify costs incurred to that date. 

2.9 Authorization to Perform Services.  The Professional is not authorized to perform any 
services or incur any costs whatsoever under the terms of this Agreement until receipt of 
authorization from the Contract Administrator. 

2.10 State Prevailing Wage Rates.  For contracts where a portion of the proposed work to be 
performed are crafts affected by state labor laws: (For more information see Chapter 10.1 
of the Caltrans Local Assistance Procedures Manual.) 

2.10.1 CONSULTANT shall comply with the State of California’s General Prevailing Wage 
Rate requirements in accordance with California Labor Code, Section 1770, and all 
Federal, State, and local laws and ordinances applicable to the work. 

2.10.2 Any subcontract entered into as a result of this contract, if for more than $25,000 for 
public works construction or more than $15,000 for the alteration, demolition, repair, 
or maintenance of public works, shall contain all of the provisions of this Article 
unless the awarding agency has an approved labor compliance program by the 
Director of Industrial Relations. 

2.10.3 When prevailing wages apply to the services described in the scope of work, 
transportation and subsistence costs shall be reimbursed at the minimum rates set 
by the Department of Industrial Relations (DIR) as outlined in the applicable 
Prevailing Wage Determination.  See http://www.dir.ca.gov. 

2.11 Retention of Funds.  Any subcontract entered into as a result of this Contract shall contain 
all of the provisions of this section 

No retainage will be withheld by the Agency from progress payments due the prime 
consultant.  Retainage by the prime consultant or sub-consultants is prohibited, and no 
retainage will be held by the prime consultant from progress due sub-consultants.  Any 
violation of this provision shall subject the violating prime consultant or sub-consultants to 
the penalties, sanctions, and other remedies specified in Section 7108.5 of the California 
Business and Professions Code.  This requirement shall not be construed to limit or impair 
any contractual, administrative, or judicial remedies, otherwise available to the prime 
consultant or sub-consultant in the event of a dispute involving late payment or nonpayment 
by the prime consultant or deficient sub-consultant performance, or noncompliance by a sub-
consultant.  This provision applies to both DBE and non-DBE prime consultants and sub-
consultants. 

2.12 Federal Funding Provisions related to Allowable Costs and Payments – Reserved. 
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Section 3. FACILITIES AND EQUIPMENT.  Except as set forth herein, Professional shall provide, at 
its sole cost and expense, all facilities and equipment that may be necessary to perform the services required 
by this Agreement.  City shall make available to Professional only the facilities and equipment listed in this 
section, and only under the terms and conditions set forth herein. 

City shall furnish physical facilities such as desks, filing cabinets, and conference space, as may be 
reasonably necessary for Professional’s use while consulting with City employees and reviewing records and 
the information in possession of the City.  The location, quantity, and time of furnishing those facilities shall 
be in the sole discretion of City.  In no event shall City be obligated to furnish any facility that may involve 
incurring any direct expense, including but not limited to computer, long-distance telephone or other 
communication charges, vehicles, and reproduction facilities. 

Section 4. INSURANCE REQUIREMENTS.  Before beginning any work under this Agreement, 
Professional, at its own cost and expense, shall procure "occurrence coverage" insurance against claims for 
injuries to persons or damages to property that may arise from or in connection with the performance of the 
work hereunder by the Professional and its agents, representatives, employees, and subcontractors.  
Professional shall provide proof satisfactory to City of such insurance that meets the requirements of this 
section and under forms of insurance satisfactory in all respects to the City.  Professional shall maintain the 
insurance policies required by this section throughout the term of this Agreement.  The cost of such insurance 
shall be included in the Professional's bid.  Professional shall not allow any subcontractor to commence work 
on any subcontract until Professional has obtained all insurance required herein for the subcontractor(s) and 
provided evidence thereof to City.  Verification of the required insurance shall be submitted and made part of 
this Agreement prior to execution. Professional shall maintain all required insurance listed herein for the 
duration of this Agreement.  

4.1 Workers’ Compensation.  Professional shall, at its sole cost and expense, maintain 
Statutory Workers’ Compensation Insurance and Employer’s Liability Insurance for any and 
all persons employed directly or indirectly by Professional.  The Statutory Workers’ 
Compensation Insurance and Employer’s Liability Insurance shall be provided with limits of 
not less than ONE MILLION DOLLARS ($1,000,000.00) per accident.  In the alternative, 
Professional may rely on a self-insurance program to meet those requirements, but only if 
the program of self-insurance complies fully with the provisions of the California Labor Code.  
Determination of whether a self-insurance program meets the standards of the Labor Code 
shall be solely in the discretion of the Contract Administrator. The insurer, if insurance is 
provided, or the Professional, if a program of self-insurance is provided, shall waive all rights 
of subrogation against the City and its officers, officials, employees, and volunteers for loss 
arising from work performed under this Agreement. 

An endorsement shall state that coverage shall not be canceled except after thirty (30) days' 
prior written notice by certified mail, return receipt requested, has been given to the City.  
Professional shall notify City within fourteen (14) days of notification from Professional’s 
insurer if such coverage is suspended, voided or reduced in coverage or in limits. 

The requirement to maintain Statutory Worker’s Compensation and Employer’s Liability 
Insurance may be waived by the City upon written verification that Professional does not 
have any employees.  
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4.2 Commercial General and Automobile Liability Insurance.  

4.2.1 General requirements.  Professional, at its own cost and expense, shall maintain 
commercial general liability insurance for the term of this Agreement in an amount 
not less than TWO MILLION DOLLARS ($2,000,000.00) with TWO MILLION 
DOLLARS ($2,000,000.000) each occurrence and automobile liability insurance for 
the term of this Agreement in an amount not less than ONE MILLION DOLLARS 
($1,000,000.00). The commercial general liability and automobile liability insurance 
shall be per occurrence, combined single limit coverage for risks associated with 
the work contemplated by this Agreement. If a commercial general liability insurance 
or an automobile liability form or other form with a general aggregate limit is used, 
either the general aggregate limit shall apply separately to the work to be performed 
under this Agreement or the general aggregate limit shall be at least twice the 
required occurrence limit.  Such coverage shall include but shall not be limited to, 
protection against claims arising from bodily and personal injury, including death 
resulting therefrom, and damage to property resulting from activities contemplated 
under this Agreement, including the use of owned and non-owned automobiles. 

4.2.2 Minimum scope of coverage.  Commercial general liability coverage shall be at 
least as broad as Insurance Services Office Commercial General Liability 
occurrence form CG 0001 (most recent edition) covering comprehensive General 
Liability on an “occurrence” basis.  Automobile coverage shall be at least as broad 
as Insurance Services Office Automobile Liability form CA 0001 (most recent 
edition), Code 1 (any auto).  No endorsement shall be attached limiting the 
coverage. 

4.2.3 Additional requirements.  Each of the following shall be included in the insurance 
coverage or added as an endorsement to the policy: 

a. City and its officers, employees, agents, and volunteers shall be covered
as additional insureds with respect to each of the following: liability arising
out of activities performed by or on behalf of Professional, including the
insured’s general supervision of Professional; products and completed
operations of Professional; premises owned, occupied, or used by
Professional; and automobiles owned, leased, or used by the Professional.
The coverage shall contain no special limitations on the scope of protection
afforded to City or its officers, employees, agents, or volunteers.

b. The insurance shall cover on an occurrence or an accident basis, and not
on a claims-made basis.

c. An endorsement must state that coverage is primary insurance with respect
to the City and its officers, officials, employees and volunteers, and that no
insurance or self-insurance maintained by the City shall be called upon to
contribute to a loss under the coverage.
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d. Any failure of Professional to comply with reporting provisions of the policy
shall not affect coverage provided to City and its officers, employees,
agents, and volunteers.

e. An endorsement shall state that coverage shall not be canceled except after
thirty (30) days' prior written notice by certified mail, return receipt
requested, has been given to the City.  Professional shall notify City within
fourteen (14) days of notification from Professional’s insurer if such
coverage is suspended, voided or reduced in coverage or in limits.

f. CONSULTANT agrees that the bodily injury liability insurance herein
provided for, shall be in effect at all times during the term of this contract.
In the event said insurance coverage expires at any time or times during
the term of this contract, CONSULTANT agrees to provide at least thirty
(30) days prior notice to said expiration date; and a new Certificate of
Insurance evidencing insurance coverage as provided for herein, for not
less than either the remainder of the term of the contract, or for a period of
not less than one (1) year.  New Certificates of Insurance are subject to the
approval of LOCAL AGENCY.  In the event CONSULTANT fails to keep in
effect at all times insurance coverage as herein provided, LOCAL AGENCY
may, in addition to any other remedies it may have, terminate this contract
upon occurrence of such event.

g. That LOCAL AGENCY will not be responsible for any premiums or
assessments on the policy.

4.3 Professional Liability Insurance.  Professional, at its own cost and expense, shall maintain 
for the period covered by this Agreement professional liability insurance for licensed 
professionals performing work pursuant to this Agreement in an amount not less than TWO 
MILLION DOLLARS ($2,000,000) covering the licensed professionals’ errors and omissions. 

4.3.1 Any deductible or self-insured retention shall not exceed $150,000 per claim. 

4.3.2 An endorsement shall state that coverage shall not be suspended, voided, canceled 
by either party, or reduced in coverage or in limits, except after thirty (30) days' prior 
written notice by certified mail, return receipt requested, has been given to the City. 

4.3.3 The following provisions shall apply if the professional liability coverages are written 
on a claims-made form: 

a. The retroactive date of the policy must be shown and must be before the
date of the Agreement.

b. Insurance must be maintained and evidence of insurance must be provided
for at least five (5) years after completion of the Agreement or the work, so
long as commercially available at reasonable rates.
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c. If coverage is cancelled or not renewed and it is not replaced with another
claims-made policy form with a retroactive date that precedes the date of
this Agreement, Professional must provide extended reporting coverage for
a minimum of five (5) years after completion of the Agreement or the work.
The City shall have the right to exercise, at the Professional’s sole cost and
expense, any extended reporting provisions of the policy, if the Professional
cancels or does not renew the coverage.

d. A copy of the claim reporting requirements must be submitted to the City
prior to the commencement of any work under this Agreement.

4.4 All Policies Requirements. 

4.4.1 Acceptability of insurers.  All insurance required by this section is to be placed 
with insurers with a Bests' rating of no less than A:VII. 

4.4.2 Verification of coverage.  Prior to beginning any work under this Agreement, 
Professional shall furnish City with certificates of insurance and with original 
endorsements effecting coverage required herein.  The certificates and 
endorsements for each insurance policy are to be signed by a person authorized by 
that insurer to bind coverage on its behalf.  The City reserves the right to require 
complete, certified copies of all required insurance policies, at any time. 

4.4.3 Subcontractors.  Professional shall include all subcontractors as insureds under 
its policies or shall furnish separate certificates and endorsements for each 
subcontractor.  All coverages for subcontractors shall be subject to all of the 
requirements stated herein. 

4.4.4 Deductibles and Self-Insured Retentions.  Professional shall disclose to and 
obtain the approval of City for the self-insured retentions and deductibles before 
beginning any of the services or work called for by any term of this Agreement.   

During the period covered by this Agreement, only upon the prior express written 
authorization of Contract Administrator, Professional may increase such deductibles 
or self-insured retentions with respect to City, its officers, employees, agents, and 
volunteers.  The Contract Administrator may condition approval of an increase in 
deductible or self-insured retention levels with a requirement that Professional 
procure a bond, guaranteeing payment of losses and related investigations, claim 
administration, and defense expenses that is satisfactory in all respects to each of 
them. 

4.4.5 Waiver of Subrogation. Professional hereby agrees to waive subrogation which 
any insurer or contractor may require from vendor by virtue of the payment of any 
loss. Consultant agrees to obtain any endorsements that may be necessary to 
effect this waiver of subrogation. The Workers’ Compensation policy shall be 
endorsed with a waiver of subrogation in favor of the entity for all work performed 
by the Professional, its employees, agents, and subcontractors.  
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4.4.6 Notice of Reduction in Coverage.  In the event that any coverage required by this 
section is reduced, limited, or materially affected in any other manner, Professional 
shall provide written notice to City at Professional’s earliest possible opportunity and 
in no case later than five (5) days after Professional is notified of the change in 
coverage. 

4.4.7 City shall not be responsible for any premiums or assessments on any insurance 
policies required under this Agreement. 

4.5 Remedies.  In addition to any other remedies City may have if Professional fails to provide 
or maintain any insurance policies or policy endorsements to the extent and within the time 
herein required, City may, at its sole option exercise any of the following remedies, which 
are alternatives to other remedies City may have and are not the exclusive remedy for 
Professional’s breach: 

▪ Obtain such insurance and deduct and retain the amount of the premiums for such
insurance from any sums due under the Agreement;

▪ Order Professional to stop work under this Agreement or withhold any payment that
becomes due to Professional hereunder, or both stop work and withhold any payment,
until Professional demonstrates compliance with the requirements hereof; and/or

▪ Terminate this Agreement.

Section 5. INDEMNIFICATION AND PROFESSIONAL’S RESPONSIBILITIES.   

5.1 General Requirement.  Professional shall indemnify, defend with counsel selected by the 
City, and hold harmless the City and its officials, officers, employees, agents, and volunteers 
from and against any and all losses, liability, claims, suits, actions, damages, and causes of 
action arising out of any personal injury, bodily injury, loss of life, or damage to property, or 
any violation of any federal, state, or municipal law or ordinance, to the extent caused, in 
whole or in part, by the willful misconduct or negligent acts or omissions of Professional or 
its employees, subcontractors, or agents, by acts for which they could be held strictly liable, 
or by the quality or character of their work.  The foregoing obligation of Professional shall 
not apply when (1) the injury, loss of life, damage to property, or violation of law arises wholly 
from the negligence or willful misconduct of the City or its officers, employees, agents, or 
volunteers and (2) the actions of Professional or its employees, subcontractor, or agents 
have contributed in no part to the injury, loss of life, damage to property, or violation of law. 
It is understood that the duty of Professional to indemnify and hold harmless includes the 
duty to defend as set forth in Section 2778 of the California Civil Code.  Acceptance by City 
of insurance certificates and endorsements required under this Agreement does not relieve 
Professional from liability under this indemnification and hold harmless clause.  This 
indemnification and hold harmless clause shall apply to any damages or claims for damages 
whether or not such insurance policies shall have been determined to apply.  By execution 
of this Agreement, Professional acknowledges and agrees to the provisions of this Section 
and that it is a material element of consideration. 
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5.2 PERS Indemnification.  In the event that Professional or any employee, agent, or 
subcontractor of Professional providing services under this Agreement is determined by a 
court of competent jurisdiction or the California Public Employees Retirement System 
(PERS) to be eligible for enrollment in PERS as an employee of City, Professional shall 
indemnify, defend, and hold harmless City for the payment of any employee and/or employer 
contributions for PERS benefits on behalf of Professional or its employees, agents, or 
subcontractors, as well as for the payment of any penalties and interest on such 
contributions, which would otherwise be the responsibility of City. 

5.3 Design Professionals.  Notwithstanding Sections 5.1 and 5.2, to the extent that 
the services under this Agreement include design professional services subject to 
California Civil Code Section 2782.8, as may be amended from time to time, 
Professional’s duty to indemnify shall only be to the maximum extent permitted by 
California Civil Code Section 2782.8.  

Section 6. STATUS OF PROFESSIONAL. 

6.1 Independent Contractor.  At all times during the term of this Agreement, Professional shall 
be an independent contractor as defined in Labor Code Section 3353, and shall not be an 
employee of City.  Nothing contained in this Agreement shall be construed to be inconsistent 
with the foregoing relationship or status.  City shall have the right to control Professional only 
insofar as the results of Professional's services rendered pursuant to this Agreement and 
assignment of personnel pursuant to Subparagraph 1.3; however, otherwise City shall not 
have the right to control the means by which Professional accomplishes services rendered 
pursuant to this Agreement.  Professional shall have no power or authority by this Agreement 
to bind the City in any respect. All employees and agents hired or retained by Professional 
are employees and agents of Professional and not of the City. The City shall not be obligated 
in any way to pay any wage claims or other claims made against Professional by any such 
employees or agents, or any other person resulting from performance of this Agreement.  

Notwithstanding any other City, state, or federal policy, rule, regulation, law, or ordinance to 
the contrary, Professional and any of its employees, agents, and subcontractors providing 
services under this Agreement shall not qualify for or become entitled to, and hereby agree 
to waive any and all claims to, any compensation, benefit, or any incident of employment by 
City, including but not limited to eligibility to enroll in the California Public Employees 
Retirement System (PERS) as an employee of City and entitlement to any contribution to be 
paid by City for employer contributions and/or employee contributions for PERS benefits.  
Professional shall not allow any employee to become eligible for a claim for PERS benefits. 

6.2 Professional Not an Agent.  Except as City may specify in writing, Professional shall have 
no authority, express or implied, to act on behalf of City in any capacity whatsoever as an 
agent.  Professional shall have no authority, express or implied, pursuant to this Agreement 
to bind City to any obligation whatsoever. 

Section 7. LEGAL REQUIREMENTS. 

7.1 Governing Law.  The laws of the State of California shall govern this Agreement. 
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7.2 Compliance with Applicable Laws.  Professional and any subcontractors shall 
comply with all laws and regulations applicable to the performance of the work 
hereunder, including but not limited to, the California Building Code, the Americans 
with Disabilities Act, and any copyright, patent or trademark law.  Professional’s 
failure to comply with any law(s) or regulation(s) applicable to the performance of 
the work hereunder shall constitute a breach of contract. 

7.3 Other Governmental Regulations.  To the extent that this Agreement may be funded by 
fiscal assistance from another governmental entity, Professional and any subcontractors 
shall comply with all applicable rules and regulations to which City is bound by the terms of 
such fiscal assistance program. 

7.4 Licenses and Permits.  Professional represents and warrants to City that Professional and 
its employees, agents, and any subcontractors have all licenses, permits, qualifications, and 
approvals of whatsoever nature that are legally required to practice their respective 
professions.  Professional represents and warrants to City that Professional and its 
employees, agents, any subcontractors shall, at their sole cost and expense, keep in effect 
at all times during the term of this Agreement any licenses, permits, and approvals that are 
legally required to practice their respective professions.  In addition to the foregoing, 
Professional and any subcontractors shall obtain and maintain valid Business Licenses from 
City during the term of this Agreement. 

7.5 Nondiscrimination and Equal Opportunity. 

7.5.1 Professional’s signature affixed herein, and dated, shall constitute a certification 
under penalty of perjury under the laws of the State of California that Professional 
has, unless exempt, complied with, the nondiscrimination program requirements of 
Government Code Section 12990 and Title 2, California Administrative Code, 
Section 8103. 

7.5.2 During the performance of this Contract, Professional and its sub-professionals shall 
not unlawfully discriminate, harass, or allow harassment against any employee or 
applicant for employment because of sex, race, color, ancestry, religious creed, 
national origin, physical disability (including HIV and AIDS), mental disability, 
medical condition (e.g., cancer), age (over 40), marital status, and denial of family 
care leave.  Professional and subprofessionals shall insure that the evaluation and 
treatment of their employees and applicants for employment are free from such 
discrimination and harassment.  Professional and subprofessionals shall comply 
with the provisions of the Fair Employment and Housing Act (Gov. Code §12990 (a-
f) et seq.) and the applicable regulations promulgated thereunder (California Code 
of Regulations, Title 2, Section 7285 et seq.).  The applicable regulations of the Fair 
Employment and Housing Commission implementing Government Code Section 
12990 (a-f), set forth in Chapter 5 of Division 4 of Title 2 of the California Code of 
Regulations, are incorporated into this Contract by reference and made a part hereof 
as if set forth in full.  Professional and its subprofessionals shall give written notice 
of their obligations under this clause to labor organizations with which they have a 
collective bargaining or other Agreement. 
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7.5.3 Professional shall include the provisions of this Subsection in any subcontract 
approved by the Contract Administrator or this Agreement. 

7.6 Safety 

7.6.1 Professional shall comply with OSHA regulations applicable to Professional 
regarding necessary safety equipment or procedures.  Professional shall comply 
with safety instructions issued by City Safety Officer and other City representatives. 
Professional personnel shall wear hard hats and safety vests at all times while 
working on the construction project site.  

7.6.2 Pursuant to the authority contained in Section 591 of the Vehicle Code, City has 
determined that such areas are within the limits of the project and are open to public 
traffic.  Professional shall comply with all of the requirements set forth in Divisions 
11, 12, 13, 14, and 15 of the Vehicle Code.  Professional shall take all reasonably 
necessary precautions for safe operation of its vehicles and the protection of the 
traveling public from injury and damage from such vehicles. 

7.6.3 Any subcontract entered into as a result of this contract, shall contain all of the 
provisions of this Article. 

7.6.4 Professional must have a Division of Occupational Safety and Health (CAL-OSHA) 
permit(s), as outlined in California Labor Code Sections 6500 and 6705, prior to the 
initiation of any practices, work, method, operation, or process related to the 
construction or excavation of trenches which are five feet or deeper. 

Section 8. TERMINATION AND MODIFICATION. 

8.1 Termination.  City may cancel this Agreement at any time and without cause upon written 
notification to Professional.   

Professional may cancel this Agreement upon thirty, (30), calendar days’ written notice to 
City and shall include in such notice the reasons for cancellation. 

In the event of termination, Professional shall be entitled to compensation for services 
performed to the effective date of termination; City, however, may condition payment of such 
compensation upon Professional delivering to City any or all documents, photographs, 
computer software, video and audio tapes, and other materials provided to Professional or 
prepared by or for Professional or the City in connection with this Agreement. 

8.2 Extension.  City may, in its sole and exclusive discretion, extend the end date of this 
Agreement beyond that provided for in Subsection 1.1.  Any such extension shall require a 
written amendment to this Agreement, as provided for herein.  Professional understands and 
agrees that, if City grants such an extension, City shall have no obligation to provide 
Professional with compensation beyond the maximum amount provided for in this 
Agreement.  Similarly, unless authorized by the Contract Administrator, City shall have no 
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obligation to reimburse Professional for any otherwise reimbursable expenses incurred 
during the extension period. 

8.3 Amendments.  The parties may amend this Agreement only by a writing signed by all the 
parties. 

8.4 Assignment and Subcontracting.   

8.4.1 Reserved. 

8.4.2 Nothing contained in this contract or otherwise, shall create any contractual relation 
between LOCAL AGENCY and any subconsultant(s), and no subcontract shall 
relieve CONSULTANT of its responsibilities and obligations hereunder.  
CONSULTANT agrees to be as fully responsible to LOCAL AGENCY for the acts 
and omissions of its subconsultant(s) and of persons either directly or indirectly 
employed by any of them as it is for the acts and omissions of persons directly 
employed by CONSULTANT.  CONSULTANT’s obligation to pay its 
subconsultant(s) is an independent obligation from LOCAL AGENCY’S obligation to 
make payments to the CONSULTANT. 

8.4.3 CONSULTANT shall perform the work contemplated with resources available within 
its own organization and no portion of the work pertinent to this contract shall be 
subcontracted without written authorization by LOCAL AGENCY’s Contract 
Administrator, except that, which is expressly identified in the approved Cost 
Proposal. 

8.4.4 CONSULTANT shall pay its subconsultants within ten (10) calendar days from 
receipt of each payment made to CONSULTANT by LOCAL AGENCY. 

8.4.5 All subcontract  entered into as a result of this contract shall contain all the 
provisions stipulated in this contract to be applicable to subconsultants. 

8.4.6 Any substitution of subconsultant(s) must be approved in writing by LOCAL 
AGENCY’s Contract Administrator prior to the start of work by the subconsultant(s). 

8.5 Survival.  All obligations arising prior to the termination of this Agreement and all provisions 
of this Agreement allocating liability between City and Professional shall survive the 
termination of this Agreement. 

8.6 Options upon Breach by Professional.  If Professional materially breaches any of the 
terms of this Agreement, City’s remedies shall include, but not be limited to, the following: 

8.6.1 Immediately terminate the Agreement; 

8.6.2 Retain the plans, specifications, drawings, reports, design documents, and any 
other work product prepared by Professional pursuant to this Agreement; 

8.6.3 Retain a different Professional to complete the work described in Exhibit A not 
finished by Professional; or 
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8.6.4 Charge Professional the difference between the cost to complete the work 
described in Exhibit A that is unfinished at the time of breach and the amount that 
City would have paid Professional pursuant to Section 2 if Professional had 
completed the work.  

Section 9. KEEPING AND STATUS OF RECORDS. 

9.1 Records Created as Part of Professional’s Performance.  All reports, data, maps, 
models, charts, studies, surveys, photographs, memoranda, plans, studies, specifications, 
records, files, or any other documents or materials, in electronic or any other form, that 
Professional prepares or obtains pursuant to this Agreement and that relate to the matters 
covered hereunder shall be the property of the City.  Professional hereby agrees to deliver 
those documents to the City upon termination of the Agreement.  It is understood and agreed 
that the documents and other materials, including but not limited to those described above, 
prepared pursuant to this Agreement are prepared specifically for the City and are not 
necessarily suitable for any future or other use.  City and Professional agree that, until final 
approval by City, all data, plans, specifications, reports and other documents are confidential 
and will not be released to third parties without prior written consent of both parties. 

9.2 Professional’s Books and Records.  Professional shall maintain any and all ledgers, 
books of account, invoices, vouchers, canceled checks, and other records or documents 
evidencing or relating to charges for services or expenditures and disbursements charged 
to the City under this Agreement for a minimum of three (3) years, or for any longer period 
required by law, from the date of final payment to the Professional pursuant to this 
Agreement.  

9.3 Inspection and Audit of Records.  Any records or documents that Section 9.2 of this 
Agreement requires Professional to maintain shall be made available for inspection, audit, 
and/or copying at any time during regular business hours, upon oral or written request of the 
City.  Under California Government Code Section 8546.7, if the amount of public funds 
expended under this Agreement exceeds TEN THOUSAND DOLLARS ($10,000.00), the 
Agreement shall be subject to the examination and audit of the State Auditor, at the request 
of City or as part of any audit of the City, for a period of three (3) years after final payment 
under the Agreement.  Professional and any subcontractor shall permit City, the state, and 
the FHWA if federal participating funds are used in this contract; to review and inspect the 
project activities and files at all reasonable times during the performance period of this 
contract including review and inspection on a daily basis. 

9.4 Confidentiality of Data. 

9.4.1 All financial, statistical, personal, technical, or other data and information relative to 
City’s operations, which are designated confidential by City and made available to 
Professional in order to carry out this contract, shall be protected by Professional 
from unauthorized use and disclosure.   

9.4.2 Permission to disclose information on one occasion, or public hearing held by City 
relating to the contract, shall not authorize Professional to further disclose such 
information, or disseminate the same on any other occasion.  
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9.4.3 Professional shall not comment publicly to the press or any other media regarding 
the contract or City’s actions on the same, except to City’s staff, Professional’s own 
personnel involved in the performance of this contract, at public hearings or in 
response to questions from a Legislative committee.  

9.4.4 Professional shall not issue any news release or public relations item of any nature, 
whatsoever, regarding work performed or to be performed under this contract 
without prior review of the contents thereof by City, and receipt of City’s written 
permission. 

9.4.5 Any subcontract entered into as a result of this contract shall contain all of the 
provisions of this Article. 

9.4.6 All information related to the construction estimate is confidential, and shall not be 
disclosed by Professional to any entity other than City or local agencies. 

9.5 Ownership of Data. 

9.5.1 Upon completion of all work under this contract, ownership and title to all reports, 
documents, plans, specifications, and estimates produce as part of this contract will 
automatically be vested in City; and no further agreement will be necessary to 
transfer ownership to City.  Professional shall furnish City all necessary copies of 
data needed to complete the review and approval process. 

9.5.2 It is understood and agreed that all calculations, drawings and specifications, 
whether in hard copy or machine-readable form, are intended for one-time use in 
the construction of the project for which this contract has been entered into. 

9.5.3 Professional is not liable for claims, liabilities, or losses arising out of, or connected 
with the modification, or misuse by City of the machine-readable information and 
data provided by Professional under this contract; further, Professional is not liable 
for claims, liabilities, or losses arising out of, or connected with any use by City of 
the project documentation on other projects for additions to this project, or for the 
completion of this project by others, except only such use as many be authorized in 
writing by Professional. 

9.5.4 Applicable patent rights provisions regarding rights to inventions shall be included 
in the contracts as appropriate (48 CFR 27, Subpart 27.3 - Patent Rights under 
Government Contracts for federal-aid contracts). 

9.5.5 City may permit copyrighting reports or other agreement products.  If copyrights are 
permitted; the agreement shall provide that the FHWA shall have the royalty-free 
nonexclusive and irrevocable right to reproduce, publish, or otherwise use; and to 
authorize others to use, the work for government purposes. 

9.6 Audit Review Procedures. 
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9.6.1 Any dispute concerning a question of fact arising under an interim or post audit of 
this contract that is not disposed of by agreement, shall be reviewed by LOCAL 
AGENCY’S Chief Financial Officer. 

9.6.2 Not later than 30 days after issuance of the final audit report, CONSULTANT may 
request a review by LOCAL AGENCY’S Chief Financial Officer of unresolved audit 
issues.  The request for review will be submitted in writing. 

9.6.3 Neither the pendency of a dispute nor its consideration by LOCAL AGENCY will 
excuse CONSULTANT from full and timely performance, in accordance with the 
terms of this contract. 

9.6.4 If the total Compensation under this Agreement as stated in Section 2 above is 
greater than $150,000, CONSULTANT and subconsultant contracts, including cost 
proposals and ICR, are subject to audits or reviews such as, but not limited to, a 
contract audit, an incurred cost audit, an ICR Audit, or a CPA ICR audit work paper 
review.  If selected for audit or review, the contract, cost proposal and ICR and 
related work papers, if applicable, will be reviewed to verify compliance with 48 CFR, 
Part 31 and other related laws and regulations.  In the instances of a CPA ICR audit 
work paper review it is CONSULTANT’s responsibility to ensure federal, state, or 
local government officials are allowed full access to the CPA’s work papers including 
making copies as necessary.  The contract, cost proposal, and ICR shall be adjusted 
by CONSULTANT and approved by LOCAL AGENCY contract manager to conform 
to the audit or review recommendations. CONSULTANT agrees that individual 
terms of costs identified in the audit report shall be incorporated into the contract by 
this reference if directed by LOCAL AGENCY at its sole discretion.  Refusal by 
CONSULTANT to incorporate audit or review recommendations, or to ensure that 
the federal, state or local governments have access to CPA work papers, will be 
considered a breach of contract terms and cause for termination of the contract and 
disallowance of prior reimbursed costs. 

9.6.5 If the total Compensation under this Agreement as stated in Section 2 above is 
greater than $3,500,000, CONSULTANT Cost Proposal is subject to a CPA ICR 
Audit Work Paper Review by Caltrans’ Audit and Investigation (Caltrans).  Caltrans, 
at its sole discretion, may review and/or audit and approve the CPA ICR 
documentation.  The Cost Proposal shall be adjusted by the CONSULTANT and 
approved by the LOCAL AGENCY Contract Administrator to conform to the Work 
Paper Review recommendations included in the management letter or audit 
recommendations included in the audit report. Refusal by the CONSULTANT to 
incorporate the Work Paper Review recommendations included in the management 
letter or audit recommendations included in the audit report will be considered a 
breach of the contract terms and cause for termination of the contract and 
disallowance of prior reimbursed costs. 

9.6.5.1 During a Caltrans’ review of the ICR audit work papers created by the 
CONSULTANT’s independent CPA, Caltrans will work with the CPA and/or 
CONSULTANT toward a resolution of issues that arise during the review. 
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Each party agrees to use its best efforts to resolve any audit disputes in a 
timely manner. If Caltrans identifies significant issues during the review and 
is unable to issue a cognizant approval letter, LOCAL AGENCY will 
reimburse the CONSULTANT at a provisional ICR until a FAR compliant 
ICR [e.g. 48 CFR, part 31; GAGAS (Generally Accepted Auditing 
Standards); CAS (Cost Accounting Standards), if applicable; in accordance 
with procedures and guidelines of the American Association of State 
Highways and Transportation Officials Audit Guide; and other applicable 
procedures and guidelines] is received and approved by A&I. Provisional 
rates will be as follows: 

(a) If the proposed rate is less than 150% - the provisional rate
reimbursed will be 90% of the proposed rate.

(b) If the proposed rate is between 150% and 200% - the provisional
rate will be 85% of the proposed rate.

(c) If the proposed rate is greater than 200% - the provisional rate will
be 75% of the proposed rate.

9.6.5.2 If Caltrans is unable to issue a cognizant letter per paragraph 9.6.5.1 above, 
Caltrans may require CONSULTANT to submit a revised independent CPA-
audited ICR and audit report within three (3) months of the effective date of 
the management letter. Caltrans will then have up to six (60 months to 
review the CONSULTANT’s and/or the independent CPA’s revisions. 

9.6.5.3 If the CONSULTANT fails to comply with the provisions of this Section 9.6.5, 
or if Caltrans is still unable to issue a cognizant approval letter after the 
revised independent CPA-audited ICR is submitted, overhead cost 
reimbursement will be limited to the provisional ICR that was established 
upon initial rejection of the ICR and set forth in paragraph 9.6.5.1 above for 
all rendered services. In this event, this provisional ICR will become the 
actual and final ICR for reimbursement purposes under this contract. 

9.6.5.4 CONSULTANT may submit to LOCAL AGENCY final invoice only when all 
of the following items have occurred: (1) Caltrans approves or rejects the 
original or revised independent CPA-audited ICR; (2) all work under this 
contract has been completed to the satisfaction of LOCAL AGENCY; and, 
(3) Caltrans has issued its final ICR review letter. The CONSULTANT
MUST SUBMIT ITS FINAL INVOICE TO local agency no later than 60 days
after occurrence of the last of these items.

The provisional ICR will apply to this contract and all other contracts executed 
between LOCAL AGENCY and the CONSULTANT, either as a prime or 
subconsultant, with the same fiscal period ICR. 

Section 10 MISCELLANEOUS PROVISIONS. 
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10.1 Attorneys’ Fees.  If a party to this Agreement brings any action, including an action for 
declaratory relief, to enforce or interpret the provision of this Agreement, the prevailing party 
shall be entitled to reasonable attorneys’ fees in addition to any other relief to which that 
party may be entitled.  The court may set such fees in the same action or in a separate action 
brought for that purpose. 

10.2 Venue.   In the event that either party brings any action against the other under this 
Agreement, the parties agree that trial of such action shall be vested exclusively in the state 
courts of California in the County of Sacramento or in the United States District Court for the 
Eastern District of California. 

10.3 Severability.  If a court of competent jurisdiction finds or rules that any provision of this 
Agreement is invalid, void, or unenforceable, the provisions of this Agreement not so 
adjudged shall remain in full force and effect.  The invalidity in whole or in part of any 
provision of this Agreement shall not void or affect the validity of any other provision of this 
Agreement. 

10.4 No Implied Waiver of Breach.  The waiver of any breach of a specific provision of this 
Agreement does not constitute a waiver of any other breach of that term or any other term 
of this Agreement. 

10.5 Successors and Assigns.  The provisions of this Agreement shall inure to the benefit of 
and shall apply to and bind the successors and assigns of the parties. 

10.6 Use of Recycled Products.  Professional shall prepare and submit all reports, written 
studies and other printed material on recycled paper to the extent it is available at equal or 
less cost than virgin paper. 

10.7 Conflict of Interest.  

10.7.1 Professional may serve other clients, but none whose activities within the corporate 
limits of City or whose business, regardless of location, would place Professional in 
a “conflict of interest,” as that term is defined in the Political Reform Act, codified at 
California Government Code Section 81000 et seq.   

10.7.2 Professional shall not employ any City official in the work performed pursuant to this 
Agreement.  No officer or employee of City shall have any financial interest in this 
Agreement that would violate California Government Code Sections 1090 et seq. 

10.7.3 Professional hereby warrants that it is not now, nor has it been in the previous twelve 
(12) months, an employee, agent, appointee, or official of the City.  If Professional
was an employee, agent, appointee, or official of the City in the previous twelve
months, Professional warrants that it did not participate in any manner in the forming
of this Agreement.  Professional understands that, if this Agreement is made in
violation of Government Code §1090 et.seq., the entire Agreement is void and
Professional will not be entitled to any compensation for services performed
pursuant to this Agreement, including reimbursement of expenses, and Professional
will be required to reimburse the City for any sums paid to the Professional.
Professional understands that, in addition to the foregoing, it may be subject to
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criminal prosecution for a violation of Government Code § 1090 and, if applicable, 
will be disqualified from holding public office in the State of California. 

10.7.4 Federal Funding Provisions Related to Conflict of Interest.  Any subcontract 
entered into as a result of this contract, shall contain all of the provisions of this 
Article 10.7.4. 

10.7.4.1 CONSULTANT shall disclose any financial, business, or other 
relationship with LOCAL AGENCY that may have an impact upon the 
outcome of this contract, or any ensuing LOCAL AGENCY construction 
project. CONSULTANT shall also list current clients who may have a 
financial interest in the outcome of this contract, or any ensuing LOCAL 
AGENCY construction project, which will follow. 

10.7.4.2 CONSULTANT hereby certifies that it does not now have, nor shall it 
acquire any financial or business interest that would conflict with the 
performance of services under this contract. 

10.7.4.3 CONSULTANT hereby certifies that neither CONSULTANT, nor any firm 
affiliated with CONSULTANT will bid on any construction contract, or on 
any contract to provide construction inspection for any construction 
project resulting from this contract.  An affiliated firm is one, which is 
subject to the control of the same persons through joint-ownership, or 
otherwise. 

10.7.4.4 Except for subconsultants whose services are limited to providing 
surveying or materials testing information, no subconsultant who has 
provided design services in connection with this contract shall be eligible 
to bid on any construction contract, or on any contract to provide 
construction inspection for any construction project resulting from this 
contract. 

10.7.4.5 CONSULTANT hereby certifies that neither CONSULTANT, its 
employees, nor any firm affiliated with CONSULTANT providing services 
on this project prepared the Plans, Specifications, and Estimate for any 
construction project included within this contract.  An affiliated firm is one, 
which is subject to the control of the same persons through joint- 
ownership, or otherwise. 

10.7.4.6 CONSULTANT further certifies that neither CONSULTANT, nor any firm 
affiliated with CONSULTANT, will bid on any construction subcontracts 
included within the construction contract.  Additionally, CONSULTANT 
certifies that no person working under this contract is also employed by 
the construction contractor for any project included within this contract. 

10.7.4.7 Except for subconsultants whose services are limited to materials testing, 
no subconsultant who is providing service on this contract shall have 
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provided services on the design of any project included within this 
contract. 

10.8 Solicitation.  Professional agrees not to solicit business at any meeting, focus group, or 
interview related to this Agreement, either orally or through any written materials. 

10.9 Contract Administration.  This Agreement shall be administered by Edgar Medina, P.E. 
("Contract Administrator").  All correspondence shall be directed to or through the Contract 
Administrator or his or her designee. 

10.10 Notices.  Any written notice to Professional shall be sent to: 
Dewberry Drake Haglan 
Attention: Jennifer Maxwell, PE, Project Manager 
11060 White Rock Road, Ste 200 
Rancho Cordova, CA 95670 

Email Address (for Insurance Update Requests) jmaxwell@drakehaglan.com 

Any written notice to City shall be sent to: 
City of Rancho Cordova, Dept. of Public Works 
Attention: Edgar Medina, Contract Administrator 
2729 Prospect Park Drive 
Rancho Cordova, CA 95670 

10.11 Professional Seal.  Where applicable in the determination of the contract administrator or 
when required by law, the first page of a technical report, first page of design specifications, 
and each page of construction drawings shall be stamped/sealed and signed by the licensed 
professional responsible for the report/design preparation.  The stamp/seal shall be in a 
block entitled "Seal and Signature of Registered Professional with report/design 
responsibility," as in the following example. 

_________________________________________ 
Seal and Signature of Registered Professional with 
report/design responsibility. 

10.12 Integration.  This Agreement, including the scope of work attached hereto and incorporated 
herein as Exhibit A, and the compensation schedule attached hereto and incorporated 
herein as Exhibit B, represents the entire and integrated agreement between City and 
Professional and supersedes all prior negotiations, representations, or agreements, either 
written or oral. 

10.13 IRS Form W-9.  Professional shall complete and submit Internal Revenue Service Form W-
9 to the City before execution of this Agreement.  The City’s Finance Director shall have 
authority to waive this requirement.  
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Section 11 FUNDING PROVISIONS. 

11.1 Prohibition of Expending City, State, or Federal Funds for Lobbying.   

11.1.1 CONSULTANT certifies to the best of his or her knowledge and belief that: 

(a) No state, federal or local agency appropriated funds have been paid, or will
be paid by-or-on behalf of CONSULTANT to any person for influencing or
attempting to influence an officer or employee of any state or federal
agency; a Member of the State Legislature or United States Congress; an
officer or employee of the Legislature or Congress; or any employee of a
Member of the Legislature or Congress, in connection with the awarding of
any state or federal contract; the making of any state or federal grant; the
making of any state or federal loan; the entering into of any cooperative
agreement, and the extension, continuation, renewal, amendment, or
modification of any state or federal contract, grant, loan, or cooperative
agreement.

(b) If any funds other than federal appropriated funds have been paid, or will
be paid to any person for influencing or attempting to influence an officer or
employee of any federal agency; a Member of Congress; an officer or
employee of Congress, or an employee of a Member of Congress; in
connection with this federal contract, grant, loan, or cooperative agreement;
CONSULTANT shall complete and submit Standard Form-LLL, “Disclosure
Form to Report Lobbying”, in accordance with its instructions.

11.1.2 This certification is a material representation of fact upon which reliance was placed 
when this transaction was made or entered into.  Submission of this certification is 
a prerequisite for making or entering into this transaction imposed by Section 1352, 
Title 31, U.S. Code.  Any person who fails to file the required certification shall be 
subject to a civil penalty of not less than $10,000 and not more than $100,000 for 
each such failure. 

11.1.3 CONSULTANT also agrees by signing this document that he or she shall require 
that the language of this certification be included in all lower-tier subcontracts, which 
exceed $100,000 and that all such sub recipients shall certify and disclose 
accordingly. 

11.2 Statement of Compliance 

11.2.1 CONSULTANT’s signature affixed herein, and dated, shall constitute a certification 
under penalty of perjury under the laws of the State of California that CONSULTANT 
has, unless exempt, complied with, the nondiscrimination program requirements of 
Government Code Section 12990 and Title 2, California Administrative Code, 
Section 8103. 

11.2.2 During the performance of this Contract, Consultant and its subconsultants shall not 
unlawfully discriminate, harass, or allow harassment against any employee or 
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applicant for employment because of sex, race, color, ancestry, religious creed, 
national origin, physical disability (including HIV and AIDS), mental disability, 
medical condition (e.g., cancer), age (over 40), marital status, and denial of family 
care leave.  Consultant and subconsultants shall insure that the evaluation and 
treatment of their employees and applicants for employment are free from such 
discrimination and harassment.  Consultant and subconsultants shall comply with 
the provisions of the Fair Employment and Housing Act (Gov. Code §12990 (a-f) et 
seq.) and the applicable regulations promulgated there under (California Code of 
Regulations, Title 2, Section 7285 et seq.).  The applicable regulations of the Fair 
Employment and Housing Commission implementing Government Code Section 
12990 (a-f), set forth in Chapter 5 of Division 4 of Title 2 of the California Code of 
Regulations, are incorporated into this Contract by reference and made a part hereof 
as if set forth in full.  Consultant and its subconsultants shall give written notice of 
their obligations under this clause to labor organizations with which they have a 
collective bargaining or other Agreement. 

11.2.3 If any federal funding is used for this project: 

(a) The Consultant shall comply with regulations relative to Title VI
(nondiscrimination in federally-assisted programs of the Department of
Transportation – Title 49 Code of Federal Regulations, Part 21 -
Effectuation of Title VI of the 1964 Civil Rights Act).  Title VI provides that
the recipients of federal assistance will implement and maintain a policy of
nondiscrimination in which no person in the state of California shall, on the
basis of race, color, national origin, religion, sex, age, disability, be excluded
from participation in, denied the benefits of or subject to discrimination
under any program or activity by the recipients of federal assistance or their
assignees and successors in interest.

(b) The Consultant, with regard to the work performed by it during the
Agreement shall act in accordance with Title VI.  Specifically, the Consultant
shall not discriminate on the basis of race, color, national origin, religion,
sex, age, or disability in the selection and retention of Subconsultants,
including procurement of materials and leases of equipment.  The
Consultant shall not participate either directly or indirectly in the
discrimination prohibited by Section 21.5 of the U.S. DOT’s Regulations,
including employment practices when the Agreement covers a program
whose goal is employment.

11.3 Rebates, Kickbacks or other Unlawful Consideration.  CONSULTANT warrants that this 
contract was not obtained or secured through rebates kickbacks or other unlawful 
consideration, either promised or paid to any LOCAL AGENCY employee.  For breach or 
violation of this warranty, LOCAL AGENCY shall have the right in its discretion; to terminate 
the contract without liability; to pay only for the value of the work actually performed; or to 
deduct from the contract price; or otherwise recover the full amount of such rebate, kickback 
or other unlawful consideration. 
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11.4 Debarment and Suspension Certification. 

11.4.1 CONSULTANT’s signature affixed herein, shall constitute a certification under 
penalty of perjury under the laws of the State of California, that CONSULTANT has 
complied with Title 2 CFR, Part 180, “OMB Guidelines to Agencies on Government 
wide Debarment and Suspension (nonprocurement)”, which certifies that he/she or 
any person associated therewith in the capacity of owner, partner, director, officer, 
or manager, is not currently under suspension, debarment, voluntary exclusion, or 
determination of ineligibility by any federal agency; has not been suspended, 
debarred, voluntarily excluded, or determined ineligible by any federal agency within 
the past three (3) years; does not have a proposed debarment pending; and has not 
been indicted, convicted, or had a civil judgment rendered against it by a court of 
competent jurisdiction in any matter involving fraud or official misconduct within the 
past three (3) years.  Any exceptions to this certification must be disclosed to LOCAL 
AGENCY. 

11.4.2 Exceptions will not necessarily result in denial of recommendation for award, but will 
be considered in determining CONSULTANT responsibility.  Disclosures must 
indicate to whom exceptions apply, initiating agency, and dates of action. 

11.4.3 Exceptions to the Federal Government Excluded Parties List System maintained by 
the General Services Administration are to be determined by the Federal Highway 
Administration. 

11.5 Evaluation of Professional.  Professional’s performance will be evaluated by City.  A copy 
of the evaluation will be sent to Professional for comments.  The evaluation together with 
the comments shall be retained as part of the contract record. 

11.6 National Labor Relations Board Certification.  In accordance with Public Contract Code 
Section 10296, Professional hereby states under penalty of perjury that no more than one 
final unappealable finding of contempt of court by a federal court has been issued against 
Professional within the immediately preceding two-year period, because of Professional’s 
failure to comply with an order of a federal court that orders Professional to comply with an 
order of the National Labor Relations Board. 

11.7 Equipment Purchase.  

11.7.1 Prior authorization in writing, by LOCAL AGENCY’s Contract Administrator shall be 
required before CONSULTANT enters into any unbudgeted purchase order, or 
subcontract exceeding $5,000 for supplies, equipment, or CONSULTANT services. 
CONSULTANT shall provide an evaluation of the necessity or desirability of 
incurring such costs. 

11.7.2 For purchase of any item, service or consulting work not covered in 
CONSULTANT’s Cost Proposal and exceeding $5,000 prior authorization by 
LOCAL AGENCY’s Contract Administrator; three competitive quotations must be 
submitted with the request, or the absence of bidding must be adequately justified. 
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11.7.3 Any equipment purchased as a result of this contract is subject to the following: 
“CONSULTANT shall maintain an inventory of all nonexpendable property.  
Nonexpendable property is defined as having a useful life of at least two years and 
an acquisition cost of $5,000 or more.  If the purchased equipment needs 
replacement and is sold or traded in, LOCAL AGENCY shall receive a proper refund 
or credit at the conclusion of the contract, or if the contract is terminated, 
CONSULTANT may either keep the equipment and credit LOCAL AGENCY in an 
amount equal to its fair market value, or sell such equipment at the best price 
obtainable at a public or private sale, in accordance with established LOCAL 
AGENCY procedures; and credit LOCAL AGENCY in an amount equal to the sales 
price.  If CONSULTANT elects to keep the equipment, fair market value shall be 
determined at CONSULTANT’s expense, on the basis of a competent independent 
appraisal of such equipment.  Appraisals shall be obtained from an appraiser 
mutually agreeable to by LOCAL AGENCY and CONSULTANT, if it is determined 
to sell the equipment, the terms and conditions of such sale must be approved in 
advance by LOCAL AGENCY.”  2CFR, Part 200  requires a credit to Federal funds 
when participating equipment with a fair market value greater than $5,000 is credited 
to the project. 

11.8 Disputes.  

11.8.1 Any dispute, other than audit, concerning a question of fact arising under this 
contract that is not disposed of by agreement shall be decided by a committee 
consisting of City’s Contract Administrator, Edgar Medina, P.E., who may consider 
written or verbal information submitted by CONSULTANT. 

11.8.2 Not later than 30 days after completion of all work under the contract, 
CONSULTANT may request review by City Governing Board of unresolved claims 
or disputes, other than audit.  The request for review will be submitted in writing. 

11.8.3 Neither the pendency of a dispute, nor its consideration by the committee will excuse 
Professional from full and timely performance in accordance with the terms of this 
contract. 

11.9 Cost Principles. 

11.9.1 CONSULTANT agrees that the Contract Cost Principles and Procedures, 48 CFR, 
Federal Acquisition Regulations System, Chapter 1, Part 31.000 et seq., shall be 
used to determine the cost allowability of individual items. 

11.9.2 CONSULTANT also agrees to comply with federal procedures in accordance with 2 
CFR, Part 200, Uniform Administrative Requirements, Cost Principles, and Audit 
Requirements for Federal Awards. 

11.9.3 Any costs for which payment has been made to CONSULTANT that are determined 
by subsequent audit to be unallowable under 2 CFR, Part 200 and 48 CFR, Federal 
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Acquisition Regulations System, Chapter 1, Part 31.000 et seq., are subject to 
repayment by CONSULTANT to LOCAL AGENCY. 

11.9.4 All subcontracts in excess of $25,000 shall contain the above provisions 

11.10 Disadvantaged Business Enterprise Participation – Reserved. 

11.11 Covenant Against Contingent Fees.  The Consultant warrants that he/she has not 
employed or retained any company or person, other than a bona fide employee working for 
the consultant; to solicit or secure this contract; and that he/she has not paid or agreed to 
pay any company or person other than a bona fide employee, any fee, commission, 
percentage, brokerage fee, gift, or any other consideration, contingent upon or resulting from 
the award, or formation of this Agreement. For breach or violation of this warranty, the 
LOCAL AGENCY shall have the right to annul this contract without liability, or at its 
discretion; to deduct from the contract price or consideration, or otherwise recover the full 
amount of such fee, commission, percentage, brokerage fee, gift, or contingent fee. 

11.12 Funding Requirements. 

11.12.1 It is mutually understood between the parties that this contract may have been 
written before ascertaining the availability of funds or appropriation of funds, for the 
mutual benefit of both parties, in order to avoid program and fiscal delays that would 
occur if the contract were executed after that determination was made. 

11.12.2 This contract is valid and enforceable only, if sufficient funds are made available to 
LOCAL AGENCY for the purpose of this contract.  In addition, this contract is subject 
to any additional restrictions, limitations, conditions, or any statute enacted by the 
Congress, State Legislature, or LOCAL AGENCY governing board that may affect 
the provisions, terms, or funding of this contract in any manner. 

11.12.3 It is mutually agreed that if sufficient funds are not appropriated, this contract may 
be amended to reflect any reduction in funds. 

11.12.4 LOCAL AGENCY has the option to void the contract under the 30-day termination 
clause pursuant to Article VI, or by mutual agreement to amend the contract to 
reflect any reduction of funds. 

11.13 Claims Filed by City’s Construction Contractor. 

11.13.1 If claims are filed by LOCAL AGENCY’s construction contractor relating to work 
performed by CONSULTANT’s personnel, and additional information or 
assistance from CONSULTANT’s personnel is required in order to evaluate or 
defend against such claims; CONSULTANT agrees to make its personnel 
available for consultation with LOCAL AGENCY’S construction contract 
administration and legal staff and for testimony, if necessary, at depositions and 
at trial or arbitration proceedings. 
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11.13.2 CONSULTANT’s personnel that LOCAL AGENCY considers essential to assist 
in defending against construction contractor claims will be made available on 
reasonable notice from LOCAL AGENCY.  Consultation or testimony will be 
reimbursed at the same rates, including travel costs that are being paid for 
CONSULTANT’s personnel services under this contract. 

11.13.3 Services of CONSULTANT’s personnel in connection with LOCAL AGENCY’s 
construction contractor claims will be performed pursuant to a written contract 
amendment, if necessary, extending the termination date of this contract in order 
to resolve the construction claims. 

IN WITNESS WHEREOF, the Parties have executed this Agreement as of the day and year first set forth 
above, which date shall be considered by the Parties to be the effective date of this Agreement.  The two 
Parties to this contract, hereby agree that this contract constitutes the entire agreement which is made and 
concluded in duplicate between the parties.  Both of these Parties for and in consideration of the payments 
to be made, conditions mentioned, and work to be performed; each agree to diligently perform in 
accordance with the terms and conditions of this contract as evidenced by the signatures below. 

CITY OF RANCHO CORDOVA DEWBERRY DRAKE HAGLAN 

____________________________ ______________________________ 
Cyrus Abhar, City Manager Dennis Haglan, PE, President/Co-Founder 

Date: ____________________ Date: ____________________ 

Attest: 

____________________________ 
Stacy Leitner, CMC, City Clerk 

Date: ____________________ 

Approved as to Form: 

____________________________ 
Adam Lindgren, City Attorney 

Date: ____________________ 
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EXHIBIT A 

SCOPE OF SERVICES 

. 
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CITY OF RANCHO CORDOVA 
CORDOVA SCHOOL ZONES PROJECT 

Project Understanding 
The City of Rancho Cordova (City) has been awarded a state-funded Active 
Transportation Program (ATP) grant under Senate Bill 1 (SB-1) for the construction phase 
of safety improvements for the Cordova School Zones Project (Project).  Local funds will 
be used for the environmental and design phases of the Project.  The Cordova School 
Zones consists of the following seven elementary schools in the Folsom-Cordova Unified 
School District: White Rock Elementary, Cordova Villa Elementary, Abraham Lincoln 
Elementary, Cordova-Meadows Elementary, Rancho Cordova Elementary, Cordova-
Gardens Elementary and Williamson Elementary (expected to be added to the grant by the 
City).  Improvements include high-visibility school crosswalks, curb ramps, solar-powered 
pedestrian-actuated rectangular rapid flashing beacons and solar-powered speed feedback 
signs.  Other minor improvements, such as drainage inlet replacement, bulb outs, and 
signage, will also be needed. 

Drake Haglan and Associates (DHA) will provide environmental, engineering and public 
outreach services required for project delivery.   The Project will be designed using the 
City’s Design Standards and meet the processing requirements of Caltrans Local 
Assistance Procedures Manual.  It is assumed that the applicable environmental document 
will be a Categorical Exemption (CE) under California Environmental Quality Act 
(CEQA) and that no environmental permits will be needed.  DHA will provide utility 
coordination, design and design support during construction.  Minor field surveying for the 
curb ramps will be included.  Pedestrian counts and subdivision maps are available from 
the City. No right-of-way acquisitions, traffic engineering or electrical engineering is 
anticipated.  Public outreach will include coordination with the individual schools and two 
(2) public meetings.  The goal is to construct the project during summer 2020 when the
schools are on summer break.

Scope of Services 

Task 1: Project Management 

Task 1.1: Project Management/Coordination 
DHA will perform the activities necessary to plan, lead, direct, monitor and coordinate the 
work necessary to successfully complete your project on time and on budget by maintaining 
a monthly progress report. DHA will also develop a critical path method schedule for the 
project.  DHA will communicate regularly with the City project manager using telephone, 
email, written correspondence, and face-to-face meetings throughout the term of the 

EXHIBIT A
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contract. 

DHA will provide consultation, coordination, and management of the CEQA CE and 
Information Memorandum with the City.  This management time will assist the City in 
navigating through the CEQA environmental review process.   

Task 1.2: Design Coordination/ Meetings 

DHA will schedule, chair, and prepare meeting agendas and notes for the kick-off meeting 
and Project Development Team (PDT) meetings. Agendas will be submitted to the City for 
review prior to the meeting. Notes will be distributed to attendees within five (5) working 
days after the meeting. The notes will include discussion items, decisions made and action 
items. The schedule will be updated monthly, distributed with the PDT meeting agendas 
and reviewed at the PDT meeting.  Up to four (4) PDT meetings, to be held at the City 
office at 2729 Prospect Park, are anticipated for this task.  

Task 1.3: Quality Assurance/Quality Control 

DHA will monitor the quality of deliverables, calculations, and other work products. 
DHA will follow our internal quality control procedure and checklists, including a 
documented peer review and constructability review. The Quality Manager or a 
senior engineer with design and construction expertise will perform an independent 
review of the project documents at each submittal for consistency, constructability 
and bidability. 

Task 1.4: Public Outreach Support 

DHA will support the City with meeting documents, displays and technical 
expertise. DHA will attend up to two (2) public meetings with the City and two 
meetings with each of the seven elementary schools (14). 

DHA will prepare draft and final project information flyers and mail to property 
owners within the project area.  Two flyers will be provided.  DHA will synthesize 
the public feedback and discuss how the comments were incorporated into the 
project into a Public Feedback Memo. 

List of Deliverables: 
• Monthly progress reports with action item log
• Kick‐off meeting and up to four (4) PDT meeting agendas and meeting notes
• Up to fourteen (14) meeting notes for two meetings with each of the seven

elementary schools
• Monthly schedule updates
• Meeting notes from meetings with elementary schools
• Drawings/Graphics for City and Public Outreach (PDF and hard copy)
• Draft and final Project Information Flyers (two)
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• Public feedback memo

Task 2: Preliminary Engineering and Environmental 
Task 2.1: Research and Field Investigation 
DHA will conduct an initial site visit and take a photo inventory for identifying issues and 
opportunities.  The topographic survey will be limited to drainage inlets and curb ramps 
only, if needed.  DHA will create a base map with approximate utility locations based on 
data provided by the utility companies and the surface utility features identified during the 
field review. 

DHA will contact each school to inquire if they have a Safe Routes to School 
Coordinator, parent committee, and/or crossing guards and will obtain their school route 
plan, if they have one. 

List of Deliverables: 

• Photo inventory of existing conditions
• Field investigation notes, sketches and recommendations
• Utility “A” letters
• Digital copies of base map with utility information

Task 2.2: Design Memo
Based on the research and field investigation, the DHA team will refine the original
concept sketches and provide a design memo discussing the seven sites.
Recommendations for the need for potholing at potential conflicts and surveying at ADA
ramps and/or drainage inlets will be discussed in the design memo.

List of Deliverables:
• Revised Concept Exhibits (PDF and 3 hard copies)
• Design Memo (PDF and 3 hard copies)

Task 2.3: Limited Topographic Survey
Limited topographic survey will be provided at ADA ramps and/or drainage inlets, as
recommended in the design memo.

List of Deliverables:

• Limited topographic survey
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Task 2.4: Environmental Documentation 
Task 2.4.1 Record Searches 
DHA will conduct record searches to determine if there are known resources in the project 
area, as discussed below: 

Biological Resources  
DHA will conduct a record search from the California Department of Fish and Wildlife 
(CDFW) California Natural Diversity Database (CNDDB), U.S. Fish and Wildlife Service 
(USFWS) species list, and the California Native Plant Society (CNPS) website.  Results of 
the record search will be included in the Categorical Exemption Information Memorandum.   

Cultural Resources 
DHA will conduct record searches for each school site and will be conducted at the North 
Central Information Center (NCIC) located at California State University, Sacramento.  
The record searches (a total of seven [7]) will include a search of previous surveys, 
identified cultural resources, historic maps, and soils and geology maps within the project 
area and a 1/2-mile radius.  Additional resources available will be reviewed to determine 
the types of resources and the likelihood for their presence within the project area.  The 
Categorical Exemption Information Memorandum will document the findings of the record 
searches.      

Hazardous Materials 
DHA will utilize the industry’s standard database provider, Environmental Data Resources, Inc. 
(EDR), in order to obtain the regulatory database information.  Results of the record search will 
be included in the Categorical Exemption Information Memorandum.  

List of Deliverables: 
• Copies of Record Searches

Task 2.4.1 CEQA Documentation 
The anticipated level of CEQA compliance is assumed to be a Categorical Exemption (CE) with 
an Information Memorandum providing documentation regarding environmental resources.  
DHA will use the Notice of Exemption (NOE) form provided on the Governor’s Office of 
Planning and Research, State Clearinghouse website.  DHA will prepare the NOE and 
Information Memorandum and will provide it to the City for review and approval.  Upon City 
approval, DHA assumes that the City will file the NOE at the County Clerk’s Office and pay the 
filing fee. 

List of Deliverables: 
• Informational Memo
• Draft and Final Categorical Exemption
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Task 2.4.2 AB 52 Consultation Assistance (Optional)
Although not required (refer to Stats. 2114, ch. 532, § 11 (c)), if the City elects to undergo 
Native American Consultation under Assembly Bill (AB) 52, DHA can assist the City in 
drafting the letters to consult with potentially interested Native American Tribes and 
representatives.  This is be initiated via letters to the Native American Heritage 
Commission (NAHC), interested Native Americans, and local historical societies. Within 
two weeks of mailing the letters, follow-up phone calls or emails will be made.  If the City 
decides to pursue consultation for this project and would like DHA assistance, a 
supplemental fee for this task will be provided. 

List of Deliverables: 

• Draft AB 52 Consultation Letter
• Documentation of follow‐up communication

Task 3: PS&E Activities 

Task 3.1: Utility Coordination and Right of Way Certification 

The DHA team will provide proactive utility coordination throughout the project duration. 
For purposes of the proposal, DHA assumes up to 10 pot-holes will be needed to determine 
if a utility conflict exists.  DHA will pothole areas of potential utility conflict and obtain the 
location and depth of the exposed utilities.  If necessary, DHA will prepare the letters and 
exhibits for the utility “B”, and “C” letters that will be sent by the City. The exhibits will 
identify potential conflicts and determine clearance and relocation requirements. 

No right of way acquisition is anticipated, however Caltrans Local Assistance requires a 
right of way certification, which includes utilities.  DHA will prepare a draft and final right 
of way certification. 

List of Deliverables: 
• 10 Pot‐Hole records.
• Draft and Final Utility conflict exhibits
• Draft and Final Utility B Letters
• Relocation Plans
• Utility Agreements (UA)
• Draft and Final Notice to Owners (NTO)
• Draft and Final Utility C Letters
• Draft and Final Right of Way Certification

Task 3.2: First Submittal of Plans and Estimate (60% Plans)
DHA will incorporate agreed upon City comments from the design memo
submittal and submit responses in writing. Public improvement plans will be
developed to 60% complete. The design will conform to requirements of the City
Standards. Existing utilities will be indicated in the plan view. Plans are
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anticipated to be prepared at 1”=80’ scale on 22” x 34” improvement plan sheets 
(11” x 17” half-sized). 

The plan set is estimated to include eighteen (18) plan sheets, as follows: 

1 Title sheet  
7 Layout sheets (1”=80’) 
4 Construction detail sheets (scale varies) 
2 Drainage sheets (1”=20’) 
4 Drainage details (scale varies) 
18 total sheets 

DHA will prepare an opinion of probable cost in Microsoft Excel. 

DHA will perform an independent QA/QC review prior to submittal to the City. 

List of Deliverables: 
 

• 60% Plans(half‐size (11”x17”), PDF)
• 60% Opinion of Probable Cost (PDF)

Task 3.3: Second Submittal of Plans, Estimate and Draft
Specifications (90% Plan Submittal)
DHA will develop 90% plans and update the opinion of probable cost.  DHA will prepare
special provision specifications in Microsoft Word.  DHA will incorporate agreed upon
City comments from the 60% Plan submittal and submit responses in writing. DHA will
perform an independent QA/QC prior to submittal to the City.

List of Deliverables:

• 90% Plans (half‐size (11”x17”), PDF)

• 90% Special Provisions Specifications (PDF)

• 90% Opinion of Probable Cost (PDF)
• Responses to 60% Submittal City Review Comments (PDF and hard copy)

Task 3.4: Final Plans, Specifications and Estimate (100% PS&E) 

DHA will make minor updates to the final plans from City comments from the 90% 
submittal. The plans will be prepared on Mylar ready for advertising and bidding, along 
with “camera-ready” technical specifications and opinion of probable cost, wet seal 
stamped and signed. 

DHA will prepare a preliminary construction schedule in working days and RE file. 
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List of Deliverables: 

• Final Plans full‐size (22”x34”) and half‐size (11”x17) (PDF, Mylar and 3 hard
copies)

• Final Technical Specifications (PDF, Word and 3 hard copies)

• Final Opinion of Probable Cost (PDF, Excel and 3 hard copies)

• Preliminary Construction Schedule (PDF and 3 hard copies)

• Resident Engineer File (PDF and hard copy)

Task 4: Bidding & Construction Assistance 

Task 4.1  Bidding Services 

DHA will provide bid period assistance to the City. This will include consultation and 
interpretation of the contract documents and assisting the City in preparing addenda to the 
PS&E prior to pre-construction conference, and attending pre-bid meeting and pre- 
construction conference, if requested. 

List of Deliverables: 

• Addenda if needed
• Respond to RFI’s if needed

Task 4.2: Services (Design Support) During Construction
DHA will provide construction engineering support which includes but not limited to
responding to contractors inquires through the City’s requests and acting as a construction
structure representative. Requests for information (RFI) and clarifications on documents
will be completed within five calendar days. DHA will also review change orders
requested by the City and attend up to six (6) field visits to the construction site requested
by the City. The field visits will include discussion with the Resident Engineer to answer
questions regarding the ongoing construction activities.

DHA will prepare As-Built/Record Drawings. DHA will prepare a stamped and signed set
of as-built plans incorporating changes made during construction based on one plan set
marked up by Contractor and reviewed by the City.

List of Deliverables:

• Review Documents

• Final Record Drawings (PDF and AutoCAD)

Assumptions 
• No right of way acquisitions are required

• No traffic or electrical engineering is required
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City Responsibilities 
• Prepare  “Boiler  Plate”  for  specifications  and  incorporate  final  technical

specifications into final bid package.

• Pedestrian counts and subdivision maps will be provided, if requested.

• Provide all other required services that cannot, by law, be performed by DHA.

End of Scope of  Services 
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Contract No. 154-2019 

Consulting Services Agreement between December 3, 2018 
City of Rancho Cordova and Wood Rodgers, Inc.--Exhibit B  Page 1 of 1 

EXHIBIT B 

COMPENSATION SCHEDULE 
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Cordova School Zones
City of Rancho Cordova
Attachment A: Final Fee Table

HOURS COST HOURS COST

1.0

1.1 52 $10,183.83 52 $10,184

1.2 20 $4,349.93 20 $4,350

1.3 10 $2,780.00 10 $2,780

1.4 96 $17,735.61 96 $17,736

1.0 178 $35,049.36 178 $35,049

178 $35,049.36 178 $35,049.36

2.0

2.1 46 $7,023.93 46 $7,024

2.2 28 $4,310.97 28 $4,311

2.3 18 $2,744.99 18 $2,745

2.4

2.4.1 38 $4,913.96 38 $4,914

2.4.2 76 $8,240.02 76 $8,240

2.0 206 $27,233.87 206 $27,234

206 $27,233.87 206 $27,233.87

3.0

3.1 32 $4,204.05 32 $4,204

3.2 140 $18,180.36 140 $18,180

3.3 112 $15,116.25 112 $15,116

3.4 72 $9,756.14 72 $9,756

3.0 356 $47,256.80 356 $47,257

356 $47,256.80 356 $47,256.80

4.0

4.1 25 $3,937.98 25 $3,938

4.2 28 $3,750.05 28 $3,750

4.0 53 $7,688.03 53 $7,688

53 $7,688.03 53 $7,688

793 $117,228.06 793 $117,228.06

2.4 .3

793 $117,228.06 793 $117,228.06

TOTAL DIRECT LABOR HOURS

$32,290.00

$149,518.06TOTAL PROJECT COST

$32,290.00TOTAL OTHER DIRECT COST

$149,518.06

Subtotal Phase 1

DHA TOTAL

9/26/2019

CEQA Documentation

Total Task 2

Limited Topographic Survey

Research and Field Investigation

Environmental Documentation

Preliminary Engineering and Environmental

Total Task 1

Design Memo

Record Searches

Subtotal Task 2

Subtotal Task 3

Total Task 3

Second Submittal of Plans and Estimate (90%)

First Submittal of Plans and Estimate (60%)

PS&E Activities

Services (Design Support) During Construction

Bidding & Construction Assistance

Bidding Services

Utilty Coordination and Right of Way Certification

Final Submittal of Plans and Estimate (100%)

Subtotal Task 4

Total Task 4

Project Management

Project Management/Coordination

Quality Assurance/Quality Control

Public Outreach Support

Design Cooordination/Meetings

AB 52 Consultation Assistance

ANTICIPATED SALARY INCREASE

ANTICIPATED SALARY INCREASE

Total Optional Tasks

TOTAL DIRECT LABOR HOURS (OPTIONAL)

TOTAL OTHER DIRECT COST (OPTIONAL)

ANTICIPATED SALARY INCREASE

TOTAL DIRECT LABOR HOURS

TOTAL OTHER DIRECT COST

TOTAL OPTIONAL COST

$149,518.06

$32,290.00

TOTAL PROJECT COST $149,518.06

$32,290.00

Optional Tasks

EXHIBIT B
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t Sheet Cordova School Zones
City of Rancho Cordova

Attachment A: Final Fee Table
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. Loaded Rate: $278.00 $193.49 $278.00 $190.00 $132.00 $106.00 $120.00 $70.00 $180.00 $180.00 $140.00 $95.00 $145.00 $125.00

1.0

1.1 4 32 16 52 $10,183.83

1.2 6 12 2 20 $4,349.93

1.3 10 10 $2,780.00

1.4 6 68 8 14 96 $17,735.61

1.0 16 112 10 18 8 14 178 $35,049.36

sk 1 16 112 10 18 8 14 178 $35,049.36

2.0

2.1 16 8 14 8 46 $7,023.93

2.2 10 18 28 $4,310.97

2.3 6 12 18 $2,744.99

2.4

2.4.1 4 7 7 20 38 $4,913.96

2.4.2 8 4 64 76 $8,240.02

2.0 36 8 44 8 8 11 7 84 206 $27,233.87

sk 2 36 8 44 8 8 11 7 84 206 $27,233.87

3.0

3.1 8 16 8 32 $4,204.05

3.2 8 12 24 24 72 140 $18,180.36

3.3 8 16 16 16 56 112 $15,116.25

3.4 8 8 16 16 24 72 $9,756.14

3.0 32 36 56 72 160 356 $47,256.80

sk 3 32 36 56 72 160 356 $47,256.80

4.0

4.1 1 8 16 25 $3,937.98

4.2 4 8 16 28 $3,750.05

4.0 1 12 24 16 53 $7,688.03

sk 4 1 12 24 16 53 $7,688.03

Subtotal Task 2

Subtotal Task 3

Subtotal Task 4

Total Task 1

CEQA Documentation

Preliminary Engineering and Environmental

Project Management

Limited Topographic Survey

Design Cooordination/Meetings

Quality Assurance/Quality Control

Subtotal Phase 1

Research and Field Investigation

Project Management/Coordination

PS&E Activities

Total Task 2

Design Memo

Environmental Documentation

Record Searches

Bidding Services

Total Task 3

Utilty Coordination and Right of Way Certification

First Submittal of Plans and Estimate (60%)

Second Submittal of Plans and Estimate (90%)

Final Submittal of Plans and Estimate (100%)

Bidding & Construction Assistance

Services (Design Support) During Construction

Drake Haglan and Associates

Prime

Public Outreach Support

Total Task 4

Task Number Task Name
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t Sheet Cordova School Zones
City of Rancho Cordova

Attachment A: Final Fee Table
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. Loaded Rate: $278.00 $193.49 $278.00 $190.00 $132.00 $106.00 $120.00 $70.00 $180.00 $180.00 $140.00 $95.00 $145.00 $125.00

Drake Haglan and Associates

Prime

. 17 192 10 44 124 72 176 8 8 29 7 84 8 14 793 $117,228.06

. 17 192 10 44 124 72 176 8 8 29 7 84 8 14 793 $117,228.06

TOTAL DIRECT LABOR HOURS

OTHER DIRECT COSTS BEFORE OPTIONAL TASKS (see attached sheet)

TOTAL PROJECT COST (BEFORE OPTIONAL TASKS)

$22,290.00

$139,518.06

$149,518.06

OPTIONAL OTHER DIRECT COSTS

TOTAL OPTIONAL COSTS

ANTICIPATED SALARY INCREASE (see attached sheet)

TOTAL PROJECT COST

OPTIONAL DIRECT LABOR HOURS

OTHER DIRECT COSTS (see attached sheet) $32,290.00

OPTIONAL ANTICIPATED SALARY INCREASE

ANTICIPATED SALARY INCREASE BEFORE OPTIONAL TASKS (see attached sheet)

$10,000.00

$10,000.00
TOTAL DIRECT LABOR HOURS
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al Assistance Procedures Manual

Consultant: X Prime Consultant Subconsultant 2nd Tier Subc
Project No. Date:Contract No.

Drake Haglan and Associates

EXHIBIT 10-H  COST PROPOSAL Page 1 of 3
ACTUAL COST-PLUS-FIXED FEE OR LUMP SUM (FIRM FIXED PRICE) CONTRACTS

(DESIGN, ENGINEERING, AND ENVIRONMENTAL STUDIES)

CITY OF RANCHO CORDOVA - CORDOVA SCHOOL ZONES
CONSULTANT'S OTHER DIRECT COSTS (ODC) - ITEMIZE 

Unit Cost
$600.00
$20.00
$30.00
$0.580
$75.00

$10,000.00
$150.00
$200.00
$350.00
$400.00
$600.00
$500.00
$100.00

$2,800.00

$10,000.00

$22,290.00
$5,000.00

l) TOTAL OTHER DIRECT COSTS $32,290.00

Research Fees

Base Project ODC's Subtotal
Traffic Engineering

Unit
LS
EA
EA

$40.00

Per Diem (At Current GSA Rate)

Mile
Day
LS

EA

Electrical Engineering

EA
Surveying

2
2

Description
Outside Vendor Printing & Reproduction (Note 5)
U.S. Mail 
Overnight Mail Service

Total
$1,200.00

Quantity

1

Personal Vehicle
Rental Vehicle & Gas

$5,000.00

Open House supplies 2 EA $200.00

CDFW CNNDB, USFWS and CNPS species list for City 1 LS $600.00
Potholing 10 EA $5,000.00

Optional ODC's Subtotal $10,000.00

EDR Record Search 7 LS $2,450.00
Cultural Record Search 7 EA
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XY

XY
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XY

XY

White Rock Elementary

Cordova Villa Elementary

Rancho Cordova Elementary

Abraham Lincoln Elementary

Cordova Gardens Elementary

Cordova Meadows Elementary

XY Project Schools
Rancho Cordova
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City Council Staff Report 1 of 1    Second Reading Ordinance for Special Tax Zone 25 
October 21, 2019   

 
 

MEMORANDUM 
 
DATE: October 21, 2019 
 

TO: Honorable Mayor and Council Members 
 

FROM: Elizabeth Sparkman, Community Development Director and Jeanette Cervantes, 
Management Technician 

 

SUBJECT: AN ORDINANCE ESTABLISHING A SPECIAL TAX ZONE NO. 25 FOR 

TRANSIT-RELATED SERVICES FOR THE BRADSHAW VILLAGE PROJECT 

 

 
RECOMMENDATION 

 
Waive the second reading and adopt the Ordinance.  
 
RESULT OF RECOMMENDED ACTION 

 
Adoption of the Ordinance will assist the City in meeting the costs of providing Transit-Related 
Services by creating a Special Tax Area Zone No. 25 and establishing a Special Tax for Transit-
Related Services for the Bradshaw Village project.  
 
BACKGROUND 

 
On October 7, 2019, the City Council waived the first reading and passed to a second reading of 
the Ordinance. On the same date, the City Council also approved a Resolution that established 
Special Tax Zone No. 25, the boundaries of which will be contiguous to the boundaries of the 
Bradshaw Village project. 
 
FISCAL IMPACT 

 
There is no impact to the general fund.  
 
ATTACHMENTS 

 

1. Ordinance  
2. Exhibit A to the Ordinance - Boundary Map 
3. Exhibit B to the Ordinance - Land Use 
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ATTACHMENT 1 

Ordinance No. XX-2019     Page 1 of 5 
 

CITY OF RANCHO CORDOVA 

 

ORDINANCE NO. XX-2019 

  
AN ORDINANCE OF THE CITY COUNCIL OF THE CITY OF RANCHO CORDOVA, STATE 

OF CALIFORNIA, ESTABLISHING A SPECIAL TAX FOR TRANSIT-RELATED SERVICES 

FOR THE BRADSHAW VILLAGE PROJECT SUBJECT TO VOTER APPROVAL  

 

THE CITY COUNCIL OF THE CITY OF THE RANCHO CORDOVA DOES ORDAIN AS 

FOLLOWS: 

Section 1.  Purpose, Intent and Authority.   
 
 It is of critical importance to the City Council of the City of Rancho Cordova that 
residents of and employees working in the City receive high quality transit-related services.  
In carefully reviewing the City’s budget and revenue projections, it is clear to City staff that 
the City budget does not contain adequate funding to ensure the continued delivery of 
adequate high-quality transit-related services unless additional revenues are obtained. 
 

It is the purpose and intent of this non-codified Ordinance to generate additional 
funds to pay for transit-related services by authorizing the levy of a tax on improved parcels 
of real property on the secured property tax roll of Sacramento County that are within Zone 
25 of the Rancho Cordova Transit-Related Services Special Tax Area (the “Zone”).    
 

This tax is a special tax within the meaning of Section 4 of the Article XIIIA of the 
California Constitution.  Because the burden of this tax falls upon property, this tax also is a 
property tax, but this tax is not determined according to nor in any manner based upon the 
value of property; this tax is levied on a parcel and use of property basis.  Insofar as not 
inconsistent with this Ordinance or with legislation authorizing special taxes and insofar as 
applicable to a property tax that is not based on value, such provisions of the California 
Revenue and Taxation Code and of Article XIII of the California Constitution as relate to ad 
valorem property taxes are intended to apply to the collection and administration of this tax 
(Section 4 of this Ordinance), as authorized by law.  This tax is not an ad valorem property 
tax; it is an excise tax on the use of property.  Because the revenue from the tax may be 
used only to fund transit-related services, it is also a special tax. 
 

The revenues raised by this tax are to be used solely for the purpose of providing 
transit-related services as are deemed necessary by the City Council for the benefit of the 
residents and/or employees of Zone 25.   

 
At the time that the Council adopted this non- codified Ordinance, there were zero (0) 

registered voters residing in Zone 25 and one (1) property owner.  Because the Transit-
Related Services Special Tax will be imposed on property in Zone 25 and paid by the 
owners of the property, the Council finds that restricting the vote on the Transit-Related 
Services Special Tax to property owners in Zone 25 is appropriate and consistent with the 
principles and requirements of California Constitution article XIIIC (Proposition 218).  
 
Section 2. Definitions.   
 

The following definitions shall apply throughout this Ordinance. 
  
A. "Constant first year dollars" shall mean an actual dollar amount which, in 
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Ordinance No. XX-2019     Page 2 of 5 
 

years subsequent to the first fiscal year the tax is levied, shall have the same purchasing 
price as the base amount in first fiscal year dollars as measured by the Consumer Price 
Index.  The base amount shall be the amount of tax per parcel as specified in Section 3(A) 
herein.  The adjustments from actual to constant dollars shall be made by use of the 
Consumer Price Index, as specified in Section 3(B) herein. 

 
B. "Consumer Price Index" means the Consumer Price Index for all Urban 

Consumers (CPI-U) for the San Francisco-Oakland-San Jose Area as published by the U.S. 
Department of Labor, Bureau of Labor Statistics.  If the Consumer Price Index is 
discontinued or revised, such other government index or computation with which it is 
replaced shall be used in order to obtain substantially the same result as would be obtained 
if the Consumer Price Index had not been discontinued or revised. 
 

C. “Fiscal year" means the period of July 1 through the following June 30. 
 
D. “Parcel" means the land and any improvements thereon, designated by an 

assessor’s parcel map and parcel number and carried on the secured property tax roll of 
Sacramento County.  For the purposes of this Ordinance, parcel does not include any land 
or improvements outside the boundaries of Zone 25, nor any land or improvements owned 
by any governmental entity. 
 

E. “Rancho Cordova Transit-Related Services Special Tax Area" means all the 
properties within the jurisdictional limits of the City of Rancho Cordova. 
 

F. “Rancho Cordova Transit-Related Services Special Tax Area Zone 25 (the 
“Zone”)” means that portion of the incorporated area of the City of Rancho Cordova located 
within the boundaries as shown on the map, Exhibit A.  

 
G. “Transit-Related Services” means providing, operating, maintaining and 

subsidizing transit services and all supporting facilities, infrastructure, programs and 
incentives that benefit the residents of the Rancho Cordova Transit-Related Services 
Special Tax Area, and shall be calculated and set according to the methodology described 
in Engineer’s Report County Service Area No. 10 and Benefit Zone No. 1 County of 
Sacramento, September 7, 2004, which established the methodology for the original service 
charge for Benefit Zone No. 1. 

 
H.    “Voter” means a person who owns real property within Zone 25, as shown on 

the last equalized assessment role prepared by the Sacramento County Assessor’s Office, 
at the time that the City Council adopts an ordinance authorizing the imposition of a transit-
related services tax to the voters of Zone 25.      
 
Section 3. Amount and Level of Taxes.   
 

The tax per year on each parcel in the Zone shall not exceed the amount applicable 
to the parcel, as specified below. 

 
A.   For First Fiscal Year: 

 
The tax per year for the first fiscal year (July 1, 2020 through June 30, 2021) shall be 

the amount of Tax per Parcel for a Land Use Code Category as set forth on Exhibit B 
hereto.  The use code assigned to each parcel shall be reviewed and updated periodically.  
Rates in Exhibit B shall be calculated and set according to the methodology described in 
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Engineer’s Report County Service Area No. 10 and Benefit Zone No. 1 County of 
Sacramento, September 7, 2004, which established the methodology for the original service 
charge for Benefit Zone No. 1.  

 

B.  For Subsequent Fiscal Years: 
 

In order to keep the tax on each parcel in constant first year dollars for each fiscal 
year subsequent to the first fiscal year, the tax per year shall be adjusted as set forth below 
to reflect any increase in the Consumer Price Index beyond the first fiscal year the tax is 
levied. 

 
In June or July of each year, City Council shall determine the amount of taxes to be 

levied upon the parcels in Zone 25 for the then current fiscal year, as set forth below.   
 
For each Land Use Category on Exhibit B, the tax per year on each parcel for each 

fiscal year subsequent to the first fiscal year shall be an amount determined as follows: 
 

Tax Per Parcel 
For then Current         = 
Fiscal Year 

Tax Per Parcel 
For Immediately 
Preceding       X 
Fiscal Year 

Consumer Price Index 
from April of immediately 
Preceding Fiscal Year to April of 
then Current Fiscal Year 
OR 6 percent, whichever is less  

 
Provided, however, that in no event shall the tax per parcel for any fiscal year be less 

than the amount established for the first fiscal year. 
 

C.  Nature of Tax Levy. 
 
The taxes levied on each parcel pursuant to this Article shall be a charge upon the 

parcel and shall be due and collectible as set forth in Section 4, below.   
 
Section 4. Collection and Administration. 
 

A. Taxes as Liens Against the Property. 
 

The amount of taxes for each parcel each year shall constitute a lien on such 
property, in accordance with Revenue and Taxation Code Section 2187, and shall have the 
same effect as an ad valorem real property tax lien until fully paid. 
 

B. Collection. 
 

The taxes on each parcel shall be billed on the secured roll tax bills for ad valorem 
property taxes and are to be collected in the same manner in which Sacramento County 
collects secured roll ad valorem property taxes.  Insofar as feasible and insofar as not 
inconsistent with this Ordinance, the times and procedures regarding exceptions, due dates, 
installment payments, corrections, cancellations, refunds, late payments, penalties, liens, 
and collections for secured roll ad valorem property taxes (as established by Sacramento 
County) shall be applicable to the collection of this tax.  Notwithstanding anything to the 
contrary in the foregoing, as to this tax:   

 
1. The secured roll tax bills shall be the only notices required for this tax, and 

98

AGENDA ITEM 9.6



ATTACHMENT 1 

Ordinance No. XX-2019     Page 4 of 5 
 

 
2. The homeowners and veterans exemptions shall not be applicable because 

such exemptions are determined by dollar amount of value. 
 

C. Costs of Administration by County. 
 
The reasonable costs incurred by the County officers collecting and administering 

this tax shall be deducted from the collected taxes. 
 
D. Use of Tax Revenue. 
 
The revenue collected from the tax imposed by this ordinance shall be placed into a 

separate account and may be used only to fund transit-related services, including the costs 
of administering and collecting the tax and enforcing the provisions of this ordinance.  
Revenue from the tax may be used for transit-related services citywide. 

 
E. Refunds. 
 

1. Whenever the amount of any tax, interest or penalty has been overpaid or 
paid more than once or has been erroneously or illegally collected or received 
by the City pursuant to this ordinance, it may be refunded as provided in this 
Section. 

 
2. No refund may be made except upon a written claim verified by the person 

who paid the tax or by his or her guardian or conservator or the executor or 
administrator of his or her will or estate and stating the grounds upon which 
the claim is made. All claims filed pursuant to this subsection must be 
presented within one year after payment of the amount for which the claimant 
is seeking a refund. 

 
3. No order of a refund may be made until a written claim therefor has been 

presented in accordance with this subsection.  No suit for money, damages or 
a refund may be brought against the City until a written claim therefor has 
been presented to the City and has been acted upon or has been deemed 
rejected by the City, in accordance with this subsection.  Only the person who 
filed the claim may bring such a suit, and if another person should do so, 
judgment shall not be rendered for the plaintiff. 

 
F. Initiatives to Affect Tax. 

 
Consistent with the California Constitution (art. XIIIC, § 3) the tax imposed by this 

ordinance may be affected by initiative.  The procedures for qualification of such an initiative 
and the election on a qualified initiative shall be consistent with the California Constitution 
(art. 2, sec. 8), the California Elections Code (Chapter 3 of Division 9), and the Municipal 
Code.  The minimum number of signatures necessary to qualify an initiative to affect the tax 
approved by this ordinance shall be equal to 5 percent of the votes in the City for all 
candidates for Governor at the last gubernatorial election.  The election on a qualified 
initiative to affect the tax shall be a regular citywide election.  An initiative affecting the tax 
shall be approved only if at least two-thirds of the votes cast on the measure are in favor of 
its approval. 

 
Section 5.  Severability Clause. 
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ATTACHMENT 1 

Ordinance No. XX-2019     Page 5 of 5 
 

 
If any article, section, subsection, sentence, phrase of clause of this Ordinance is for 

any reason held to be invalid, such decision shall not affect the validity of the remaining 
portion of this Ordinance.  The voters of Zone 25 hereby declare that they would have 
adopted the remainder of this Ordinance, including each article, section, subsection, 
sentenced phrase or clause, irrespective of the invalidity of any other article, section, 
subsection, sentence, phrase or clause. 
 
Section 6.  Effective Date and Posting.   
 

This Ordinance shall take effect immediately upon its approval by two-thirds of the 
voters voting within the Zone in an election to be held on November 20, 2019 so that taxes 
shall first be collected hereunder for the tax year beginning July 1, 2020.  

 
PASSED AND ADOPTED, by the City Council of the City of Rancho Cordova on the 21st 

day of October, 2019 by the following vote:  
 
 

AYES:  

   

NOES:    

 

ABSENT:  

 

ABSTAIN:   
 
                            
  
             

 Robert J. McGarvey, Mayor  
 
 

ATTEST:       

 
 
         
Stacy Leitner, CMC 
City Clerk  
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                                ATTACHMENT 3 
              Exhibit B to the Ordinance  

Exhibit B 
Amount of Tax per Parcel by Land Use Category 

 
 

A.  Residential Dwelling Units 
  

As adjusted for inflation from the original base year, the amount of Tax per Parcel for 
fiscal year 2019-2020 for Residential Land Use Categories shall be $73.86 per low 
density residential dwelling unit or low density residential dwelling unit equivalent, $59.09 
per medium density residential dwelling unit or medium density residential dwelling unit 
equivalent, or $44.32 per high density residential dwelling unit or high density residential 
dwelling unit equivalent (Multi-family residential units on a single parcel shall be 
assessed on a proportionately equivalent basis (e.g., a two-unit attached housing 
structure, such as a duplex, would be deemed to consist of two residential parcels for 
purposes of the Transit-Related Services Special Tax). 
 

B.  Non-Residential 
 

As adjusted for inflation from the original base year, the amount of Tax per Parcel for 
fiscal year 2019-2020 for Non-Residential Land Use Categories (except Recreational 
and Agricultural) shall be $1,893.77 per retail and service commercial acre, $1,627.87 
per commercial mixed use or office commercial acre, and $679.51 per light industrial 
acre. 
 

C.  Inflator Formula 
 

The tax is subject to an annual inflator formula based on the Consumer Price Index for 
all Urban Consumers (CPI-U) for the San Francisco-Oakland-San Jose Area, or six 
percent, whichever is less.   
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City Council Staff Report 1              Annexation of Bradshaw Village 
October 21, 2019                to CFD 2013-2 (Police Services) 

 

                 MEMORANDUM 

 
DATE:  October 21, 2019 
 
TO:  Honorable Mayor and Council Members 
 
FROM: Michelle Mingay, Sr. Finance Analyst  
 
SUBJECT: ANNEXATION OF THE BRADSHAW VILLAGE SUBDIVISION TO THE CITY 

OF RANCHO CORDOVA COMMUNITY FACILITIES DISTRICT NO. 2013-2 
(POLICE SERVICES)  

 

 
RECOMMENDATION 
 
Adopt the Resolution. 
 
RESULT OF RECOMMENDED ACTION 
 
Adoption the Resolution approves Annexation Map No. 5 for the Bradshaw Village Subdivision 
to Community Facilities District No. 2013-2 (Police Services) (hereinafter “CFD No. 2013-2”) 
and approves the recording of the annexation map and the Notice of Special Tax Lien.   
 
BACKGROUND 
 
On December 17, 2012, the City adopted a resolution of intention to establish a Community 
Facilities District (CFD) and Future Annexation Area for Citywide police services.  On January 
22, 2013, the City adopted the resolution forming CFD No. 2013-2 pursuant to the Mello-Roos 
Community Facilities Act of 1982 (State of California Government Code Section 5311 et seq.) 
(the “Act”).  The action defining the Future Annexation Area for the District provided for a more 
efficient process for the annexation of property when the property owners have provided for 
their unanimous consent.  Defining the Future Annexation Area provided the resolution of 
intention, noticing, and public hearing for the entire Future Annexation Area so these steps do 
not need to be repeated for each annexation. 
 
The annexation process for projects within the Future Annexation Area has been simplified to 
receiving a petition and waiver from the property owner(s), the City Council approving the 
Annexation Boundary Map by resolution, followed by the recording of the Annexation Map and 
Notice of Special Tax Lien by the City Clerk.  
 
DISCUSSION 
 
The project included in this action was conditioned to annex to CFD No. 2013-2 to provide 
funding for police services.  In October 2019, the property owner signed a unanimous approval 
of the annexation to CFD No. 2013-2.  Adoption of the attached resolution approves Annexation 
Map No. 5 for the subdivision and directs the Clerk to execute and record the Map and Notice of 
Special Tax Lien for the project.   
 
ATTACHMENTS 
 

1. Resolution 

2. Exhibit A to the Resolution – Boundary Map 

3. Exhibit B to the Resolution – Amendment to Notice of Special Tax Lien 
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 ATTACHMENT 1 

Resolution No. XX-2019  Page 1 of 2 

RESOLUTION NO.  XX-2019 
 

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF RANCHO CORDOVA  
APPROVING THE BOUNDARY MAP FOR THE BRADSHAW VILLAGE SUBDIVISION 

ANNEXATION TO THE CITY OF RANCHO CORDOVA COMMUNITY FACILITIES DISTRICT 
NO. 2013-2 (POLICE SERVICES) 

 
WHEREAS, the Conditions of Approval for the Bradshaw Village Subdivision requires 

the property owner/applicant to provide funding for police services; and 
 
WHEREAS, on December 17, 2012, the City adopted Resolution No. 122-2012 

declaring its intention to establish Community Facilities District No. 2013-2 (Police Services) 
(the “District”) and Future Annexation Area.  On January 22, 2013, the City adopted Resolution 
No. 10-2013 forming CFD No. 2013-2 pursuant to the Mello-Roos Community Facilities Act of 
1982 (State of California Government Code Section 5311 et seq.) (the “Act”); and 

 
WHEREAS, the action defining the Future Annexation Area for the District provided for a 

more efficient process for the annexation of property when the property owners have provided 
for their unanimous consent such that the annexation process for projects within the Future 
Annexation Area has been reduced to receiving a petition, consent and waiver from the 
property owner(s); and 

 
WHEREAS, in October of 2019, the property owner executed a unanimous approval 

form which irrevocably consents to and votes in favor of the annexation of the property to the  
District and the levy of the special tax on the property to finance the services of the CFD in 
accordance with the Rate and Method of the District; and 

 
WHEREAS, in the case of annexation proceedings, pursuant to Streets and Highways 

Code Section 3110.5 a separate map of the area proposed to be annexed is required to be 
prepared and adopted; and 

 
WHEREAS, City staff has caused to be prepared Annexation Map No. 5 for the property 

known as the Bradshaw Village Subdivision, EXHIBIT A attached hereto, for the annexation of 
the property to CFD No. 2013-2 (Police Services).  

 
NOW, THEREFORE, BE IT HEREBY RESOLVED BY THE CITY COUNCIL OF THE 

CITY OF RANCHO CORDOVA, as follows: 
 
1. The Council so finds and determines the above recitals are true and correct. 
 
2. Council approves Annexation Map No. 5 and finds and determines that the 

territory shown in the Annexation Map is hereby added to and made a part of the District with 
full legal effect. 

 
3. The City Clerk is directed to execute and record Annexation Map No. 5 in the 

office of the County Recorder of Sacramento County not later than 15 days after the adoption 
of this resolution. 

 
4. The City Council finds and determines that a special tax shall be levied within the 

Territory to be annexed and which special tax shall be the same as the tax to be levied within 
the District.  Collection of said tax shall commence as outlined in the rate and method of 
apportionment of said tax and shall be as set forth in the Resolution of Formation of the District. 
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 ATTACHMENT 1 

Resolution No. XX-2019  Page 2 of 2 

 
5. The City Clerk is directed to execute and record a Notice of Special Tax Lien in 

substantially the same form as shown in EXHIBIT B attached hereto, in the office of the County 
Recorder of Sacramento County not later than 15 days after recordation of the Annexation Map 
No. 5. 

 
PASSED AND ADOPTED by the City Council of the City of Rancho Cordova on the 21

st
   

day of October, 2019, by the following vote of the City Council: 
 
 

AYES:    
 
NOES:  
 
ABSENT:  
 
ABSTAIN:  
  
        

_________________________________ 
   Robert J. McGarvey, Mayor 
 
 
 
ATTEST: 
 
 
_________________________ 
Stacy Leitner, CMC, City Clerk 
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City of Rancho Cordova
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ANNEXATION
LOCATION

HARRIS & ASSOCIATES
22 EXECUTIVE PARK SUITE 200
IRVINE, CALIFORNIA 92614
800-827-4901

CLERK'S MAP STATEMENT
FILED IN THE OFFICE OF THE CITY CLERK OF THE CITY OF RANCHO CORDOVA THIS ______ DAY OF ______________ 2019.

_____________________________________________
CITY CLERK OF THE CITY OF RANCHO CORDOVA

CLERK'S MAP STATEMENT
I HEREBY CERTIFY THAT THE AREA SHOWN ON THIS MAP OF THE PROPOSED ANNEXATION 5 TO COMMUNITY FACILITIES 
DISTRICT NO. 2013-2, (POLICE SERVICES), CITY OF RANCHO CORDOVA, COUNTY OF SACRAMENTO, STATE OF CALIFORNIA, 
WAS APPROVED BY THE CITY COUNCIL OF THE CITY OF RANCHO CORDOVA AT A REGULARLY SCHEDULED MEETING 
THEREOF, HELD ON THE ____ DAY OF ______________ 2019.  BY ITS RESOLUTION NO. _____________.

_____________________________________________
CITY CLERK OF THE CITY OF RANCHO CORDOVA

COUNTY RECORDER'S FILING STATEMENT
FILED THIS ______ DAY OF ________________ 2019.  AT THE HOUR OF ___________ O'CLOCK ____.M. IN BOOK _______ 
OF MAPS OF ASSESSMENT AND COMMUNITY FACILITIES DISTRICTS PAGE NO. _____ IN THE OFFICE OF THE COUNTY 
RECORDER IN THE COUNTY OF SACRAMENTO, STATE OF CALIFORNIA.

DONNA ALLRED

BY: ___________________________________________________
DEPUTY

FILE: ___________________________________________________

COUNTY RECORDER OF THE COUNTY OF SACRAMENTO, CALIFORNIA

OLD PLACERVILLE
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ATTACHMENT 3 
Exhibit B to the Resolution 

 

RECORDING REQUESTED BY AND 
AFTER RECORDATION RETURN TO: 
 
City Clerk 
City of Rancho Cordova 
2729 Prospect Park Drive 
Rancho Cordova, CA 95363 
 
 
 
 
 
 

AMENDMENT NO. 5 TO 
NOTICE OF SPECIAL TAX LIEN 

 
 
 

CITY OF RANCHO CORDOVA 
Community Facilities District No. 2013-2 

(Police Services) 
 

Annexation No. 5 
 

Pursuant to the requirements of Section 3117.5 of the Streets and Highways Code of 
California and the Mello-Roos Community Facilities Act of 1982, as amended, section 53311, et. 

seq., of the California Government Code (the “Act”), the undersigned City Clerk of the City of 
Rancho Cordova (the “City”), County of Sacramento, State of California, hereby gives notice 
that a lien to secure payment of a special tax, which the City is authorized to levy, is hereby 
imposed on the property described herein.  The special tax secured by this lien is authorized to 
be levied for the purpose of paying for certain municipal services set forth in that certain Notice 
of Special Tax Lien heretofore recorded in the Office of the County Recorder of the County of 
Sacramento, State of California on March 12, 2013 as Document No. 20130312 page 0318 to 
which recorded Notice of Special Tax Lien reference is hereby made and the provisions of 
which are hereby incorporated by this reference.  

 
This Amendment No. 5 to Notice of Special Tax Lien amends the Notice of Special Tax 

Lien to add to the territory of the CFD. The territory and future annexation area included in the 
original CFD is set forth in the map of the CFD heretofore recorded in the Sacramento County 
Recorder’s Office at Book 114 of Maps of Assessment and Community Facilities Districts at 
Page 18 as Document No. 20130102PG1208, (the “Original Boundary Map”) to which map 
reference is hereby made.  The territory to be added from the future annexation area is that 
certain real property identified in the map of the Annexed Territory recorded in the Sacramento 
County Recorder’s Office at Book ____, at Page ____ as Document No. ___________, which 
map together with the Original Boundary Map are now the final boundary maps of the CFD 
including the Annexed Territory.   

 
This annexed property is placed in Tax Zone 1 for purposes of computation of the 

Special Tax.   
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The assessor’s tax parcel(s) numbers of all parcels or any portion thereof which are 
included in this Amendment No. 5 to Notice of Special Tax Lien, together with the name(s) of 
the owner(s) thereof, as they appear on the latest secured assessment roll as of the date of 
recording hereof or as are otherwise known to the Authority are as set forth in Exhibit A hereto, 
and by such reference hereby made a part hereof. The levy is hereby imposed on the property 
described herein. 

 
For further information concerning the current and estimated future tax liability of owners 

or purchasers of real property subject to this special tax lien, interested persons should contact 
the Finance Officer of the City of Rancho Cordova, 2729 Prospect Park Drive, Rancho Cordova, 
CA 95670 (telephone number: 916-851-8738). 

 
 
 
Dated:  As of __________, 2019 
 

 
 
By:     
 Stacy Leitner, CMC, City Clerk 
                City of Rancho Cordova 
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EXHIBIT A 
 

CITY OF RANCHO CORDOVA 
Community Facilities District No. 2013-2 

(Police Services) 
 

Annexation No. 5 
 
 

ASSESSOR’S PARCEL NUMBERS AND OWNERS OF LAND 
 
 
 

 Assessor’s 
 Parcel No(s). Name(s) of Property Owners 
   

                      068-0030-044            Bradshaw Village Parc, LLC  
                                                                     153 Cascade Falls Drive  

           Folsom, CA. 95630 
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City Council Staff Report 1 of 8 Grantline 208 Lennar Homes  
October 21, 2019                               Major Design Review Amendment 

 
 

 MEMORANDUM 
DATE: October 21, 2019 
 
TO: Honorable Mayor and Council Members 
 
FROM: Nicholas Sosa, Associate Planner 
 
SUBJECT: GRANTLINE 208 LENNAR HOMES – MAJOR DESIGN REVIEW 

AMENDMENT; PROJECT NO. DD9883 – LOCATED SOUTH OF DOUGLAS 
ROAD AND WEST OF GRANT LINE ROAD 

 

 

PROPERTY OWNER: 
Lennar Homes of CA, Inc 
1420 Rocky Ridge Drive, Suite 320 
Roseville, CA  95661 

APPLICANT/DEVELOPER: 
Pierre Martinez 
1420 Rocky Ridge Drive, Suite 320 
Roseville, CA  95661 

PROJECT:    The Applicant is requesting an amendment to their original Design 
Review approval in December of 2018 (Resolution 175-2018).  The 
original approval included a total of nine floor plans throughout 502 
lots in Grantline 208.  The applicant is requesting to add an additional 
four floor plans for a total of 13 floor plans throughout the subdivision.  
The Applicant is also requesting the modification of a Condition of 
Approval which requires a two-foot offset between adjacent lots. 

FILE: DD9883 
LOCATION: 
ZONING: 
GENERAL PLAN:  

Located South of Douglas Road and West of Grant Line Road 

RD-10, RD-7, and RD-5 
Medium Density Residential (MDR) 

APN: 067-0040-034-0000 
PLANNER: Nicholas Sosa, Associate Planner 
 

RECOMMENDATION 
 
Determine the project Exempt per Section 15182, of the CEQA Guidelines and adopt the 
Resolution. 
 

RESULT OF RECOMMENDED ACTION 
 
Adoption of the Resolution would approve the addition of four new floor plans to the previously 
approved project (Resolution No. 175-2018) as well as approve the modification of Condition 
#22 requiring the two-foot offset between adjacent lots. 
 

BACKGROUND 
 
Grantline 208 is located within the Sunridge Specific Plan, which was approved in July 2002 by 
Sacramento County, prior to the City’s incorporation.  The Specific Plan area includes 
residential, commercial, office and open space throughout.  Grantline 208 will contain 502 single 
family homes at its completion.   
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City Council Staff Report 2 of 8 Grantline 208 Lennar Homes 
October 21, 2019   Major Design Review Amendment 

Figure 1: Grantline 208 
 

     

 

The original designs for Grantline 208 were approved in December of 2018.  The project 
consisted of 9 floor plans throughout the subdivision.  Floor plans ranged from 1,603 square feet 
to 3,312 square feet in size.  Architectural styles included in the previous approval were 
Mediterranean Revival, Italian, Farmhouse, Craftsman, and Tuscan.  Construction of these units 
has already begun. 
 
DESIGN REVIEW AMENDMENT 
 
Project Description 
Grantline 208 has two different lot sizes throughout the project.  The Ventana Collection which 
consists of lots 55’ wide and 105’ deep and The Veridian Collection which consists of lots 45’ 
wide and 105’ deep.  The Applicant is proposing to create a new area that will be known as the 
Verdant Collection (See Figure 2) and will occupy 99 lots that were previously labeled as the 
Veridian Collection. 
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City Council Staff Report 
October 21, 2019  

Figure 

 
This amendment is part of an effort 
Applicant is proposing a more simplified design to
appeal to first-time homebuyers.  The addition of these floor plans and styles 
affordable option intermixed within Rancho Cordova’s new and gr
proposed floor plans will range in size from 1,
three additional architectural styles 
styles include Spanish, Ranch, and Traditional for the new Verdant Collection (see table below).
 
Plan Size Stories

1587 1,587 Square Feet One

1879 1,879 Square Feet One

2184 2,184 Square Feet Two

2536 2,536 Square Feet Two

Architectural Design: Verdant Collection
Of the total 502 lots within Grantline 208, 99 lots will be the Verdant Collection and will have the 
additional floor plans shown in the table above.  Each floor plan will have the option of a 
Spanish, Ranch or Traditional Style
each elevation.  All floor plans include a two
windows as a standard feature for all homes.
in Figures 3-6.    
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Figure 2: Neighborhood Locations 

This amendment is part of an effort to provide a more affordable option for consumers
a more simplified design to be able to reduce home costs and better

.  The addition of these floor plans and styles will provide
affordable option intermixed within Rancho Cordova’s new and growing subdivisions. 
proposed floor plans will range in size from 1,587 square feet to 2,536 square feet and will add 
three additional architectural styles to the five styles that were previously approved.  
styles include Spanish, Ranch, and Traditional for the new Verdant Collection (see table below).

Stories Architectural Style No. of Color Schemes

One Spanish, Ranch, Traditional 3 per Arch. Style

One Spanish, Ranch, Traditional 3 per Arch. Style

Two Spanish, Ranch, Traditional 3 per Arch.Style

Two Spanish, Ranch, Traditional 3 per Arch. Style

 

: Verdant Collection  
Of the total 502 lots within Grantline 208, 99 lots will be the Verdant Collection and will have the 
additional floor plans shown in the table above.  Each floor plan will have the option of a 
Spanish, Ranch or Traditional Style as well as a choice between 3 different color schemes for 

All floor plans include a two-car garage for off-street parking with garage door 
windows as a standard feature for all homes.  Elevations for each floor plan and style are shown 

 
 
 
 
 
 

Lennar Homes 
Amendment 

 

to provide a more affordable option for consumers. The 
be able to reduce home costs and better 

will provide a more 
owing subdivisions.  The 

square feet and will add 
five styles that were previously approved.  The added 

styles include Spanish, Ranch, and Traditional for the new Verdant Collection (see table below). 

No. of Color Schemes 

3 per Arch. Style 

3 per Arch. Style 

3 per Arch.Style 

3 per Arch. Style 

Of the total 502 lots within Grantline 208, 99 lots will be the Verdant Collection and will have the 
additional floor plans shown in the table above.  Each floor plan will have the option of a 

3 different color schemes for 
street parking with garage door 

Elevations for each floor plan and style are shown 
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Figure 3: Plan 1587 

  

  
 
 

Figure 4: Plan 1879 
 

  
 
 

Figure 5: Plan 2184 
 

 
Figure 6: Plan 2536 

  

  

Lennar Homes 
Amendment 
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City Council Staff Report 
October 21, 2019  

Landscape Design 
 
The landscaping of the Verdant Collection will be 
the Veridian collection.  The plan depicts a variation of trees, shrubs, and ground cover along 
the front streetscape as well as alongside
install weed barrier prior to installation of bark groundcover to minimize future issues with weeds 
and unwanted growth on the property.  This condition as well as all other conditions with the 
previous approval will be upheld for this project as well.
the Verdant Collection. 

Figure 7: Typical Landscape Plans

Condition of Approval Modification
 
In addition to the proposal of four new floor plans, the Applicant is also requesting to modify a 
previously approved Condition of Approval for the project.  
#22 of the project requires that front yard setbacks between
other by a minimum of 2 feet.  For example, if one home is positioned with 18 feet in the front 
yard, the next home will need to 
the condition.  This intention is to
passersby and pedestrians.   
 
This condition has been challenging to accommodate for the Applicant as many of the homes 
are near the full build out of the property which does not allo
accommodate the 2 foot off-set.  The Applicant feels that the 13 different floor plans (this 
includes the four proposed) and the 8 different 
variation and visual interest so that 
 
Staff has reviewed this request and agrees that the intention of the original condition is still 
upheld by the variety of floor plans and architectural styles provided by the applicant and 
therefore is supportive of this modification.  
with the modification as requested by the applicant.
of Approval have been made to accommodate the new plans.  
approval will continue to be upheld and enforced for the project.
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The landscaping of the Verdant Collection will be similar with what was originally approved for 
the Veridian collection.  The plan depicts a variation of trees, shrubs, and ground cover along 

alongside yards on corner lots.  The project was also required to 
ior to installation of bark groundcover to minimize future issues with weeds 

and unwanted growth on the property.  This condition as well as all other conditions with the 
previous approval will be upheld for this project as well.  Below is the revised landscape plan

 
: Typical Landscape Plans for Verdant 

 
Condition of Approval Modification 

In addition to the proposal of four new floor plans, the Applicant is also requesting to modify a 
previously approved Condition of Approval for the project.  As it is currently written, Condition 
#22 of the project requires that front yard setbacks between adjacent lots be off

2 feet.  For example, if one home is positioned with 18 feet in the front 
yard, the next home will need to have either 16 feet or 20 feet in the front yard to accommodate 

ion is to create variation and visual interest along the streetscape for 

This condition has been challenging to accommodate for the Applicant as many of the homes 
are near the full build out of the property which does not allow for much flexibility to 

set.  The Applicant feels that the 13 different floor plans (this 
includes the four proposed) and the 8 different architectural styles would create enough 

so that the 2 foot off-set requirement would no longer be necessary.

Staff has reviewed this request and agrees that the intention of the original condition is still 
upheld by the variety of floor plans and architectural styles provided by the applicant and 

pportive of this modification.  The full condition of approval is shown 
requested by the applicant.  Other minor modifications to the Conditions 

of Approval have been made to accommodate the new plans.  All other original conditions of 
approval will continue to be upheld and enforced for the project. 

Lennar Homes 
Amendment 

with what was originally approved for 
the Veridian collection.  The plan depicts a variation of trees, shrubs, and ground cover along 

yards on corner lots.  The project was also required to 
ior to installation of bark groundcover to minimize future issues with weeds 

and unwanted growth on the property.  This condition as well as all other conditions with the 
landscape plan for 

 

In addition to the proposal of four new floor plans, the Applicant is also requesting to modify a 
As it is currently written, Condition 

adjacent lots be off-set from each 
2 feet.  For example, if one home is positioned with 18 feet in the front 

o accommodate 
create variation and visual interest along the streetscape for 

This condition has been challenging to accommodate for the Applicant as many of the homes 
w for much flexibility to 

set.  The Applicant feels that the 13 different floor plans (this 
styles would create enough 

would no longer be necessary. 

Staff has reviewed this request and agrees that the intention of the original condition is still 
upheld by the variety of floor plans and architectural styles provided by the applicant and 

The full condition of approval is shown in Figure 8 
Other minor modifications to the Conditions 

original conditions of 
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City Council Staff Report 
October 21, 2019  

DESIGN REVIEW FINDINGS & EVIDENCE
 
Approval of the Major Design Review
(Attachment 2) and the Conditions of Approval (
for the Findings required by Zoning Code Section 23.14
evidence are shown below: 
 

a) Finding:  The proposed project is consistent with the 
complies with applicable zoning regulations
planning area provisions,
Guidelines. 

Evidence:  The General Plan designation for
Medium Density Residential (MDR).  The MDR zone is generally characterized by small 
lot single-family detached
is consistent with the City’s Design Guidel
consistent with the requirements and standards of the Sunridge Specific Plan

b) Finding:  The proposed architecture, site design, and landscape are suitable for the 
purposes of the building and the site and will enhance
and community. 

Evidence:   Lennar Homes of California
four additional floor plans to the original design review approval.  The addition of 4 floor 
plans would provide a total 
(Mediterranean Revival, Tuscan
Farmhouse).  Variations in colors and materials along with living space
garage will create a vibrant and welcoming streetscape that will
neighborhood and community.
and groundcover to enhance the aesthetics of the streetscape.

c) Finding:  The architecture, including the character, scale, and quality of the design, 
relationship with the site and other buildings, building materials, screening of exterior 
appurtenances, exterior lighting and signing, and similar elements establishes a clear 
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Figure 8: Modified Condition 
 

 
DESIGN REVIEW FINDINGS & EVIDENCE 

Design Review Amendment, subject to the Design Review Package 
and the Conditions of Approval (Attachment 3) must provide sufficient evidence 

for the Findings required by Zoning Code Section 23.141.050.  Findings and supportive 

The proposed project is consistent with the objectives of the General Plan, 
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design concept and is compatible with the character of existing or anticipated buildings 
on adjoining and nearby properties. 

Evidence:  The proposed residential architecture establishes a clear design concept 
and is compatible with the previously approved designs for Grantline 208 along with 
other neighboring communities such as North Douglas, Douglas 98, and Sunridge Park.  
The addition of four new floor plans and three new styles are still compatible with the 
previously approved designs and will create a greater variation in homes and provide 
more options for potential homebuyers. 

d) Finding:  The proposed project will not create conflicts with vehicular, bicycle, or 
pedestrian transportation modes of circulation. 

Evidence:  The subdivision map was approved prior to this Design Review action.  
Vehicular, bicycle, and pedestrian circulation were studied and accepted as part of that 
prior approval.  This Design Review Amendment approval will not impede any of the 
approved transportation modes.  

ENVIRONMENTAL 
 
The California Environmental Quality Act (Section 21000, et. seq. of the California Public 
Resources Code, hereafter CEQA) requires analysis of agency approvals of discretionary 
“Projects.” A “Project,” under CEQA, is defined as “the whole of an action, which has a potential 
for resulting in either a direct physical change in the environment, or a reasonably foreseeable 
indirect physical change in the environment.” The proposed Grantline 208 project is a project 
under CEQA.  
 
The County certified an Environmental Impact Report (“EIR”) for the Sunrise Douglas 
Community Plan (“SDCP”) and Sunridge Specific Plan (“SRSP”) in July 2002 (State 
Clearinghouse Number 97022055) and the City subsequently certified a Court-Ordered Partially 
Revised Draft Environmental Impact Report (Revised DEIR) to the SDCP/SRSP EIR addressing 
long-term water supply plan and other water supply related issues (State Clearinghouse 
Number 97022055). The Grantline 208 project is part of the SDCP and SRSP. The City Council 
originally approved a General Plan Amendment, Specific Plan Amendment, Rezone, 
Development Agreement, and Tentative Subdivision Map for the Grantline 208 project in 2006 
as part of its approval for the Sunridge East Projects, which were approved under a Mitigated 
Negative Declaration that relied upon the SDCP/SRSP EIR that was incorporated by reference 
into the Sunridge East MND. In 2015, the City Council approved a tentative map that included 
222 fewer dwelling units than originally approved.  
 
CEQA Guidelines Section 15182 (Residential Projects Pursuant to a Specific Plan) considers 
exempt any residential projects in a specific plan for which an EIR was prepared, assuming no 
event described in CEQA Guidelines Section 15162 has occurred. Events described in Section 
15162 include substantial changes to the project or the circumstances under which the project is 
undertaken that would result in new significant environmental effects or a substantial increase in 
the severity of previously identified significant effects, or the presence of new information of 
substantial importance that was not known and could not have been known at the time the EIR 
was prepared. The current project involves design review, which is intended to ensure that the 
project is consistent with the City’s design guidelines. No changes to the approved tentative 
map are proposed: the number of units and the location of development would be the same as 
previously approved. Thus, there are no changes to the project that would result in new 
significant environmental effects or a substantial increase in the severity of previously identified 
significant effects. There are no changes in the circumstances under which the project would be 
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implemented, and no new information is available that would result in new significant 
environmental effects or a substantial increase in the severity of previously identified significant 
effects. For these reasons, the project is exempt from further CEQA analysis. 
 
RECOMMENDED MOTION 
 
Staff recommends that the City Council find the project categorically exempt from further CEQA 
review per CEQA Guidelines Section 15182 and adopt the Resolution approving the Major 
Design Review Amendment for Grantline 208 subject to the findings and Conditions of Approval 
(Attachments 2 and 3). 
 
ATTACHMENTS 
 

1. Resolution  
2. Exhibit A to the Resolution – New Proposed Project Plans  
3. Exhibit B to the Resolution – Modified Conditions of Approval 
4. Previously Approved Project Plans 
5. 500’ Radius Map with Mailing Labels 
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Resolution No. XX-2019 Page 1 of 3 

CITY OF RANCHO CORDOVA 
 

RESOLUTION NO. XX-2019 
 

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF RANCHO CORDOVA,  
STATE OF CALIFORNIA, APPROVING A DESIGN REVIEW AMENDMENT FOR  

GRANTLINE 208 PROJECT NO. DD9883 
 

WHEREAS, Lennar Homes (hereinafter referred to as Applicant) was previously 
approved for a Major Design Review and Adjustment on December 17, 2018 (Resolution 175-
2018) which included nine new floor plans each with three architectural styles; and   

 
WHEREAS, the Applicant has submitted an application to amend the previous approval 

to incorporate four additional floor plans and three additional styles (Spanish, Ranch, and 
Traditional) to the approved design review; and 

 
WHEREAS, the Applicant is also requesting to modify the original conditions of approval 

to remove the requirement for a two-foot offset for adjacent homes; and 
 
 WHEREAS, the City Council is the appropriate authority to hear and take action on this 
project; and  
 

WHEREAS, the project site was previously analyzed as a part of the Sunridge Specific 
Plan Environmental Impact Report (EIR) and further analyzed within the Mitigated Negative 
Declaration for the Sunridge East Properties (Sunridge East MND) adopted by the City of 
Rancho Cordova, and which the original project was revised and includes 222 fewer dwelling 
units than previously approved and therefore the City adopted a CEQA Addendum in 2015, 
thereby satisfying the requirements for the California Environmental Quality Act; and  

 
WHEREAS, the proposed residential project is in conformity with what was reviewed as 

part of the Specific Plan EIR, and therefore is exempt under CEQA exemption 15182, 
Residential Projects Pursuant to a Specific Plan; and 
 
 WHEREAS, the City Council of the City of Rancho Cordova has conducted a properly 
noticed public hearing pursuant to Government Code section 65090 and has duly considered all 
written and verbal testimony presented during the hearing.   
 
 NOW, THEREFORE, THE CITY COUNCIL OF THE CITY OF RANCHO CORDOVA 
HEREBY RESOLVES AS FOLLOWS: 
 
1. Determine the CEQA exemption 15182 is an adequate exemption according to the 

Guidelines of the California Environmental Quality Act. 
 

a) Finding: The project site has been analyzed and is exempt per California Environmental 
Quality Act exemption 15182 Residential Projects Pursuant to a Specific Plan. 
 
Evidence: The proposed residential project has been analyzed as part of the Sunridge 
Specific Plan Environmental Impact Report and the Mitigated Negative Declaration for 
the Sunridge East Properties.  Since the proposed project is in conformity with what was 
reviewed as part of the Specific Plan EIR, the project is then exempt under CEQA 
Exemption 15182, Residential Projects Pursuant to a Specific Plan. 
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2. Approve the Design Review Amendment, subject to the Major Design Review Package 
(Exhibit A) and the Conditions of Approval (Exhibit B) as modified; supported by the 
following Findings and Evidence, as required by Zoning Code Section 23.141.070: 

 
a) Finding: The proposed project is consistent with the objectives of the General Plan, 

complies with applicable zoning regulations, Specific Plan provisions, and special 
planning area provisions, and is consistent with the applicable Rancho Cordova Design 
Guidelines. 

Evidence:  The General Plan designation for the residential areas of Grantline 208 is 
Medium Density Residential (MDR).  The MDR zone is generally characterized by small 
lot single-family detached, single-family attached and small apartment complexes.  The 
project is consistent with the City’s Design Guidelines for residential homes.  The project 
is consistent with the requirements and standards of the Sunridge Specific Plan. 

b) Finding:  The proposed architecture, site design, and landscape are suitable for the 
purposes of the building and the site and will enhance the character of the neighborhood 
and community. 

Evidence:   Lennar Homes of California has presented a design package which includes 
four additional floor plans to the original design review approval.  The addition of 4 floor 
plans would provide a total of 13 different floor plans with multiple architectural types 
(Mediterranean Revival, Tuscan, Craftsman, Italian, Spanish, Ranch, Traditional and 
Farmhouse).  Variations in colors and materials along with living spaces forward of the 
garage will create a vibrant and welcoming streetscape that will complement the overall 
neighborhood and community.  The landscaping includes a variation of trees, shrubs, 
and groundcover to enhance the aesthetics of the streetscape. 

c) Finding:  The architecture, including the character, scale, and quality of the design, 
relationship with the site and other buildings, building materials, screening of exterior 
appurtenances, exterior lighting and signing, and similar elements establishes a clear 
design concept and is compatible with the character of existing or anticipated buildings 
on adjoining and nearby properties. 

Evidence:  The proposed residential architecture establishes a clear design concept and 
is compatible with the previously approved designs for Grantline 208 along with other 
neighboring communities such as North Douglas, Douglas 98, and Sunridge Park.  The 
addition of four new floor plans and three new styles are still compatible with the 
previously approved designs and will create a greater variation in homes and provide 
more options for potential homebuyers. 

d) Finding:  The proposed project will not create conflicts with vehicular, bicycle, or 
pedestrian transportation modes of circulation. 

Evidence:  The subdivision map was approved prior to this Design Review action.  
Vehicular, bicycle, and pedestrian circulation were studied and accepted as part of that 
prior approval.  This Design Review approval will not impede any of the approved 
transportation modes. 

 PASSED AND ADOPTED by the City Council of the City of Rancho Cordova on the 21st 
day of October, 2019 by the following vote: 
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AYES:   
 
NOES:   
 
ABSENT:  
 
ABSTAIN:  
 
 
 
 ____________________________ 
 Robert J. McGarvey, Mayor 
 
 
 
 
ATTEST: 
 
 
      
Stacy Leitner, CMC 
City Clerk 
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036009.1

SPANISH STYLE

The Spanish style is native to California with its 
large expanses of un-interrupted walls punctuated 
with judicial window placement.  Often shown 
with head and sill trim and plank type shutters 
on selected windows. Roof forms are a low pitch 
combination of hip and gable forms. 

4:12 roof pitch

RANCH STYLE

The Ranch style comes originally from rural 
settings indicative of the western US. The style 
is made up primarily of gable roof forms. A base 
wainscot and gable end with deeper ascent color. 
Window and door trim surrounds have extended 
head and sill trims.

4:12 roof pitch

TRADITIONAL STYLE

While the Traditional style is not indicative of any 
specific regional style or time period, it is meant 
as an overarching theme made up of traditional 
details. A deep colored base wainscot anchors the 
elevation. Multi-pain windows and hip roofs round 
out the style. 

4:12 roof pitch
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036088.1

PROJECT 19069

Revisions 8/21/2019
SCHEME 1 SCHEME 2 SCHEME 3 8/26/2019

MAIN STUCCO                    
BODY PAINT

SW6063                
NICE WHITE

SW7687                
AUGUST MOON

SW7518                
BEACH HOUSE

FASCIA / TRIM / GARAGE 
DOOR

SW2807                
ROOKWOOD MEDIUM 

BROWN

SW6110                
STEADY BROWN

SW6089                
GROUNDED PAINT: SHERWIN WILLIAMS

FRONT DOOR / 
SHUTTERS

SW6034                
ARRESTING AUBURN

SW7604                
SMOKY BLUE

SW6202                
CAST IRON ROOF: BORAL

GABLE END DETAIL
SW6061                

TANBARK
SW6061                

TANBARK
SW6061                

TANBARK
ROOF: LOW PROFILE        
"S" VILLA

1VICS6129              
MARBLED TERRA COTTA

1VICS6129              
MARBLED TERRA COTTA

1VICS6129              
MARBLED TERRA COTTA

SCHEME 4 SCHEME 5 SCHEME 6
MAIN STUCCO                    
BODY PAINT

SW6108                
LATTE

SW6066                
SAND TRAP

SW6150                
UNIVERSAL KHAKI

SECONDARY STUCCO / 
WAINSCOT

SW6109                
HOPSACK

SW6067                
MOCHA

SW6151                
QUIVER TAN

GARAGE DOOR / GABLE 
SW6111                

COCONUT HUSK
SW6068                

BREVITY BROWN
SW6152                

SUPPERIOR BRONZE

FASCIA / TRIM
SW7041                

VAN DYKE BROWN
SW6069                

FRENCH ROAST
SW7055                

ENDURING BRONZE

FRONT DOOR
SW7735                

PALM LEAF
SW7593                

RUSTIC RED 
SW0044                

HUBBARD SQUASH

ROOF: FLAT SHAKE
1FBCF1132            

CHARCOAL BRWN BLD
1FBCF1132            

CHARCOAL BRWN BLD
1FBCF1132              

CHARCOAL BRWN BLD

SCHEME 7 SCHEME 8 SCHEME 9
MAIN STUCCO                    
BODY PAINT

SW7022                
ALPACA

SW7526                
MAISON BLANCHE

SW7050                
USEFUL GRAY

SECONDARY STUCCO
SW9168                

ELEPHANT EAR
SW7549                

STUDIO TAUPE
SW2821                

DOWNING STONE
FASCIA / TRIM /                  
GARAGE DOOR

SW7006                
EXTRA WHITE

SW7003                
TOQUE WHITE

SW7006                
EXTRA WHITE

FRONT DOOR 
SW7674                

PEPPERCORN
SW6200                

LINK GRAY
SW7617                

MEDITERRANEAN

ROOF: FLAT SLATE
1FACS1430           

CHARCOAL BLD
1FACS1430           

CHARCOAL BLD
1FACS1430           

CHARCOAL BLD

ALL FLASHING, GUTTERS, DOWNSPOUTS ETC. TO BE PAINTED TO MATCH ADJACENT SURFACE.
ALL PAINT BREAKS TO BE CUT AT INSIDE CORNERS.

"B" ELEVATIONS
RANCH

"C" ELEVATIONS
TRADITIONAL

GRANTLINE 208 II
RANCHO CORDOVA, CA CREATED 7/16/2019

"A" ELEVATIONS
SPANISH

W R I T T E N  C O L O R  S C H E M E S

#19069 | 09/23/19
ATTACHMENT 2 

Exhibit A to the Resolution 
155

A
G

E
N

D
A

 IT
E

M
 10.1



036088.2

C O L O R  B O A R D S  -  S P A N I S H

GRANTLINE 208 II
RANCHO CORDOVA, CAJULY 23, 2019 

#19069
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C O L O R  B O A R D S  -  R A N C H

GRANTLINE 208 II
RANCHO CORDOVA, CAJULY 23, 2019 

#19069
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GRANTLINE 208 II
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CONDITIONS OF APPROVAL        ATTACHMENT 3 

                                                                                    Exhibit B to the Resolution    

City Council  Grantline 208 
October 21, 2019             Major Design Review Amendment  
      

1

 
 

 
Timing/ 

Implementation 
 

 
Enforcement/ 

Monitoring 

 
Verification 

(date 
and 

Signature) 

1.  
 

The project shall be constructed in substantial compliance with the 
approved Design Review Package (Exhibit A) for the nine thirteen new floor 
plans, elevations, color and materials sample and preliminary landscape 
plans to be built in Grantline 208.  Minor modifications may be approved by 
the Community Development Director at their discretion, and any major 
changes shall be reported to the City Council.     

On-Going Planning   

2.  

The approved project includes an adjustment that allows for a 15 foot rear 
yard setback and a 15 foot front yard setback.  The adjustment shall only 
be applicable to 45’ x 105’ lots with a Plan 2 floor plan, all other lots shall be 
held to the rear yard setback (20% of the lot depth) as required by the 
Sunridge Specific Plan. 

On-Going Planning  

3.  
This permit is valid for a period of three (3) years from the date of City 
Council approval unless an extension is granted by the Community 
Development Director. 

On-Going Planning  

4.  

The Applicant shall hold harmless the City, its Council Members, officers, 
agents, employees, and representatives from liability for any award, 
damages, costs and fees incurred by the City and/or awarded to any 
plaintiff in an action challenging the validity of this permit or any 
environmental or other documentation related to approval of this permit.  
Applicant further agrees to provide a defense for the City in any such 
action.     

On-Going Planning   

5.  

Applicant shall not carry a negative account balance with the City for the 
processing of the project. If a negative account balance occurs, it will be the 
developer's responsibility to pay the balance due, in order to avoid delays 
in the processing of future permits or recordation of maps. Please email the 
Finance Department at billings@cityofranchocordova.org for the status of 
your account with the City.   

On-Going Finance  
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                                                                                    Exhibit B to the Resolution    

City Council  Grantline 208 
October 21, 2019             Major Design Review Amendment  
      

2

 
 

 
Timing/ 

Implementation 
 

 
Enforcement/ 

Monitoring 

 
Verification 

(date 
and 

Signature) 

6.  

SMUD has existing overhead 12kV facilities along Grant Line Road that will 
need to remain.  The Applicant shall be responsible for maintaining all 
CalOSHA and State of California Public Utilities Commission General Order 
No. 95 safety clearances during construction and upon building completion.  
If the required clearances cannot be maintained, the Applicant shall be 
responsible for the cost of relocation. 

On-Going SMUD  

7.  
Any necessary future SMUD facilities located on the Applicant’s property 
shall require a dedicated SMUD easement.  This will be determined prior to 
SMUD performing work on the Applicant’s property. 

On-Going SMUD  

8.  

In the event the applicant requires the relocation or removal of existing 
SMUD facilities on or adjacent to the subject property, the Applicant shall 
coordinate with SMUD.  The Applicant shall be responsible for the cost of 
relocation or removal. 

On-Going SMUD  

9.  

SMUD reserves the right to use any portion of its easements on or adjacent 
to the subject property that it reasonably needs and shall not be 
responsible for any damages to the developed property within said 
easement that unreasonably interferes with those needs. 

On-Going SMUD  

 Prior to Issuance of Building Permits 

10.  

The Applicant shall not place any building foundations within 5-feet of any 
SMUD trench to maintain adequate trench integrity.  The Applicant shall 
verify specific clearance requirements for other utilities (e.g., Gas, 
Telephone, etc.) 

Prior to Building 
Permit Issuance 

SMUD  
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Timing/ 

Implementation 
 

 
Enforcement/ 

Monitoring 

 
Verification 

(date 
and 

Signature) 

11.  

In the event the City requires an Irrevocable Offer of Dedication (IOD) for 
future roadway improvements, the Applicant shall dedicate a 12.5 foot 
public utility easement (PUE) for overhead and/or underground facilities 
and appurtenances adjacent to the City’s (IOD). 

Prior to Building 
Permit Issuance 

SMUD  

12.  

The Applicant shall comply with SMUD siting requirements (e.g., panel 
size/location, clearances from SMUD equipment, transformer location, and 
service conductors). Information regarding SMUD siting requirements can 
be found at:  http://www.smud.org/en/Business-Solutions-and-
Rebates/Design-and-Construction-Services  

Prior to Building 
Permit Issuance 

SMUD  

13.  
The Applicant shall dedicate a 12.5 foot public utility easement for 
overhead and/or underground facilities and appurtenances adjacent to all 
public street rights-of-ways. 

Prior to Building 
Permit Issuance 

SMUD  

14.  
Applicant will include phasing of development and order of planned 
construction upon submitting a new service application to SMUD for the 
initial subdivision phase(s) and/or road improvement backbone project(s). 

Prior to Building 
Permit Issuance 

SMUD  

15.  
Development should be phased to start adjacent to existing electrical 
infrastructure to minimize temporary overhead and/or underground 
electrical facilities 

Prior to Building 
Permit Issuance 

SMUD  

16.  
Development phases submitted for new service should include all lots 
fronting streets. 

Prior to Building 
Permit Issuance 

SMUD  
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Enforcement/ 

Monitoring 
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(date 
and 

Signature) 

17.  

The Applicant shall dedicate and provide all-weather vehicular access for 
service vehicles that are up to 26,000 pounds.  At a minimum: (a) the 
drivable surface shall be 20-feet wide; and (b) all SMUD underground 
equipment and appurtenances shall be within 15-feet from drivable surface. 

Prior to Building 
Permit Issuance 

SMUD  

18.  
Submit Master Plans that include final landscaping and fence plans for 
review and approval by the Planning Department.      

Prior to Building 
Permit Issuance 

Planning  

19.  
Final landscape plan shall include the addition of weed barrier installed in 
Front yard prior to installation of ground cover for each production home. 

Prior to Building 
Permit Issuance 

Planning  

20.  

The Applicant shall meet the following:  Architectural Plans shall be 
submitted and approved prior to Final Building Permits being issued.  If 
applicable: Fire Sprinkler and Fire Alarm plans shall be submitted prior to 
Final Building Permit being issued.  Please note:  The Sacramento Metro 
Fire District does not allow deferred submittals for Fire Sprinkler and/or 
Fire Alarm Plans. 

Prior to Building 
Permit Issuance 

Sac Metro 
Fire 

 

21.  

SASD and SRCSD will require additional sewer impact fee payments in 
accordance with each District’s Ordinances.  Fees are to be paid prior to 
the issuance of building permits.  Applicants should contact Permit Services 
Unit at permitservices@sacsewer.com or by phone at (916) 876-6100 for 
sewer impact fee information 

Prior to Building 
Permit Issuance 

SASD  

22.  

Each phase of the development may be pre-plotted and approved before 
the issuance of the permit for that phase.  The following criteria will be used 
to ensure the project meets the adopted design guidelines:   

• Two of the same architectural styles or color schemes shall not be 
placed next to each other.   

Prior to Building 
Permit Issuance 

Planning   
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Enforcement/ 

Monitoring 

 
Verification 

(date 
and 

Signature) 

• No two of the same floor plans may be placed next to each other, 
unless they have different elevations.  

• Any two story house on a corner shall provide all the window trims and 
casing, shutters and other enhancements found on the front elevation 
on all sides, as shown on the design elevations.  

• Any home located on a corner lot shall provide all enhancements that 
are shown in the design review booklet as enhancements for street 
facing lots. 

• The front yard setbacks for any two adjacent lots shall not be the same 
distance.  A two-foot offset shall be the minimum setback when 
plausible unless special circumstances do not allow. 

• Man doors are required in the garage to exit into the sideyard with the 
exception of Plan 1587, Plan 1879, Plan 2184, and Plan 2536 in the 
Verdant Collection.   

• Garage doors with windows shall be standard for all elevations and 
shall not be considered an option/upgrade. 

• All windows on all sides of the home, shall at a minimum, have pop-out 
trim on both top and bottom of the window. 
 

23.  
Prior to issuance of any building permits for the project, the project shall 
conform to the specific provisions of the City of Rancho Cordova 
Landscaping Ordinance (Municipal Code Title 23, Chapter 23.716). 

 Prior to Building 
Permit Issuance 

Sac Area 
Water 

 

 Prior to Final Inspection 
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and 
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24.  

The final building finishes and the front and street side yard landscaping 
shall be inspected for consistency with approved Design Review plans. 
Inspection request will be required of the Planning Department, prior to final 
inspection by the Building Department.   

Prior to Final 
Occupancy 

Planning  

25.  

Concrete paths must connect man doors to driveways as shown on the 
submitted landscape plan and an additional 4’x10’ concrete pad shall be 
installed by the developer for the storage of garbage receptacles behind the 
fence line. 

Prior to Final 
Occupancy 

Planning  

26.  
Each home must be equipped with adequate outdoor lighting as well as an 
illuminated address plate located on the front elevation. 

Prior to Final 
Occupancy 

Planning  

27.  
Rear elevations for Village 3 lots 14, 15, and 16 adjacent to Grantline Road 
must contain additional enhancements for street facing lots as shown in the 
approved design booklet. 

Prior to Final 
Occupancy 

Planning  

28.  

Approved numbers or addresses shall be placed on all new or existing 
buildings in such a position as to be easily read from the street or road 
fronting the property.  The minimum size of the numbers shall not be less 
than six (6) inches and shall be mounted immediately adjacent to a light 
source and shall also contrast with their background. 

Prior to Final 
Occupancy 

Sac Metro 
Fire 

 

29.  
Gates shall be in accordance with Sacramento County Emergency Access 
Gates and Barriers Standard.  Plan submittal is required prior to installation. 

Prior to Final 
Occupancy 

Sac Metro 
Fire 
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Enforcement/ 
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and 
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30.  

Rancho Cordova Police Department requests the following 
recommendations: 

• Landscaping should be of the type and situated in locations to 
maximize observation while providing the desired degree of 
aesthetics.  Security planting materials are encouraged along 
fences and property lines and under vulnerable windows. 

• All curbs should be vertical in design.  Round curbs should be 
avoided wherever possible. 

• Vertical wrought-iron fencing materials should be used for all fences 
between private lots and open space, parks, right of ways, or other 
public access land.  This is to allow visibility to those areas and 
encourage residents to view activities in those areas.  In addition 
this will make those areas less attractive to loiterers and others who 
wish to use those locations for criminal or mischievous purposes. 

• There should be on-street and driveway lighting to allow for 
adequate visibility by residents, law enforcement, and passerby 
during nighttime hours. 

Prior to Final 
Occupancy 

Rancho 
Cordova 
Police 

Department 
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SACRAMENTO SANITATION DISTRICT 
10060 GOETHE ROAD  
SACRAMENTO CA 95827 

  
SACRAMENTO REGIONAL COUNTY 
SANITATION DISTRICT  
10060 GOETHE ROAD  
SACRAMENTO CA 95827 

  
SACRAMENTO COUNTY WATER 
AGENCY  
10151 FLORIN ROAD 
SACRAMENTO CA 95829 

 
PG&E 
2730 GATEWAY OAKS DRIVE 
SACRAMENTO CA 95833 

  
PG&E 
343 SACRAMENTO STREET 
AUBURN CA 95603 

  
SMUD 
6301 S STREET MS B304 
SACRAMENTO CA 95817 

 
SMUD 
6301 S STREET MS B304 
SACRAMENTO CA 95817 

  
SMUD 
6301 S STREET MS B404 
SACRAMENTO CA 95817 

  
SACRAMENTO METROPOLITAN FIRE  
10545 ARMSTRONG AVE STE 310 
MATHER CA 95655 

 
ELK GROVE UNIFIED SCHOOL DISTRICT 
9510 ELK GROVE-FLORIN RD 
ELK GROVE CA 95624 

  
SACRAMENTO COUNTY WATER 
AGENCY 
827 7TH STREET RM 301 
SACRAMENTO CA 95814 
 

  
CITY OF RANCHO CORDOVA  
2729 PROSPECT PARK DR 
RANCHO CORDOVA CA 95670 
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City Council Staff Report 
October 21, 2019 

 
 

 
DATE: October 21, 2019
 
TO: Honorable Mayor and Council Members
 
FROM: Elizabeth Sparkman, Community Development Director
 
SUBJECT: AN ORDINANCE READOPTING AMENDED AND RESTATED 

DEVELOPMENT AGREEMENT 
(AHP) FOR ELLIOTT PORTION OF RIO DEL ORO AND APPROVING A FIRST 
AMENDMENT TO THE ARDA FOR ELLIOTT PHASE 1 PORTION OF RIO DEL 
ORO 

 

 
RECOMMENDATION 
 
Introduce and waive the first reading of the 
 
RESULT OF RECOMMENDED ACTION
 
Adoption of the Ordinance will authorize the existing Amended and Restated Development 
Agreement (ARDA) and the Affordable Housing Plan 
to correct the exact name of the Elliott entity that has ownership of the property. The ordinance 
also approves a First Amendment of the corrected ARDA relative to 
including requirements for the cons
adjustments to certain fees.  
 
BACKGROUND 
 
As presented to Council on October 7, 2019 as an informational item, a
Restated Development Agreement
the Rio Del Oro project was adopted 
October 19, 2016.  In an attempt to 
with an incentive package for the first seven years from the effective date or the first 1,200 
residential units, whichever first occurs. The incentives included 
developer construction of improvements on White Rock Road
 
The terms of the 2016 Elliott Agreement
expected.   Based on Council direction 
Oro plan area, staff engaged in 
Agreement and find ways to initiate
terms of a new amendment that enables Elliott Homes to immediately initiate activities that will 
result in commencement of onsite 
 
The City has received federal funding and is 
to White Rock Road, including a portion which 

1 of 2 First Amendment to ARDA for RDO Phase 1
 

MEMORANDUM 

, 2019 

Honorable Mayor and Council Members 

Elizabeth Sparkman, Community Development Director 

ORDINANCE READOPTING AMENDED AND RESTATED 
DEVELOPMENT AGREEMENT (ARDA) AND AFFORDABLE HOUSING PLAN 

FOR ELLIOTT PORTION OF RIO DEL ORO AND APPROVING A FIRST 
AMENDMENT TO THE ARDA FOR ELLIOTT PHASE 1 PORTION OF RIO DEL 

Introduce and waive the first reading of the Ordinance. 

RESULT OF RECOMMENDED ACTION 

rdinance will authorize the existing Amended and Restated Development 
Agreement (ARDA) and the Affordable Housing Plan (AHP) to be re-executed and re
to correct the exact name of the Elliott entity that has ownership of the property. The ordinance 
also approves a First Amendment of the corrected ARDA relative to Rio Del Oro Phase 1

construction of improvements to White Rock Road

As presented to Council on October 7, 2019 as an informational item, an Amended and 
Restated Development Agreement (ARDA) for Elliott Homes (2016 Elliott Agreement
the Rio Del Oro project was adopted on September 19, 2016 and has an effective date of 

attempt to expedite development, the Elliott Agreement
for the first seven years from the effective date or the first 1,200 

residential units, whichever first occurs. The incentives included a cash advancement towards 
developer construction of improvements on White Rock Road and certain fee reductions

Agreement did not result in development in a timely manner
ased on Council direction and in a desire to catalyze development in the Rio Del 

staff engaged in renewed discussions with Elliott Homes to am
initiate development of the site. Staff has successfully reached the 

terms of a new amendment that enables Elliott Homes to immediately initiate activities that will 
result in commencement of onsite grading improvements in 2020. 

The City has received federal funding and is pursuing a project for construction of improvements 
including a portion which Elliott Homes is conditioned to construct prior to 

First Amendment to ARDA for RDO Phase 1 
 

ORDINANCE READOPTING AMENDED AND RESTATED 
AND AFFORDABLE HOUSING PLAN 

FOR ELLIOTT PORTION OF RIO DEL ORO AND APPROVING A FIRST 
AMENDMENT TO THE ARDA FOR ELLIOTT PHASE 1 PORTION OF RIO DEL 

rdinance will authorize the existing Amended and Restated Development 
executed and re-recorded 

to correct the exact name of the Elliott entity that has ownership of the property. The ordinance 
Rio Del Oro Phase 1, 

uction of improvements to White Rock Road and proposed 

n Amended and 
Agreement) relative to 

an effective date of 
Agreement was approved 

for the first seven years from the effective date or the first 1,200 
cash advancement towards 

reductions. 

development in a timely manner as 
and in a desire to catalyze development in the Rio Del 

discussions with Elliott Homes to amend the 
taff has successfully reached the 

terms of a new amendment that enables Elliott Homes to immediately initiate activities that will 

a project for construction of improvements 
to construct prior to 
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City Council Staff Report 2 of 2               First Amendment to ARDA for RDO Phase 1 
October 21, 2019   

the first building permit being issued in the Phase 1 project.  Under the terms of the First 
Amendment, the developer is relieved of the obligation to construct the White Rock Road 
widening improvements, the City will assume the primary obligation for improvements to White 
Rock Road from Sunrise Boulevard to just east of the future Rancho Cordova Parkway, and 
developer is obligated to construct underground utilities and frontage improvements associated 
with the Rio Del Oro project. 
 
Under the terms of the First Amendment, the incentives and incentive period identified in the 
Elliott Agreement are being removed and replaced with impact fee adjustments resulting in an 
overall reduction of $2,500 per home relative to the Phase 1 portion only of Rio Del Oro being 
constructed by Elliott Homes.  
 
A discrepancy with the ownership of the 2016 Elliott Agreement was recently discovered and 
must be remedied prior to executing the First Amendment.  To remedy the ownership 
discrepancy, the ordinance authorizes the existing ARDA and Affordable Housing Plan with 
Elliott Homes to be executed and recorded again with minor amendments to reflect the exact 
name of the Elliott entity that has ownership and approves the First Amendment to the ARDA 
with the corrected Elliott entity. 
 
FISCAL IMPACT 
 
The fees being adjusted will have limited impact to special revenue funds some of which will be 
partially offset by grant revenues. There is no impact to the City’s general fund. 
 
ATTACHMENTS 
 

1. Ordinance  
2. Exhibit A – ARDA and AHP for Re-adoption 
3. Exhibit B – First Amendment to ARDA 
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CITY OF RANCHO CORDOVA 
 

ORDINANCE NO. XX-2019 
 

AN ORDINANCE OF THE CITY COUNCIL OF THE CITY OF RANCHO CORDOVA 
REAPPROVING THE AMENDED AND RESTATED DEVELOPMENT AGREEMENT BY AND 

BETWEEN ALTA VISTA, LLC RELATIVE TO THE RIO DEL ORO PROJECT, AND 
APPROVING THE FIRST AMENDMENT THERETO 

 
 
THE CITY COUNCIL OF THE CITY OF RANCHO CORDOVA DOES ORDAIN AS FOLLOWS: 
 
Section 1.  Recitals.   

 
A. In order to strengthen the public planning process, encourage private 

participation in comprehensive planning and reduce the economic risk of development, the 
Legislature of the State of California adopted Section 65864, et seq., of the Government Code 
(the “Development Agreement Statute”), authorizing the City, and any person having a legal or 
equitable interest in the real property, to enter into a Development Agreement and establish 
certain development rights in the property, which is the subject of the development project 
application.  Pursuant to Government Code section 65868, Development Agreements may be 
amended by mutual assent of the parties. 

 
B. Since its incorporation in 2003, the City of Rancho Cordova (the “City”) has 

worked with landowners of the Rio Del Oro (“RDO”) Specific Plan area on moving forward with 
entitlements for that property.  The City has held a number of workshops and City Council study 
sessions with the intent of informing property owners and residents about the Rio Del Oro 
Specific Plan and soliciting feedback. 

 
C. On September 20, 2010, the City Council adopted Ordinance 14-2010, adopting 

the RDO Specific Plan.  The adopted RDO Specific Plan Project (“Project”) is a plan for a 
mixed-use development supporting a combination of employment-generating uses, retail and 
supporting services, recreational uses, and a broad range of residential uses and associated 
infrastructure and roads on an approximately 3,828-acre site in the City. The Project includes 
11,601 residential units at various densities; 522 acres of employment-generating uses (village 
commercial, shopping center, business park, industrial park); public/quasi-public uses; 
elementary, middle, and high schools; community and neighborhood parks; private recreational 
uses; stormwater detention basins; open-space areas and open-space preserves; a drainage 
parkway; greenbelts; major roads with landscaping; and a wetland preserve/mitigation bank. 
Several off-site infrastructure facilities (road widening and extensions, sewer interceptors, water 
and wastewater treatment facilities, wastewater transmission mains, water pipelines and 
distribution systems and facilities, electrical transmission lines, and water tanks) are proposed to 
serve project development. 

 
D. On September 20, 2010, the City entered into a Tier 1 Development Agreement 

with Elliott Homes, Inc., an Arizona corporation, relative to the RDO Specific Plan.  The Tier 1 
Development Agreement with Elliott was recorded on March 28, 2011, in the Official Records of 
the County Recorder of Sacramento County in Book 20110328, Page 430. 

 
E. On October 19, 2016, the City entered into an Amended and Restated 

Development Agreement, relative to the Project, which was recorded on February 7, 2017, in 
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the Official Records of the County Recorder of Sacramento County in Book 2070207, Page 
1292, and executed by Harry C. Elliott III on behalf of Elliott Homes, Inc. 

 
F. It has recently come to the attention of Elliott Homes and the City that as of the 

dates of the approval and recordation of the ARDA in 2016, a different Elliott entity, Elliott 
Whiterock, LLC, a California limited liability company was then the owner of the property that is 
the subject of the ARDA.  Since 2016, Elliott Whiterock, LLC has now changed its name to 
Elliott White Rock, LLC and transferred and assigned its interest in the subject property to 
another Elliott entity, Alta Vista, LLC, an Arizona limited liability company (“Alta Vista”).  These 
actions together necessitate the reapproval, readoption, reexecution and recordation of the 
ARDA, now by and between the City of Rancho Cordova and Alta Vista. 

 
G. The only modifications that have been made to the ARDA that was approved in 

2016 and the ARDA that is attached hereto as Exhibit A (“ARDA”) and will be approved by this 
Ordinance, are to update the Effective Date and the Term such that the new ARDA will go into 
effect 30 days after its adoption, on November 19, 2019, and will have the same expiration date 
of October 19, 2041, as the previously approved ARDA, subject to tolling and extension as 
provided therein. 

 
H. Section 14.1 of the ARDA allows the ARDA to be amended from time to time by 

mutual written consent of the parties. 
 
I.  Now, in addition to readopting the ARDA, the City and Alta Vista desire to amend 

the ARDA to relative to Phase 1 Portion of the RDO Project to reduce certain City fees and 
eliminate certain City development incentives in exchange for specific commitments from Alta 
Vista to commence improvements and construct production homes, which amendment (the 
“First Amendment”), is attached hereto as Exhibit B.   

 
J. Alta Vista desires to proceed with development consistent with the Entitlements 

or any subsequent entitlements that may be included within the scope of the ARDA as those 
terms are defined therein. 

   
 K. In compliance with the California Environmental Quality Act (“CEQA”), on 
September 7, 2010, by Resolution No. 92-2010, the City certified the Specific Plan EIR/EIS 
(“EIS/EIR”); on August 29, 2016, the City approved by Resolution No. 106-2016 the 
“Addendum” which further analyzed and reviewed the environmental impacts, if any, associated 
with the Amended RDO Specific Plan and the ARDA; and by this Ordinance, the City finds the 
adoption of the First Amendment exempt from CEQA. 

 
L. On October 21, 2019, the City Council, serving as the City’s planning agency for 

purposes of development agreement review pursuant to the Development Agreement Statute 
and the Development Agreement Ordinance, held a public hearing to consider the ARDA and 
the First Amendment. 
  
 L. The public hearing was noticed in accordance with the requirements set forth in 
Government Code section 65090 and 65091. 
  
Section 2.  Findings and Determination.   
 
On the basis of (a) the foregoing Recitals, which are incorporated herein, (b) the Amended RDO 
Specific Plan, (c) the City’s General Plan, (d) Entitlements and CEQA approvals for Rio Del Oro 
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and the subject properties, and (e) on the basis of the specific conclusions set forth below, the 
City Council finds and determines that: 
 
 A. Consistency with the General Plan.  The ARDA and First Amendment are 
consistent with the objectives, policies, general land uses and programs specified and contained 
in the City’s General Plan.  In accordance with Government Code section 65867.5(b), the ARDA 
and First Amendment vest the Landowner’s right to proceed with development of the property in 
accordance with the Amended RDO Specific Plan.  The ARDA and First Amendment do not 
amend or revise the development standards in the Amended RDO Specific Plan.  The General 
Plan consistency findings made by the City Council in Ordinance No. 16-2010 and Ordinance 
No. 33-2010, including the General Plan consistency analysis matrix (attached thereto as 
Exhibit 4C and incorporated herein by this reference, are still accurate and relevant to the ARDA 
and First Amendment and are unchanged and therefore are incorporated into the findings 
herein. The General Plan consistency findings made by the City Council in Ordinance No. 9-
2016, adopting the Amended RDO Specific Plan, are incorporated into the findings herein. 
 
As required by Government Code section 65867.5(b), the City Council finds that the ARDA and 
First Amendment, which vest development under the RDO Specific Plan, are consistent with the 
City’s General Plan.  The findings and evidence to support this General Plan consistency 
determination are set forth as described in the original findings for the Rio del Oro Specific Plan 
as follows:   
 

i. The Rio del Oro Specific Plan Community Plan (Exhibit 3-1), Land Use Plan (Exhibit 3-
2), and land use parameters in Section 3 and Appendix A are consistent with the desired 
land use patterns (neighborhoods, villages, and districts) and corresponding 
development parameters in the General Plan Land Use Element. Specifically, the land 
use types, distribution, densities and intensities of the Rio del Oro Specific Plan are 
consistent with the Rio del Oro Planning Area Concept Plan (General Plan Figure LU-
26), corresponding text description, and assumed development potential (General Plan 
Table LU-5) outlined in the General Plan.  

 
ii. The Rio del Oro Specific Plan and Development Standards and Design Guidelines 

(Specific Plan Appendix A) include a land use plan, use and development standards as 
well as guidelines for subsequent project design consistent with the goals of the General 
Plan Urban Design Element. Specifically, the location and design concepts for the 
village, local, and regional town centers within Rio del Oro are in keeping with the 
building block concepts outlined in the Urban Design Element (General Plan Goal UD-1 
and corresponding policies and actions). Additionally, design guidelines in Appendix A 
establish unique project identity with context-sensitive design provisions envisioned in 
General Plan Goals UD-3 and UD-4). 

 
iii. The Rio del Oro Specific Plan includes land use designations for a significant 

employment center, two village centers, one local town center, and two regional town 
centers. This plan implements General Plan Economic Development Element Goals ED-
1 and ED-2 in that it diversifies the local economy with land uses that provide substantial 
and sustainable fiscal benefits to the City and residents, and because it provides new 
local and regional retail and service opportunities that will meet regional demands and 
generate tax revenues for the City.  This plan also implements General Plan Goal ED-8 
because it will result in a variety of businesses that provide a range of options for jobs 
and career choices.  
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iv. The Rio del Oro Land Use Plan (Exhibit 3-2) includes a wide range of residential land 
use designations including single-family residential, medium density residential, high 
density residential, as well as opportunities for high density housing in select mixed use 
center locations. Residential land use designations (allowing between 2 and 40 
units/acre) are distributed throughout the project site with high density housing located in 
close proximity to schools, parks, jobs and employment. The mix and distribution of 
housing are consistent with the General Plan Housing Element Goals H-1 and H-4 in 
terms of balancing employment and housing and encouraging housing opportunities, 
respectively. 

 
v. The Rio del Oro Circulation Plan (Exhibit 4-2) is consistent with the General Plan 

Circulation Plan (Figure C-1) and establishes a roadway system for local project traffic, 
improved community circulation, and well as regional transportation system with the 
addition of two major north south roadways (Rancho Cordova Parkway and Americanos 
Boulevard) as well as improvements to the east-west connectivity. The Rio de Oro 
Bikeway and Trails Plan (Exhibit 4-5) is consistent with the General Plan Bikeway and 
Trails Plan (Figure C-2) as well as the City’s current Bikeway Master Plan. Section 4 of 
the Rio del Oro Specific Plan identifies planned street improvements for major roadways 
and trials and establishes standards and principles for subsequent review of local streets 
and trail connections in keeping with the General Plan Circulation Element Goals C-1 
and C-2 for multi-modal facilities and connectivity. 

 
vi. The Rio del Oro Land Use Plan (Exhibit 3-2) designates approximately 775 acres (20% 

of the project area) for parks and open space, which excludes storm water detention and 
private recreation areas. Project open space includes a 510-acre wetland preserve, 
drainage parkways, landscape corridors, and greenbelts. Project parks include a 121-
acre community park, an adult sports park, neighborhood parks and future pocket parks 
and neighborhood greens. The Rio del Oro Bikeway and Trails Plan (Exhibit 4-5) 
includes more than 15 miles of Class I, paved off-street bike paths connecting 
neighborhoods to activity centers and improving regional trail connections. Planned open 
space, parks, and trails for Rio del Oro are consistent with General Plan Open Space, 
Parks, and Trails Element Goals OSPT-1, OSPT-2, and OSPT-3 in establishing a 
premier system of public parks, establishing connected and diverse open space 
systems, and maximizing opportunities for pedestrians and cyclists. 

 
vii. Sections 4 (Circulation Element), 6 (Public Utilities Element) and 7 (Public Services 

Element) of the Rio del Oro Specific Plan identify necessary infrastructure, utilities, and 
services for the project consistent with the goals and policies outlined in the General 
Plan Infrastructure, Services, and Finance Element. Rio del Oro Specific Plan Section 8 
(Implementation and Administration) identify requirements for the Financing Plan that is 
required prior to or contemporaneous with the approval of the first large lot tentative map 
for the Rio del Oro development. That section also includes guiding principles regarding 
infrastructure funding and phasing to ensure consistency with the General Plan. 

 
viii. The Environmental Impact Report/Environmental Impact Statement for the Rio del Oro 

project identifies all known and protected resources within the project area. Required 
protection and mitigation measures have been incorporated into the Rio del Oro Specific 
Plan as shown on the Land Use Exhibit (Exhibit 3-2) and as described in Section 5 
(Environmental Resources Element). The Rio del Oro project is consistent with the 
General Pan Natural Resources Element Goals NR-1, NR-2, and NR-3 regarding 
protection and preservation of wildlife, plant habitats, wetlands and creek corridors. 
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ix. The Rio del Oro Specific Plan includes information about the historic use of the property 
and the Development Standards and Design Guidelines (Appendix A) specifically 
reference historic rocket testing operations on a neighborhood park site (Parcel 80) 
where special design treatment should convey the site’s historic interest through 
inclusion of interpretive exhibits or other design features. This provision is consistent 
with General Plan Cultural and Historic Resources Element Goal CHR-1 to identify and 
preserve the history of Rancho Cordova for future generations. 

 
x. The Rio del Oro Specific Plan (including Appendix A) includes drainage improvements 

consistent with General Plan Safety Element Goal S-2 (and corresponding policies and 
actions) to reduce the possibility of a flooding or drainage issue causing damage to 
urban land uses. Residential uses within the project area are located outside of the 
designated Mather Airport flight zone consistent with Safety Element Goal S-6 to protect 
the community from potential harm associated with Mather Airport operations. Finally, 
the Rio del Oro Development Standards and Design Guidelines incorporate best 
practices from the Crime Prevention Through Environmental Design (CPTED) standards 
to ensure consistency with General Plan Safety Element Goal 7 regarding design of 
neighborhoods and buildings to maximize safety/security and minimize crime. 

 
xi. The Rio del Oro Land Use Plan (Exhibit 3-2) incorporates desired development patterns 

for a balanced mix of uses that incorporate housing, jobs, and services in close proximity 
connected by roadways and trails to reduce vehicular travel and maximize opportunities 
for walking and biking. This land use plan and corresponding circulation exhibits are 
consistent with the General Plan Air Quality Element Goals AQ-2 and AQ-3 regarding 
land use patterns and densities, as well as circulation systems to reduce vehicle trips 
and air quality impacts. 

 
xii. The Rio del Oro Land Use Plan (Exhibit 3-2) maintains residential uses outside of the 

designated Mather Airport flight zone and establishes setbacks and in some cases 
soundwalls to mitigate noise impacts from heavily traveled roadways and adjoining 
industrial uses to the west and south of the project site. This land plan and provisions in 
the Rio del Oro Development Standards and Design Guidelines are consistent with the 
General Plan Noise Element Goal N-1 to ensure that new development is free of noise 
disturbances. 
 

 
 B. Public Interest.  The proposed ARDA and First Amendment will not be 
detrimental to the public interest, health, safety, convenience, or welfare of the City in that the 
Project will proceed in accordance with all programs and policies of the General Plan and 
Amended RDO Specific Plan.  The ARDA and First Amendment are consistent with and are 
expected to result in an improved jobs/housing ratio than what currently exists and includes the 
designation of public uses including public schools, parks and other public or quasi-public uses.  
The Specific Plan integrates sustainable development practices at each level of community 
planning and implementation, including a variety of retail opportunities for the planned 
community and the surrounding areas of the City and Sacramento County as well as a variety of 
residential densities resulting in a range of housing opportunities for a range of income levels. 
 
 C. CEQA COMPLIANCE.  In compliance with the California Environmental Quality 
Act (“CEQA”), on September 7, 2010, by Resolution No. 92-2010, the City certified the Specific 
Plan EIR/EIS (“EIR/EIS”).  On August 29, 2016, by Resolution No. 106-2016, the City certified 
the Addendum which further analyzed and reviewed the environmental impacts, if any, 
associated with the Amended RDO Specific Plan and the ARDA.  The City Council now hereby 
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finds the adoption of this First Amendment exempt from CEQA under CEQA Guideline 
15061(b)(3). 
 
Section 3.    Approval of Amended and Restated Development Agreements. 
 
The City Council hereby approves: 
 
 A. The Amended and Restated Development Agreement by and Between the City of 
Rancho Cordova and Alta Vista, LLC , attached hereto as Exhibit A, including the Affordable 
Housing Plan Agreement and other exhibits thereto, in a form approved by the City Attorney, 
and authorizes the City Manager to execute the ARDA; and   
  
 B. The First Amendment to the Amended and Restated Development Agreement by 
and Between the City of Rancho Cordova and Alta Vista, LLC, attached hereto as Exhibit B, in a 
form approved by the City Attorney, and authorizes the City Manager to execute the First 
Amendment. 
 
Section 4.   Recordation. 
 
Within ten (10) days after the ARDA is executed by the City Manager, the City Clerk shall 
submit the ARDA to the County Recorder for recordation.  Within ten (10) days after the 
recordation of the ARDA, the City Clerk shall submit the First Amendment to the County 
Recorder for recordation. 
 
Section 5.   Severability. 
 
If any section, subsection, clause or phrase of this Ordinance is for any reason held to be invalid 
or unconstitutional by the decision of a court of competent jurisdiction, it shall not affect the 
remaining portions of this Ordinance that can be given effect without the invalid provision and, to 
this end, the provisions of this Ordinance are severable.  This City Council hereby declares that 
it would have adopted this Ordinance irrespective of the invalidity of any particular portion 
thereof and intends that the invalid portions should be severed and the balance of the 
Ordinance enforced. 
 
Section 6.  Publication and Effective Date.   
 
Within fifteen (15) days after adoption, a summary of this Ordinance shall be published once in 
the Grapevine Independent or the Sacramento Bee, a newspaper of general circulation printed 
and published in Sacramento County and circulated in the City, in accordance with Government 
Code section 36933.  This Ordinance shall take effect and be enforced thirty (30) days after its 
adoption. 
 

PASSED AND ADOPTED by the City Council of the City of Rancho Cordova on the 
_____ day of _____, 2019 by the following vote: 
 
AYES:   
 
NOES:   
 
ABSENT:  
 
ABSTAIN:  
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        ____________________________ 
        Robert J. McGarvey, Mayor 
 
ATTEST:       
 
 
      
Stacy Leitner, CMC 
City Clerk 
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LANDOWNER OFFICIAL BUSINESS 
Document entitled to free recording 
Government Code Section 6103 

RECORDING REQUESTED BY 
AND WHEN RECORDED MAIL TO: 

City of Rancho Cordova 
2729 Prospect Park Drive 
Rancho Cordova, CA  95670 
Attn: City Clerk 

(SPACE ABOVE THIS LINE RESERVED FOR 
RECORDER’S USE) 

AMENDED AND RESTATED DEVELOPMENT AGREEMENT 

BY AND BETWEEN 

THE CITY OF RANCHO CORDOVA 

AND 

ALTA VISTA, LLC 

RELATIVE TO THE RIO DEL ORO PROJECT 

ATTACHMENT 2 
Exhibit A to the Ordinance
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AMENDED AND RESTATED 
DEVELOPMENT AGREEMENT 

RELATIVE TO THE RIO DEL ORO PROJECT 

This Amended and Restated Development Agreement (“ARDA”) is entered into as of 
this ____ day of __________, 201_, by and between the CITY OF RANCHO CORDOVA, a 
municipal corporation (“City”), and ALTA VISTA, LLC, an Arizona limited liability company 
(“Landowner” or “Alta Vista”), pursuant to the authority of Government Code Section 65864 
et. seq., relating to development agreements.  City and Landowner are hereinafter sometimes 
collectively referred to as the Parties and singularly as Party. 

RECITALS 

A. Tier 1 Development Agreement and Amended and Restated Development
Agreement.  The City and Elliott Homes,Inc. an Arizona corporation (“Elliott Homes”) previously 
executed and attempted to enter into that certain Tier 1 Development Agreement relative to the 
Rio Del Oro (“RDO”) Specific Plan (as defined herein) dated December 6, 2010 and recorded 
on March 28, 2011, in the Official Records of the County Recorder of Sacramento County in 
Book 20110328, Page 430 (the “Agreement”).  Section 8.2 of the Agreement allows the 
Agreement to be amended from time to time by mutual written consent of the parties.  Section 
6.3 of the Agreement requires either an additional development agreement or an amended and 
restated development agreement be entered into between Landowner and City prior to the 
commencement of any development of the Property (as defined herein). On October 19, 2016, 
the City and Elliott Homes executed and attempted to enter into an Amended and Restated 
Development Agreement, relative to the Project, which was recorded on February 7, 2017, in 
the Official Records of the County Recorder of Sacramento County in Book 2070207, Page 
1292, and executed by Harry C. Elliott III on behalf of Elliott Homes.  It has recently come to the 
attention of Elliott Homes and the City that as of the dates of the approval and recordation of the 
Agreement in 2010 and the recordation of the Amended and Restated Development Agreement 
in 2016, a different Elliott Homes entity, Elliott Whiterock, LLC, a California limited liability 
company was then the owner of the Property.  Since 2016, Elliott Whiterock, LLC has now 
changed its name to Elliott White Rock, LLC and transferred and assigned its interest in the 
Property to another Elliott entity, Landowner.  These actions together necessitate the 
reapproval, readoption, reexecution and recordation of the ARDA, now by and between the City 
of Rancho Cordova and Alta Vista. 

B. Purpose of Amended and Restated Agreement.  The City and Landowner desire to
provide greater certainty and clarity to matters that are common, necessary and essential for the 
development of the Property in the Specific Plan Area (as defined herein), including but not 
limited to dedication of open space and land for public facilities, financing and construction of 
required infrastructure, as well as the contribution and reimbursement of the facilities’ costs and 
services by and amongst Landowner and other landowners in the Specific Plan Area, and its 
successors-in-interest.  Additionally, Landowner desires to proceed with development consistent 
with the Entitlements or any Subsequent Entitlements that may be included within the scope of 
this ARDA as those terms are defined herein.  As contemplated and required by the Agreement, 
prior to any development being approved for or occurring within the Property (including any 
approval of Small Lot Tentative Subdivision Maps (as defined herein) or grading or construction 
of any improvements within or serving the Property), Landowner must obtain approval from the 
City of a Tier 2 Development Agreement (as defined in the Agreement).  This ARDA is intended 
to replace the Agreement, implement the requirements of the Entitlements and the Specific Plan 
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EIR/EIS (as defined herein) as applied to development of the Property, and satisfy the condition 
for a Tier 2 Development Agreement prior to development of the Property. 

C. Effect of ARDA.  The Agreement requires the agreement and approval of a Tier 2
Development Agreement in conjunction with subsequent project-specific approvals, and prior to 
physical development of the Property.  This ARDA shall be deemed to implement and satisfy 
this requirement.  Accordingly, upon the recordation of this ARDA in the Official Records of 
Sacramento County, the Agreement, as applied to the Property, shall be deemed amended and 
replaced in its entirety by this ARDA. 

D. Authorization. To strengthen the public planning process, encourage private
participation in comprehensive planning and reduce the economic risk of development, the 
Development Agreement Statute and the Development Agreement Ordinance, authorize the 
City and any person having a legal or equitable interest in the real property to enter into a 
development agreement, establishing certain development rights in the Property which is the 
subject of the development project application. 

E. Definitions.  All capitalized terms as used herein are defined in Section 3 of this ARDA.

F. Property.  Landowner owns in fee title that certain 1,516-acre portion of the Specific
Plan Area (as defined herein) located in the City, County of Sacramento, more particularly 
described in Exhibit A-1 and depicted in Exhibit A-2 attached hereto (the “Property”). 

G. Approval of Specific Plan Area Development Agreements.  Concurrent with the 2016
approvals, another development agreement with nearly identical terms is being processed and 
approved by and between the City and the other Participating Landowner (as defined herein). It 
is also the intent of City that, if the other Participating Landowner fails or refuses to sign its 
approved development agreement for its property (or withdraws from the process prior to 
approval by City), then when such non-participating landowner seeks zoning, tentative 
subdivision maps and/or any other development approvals, City will seek to negotiate with such 
non-participating landowner to enter into a development agreement with terms identical in all 
material respects to those in this ARDA, and the terms of any ARDA applicable to projects 
within the Specific Plan Area shall ensure to the City’s satisfaction that the provisions of the 
Amended Specific Plan, the Financing Plan and the Phasing Master Plan (as those terms are 
defined herein) are uniformly applied to the entire Specific Plan Area.     

H. Joint Planning of Specific Plan.  The Participating Landowners (as defined herein),
City, and other public agencies have jointly planned for the development of the entire 3,828-acre 
Specific Plan Area depicted in Exhibit B attached hereto.  The Specific Plan, the Amended 
Specific Plan, this ARDA, and the other Entitlements are the result of this joint effort.  

I. Public Hearing and Approval of this Agreement.  On _______ 2019, the City Council
(as defined herein), serving as City’s planning agency for purposes of development agreement 
review pursuant to the Development Agreement Statute and the Development Agreement 
Ordinance, held a public hearing to consider this ARDA.  Following the hearing, the City Council 
introduced City Council Ordinance No. ____-2019 approving this ARDA.  City adopted City 
Council Ordinance ____-2019 on ____________2019. 

J. Approval of Amended Specific Plan and Entitlements.  On August 29, 2016, the City
Council held a public hearing to consider certain amendments to the Specific Plan, the large lot 
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tentative subdivision map including the Master Large Lot Conditions of Approval, the Affordable 
Housing Plan Agreement and other Entitlements (as defined herein), and by City Council 
Resolution No. 107-2016, the City Council approved other Entitlements in the form attached as 
Exhibit [3B] to Resolution No. 107-2016, and introduced City Council Ordinance No. 9-2016 
adopting the Amended Rio del Oro Specific Plan; such Ordinance was adopted on September 
19, 2016. 

K. Environmental Review.  In compliance with the California Environmental Quality Act,
on September 7, 2010, by Resolution No. 92-2010, City certified the Rio del Oro Specific Plan 
EIR/EIS, as defined herein.  On August 29, 2016, City certified the Addendum to the EIR/EIS by 
City Council Resolution No. 106-2016 (the “Addendum”) which further analyzed and reviewed 
the environmental impacts, if any, associated with the Amended Specific Plan and this ARDA. 

L. Development Agreement Ordinance.  City and Landowner have taken all actions
mandated by, and fulfilled all requirements set forth in, the Development Agreement Ordinance. 

M. Consistency with General and Amended Specific Plan.  Having duly examined and
considered this ARDA and having held properly noticed public hearings hereon, in City Council 
Ordinance No. 10-2016, City found that this ARDA satisfies the Development Agreement 
Statute, and this ARDA is consistent with the requirements of the City’s General Plan (as 
defined herein) and the Amended Specific Plan. 

N. Negotiations. The Parties have, in good faith, negotiated terms set forth in this ARDA,
which terms are intended to carry out the legislative purposes of the Development Agreement 
Statute and the Development Agreement Ordinance, and which provide for the mutually 
desirable development of the Property.  

AGREEMENT 

1. Incorporation of Recitals.  The Preamble, the Recitals, all defined terms set forth
herein, and all exhibits attached hereto, are hereby incorporated into this ARDA as if set forth 
herein in full. 

2. Relationship of City and Landowner.  This ARDA is a contract that has been
negotiated and voluntarily entered into by City and Landowner.  Neither Party is an agent of the 
other Party.  City and Landowner renounce the existence of any form of joint venture or 
partnership between them.  Nothing contained in this ARDA, or in any document executed in 
connection with this ARDA, may be construed as making City and Landowner joint venturers or 
partners. 

3. Definitions.

“Adopting Ordinance” means Ordinance No. _____-2019  approving this ARDA. 

“Aerojet” means Aerojet Rocketdyne, Inc., an Ohio corporation. 

“Affordable Housing Plan” means the plan prepared for the Project in compliance with the 
City’s General Plan Housing Element, and in particular with Policy H.1.5, and approved by City 
on _____-2019, by Ordinance _____-2019, and implemented pursuant to the Affordable 
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Housing Plan Agreement between City and each of the Participating Landowners attached 
hereto as Exhibit C.  The Affordable Housing Plan identifies the plans to provide adequate 
affordable housing. 
 
“Agreement” means that certain Tier 1 Development Agreement By and Between the City and 
Elliott Homes, Inc. Relative to the Rio Del Oro Specific Plan dated December 6, 2010 and 
recorded on March 28, 2011, in the Official Records of the County Recorder of Sacramento 
County in Book 20110328, Page 430. 
 
“Amended Specific Plan” means the amended RDO Specific Plan, including Appendix A 
thereto, “Rio Del Oro Development Standards and Design Guidelines and Appendix B thereto, 
“Phasing Master Plan” approved by the City on September 19, 2016, by Ordinance No. 9-2016, 
which incorporates original provisions of the Specific Plan and makes specified amendments 
thereto.  
 
“ARDA” means this Amended and Restated Development Agreement entered into between City 
and Landowner. 
 
“Backbone Infrastructure” means the infrastructure improvements generally described and 
listed as Backbone Infrastructure in Table 1.2 and Chapter 3 of the Financing Plan.  
 
“CC&R” means the covenants, conditions and restrictions that are recorded against the single 
family portions of the Property to protect, preserve and maintain the appearance, condition, 
function and operation of such single family development. 
 
“CFDs” means Mello-Roos Community Facilities Districts pursuant to and as authorized by 
Government Code Sections 53311 et seq., to fund necessary Backbone Infrastructure and 
Public Facilities for the Project. 
 
“City” means the city of Rancho Cordova, a municipal corporation. 
 
“City Council” means the City Council of the City. 
 
“City CPI Index” means the consumer price index applied by City in documents authorizing the 
subject fee, assessment or tax to adjust for changes in the costs of performing and/or providing 
municipal services as published by the United States Department of Labor Bureau of Labor 
Statistics. 
 
“Citywide” means the geographical boundaries of the City, including any area added to the 
geographical boundaries after the Effective Date. 
 
“Citywide Park Fees” means a Quimby Park development fee and Community Places fee 
adopted by the City on a Citywide basis. 
 
“Community Place(s)” means open space to supplement the park amenities provided by the 
Amended Specific Plan. 
 
“Community Place Development Agreement(s)” means the Community Place development 
agreement(s) to be entered into between Landowner and City for the improvement of the 
Community Place(s) within each residential Small Lot Final Subdivision Map for the Property. 
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“Complaining Party” means the Party claiming the other Party is in default pursuant to Section 
17 of this ARDA. 
 
“Core Backbone Road Infrastructure” means that infrastructure described in Appendix I of the 
Financing Plan. 
 
“CRPD” means the Cordova Recreation and Park District. 
 
“Development Agreement Ordinance” means Rancho Cordova Municipal Code Chapter 
23.158. 
 
“Development Agreement Statute” means California Government Code Section 65864, et 
seq. 
 
“EDU” means the single-family residential equivalent dwelling unit, as applicable within the 
context of the applicable improvement, facility or service. All other land uses are assigned EDUs 
based on their relative impact compared to a single family unit with respect to the applicable 
improvement, facility or service. 
 
“Effective Date” means the date defined in Section 4.1. 
 
“EIR/EIS” means the Specific Plan Environmental Impact Report/Environmental Impact 
Statement certified by the City on September 7, 2010, by Resolution No. 92-2010. 
 
 
 
“Entitlements” means (a) the City General Plan in effect on the Effective Date of the 
Agreement; (b) the Specific Plan EIR/EIS, approved by the City on September 7, 2010, by 
Resolution No. 92-2010 (the mitigation measures in the Specific Plan EIR/EIS are incorporated 
into the Project and into the terms and conditions of this ARDA, unless the mitigation measures 
pertain solely to the Aerojet Property); (c) the “Rio Del Oro Amended Specific Plan”, including 
Appendix A thereto, “Rio Del Oro Development Standards and Design Guidelines,” and 
Appendix H thereto, “Phasing Master Plan,” approved by the City on September 19, 2016, by 
Ordinance No. 9-2016; (d) this ARDA approved by the Adopting Ordinance); (e) the Financing 
Plan; (f) the Master Large Lot Map, including the Master Large Lot Conditions of Approval; and 
(g) the Affordable Housing Plan.   
 
“Event of Default” or a “Default” means the material failure by either Party to perform any 
term or provision of this ARDA required to be performed by such Party as set forth in Section 
17. 
 
“Exactions” means all development impact fees, connection or mitigation fees, taxes, 
assessments and other exactions required by City to support the construction of any public 
facilities and improvements or the provision of public services in relation to development of the 
Property.  Exactions does not include the SFD Program, or any fees imposed or assessments 
levied pursuant to the SFD Program, described in more detail in Section 7.3.1. 
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“Financing Plan” means the RDO Public Facilities Financing Plan, including all appendices 
thereto, dated August 2016, and approved by City on September 19, 2016 as part of Resolution 
No. 107-2016. 
 
“General Plan” means the City General Plan, including all appendices thereto, approved by City 
on June 26, 2006, City Council Resolution Nos. 116-2006 and 117-2006. 
 
“Homeowner Association” means an association of owners within the portions of the Property 
zoned for single family use that is formed and operated, in part, to provide CC&R enforcement. 
 
“Incentive Period” shall have the meaning set forth in Section 5.7.1.   
  
“Interim Community Places Fee” means the Interim Community Places Fee totaling One 
Thousand Three Hundred Dollars ($1,300) per EDU as set forth in Section 6.1. 
 
“Interim Park Development Fee” means the Interim Park Development Fee totaling Nine 
Thousand and Eighty-Two Dollars ($9,082) per EDU as set forth in Section 6.1.  
 
“Landowner” means Alta Vista, LLC, an Arizona limited liability company.  
 
“Master Large Lot Map Conditions of Approval” means the set of conditions and 
requirements appended to the Master Large Lot Map, and that, together with the Financing 
Plan, the Phasing Master Plan, and the Affordable Housing Plan will specify the needed 
infrastructure improvements, the timing and method for financing improvements, and other 
specific performance obligations that will be applicable to and cover the entire Specific Plan 
Area. 
 
“Minor Revision” shall have that meaning set forth on page 8-4 of the Amended Specific Plan. 
 
“Mortgagee” means a lender or other such entity. 
 
“Open Space Preserve” means that certain 522-acre portion of the Specific Plan Area more 
particularly described in Exhibit D. 
 
“Park(s)” means the lands identified as “Community Park” and “Neighborhood Park” in the 
Amended Specific Plan. 
 
“Park Development Agreement(s)” means the Park development agreement(s) to be entered 
into between Landowner and the City or another appropriate agency for the improvement of the 
Park(s) within each residential Small Lot Final Subdivision Map for the Property. 
 
“Participating Landowners” means Alta Vista and Aerojet.  
 
“Parties” means City and Landowner. 
 
“Party” means City or Alta Vista. 
 
“Party in Default” means the Party alleged to be in default pursuant to Section 17. 
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“Pay-As-You-Go Levies” means CFD special tax levies in excess of the amount needed for 
CFD debt service and administrative expenses.  
 
“Phasing Master Plan” means that plan, included as Appendix H to the Financing Plan and 
titled “Rio Del Oro Finance Plan Infrastructure Phasing Master Plan,” applicable to the entire 
Specific Plan Area, adopted by the City Council on September 19, 2016 by Resolution No. 107-
2016 which defines in detail the on-site and off-site facility requirements to develop each phase 
of the Specific Plan Area, including location of facilities and construction timing requirements. 
 
“Police Services CFD” means City CFD 2013-2. 
 
“Police Special Tax” means the police special tax levied by the Police Services CFD. 
 
“Project” means the planned development of the 1,516-acre Property pursuant to the 
Entitlements. 
 
“Property” means that certain 1,516-acre portion of the Specific Plan Area located in the City, 
County of Sacramento, more particularly described in Exhibit A-1 and depicted in Exhibit A-2 
attached hereto. 
 
“Public Facilities” means the public facilities generally described and listed as Public Facilities 
in Table 1-2 of the Financing Plan.  
 
“RDO” means Rio Del Oro.   
 
“SFD Program” means the Rio Del Oro Special Financing District Program described in 
Chapter 8 of the Financing Plan to equalize the burden to design and construct the Backbone 
Infrastructure required for development of the Property not otherwise funded by an existing fee 
program, or anticipated to be underfunded thereby, such as where an existing fee program 
reimburses for less than the anticipated costs to design and construct an improvement. 
 
“Small Lot Final Subdivision Map” means a subdivision map processed and approved 
pursuant to the Subdivision Map Act that has been recorded and creates either individual lots or 
parcels upon which permits for the construction of single-family residential units are intended 
and may be issued, or for the construction and sale of individual condominium units within a 
parcel for multifamily residential use. 
 
“Small Lot Tentative Subdivision Map” means a tentative subdivision map processed and 
approved pursuant to the Subdivision Map Act that, upon recordation thereof, will create either 
individual lots or parcels upon which permits for the construction of single-family residential units 
are intended and may be issued, or for the construction and sale of individual condominium 
units within a parcel for multifamily residential use. 
 
“Specific Plan” means the Rio del Oro Specific Plan approved by the City Council on 
September 20, 2010, by Ordinance No. 14-2010. 
 
“Specific Plan Area” means the entire 3,828-acre area which is the subject of the Amended 
Specific Plan. 
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“Subsequent Entitlements” mean those additional permits, plans and approvals that may be 
approved following approval of the Entitlements, and which will allow for implementation of the 
Entitlements by subdivision, development and construction within the Specific Plan Area.  
Subsequent Entitlements may include, without limitation, Small Lot Tentative Subdivision Maps, 
Small Lot Final Subdivision Maps, parcel maps for non-residential areas, lot line adjustments, 
conditional use permits, and design review permits.  
 
“TDIF” means City’s Transportation Development Impact Fee, as adopted and as revised by 
City from time to time. 
 
“TDIF Set-Aside” mean an initial amount of Nine Thousand Dollars ($9,000) of the TDIF for 
each single-family residential unit in the Project (and a corresponding set aside for multifamily 
units, based on its EDU) to be set aside to establish a dedicated revenue source to help fund 
certain Core Backbone Road Infrastructure as identified in Appendix I of the Financing Plan. 
 
“Tentative Map” means a large lot or Small Lot Tentative Subdivision Map for the Property. 
 
“Tentative Map Phasing Plan” means the phasing plan identifying how development of the 
Tentative Map will be phased and required infrastructure will be provided through the 
processing and approval of final subdivision maps consistent therewith.   
 
“Total Eligible Costs” shall include the hard costs and soft costs for the construction, 
acquisition, and installation of any public improvements or facilities that are funded by any 
existing or future City fee program, as defined in such fee program. 
 
“White Rock Road Contribution” means the Two Million Five Hundred Thousand Dollars 
($2,500,000) to be contributed by City from City’s TDIF program towards construction of White 
Rock Road pursuant to Section 13.1.   
 

4. Effective Date, Term and Termination. 
 

4.1. Effective Date. The Effective Date of this ARDA is __________, 201_ 
which is the effective date of City Ordinance No. _______, adopting this ARDA. 

 
4.2. Term.  The term of this ARDA commences on the Effective Date and 

extends to October 19, 2041, unless said term is terminated, modified or extended consistent 
with the terms of this ARDA.  This ARDA automatically terminates upon expiration of the 
applicable term unless otherwise extended by the Parties, and shall then be of no further force 
and effect.  If and when this ARDA expires, Landowner shall thereafter retain no vested rights 
under this ARDA for the Entitlements and City shall have the right to modify or repeal the 
Entitlements and apply new laws, regulations and fees to the development of such portion of the 
Property, except to the extent that Landowner has secured vested rights under then-existing 
statute(s) or common law.  

 
4.3. Tolling and Extension During Legal Challenge or Moratoria.  

Landowner may, at its discretion, extend the term of this ARDA for a maximum period of three 
years if:  

 
4.3.1. A third-party lawsuit is filed challenging any of the Entitlements; or 
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4.3.2. The City will make the determination of the appropriate agency to 
own, build, and/or operate and maintain Parks at or before the time the City approves each 
Small Lot Tentative Subdivision Map as required by Section 5.10 below. If the City fails to make 
said determination before the time the City approves a Small Lot Tentative Subdivision Map, the 
term of this ARDA shall be extended for the length of time it takes the City to make that 
determination following the approval of the Small Lot Subdivision Map, and the extension period 
under this Section 4.3.2 is in such case not limited to three years; or 

 
4.3.3. Landowner is unable to proceed, or elects not to proceed, with the 

Project because of actions described in either Section 4.3.1 or 4.3.2 above; and 
 
4.3.4. The Landowner submits to City written notice that this ARDA is 

tolled; 
 
4.3.5. During any such period that the ARDA and development of the 

Project are being tolled by Landowner, Landowner may, at its sole expense and risk, submit 
applications to process Subsequent Entitlements, including Small Lot Tentative Subdivision 
Maps and improvement plans for the Property, provided City shall not be obligated to approve 
and may defer approval of any final subdivision maps, improvement plans or building permits for 
the Property during any such tolling period. 

 
4.4. Length of Extension.  The tolling period will begin when City receives 

written notice from the Landowner.  The tolling period may only extend the term of this ARDA 
until a final order of judgment is issued upholding the challenged Entitlements, as applicable, 
the case is dismissed, or the three-year maximum tolling period in Section 4.3 is reached, 
except as provided in Section 4.3.2, whichever is shorter.  The Landowner may also elect to end 
the tolling period at any time and proceed with the Project, effective upon delivery of written 
notice to City. 

 
5. Vested Rights.  Subject to the exceptions and exclusions in Section 5 through 5.10 

inclusive of this ARDA, Landowner shall have the vested right to proceed with development of 
the Property in accordance with the Entitlements, and to have Subsequent Entitlements 
considered for approval or denial, based upon the terms, standards and requirements set forth 
in the Entitlements, including without limitation the Amended Specific Plan.  This ARDA does 
not vest Landowner’s rights to pay development impact fees, Exactions, processing fees, 
inspection fees, plan check fees, or other permit processing fees or charges except as provided 
below and subject to the conditions stated therein. 

 
5.1. Permitted Uses, Density and Intensity, Maximum Height and Size of 

Buildings, and Reservation or Dedication of Land Vested.  The permitted uses of the 
Property, the density and intensity of use, the maximum height and size of proposed buildings, 
provisions for reservation or dedication of land or payment of fees in lieu of dedication for public 
purposes, the location and maintenance of on-site and off-site improvements, the location of 
public utilities, and other terms and conditions of development shall be those set forth in the 
Entitlements.  The Amended Specific Plan includes the land uses and approximate acreages for 
the Project as shown and described on page 3-6 of the Amended Specific Plan. 

 
5.2. Vested Against Moratorium, Quotas, Restrictions or Other Growth 

Limitations.  Subject to applicable law relating to the vesting provisions of development 
agreements, City agrees that, except as otherwise provided in or limited by the provisions of this 

ATTACHMENT 2 
Exhibit A to the Ordinance

293

AGENDA ITEM 10.2



ARDA, this ARDA vests the Entitlements against subsequent City ordinances, resolutions, rules, 
regulations, initiatives, and official policies that directly or indirectly limit the rate, timing, or 
sequencing of development, or prevent or conflict with the permitted uses, or the density or 
intensity of uses, or the terms, provisions, standards or requirements for development, as set 
forth in the Entitlements.  To the extent allowed by the laws pertaining to development 
agreements, however, Landowner will be subject to any growth limitation ordinance, resolution, 
rule, regulation, or policy which is adopted on a uniformly applied Citywide basis or which 
applies to all properties that are zoned with density and uses similar to those of the subject 
properties in the Entitlements within the portion of the City located south of Highway 50 and east 
of Sunrise Boulevard, and directly concerns an imminent public health or safety issue, in which 
case, the City shall treat in a uniform, equitable and proportionate manner all properties, public 
and private, which are impacted by that public health or safety issue. 

 
5.3. Vested Rights Exclude Design and Construction Standards Not 

Addressed in Entitlements.  All ordinances, resolutions, rules, regulations, initiatives, and 
official policies governing design, improvement and construction standards and specifications 
applicable to the Project, and to public improvements to be constructed by the Landowner shall 
be those in force and effect at the time the applicable permit approval is granted, unless such 
ordinances, resolutions, rules, regulations, initiatives or official policies are inconsistent with the 
Entitlements or the specific terms of this ARDA, in which case the Entitlements and the terms of 
this ARDA shall prevail. 

 
5.4. Vested Rights Exclude Changes in State or Federal Law.  

Modification Because of Conflict with State or Federal Laws.  This ARDA shall not preclude 
the application to development of the Property of changes in City laws, regulations, plans or 
policies, the terms of which are specifically mandated and required by changes in State or 
federal law or regulation.  In the event that State or federal laws or regulations enacted after the 
Effective Date of this ARDA prevent or preclude compliance with one or more provisions of this 
ARDA or any Entitlements, the Parties shall, within sixty (60) days of written or actual 
notification to both Parties of such enactment, meet and confer in good faith in a reasonable 
attempt to modify this ARDA and such Entitlements to comply with such Federal or state law or 
regulation.  Any such amendment or suspension of this ARDA or Entitlements shall be approved 
by the City Council in accordance with the Municipal Code and this ARDA. 

 
5.5. Vested Rights Exclude Building and Fire Codes.  The Project shall be 

constructed in accordance with the provisions of the City’s standard construction specifications 
and Title 24 of the California Code of Regulations related to building standards in effect at the 
time the applicable building, grading, encroachment or other construction permit is granted for 
the Project.  If no permits are required for infrastructure improvements, such improvements will 
be constructed in accordance with the provisions of the City’s standard construction 
specifications and Title 24 of the California Code of Regulations related to building standards in 
effect at the time of approval by City of the improvement plans for such infrastructure.  If a 
permit that has been granted expires, the Project shall be required to be constructed in 
accordance with the provisions of the City’s standard construction specifications and Title 24 of 
the California Code of Regulations related to building standards in effect at the time the 
applicable replacement permit to the expired building, grading, encroachment or other 
construction permit is granted for the Project.   

 
5.6. Vested Rights Exclude Processing Fees and Charges.  Landowner 

shall pay those processing, inspection, and plan check fees and charges required by City under 
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ordinances, resolutions, rules, regulations, initiatives, and official policies which are in effect 
when such fees or charges are due under then-existing code or policy.  

 
5.7. Vested Rights Limited for Exactions. Except as set forth in this Section 

5.7 and Section 5.7.1, Landowner shall pay all Exactions authorized by City after the Effective 
Date, as long as said Exactions otherwise comply with applicable law, and are either (i) required 
on a Citywide basis, (ii) apply uniformly to all properties within City that are zoned with density 
and uses similar to those of the subject properties in the Entitlements, or (iii) apply on a fair 
share basis to all properties that are zoned with density and uses similar to those of the subject 
properties in the Entitlements within the portion of the City located south of Highway 50 and east 
of Sunrise Boulevard.  The Exactions identified in Sections 6.1, 7.2.1, 7.2.2, 7.2.3, 7.2.4, 7.2.5, 
7.2.6, and 13.4 are expressly excluded from any limitation on inflation adjustments.  In 
consideration of Landowner’s obligations under Section 9 hereof to comply with the Affordable 
Housing Plan applicable to the Property, development of the Property shall not be subject to any 
other Exaction related to the provision of affordable housing or inclusionary housing, or other 
Exaction related to the provision of affordable housing or inclusionary housing that may be 
subsequently adopted by City, regardless of the application of such an Exaction to other 
properties within the City.  

 
5.7.1. Incentive Period.  Notwithstanding anything to the contrary in 

Section 5, in order to incentivize development of the Specific Plan Area earlier than would 
otherwise occur under current market conditions, the City hereby agrees that Landowner shall 
pay only those Exactions listed in Exhibit E in the amounts specified in Exhibit E for the first 
seven (7) years after the Effective Date or the issuance of One Thousand Two Hundred (1,200) 
residential building permits by the City within the Specific Plan Area, whichever comes first 
(“Incentive Period”).  Except as set forth in Exhibit E, City agrees that no increase in any of 
said Exactions or inflation adjustments shall apply to the Exactions during the Incentive Period.  

 
5.8. Subsequent Entitlements.  Subject to Section 17.1.1 hereof, City shall 

accept for processing, review and action any and all applications submitted by Landowner for 
Subsequent Entitlements necessary or convenient for the exercise of Landowner’s rights under 
the Entitlements for the use and development of the Property.   

 
5.9. Tentative Maps.  Consistent with the authority provided in Government 

Code Section 66452.6(a)(1), the term of any Tentative Map approved for all or any portion of the 
Property shall be the later of the date this ARDA expires or the date the Tentative Map expires 
pursuant to City approval of the Tentative Map pursuant to the City’s Municipal Code, including 
without limitation Section 22.20.060, as it may be modified from time to time by state law.  
Tentative Maps approved for all or any portion of the Property shall comply with the provisions 
of Government Code Section 66473.7, as applicable.   

 
5.10.  Vested Rights Exclude Role of CRPD.  The vested rights that are 

created by this ARDA do not preclude the City from amending any City document or policy, 
including any of the Entitlements, to replace “CRPD” or “Cordova Recreation and Park District” 
with the “City of Rancho Cordova” or any other public agency (including making grammatical 
and non-substantive changes immediately necessary thereto), and to apply such amendments 
to the development of the Property; the City retains its legal authority to make such 
amendments and to apply them to the development of the Property.   

 
6. Park Development and Community Places. 
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6.1. Park Development and Community Places Dedication and Fee 

Obligations.  Landowner’s obligation to dedicate land for Parks and Community Places shall be 
satisfied by Landowner’s dedication of the lands identified in Exhibit 7-1 of the Amended 
Specific Plan.  City agrees and acknowledges that Landowner’s dedication of the lands 
identified in Exhibit 7-1 of the Amended Specific Plan will satisfy the Landowner’s dedication 
requirements pursuant to Ordinance No. 9-2016. 
The City, acting as the land use authority, and in consultation with other appropriate agencies 
identified by City, will use good faith efforts to adopt Citywide Park Fees.  If City adopts Citywide 
Park Fees, Landowner shall only be obligated to pay any such Citywide Park Fees after the 
expiration of the Incentive Period and will, after expiration of the Incentive Period, pay the 
Citywide Park Fees when each building permit for residential development is issued within the 
Project.  In the event that City does not adopt Citywide Park Fees, then after expiration of the 
Incentive Period, Landowner will pay the Interim Park Development Fee and the Interim 
Community Places Fee when each building permit for residential development is issued within 
the Project.  Upon City’s adoption of the Citywide Park Fees and after expiration of the Incentive 
Period, as applicable, the Landowner shall pay the Citywide Park Fees for all remaining 
residential building permits within the Project, regardless of whether such fees are higher or 
lower than the Interim Park Development Fee or Interim Community Places Fee.   
 
  Pending and until adoption of the Citywide Park Fee and the Community Places 
Fee, the Interim Park Development Fee and the Interim Community Places Fee will be adjusted 
on January 1, 2017 and annually thereafter no later than January 15 as follows:   
 

(a) A “mean” index will be computed by averaging the index for 20 U.S. cities with 
the index for San Francisco by resort to the October issue of the Engineering 
News Record magazine Construction Cost Index. 

 
(b) An adjustment factor shall be computed by dividing the “mean” index as 

calculated in subsection (a) of this section by the “mean” index for the previous 
October.   

 
(c) The adjusted Interim Park Development Fee and the adjusted Interim 

Community Places Fee shall be calculated by multiplying the adjustment 
factor, as calculated in subsection (b) of this Section 6.1, by the Interim Park 
Development Fee and the Interim Community Places Fee, as applicable, in 
place prior to the annual adjustment.  For example, the January 2017 Interim 
Community Places Fee shall be calculated by taking the January 2017 “mean” 
index and dividing by the January 2016 “mean” index and multiplying that 
result by $1,300 (the 2015 Interim Community Places Fee 

 
6.2. Limitation on Cost Increases for Parks and Park Facilities.  City shall 

not increase the costs of Parks or Park Facilities to exceed the estimated costs set forth in the 
Financing Plan. 

 
6.3. Timing of Dedications of Parks.  Prior to the recordation of any 

residential Small Lot Final Subdivision Map within the Property which contains a Park, but not 
prior to construction of model homes, Landowner shall, to the extent permitted by law: (i) 
irrevocably offer for dedication to City, CRPD, or another appropriate agency identified by City 
any land identified as a Park on Exhibit F that is encompassed within such residential Small Lot 
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Final Subdivision Map; and (ii) enter into a Park Development Agreement(s) with City, CRPD, or 
another appropriate agency identified by City for the improvement of the Park(s) within such 
residential Small Lot Final Subdivision Map.  If and to the extent a Park Development 
Agreement provides for the design and construction of any improvements included within the 
Citywide Park Fees program (or the Interim Park Development Fee), then the Park 
Development Agreement shall include provisions for fee credits and/or reimbursements from the 
applicable fee.  The amount of any such fee credits and reimbursements shall be based on the 
amount budgeted by the applicable fee program, as adjusted by the increase or decrease, if 
any, as calculated pursuant to Section 6.1 above, and shall not be subject to adjustment based 
on the actual costs incurred by Landowner to design and construct such creditable Park 
improvements, provided, that Landowner shall not be required to expend more than the amount 
budgeted by the applicable fee program for construction of such creditable improvements. 

 
6.4. Timing of Dedications of Community Places.  Prior to the recordation of 

any residential Small Lot Final Subdivision Map within the Property which contains a Community 
Place, but not prior to construction of model homes, Landowner shall, at the sole discretion of 
City, to the extent permitted by law: (i) irrevocably offer for dedication to City any  Community 
Place encompassed within such residential Small Lot Final Subdivision Map; and (ii) enter into a 
Community Place Development Agreement(s) with City for the improvement of the Community 
Place(s) within such residential Small Lot Final Subdivision Map.  If and to the extent a 
Community Place Development Agreement provides for the design and construction of any 
improvements included within the Citywide Park Fees program (or the Interim Community 
Places Fee), then the Community Place Development Agreement shall include provisions for 
fee credits and/or reimbursements from the applicable fee.  The amount of any such fee credits 
and reimbursements shall be based on the amount budgeted by the applicable fee program, as 
adjusted by the increase or decrease, if any, in the City CPI Index, for the cost of the creditable 
improvements, including soft costs and contingencies related thereto, and shall not be subject to 
adjustment based on the actual costs incurred by Landowner to design and construct such 
creditable Community Place improvements, provided, that Landowner shall not be required to 
expend more than the amount budgeted by the applicable fee program for construction of such 
creditable improvements. 

 
6.5. Joint Powers Authority.  In the event City desires to  create a Joint 

Powers Authority (“JPA”) with another appropriate agency or entity identified by City pursuant to 
and as authorized by Government Code Sections 6500 et seq., for the purposes of designing, 
constructing, programming, operating, and maintaining the Community Park site designated in 
the Amended Specific Plan, Landowner agrees to consider, in good faith, any request by City 
for Landowner to serve on any commissions and/or boards constituted pursuant to the JPA 
agreement.  City hereby agrees that Landowner shall not be responsible for costs associated 
with the creation, formation, or operation of the JPA, and that Landowner’s participation on any 
commissions and/or boards shall be in Landowner’s sole and absolute discretion. 

 
7. Infrastructure and Maintenance Finance.  
 

7.1. Infrastructure Finance.  As further set forth in the Master Large Lot 
Conditions of Approval and Financing Plan, prior to approval of a Small Lot Final Subdivision 
Map, or for residential properties that do not require subdivision, prior to issuance of building 
permits, upon request by Landowner, City and Landowner will cooperate to establish one or 
more CFDs to fund necessary Backbone Infrastructure and Public Facilities.  To the extent the 
costs of the infrastructure improvements and facilities required for development of the Property 
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exceed the proceeds from CFDs or other financing mechanism of the Landowner, Landowner 
shall be solely responsible for such shortfall. 

 
7.1.1. Infrastructure CFDs. Except as may otherwise be agreed to by 

Landowner and the City during the formation of a CFD for the Property, the following specific 
provisions shall be included within the applicable terms and conditions of any CFD related to the 
Property.  The CFD shall be consistent with any City adopted finance policies relating to such 
financing.  The term of the special tax to be levied by any CFD against the Property shall be 
sufficient to support multiple bond sales not to exceed an authorized amount appropriate for the 
proposed development, as determined by City and Landowner.  Available CFD bond proceeds 
and/or special tax proceeds may be used to fund, in addition to acquisition and/or construction 
of eligible facilities, reimbursements and/or payment of development impact fees.  When the 
CFDs are created, the City will include provisions that permit the acquisition or construction cost 
of eligible facilities to be paid from Pay-As-You-Go Levies in amounts and for time periods to be 
agreed to in an acquisition agreement entered into in connection with the issuance of bonds.  
Nothing in this Section shall be construed to limit or change Landowner’s ability to receive fee 
credits for infrastructure improvements in accordance with City policies in effect as of the 
Effective Date, including but not limited to improvements financed by a CFD.  

 
7.1.2. Alternative Financing Mechanisms.  Nothing herein shall be 

construed to limit Landowner’s option to install any improvements through the use of traditional 
assessment districts or private financing or other financing mechanisms as permitted by law and 
authorized by the City.   

 
7.2. Maintenance Finance.  As further set forth in the Financing Plan, prior to 

approval of a Small Lot Final Subdivision Map, or for residential properties that do not require 
subdivision, prior to issuance of building permits, City and Landowner will complete all actions 
needed to form, annex into, and/or implement the funding mechanism(s), including financing 
districts and special taxes, to pay to maintain existing and new public improvements and 
facilities associated with or needed to serve the Property as identified in the Financing Plan.  
Landowner shall participate in, support, and pay all reasonable costs incurred by City 
associated with such actions consistent with this ARDA and the Financing Plan.  The amount of 
special taxes or assessments to be included in each new maintenance or services district 
referred to herein and identified for formation by the Financing Plan shall not exceed the 
amounts reasonably determined by City and Landowner during the formation of such finance 
district to fund the operations, maintenance and/or services to be financed thereby.   
As more particularly described in the Financing Plan, the funding mechanisms may include the 
following:   
 

7.2.1. Annexation into Street, Lighting and Landscape Maintenance 
CFD No. 2014-2.  The Property will be annexed into CFD No. 2014-2 to fund (i) maintenance of 
streets, bridges, culverts, traffic signals, traffic signs, striping and legends, and ITS operations, 
and (ii) street lights, and landscape maintenance for frontage and medians.  The special tax to 
be levied thereby will be adjusted on July 1, 2017 and annually thereafter no later than July 15, 
in accordance with the City CPI Index. 

 
7.2.2. Support for a Special Tax for Transit-Related Services.  The 

Property will be subject to a special tax on the Property to pay for transit related-services for the 
Project.  The base year FY 2016/2017 Transit Related Services Tax shall be $103.47 per low 
density residential unit, $82.78 per medium density residential unit, $62.08 per high density 
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residential unit, $2,653.05 per acre for retail and service commercial, and $2,280.54 per acre for 
commercial mixed use.  This special tax will be adjusted on July 1, 2017 and annually thereafter 
no later than July 15, in accordance with the City CPI Index.  
 Landowner agrees that it will not vote to repeal or amend the Transit Related Services 
Tax being imposed in the amounts set forth above, and that any such vote by Landowner would 
constitute an event of default under this ARDA.  In the event of such a default by Landowner, 
then in addition to all other remedies available to City, Landowner shall be obligated to annually 
pay under this ARDA the difference between the amount of the Transit Related Services Tax 
after the Landowner’s vote to repeal or amend the tax, and the amount of the proposed Transit 
Related Tax set forth above.  This obligation does not survive the termination of this ARDA 
pursuant to Section 14.3.  The assignment of this obligation follows with the assignment of the 
ARDA pursuant to Section 28, and the release provisions of Section 28 shall apply upon 
acceptance of the assignment by the City.    
 

7.2.3. Annexation into City Stormwater Utility Fee.  The Property will 
be annexed into either City Stormwater Utility Fee for maintenance services or an equivalent 
funding mechanism to fund the operation and maintenance of the storm water and flood 
protection system.  The annual tax or fee will be adjusted on July 1, 2017 and annually 
thereafter no later than July 15, in accordance with the City CPI Index. 

 
7.2.4. Annexation into CFD No. 2013-2 (Police Services).  Prior to 

recordation of the first Small Lot Final Subdivision Map or for residential properties that do not 
require subdivision, prior to issuance of building permits, the Landowner shall support the 
annexation of the Project into the Police Services CFD and cover Landowner’s fair-share costs 
of the CFD annexation, not to exceed $7,000 for the Property.  City agrees that the CFD will 
provide that on lands designated for all residential land use categories, the base year Police 
Special Tax shall be $508.51 annually per residential dwelling unit, including multi-family units.  
The special tax imposed by the CFD will be payable on a parcel within the Property only after a 
building permit has been issued by City for the construction of a building on that particular 
parcel, and there will be no undeveloped land tax imposed by the CFD.  The CFD shall further 
provide that on each July 1 commencing July 1, 2017, the Police Special Tax shall be escalated 
by the increase, if any, in the City CPI Index.  However, in no event shall the tax per parcel for 
any fiscal year be less than the amount established for the prior fiscal year.  The CFD shall 
specify that the Police Special Tax shall commence being payable annually following the 
issuance of a building permit for each parcel subject to the Police Special Tax.  

 
 The Landowner acknowledges that no Small Lot Final Subdivision Maps, or for 
residential properties that do not require subdivision, no building permit applications, shall be 
submitted to City for approval prior to annexation of the Property to the Police Services CFD; 
provided Landowner may, at its own risk, process and obtain approvals of any tentative maps 
for the Property and submit applications for and process, but not obtain final approval of, any 
final subdivision maps and improvement plans related thereto. 
 

Landowner agrees that it will not vote to repeal or amend the Police Special Tax being 
imposed in the amounts set forth above, and that any such vote by Landowner would constitute 
an event of default under this ARDA.  In the event of such a default by Landowner, then in 
addition to all other remedies available to City, Landowner shall be obligated to annually pay 
under this ARDA the difference between the amount of the Police Special Tax after the 
Landowner’s vote to repeal or amend the tax, and the amount of the proposed Police Special 
Tax set forth above.  This obligation does not survive the termination of this ARDA pursuant to 
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Section 14.3.  The assignment of this obligation follows with the assignment of the ARDA 
pursuant to Section 28, and the release provisions of Section 28 shall apply upon acceptance of 
the assignment by the City.    
 

7.2.5. Additional Mello-Roos Maintenance CFDs.  Unless deferred or 
waived by City, in addition to the above maintenance and services districts, as more specifically 
described in the Financing Plan, the following additional maintenance and services CFDs or 
similar financing mechanisms may be formed prior to the recordation of the first Small Lot Final 
Subdivision Map or issuance of any building permit to fund the operations and maintenance of 
the Public Facilities: 

 
(a) Park maintenance CFD.   
(b) CFD for maintenance of Community Places, park corridors, green belts, 

regional trails, open space preserves, and wetland buffers/preserves not otherwise maintained 
by another entity or agency. 

(c) Open Space Preserve operations and maintenance CFD. 
 

7.2.6. Amounts and Effect of Alternative HOA Maintenance.  As 
provided above pursuant to Sections 7.2.1, 7.2.3, and 7.2.5, the fees, special taxes or 
assessments to be finally established for these additional financing districts shall not exceed the 
amounts reasonably determined by City and Landowner to fund the operations, maintenance 
and/or services to be financed thereby, subject to annual adjustments thereto based on the City 
CPI Index.  The final amounts of the fees, special taxes or assessments for these additional 
districts shall be established during the formation of such finance districts as part of the 
implementation of the Financing Plan.  If and to the extent the Homeowner Association that 
includes the Property elects to perform any of the maintenance obligations that would otherwise 
be performed by the districts described in Sections 7.2.1, 7.2.3 or 7.2.5 above, subject to City’s 
satisfaction, to be exercised in its reasonable discretion, with the adequacy of the performance 
thereof secured by the Homeowner Association, the applicable maintenance financing districts 
shall include a mechanism whereby the amount of the special taxes or assessments to be 
levied thereby shall be reduced by the annual savings to be realized by the districts from the 
performance of such maintenance obligations by the Homeowner Association and the relieving 
of the districts from having to perform such maintenance obligations. 

 
7.3. Specific Plan Fees, Credits and Reimbursements. 

 
7.3.1. Specific Plan Special Financing District Program (Cost 

Sharing for Common Infrastructure Not Otherwise Financed by Existing Fees).  As more 
particularly described in the Financing Plan, upon request by Landowner, City will use good 
faith, diligent efforts to adopt and implement the SFD Program to finance the costs of excluded 
or underfunded improvements and facilities and fairly spread the costs thereof to all developing 
parcels within the Property.  Landowner agrees to support the adoption and implementation of 
the SFD as described in the Financing Plan.  The Parties acknowledge that the SFD could 
comprise, but is not limited to, one or more of the following mechanisms: CFD; plan area fee 
program; assessment district; or private cost sharing agreement. 

 
7.3.2. Credits and Reimbursement.   
 

(i) Road Frontage Reimbursements.  Landowner shall be 
responsible for all roadway frontage improvements located on the Property, including the 
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obligation to reimburse any other Participating Landowner who installs frontage improvements 
located on the Property prior to Landowner’s development of the Property, in accordance with 
the provisions of the Financing Plan.  The required roadway frontage improvements to be 
installed by Landowner shall be identified by Landowner and approved by City in connection 
with City’s approval of the Landowner’s Tentative Map and Tentative Map Phasing Plan for the 
Property.  In connection with the subdivision of the Property or each phase thereof, Landowner 
shall enter into a subdivision improvement agreement that includes, but is not limited to, 
identification of all roadway frontage improvements that Landowner will construct, identification 
of all roadway frontage improvements for which Landowner shall have an obligation to 
reimburse a Participating Landowner for previously constructing, and or as may be otherwise 
assigned and required by the Tentative Map Phasing Plan related thereto.  For any and all off-
site roadway frontage improvements within the Specific Plan Area required to be installed by 
Landowner, City will enter into a reimbursement agreement with Landowner to provide for 
reimbursement from the other benefitting landowner(s).  City hereby agrees to condition any 
benefitting landowner(s) to require reimbursement of Landowner consistent with this Section 
7.3.2.  

 
(ii) Credits and Reimbursements from Existing and Future 

Fee Programs.  Landowner shall be entitled to fee credits and/or fee reimbursements for the 
Total Eligible Costs incurred to design and/or construct any public improvements or facilities that 
are funded by existing or future fee programs in accordance with the terms of such fee 
programs.  The amount of such fee credits and/or fee reimbursements shall increase every year 
consistent with City’s fee programs to the extent that said fee programs are increased pursuant 
to an index or other cost of construction adjustment.  Any such fee credits and/or fee 
reimbursements shall be personal to Landowner and shall not run with the land.  Prior to 
Landowner commencing construction of any public improvements or facilities that are funded by 
fee programs, City shall enter into a credit and reimbursement agreement with Landowner to 
provide for credit and/or reimbursement consistent with Section 7.3.2(vi).   

 
(iii) Credits and Reimbursements from SFD Program.  

Landowner shall be entitled to fee credits against and/or fee reimbursements from the SFD 
Program for the Total Eligible Costs to design and/or construct any public improvements or 
facilities that are funded by the SFD Program (and may also be liable for refunding any such 
credits or losing its reimbursement priority upon any failure to timely complete such design and 
construction), all in accordance with and as more particularly provided by the terms of the SFD 
Program to be adopted by City consistent with the Financing Plan if requested by Landowner.   

 
(iv) Election between Credit and Reimbursement.  With 

respect to Sections 7.3.2(ii) and (iii) above, Landowner shall be entitled to elect between credits 
or reimbursements in the amount of the Total Eligible Costs, or direct an apportionment 
between the two, but shall only be entitled to reimbursements when funds are available for 
reimbursement through any eligible funding source, as identified within the then existing fee 
program. 

(v) No Limitations.  Nothing in this Section 7.3.2 is intended 
to or shall be construed to limit Landowner from receiving any other credits, reimbursements, or 
contributions of any kind or nature whatsoever that may arise after the Effective Date that City 
may approve or adopt, or that any other jurisdiction or local agency may approve or adopt, and 
be available to pay for all or a portion of the Total Eligible Costs of public improvements or 
facilities to the extent that the combined total value of the credit, reimbursement, and/or 
contribution does not exceed the Total Eligible Costs.  
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7.3.3. Phasing Obligations.  As more particularly provided in the 

Financing Plan, to establish and monitor, among other things, the Property’s obligations to 
participate in the financing and fee programs described in the Financing Plan, Landowner shall, 
when submitting an application for a Tentative Map, include the entire Property in the Tentative 
Map and include a Tentative Map Phasing Plan to identify how development of the Tentative 
Map will be phased and required infrastructure will be provided through the processing and 
approval of final subdivision maps consistent therewith.   

 
7.4. Transportation Set-Aside Fee.  As more particularly described in the 

Financing Plan, City and Landowner agree that a TDIF Set-Aside will be used to establish a 
dedicated revenue source to help fund certain Core Backbone Road Infrastructure as identified 
in Appendix I of the Financing Plan.  As provided in the Financing Plan, the TDIF Set-Aside 
shall not apply to non-residential uses.  The Financing Plan details the requirements and 
administration of the TDIF Set-Aside.  Landowner and City acknowledge and agree that the 
availability of credits or reimbursements for roadway improvements constructed by Landowner 
within or off-site of the Specific Plan Area shall be subject to and administered in accordance 
with the TDIF Set-Aside provisions of the Financing Plan.  City further acknowledges that the 
administration and maintenance of the TDIF Set-Aside will automatically sunset and terminate 
when City has secured full funding for the Rancho Cordova Parkway/Highway 50 Interchange, 
or alternative funding approved by City therefor has been secured. 

 
8. Homeowner Association.  Landowner hereby agrees to form a Homeowner 

Association to manage the residential portions of the Property as a common interest 
development under the Davis-Stirling Common Interest Development Act.  The purpose of the 
Homeowner Association will be to enforce the rules and regulations adopted from time to time 
by its board of directors, enhance and protect the value, desirability, and attractiveness of the 
community, and discharge such other lawful duties and responsibilities as may be required 
pursuant to its bylaws and the declaration of CC&Rs to be recorded in the Office of the 
Recorder of Sacramento County, State of California, with respect to the residential planned 
development.  The Homeowner Association may also, in Landowner’s sole and absolute 
discretion, be formed to allow the Homeowner Association to own common area within the 
residential portions of the Property.  If Landowner elects to have the Homeowner Association 
own common area, the Homeowner Association shall repair, maintain, and manage said 
common areas.  If City elects to (i) adopt a City program that includes enforcement of all or any 
provisions of the CC&Rs applicable to the Property and (ii) form a financing mechanism to fund 
the costs of such a program, City hereby agrees to exempt the Property from any special taxes 
or assessments levied by City to fund the costs of said City program.  Any such exemption shall 
be proportional to the extent the City program duplicates the CC&R enforcement program.  Prior 
to recordation of the declaration of CC&Rs, Landowner agrees to provide City a reasonable 
opportunity to review and comment on the provisions of said CC&Rs pertaining to (i) design 
review, (ii) any maintenance obligations that could otherwise be performed by the districts 
described in Sections 7.2.1, 7.2.3 or 7.2.5, and (iii) any enforcement obligations that are already 
included in the City program described in this Section to the extent such City program exists at 
the time of said review and comment period, provided that City shall not have any approval 
authority with respect to said CC&Rs.        

 
9. Affordable Housing.  Landowner shall comply with all terms, conditions and 

requirements under the Affordable Housing Plan Agreement between City and Landowner 
attached hereto as Exhibit C.  Any failure by Landowner to perform any term, condition or 
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requirement of the Affordable Housing Plan applicable to the Property is a violation of this 
ARDA, subject to default under Section 17.  City acknowledges that Landowner’s compliance 
with all the terms, conditions and requirements of the Affordable Housing Plan applicable to the 
Property shall fully satisfy Landowner’s obligations to provide affordable housing or inclusionary 
housing or other such fee or Exaction related thereto associated with development of the 
Property.  In the event Landowner receives any credits pursuant to the Affordable Housing Plan 
as a result of exceeding its obligations thereunder, including but not limited to credits for 
exceeding dedication requirements, City hereby agrees to allow Landowner to apply any such 
credits to any of Landowner’s other affordable housing obligations on other projects within the 
City.   

 
10. Sunrise Flooding Obligations.  The Project shall be required to participate in drainage 

improvements along Sunrise Boulevard as determined through ongoing consultation with the 
City’s Department of Public Works.  In the event the Project’s onsite drainage system is 
designed to decrease the overall peak rate of runoff from the Project that drains offsite to the 
north outfall at Sunrise Boulevard, any such drainage facilities constructed onsite shall be 
considered the Project’s fair share to the offsite drainage solution.  City hereby agrees that 
decreasing the existing flood depth elevation at the Sunrise Boulevard drainage crossing, as 
determined by the drainage study attached hereto as Exhibit G, by approximately one-third 
(1/3) would fully satisfy Landowner’s obligation to participate in drainage improvements along 
Sunrise Boulevard.  If Landowner elects to construct improvements that decrease the existing 
flood depth elevation at the Sunrise Boulevard drainage crossing as set forth in this Section, 
Landowner will include the improvements necessary to achieve that result in its improvement 
plans for the applicable final subdivision map.  

 
11. Dedications.   
 

11.1. Public Rights of Way and Other Public Lands.  Within ninety (90) days 
of receipt of a written dedication request from City, including without limitation any such request 
by City to accommodate a requirement for another Participating Landowner to build any 
Backbone Infrastructure within any portion of the Property in connection with the development of 
the other Participating Landowner’s property, Landowner shall grant irrevocable dedications of 
rights of way and easements to City, in a form acceptable to City, for those portions of the 
Property required to construct such Backbone Infrastructure.  This timeline may be extended, if 
necessary, to secure approval of any regulatory agencies having jurisdiction over access to 
portions of the Property that are restricted due to environmental constraints.  The length of any 
such extension shall be limited to the amount of time reasonably necessary to secure regulatory 
approval, as determined by the City and Landowner after review of information pertaining to the 
timeline for securing regulatory approval, with the burden of providing such information on the 
Landowner.  The cost of preparing the dedication documents, including the engineering and 
surveying costs related thereto, shall be paid by the Participating Landowner initiating or 
necessitating the request for the dedication.  In addition to granting such irrevocable offers of 
dedication, Landowner shall also grant temporary construction easements for reasonable 
access onto the Property to construct such Backbone Infrastructure, which shall be assignable 
to any Participating Landowner who intends to construct such Backbone Infrastructure.  
Landowner shall obtain the consent of any and all beneficiaries under any deeds of trust or 
mortgages or other such holders of monetary claims or liens against the Property to subordinate 
or release their interests therein to such dedicated rights of way and easements. 
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11.2. Drainage Parkways.  City hereby agrees to accept Landowner’s 
dedication of, and maintain subject to Section 7.2.3 and 7.2.5(b), the drainage parkways 
identified in Exhibit 7-1 of the Amended Specific Plan.  City expressly acknowledges and agrees 
that the dedicated drainage parkways will include, but not be limited to, public recreational 
facilities, drainage facilities, and waters of the United States. 

 
12. Open Space Preserve Maintenance. Prior to the commencement of any grading 

activities in the Specific Plan Area, Landowner shall deed the Open Space Preserve to City and 
City shall record a conservation easement for the Open Space Preserve in compliance with the 
approved Operations and Management Plan (which includes a funding source) and in a form 
acceptable to the applicable Federal and State agencies, including but not limited to, the United 
States Army Corps of Engineers, United States Fish and Wildlife Service, and the California 
Department of Fish and Wildlife.  City also agrees to consider, in good faith, managing and 
maintaining the Open Space Preserve pursuant to a negotiated agreement with a qualified 
preserve manager and in compliance with the approved Operations and Management Plan.  If 
City does not enter into an agreement with a qualified preserve manager for the maintenance of 
the Open Space Preserve prior to the commencement of any grading activities in the Specific 
Plan Area, Landowner shall contract with a qualified open space trust to manage and maintain 
the Open Space Preserve in compliance with the approved Operations and Management Plan. 

 
13. Road and Frontage Improvements. 
 

13.1. City Contribution to Construction of White Rock Road.  City hereby 
agrees to pay the White Rock Road Contribution from City’s TDIF program towards construction 
of that certain portion of White Rock Road as depicted in Exhibit H hereto as a reimbursement 
to Landowner if Landowner constructs the White Rock Road improvements set forth in Table 4-
2 of the Financing Plan.  Landowner will submit requests for progress payments to City and City 
shall make the progress payments, as adjusted by any increase in the City CPI Index, and as 
requested by Landowner based on a development schedule agreed to by Landowner and City.  
In the event Landowner has not awarded a construction contract for the White Rock Road 
improvements set forth in Table 4-2 of the Financing Plan on or before December 31, 2018, or a 
later date as may be approved by the City’s Public Works Director upon request by Landowner, 
City shall have the option to instead apply the White Rock Road Contribution towards its 
construction of the center lane improvements for that certain portion of White Rock Road as 
depicted in Exhibit H.  If City constructs said center lane improvements, Landowner’s remaining 
construction obligations with respect to that certain portion of White Rock Road as depicted in 
Exhibit H, if any, shall be governed by condition 39 in the Master Large Lot Map Conditions of 
Approval. 

 
13.2. Interim Roadway Conditions.  City hereby agrees to Landowner’s 

construction of roadway phasing options as more particularly described in the Phasing Master 
Plan attached as Appendix B to the Amended Specific Plan and Appendix H to the Financing 
Plan.  

 
13.3. Off-Site Roadway Improvements.  To the extent any condition contained 

in the Master Large Lot Map Conditions of Approval requires construction of off-site roadway 
improvements by Landowner, Landowner shall not be obligated to construct such off-site 
roadway improvements unless and until City has acquired the right-of-way and/or easements 
necessary to construct such off-site roadway improvements.  Landowner shall be entitled to fee 
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credits and/or fee reimbursements for the costs to be incurred by Landowner to construct any 
such off-site roadway improvements pursuant to Section 7.3.2(ii) of this ARDA. 

 
13.4. Preserve Frontage Improvements.  Frontage improvements (curb, 

gutter, sidewalk and frontage lane) for the portions of Rancho Cordova Parkway, Douglas Road, 
and Americanos Boulevard within the Preserve are not funded by any City fee program.  As 
such, they would typically be the responsibility of the fronting property owner.  However, since 
the property fronting on portions of these streets is permanent open space, the Master Large 
Lot Map Conditions of Approval require these improvements to be built when certain building 
permit thresholds have been reached.  The City is concerned that the large cost of these 
frontage improvements may be difficult for a builder to absorb when the subject threshold is 
reached.  The City is also concerned that if it constructs these frontage improvements in 
advance of the threshold, there is no mechanism to ensure the City will be reimbursed for its 
costs in constructing these frontage improvements.  Accordingly, Landowners and City agree 
that a funding mechanism will be established to assure that funding for these improvements will 
be available when the applicable threshold is met, either to fund the construction of the frontage 
improvements in the Preserve or to reimburse the City for its costs of construction.  This funding 
mechanism will be a CFD or other land-secured financing mechanism, the plan area fee 
program, or a combination of these and/or any other financing mechanism, so long as such 
mechanism provides reasonable assurance to the City that the funding for these frontage 
improvements at the estimated cost shown in the Financing Plan will be available at the time the 
thresholds identified in the Master Large Lot Map Conditions of Approval have been 
reached.  Said financing mechanism or combinations thereof shall be in place to the satisfaction 
of the City prior to the recordation of the first Small Lot Final Subdivision Map on the Property. 

 
14. Amendment or Cancellation.  
 

14.1. Amendment by Mutual Consent.  This ARDA may be amended in writing 
from time to time by mutual consent of the Parties hereto, and in accordance with the 
procedures of state law and the Municipal Code.  Any amendment of the Entitlements that does 
not constitute a Minor Revision shall require amendment of this ARDA.  Any such amendment 
may be requested and made only as to a portion of the Property, in which case only the 
owner(s) of such portion of the Property subject thereto shall be required to apply for and sign 
such partial amendment of this ARDA, however no amendment as to a portion of the Property 
shall materially affect, either directly or indirectly, the provisions of the Finance Plan, or the 
rights or obligations of any other Participating Landowner to its vested rights as set forth in this 
ARDA. 

 
14.2. Cancellation by Mutual Consent.  Except as otherwise permitted herein, 

this Agreement may be canceled in whole or in part only by the mutual consent of the Parties or 
their successors in interest, in accordance with the City’s Municipal Code.  Any fees paid 
pursuant to this ARDA and spent by City prior to the date of cancellation shall be retained by 
City. 

 
14.3. Automatic Termination Upon Completion and Sale of Residential 

Unit.  This ARDA shall automatically be terminated, without any further action by either party or 
need to record any additional document, with respect to any single-family residential lot 
designated by the Amended Specific Plan for residential use, upon completion of construction 
and issuance by City of a final inspection for a dwelling unit upon such residential lot and 
conveyance of such improved residential lot by Landowner to a bona-fide good faith purchaser 
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thereof.  In connection with its issuance of a final inspection for such improved lot, City shall 
confirm that: (i) all improvements which are required to serve the lot, as determined by City, 
have been accepted by City; and (ii) the lot is included within any financing districts or 
mechanisms required by Section 7 or other financing mechanism acceptable to City, to the 
extent required hereby.  Termination of this ARDA for any such residential lot as provided for in 
this Section 14.3 shall not in any way be construed to terminate or modify any assessment 
district or Mello-Roos Community Facilities District lien affecting such lot at the time of 
termination. 

 
14.4. Termination upon Landowner Request.  This ARDA may also be 

terminated, at the election of the then property owner, with respect to any legally subdivided 
parcel designated by the Amended Specific Plan for residential or nonresidential use (other than 
parcels designated for public use), when recording a final subdivision map for such parcel, or 
receiving a certificate of occupancy or final inspection, whichever is applicable, for a multifamily 
or nonresidential building within such parcel, by giving written notice to City of its election to 
terminate the ARDA for such parcel, provided that: (i) all improvements which are required to 
serve the parcel, as determined by City, have been accepted by City; (ii) the parcel is included 
within any financing districts or mechanisms required by Section 7, or other financing 
mechanisms acceptable to City, to the extent required hereby; (iii) all other financial obligations 
to City under this ARDA that are outstanding or may become outstanding upon subsequent 
development of the Property, or portion thereof subject to such termination, have been satisfied, 
including without limitation satisfaction of all obligations under Section 6 hereinabove to pay any 
Park fees (including Interim Park Development Fees and Interim Community Places Fees), , 
planning reimbursements, and/or roadway frontage reimbursements that are then outstanding 
or may become payable upon further development of the Property or portion thereof subject to 
such termination; and (iv) the Landowner of such portion of the Property is not in default of this 
ARDA and no notice of default has then been issued by City with respect to such portion of the 
Property.  City shall cause any written notice of termination approved pursuant to this Section to 
be recorded with the Sacramento County Recorder against the applicable parcel at 
Landowner’s expense.  Termination of this ARDA for any such residential or nonresidential 
parcel as provided for in this Section 14.4 shall not in any way be construed to terminate or 
modify any assessment district or Mello-Roos Community Facilities District lien affecting such 
parcel at the time of termination. 

 
15. Annual Review.   
 

15.1. Annual Review.  City reserves the right to annually monitor and review 
Landowner’s good faith compliance with the terms of this ARDA and the Entitlements.  

 
15.2. Monitoring.  City has discretion to monitor the continuing compliance with 

the terms of this ARDA and the Entitlements by updating decision-makers, conducting field 
inspections, implementing and interpreting requirements, monitoring any litigation relating to the 
Property, and taking any other actions City may find appropriate.   

 
15.3. Annual Review Date.  City intends to conduct an annual review during the 

term of this ARDA in September of each year after the Effective Date. 
 

15.4. Initiation of Review. City’s Community Development Director initiates the 
annual review by giving Landowner written notice that City will conduct the annual review.  The 
Community Development Director’s written notice will include an estimate of the total costs City 
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expects to incur in connection with the review.  Within thirty (30) days of City’s notice, 
Landowner must provide evidence to the Community Development Director to demonstrate 
good faith compliance with this ARDA.  The burden of proof, by substantial evidence of 
compliance, is upon the Landowner.  City’s failure to timely initiate the annual review is not a 
waiver of the right to conduct a review at a later date or otherwise enforce the provisions of this 
ARDA.  Landowner is not in default under this ARDA by virtue of a failure by City to timely 
initiate review. 

 
15.5. Staff Reports.  City shall deposit in the mail to Landowner a copy of all 

staff reports and related exhibits concerning contract performance at least twenty (20) days prior 
to any annual review.  City shall also, to the extent practicable, make reasonable efforts to 
provide simultaneous notice to Landowner by e-mail or other then-available means of electronic 
technology. 

 
15.6. Costs.  Costs reasonably and directly incurred by City in connection with 

the annual review and monitoring shall be paid by Landowner in accordance with the City’s 
schedule of fees and billing rates in effect at the time of review.  The costs that Landowner may 
be required to pay are not limited to the amount in the Community Development Director’s 
estimate. 

 
15.7. Non-compliance with Agreement; Hearing.  If the Community 

Development Director determines, on the basis of substantial evidence, that Landowner has not 
complied in good faith with the terms and conditions of this ARDA during the period under 
review, the City Council may initiate proceedings to modify or terminate the ARDA, at which 
time an administrative hearing shall be conducted in accordance with the procedures of state 
law.  As part of that final determination, the City Council may impose conditions on the Project 
that it considers necessary and appropriate to protect the interests of City.  Landowner may, at 
the same hearing, raise any and all issues of non-compliance by City with the terms of this 
ARDA, and the City Council shall review and make findings concerning the compliance of all 
Parties to the ARDA. 

 
15.8. Appeal of Determination.  The decision of the City Council as to 

Landowner’s compliance shall be final.  Any court action or proceeding to challenge, review, set 
aside, void, or annul any compliance determination by the City Council must be commenced 
within thirty (30) days of the final decision of the City Council, or the Landowner forfeits the right 
to seek judicial review. 

 
16. Violation of Entitlements.  In addition to complying with all terms of this ARDA, 

Landowner agrees to perform all terms, conditions and requirements of all other Entitlements.  
Any failure by Landowner to perform any material term, condition or requirement of any of the 
other Entitlements or Subsequent Entitlements is a violation of this ARDA, subject to default 
under Section 17.  City acknowledges that the timing and implementation of any development of 
the Property shall be at the discretion of Landowner, and that unless and until the Landowner 
elects to develop any portion of the Property, the only obligations of the Landowner hereunder 
shall be to dedicate public rights of way and lands and grant temporary construction easements 
as, if and when required pursuant to Section 11.1 above. 

 
17. Default and Opportunity to Cure.  Subject to any applicable extension of time agreed 

to by the Parties in writing, failure by any Party to perform any term or provision of this ARDA 
required to be performed by such Party, including without limitation any violation of Section 14, 
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constitutes an Event of Default.  For purposes of this ARDA, a Party claiming another Party is in 
default shall be referred to as the Complaining Party, and the Party alleged to be in default shall 
be referred to as the Party in Default.  Except as provided in Section 16, a Complaining Party 
shall not exercise any of its remedies as the result of such Event of Default unless such 
Complaining Party first gives notice to the Party in Default as provided in Section 27, and the 
Party in Default fails to cure such Event of Default within the applicable cure period. 

 
17.1. Procedure Regarding Defaults. 

 
17.1.1. Notice of Default.  If an Event of Default occurs, prior to 

exercising any remedies, the Complaining Party shall give the Party in Default written notice of 
such default.  After City as the Complaining Party provides notice of an Event of Default by 
Landowner, if such Event of Default is not cured within thirty (30) days after the Landowner’s 
receipt of such notice, City may thereafter cease to issue any permit or approve any entitlement 
for which an application has been filed for any portion of the Property then owned or controlled 
by the Party in Default until the default is cured pursuant to the procedures in this Section 17. 

 
17.1.2. Cure.  The Party in Default must cure the default within thirty (30) 

days from the Notice of Default.  The Complaining Party may pursue all available remedies if 
the Party in Default fails to cure the default within the 30-day time period.  If the nature of the 
alleged default is such that it cannot reasonably be cured within thirty (30) days, the 30-day time 
period will be tolled if: (a) the cure is commenced at the earliest practicable date following 
receipt of the notice; (b) the cure is diligently prosecuted to completion at all times thereafter; (c) 
at the earliest practicable date (in no event later than thirty (30) days after the Party in Default’s 
receipt of the notice), the Party in Default provides written notice to the Complaining Party that 
the cure cannot practicably be completed within such 30-day time period; and (d) the cure is 
completed at the earliest practicable date.  In no event shall Complaining Party be precluded 
from exercising remedies if a default is not cured within ninety (90) days after the first notice of 
default is given.  If the Event of Default is discovered or determined in the course of the annual 
review, in addition to other remedies and potential cures, City shall have the statutory authority 
pursuant to Government Code Section 65865.1 to decide to terminate or modify the ARDA 
following the opportunity to cure as provided in this Section 17.1.2. 

 
17.1.3. Failure to Assert.  Any failures or delays by a Complaining Party 

in asserting any of its rights and remedies as to any default shall not operate as a waiver of any 
default or of any such rights or remedies.  Delays by a Complaining Party in asserting any of its 
rights and remedies shall not deprive the Complaining Party of its right to institute and maintain 
any actions or proceedings which it may deem necessary to protect, assert, or enforce any such 
rights or remedies. 

 
17.1.4. Legal Proceedings.  If the Party in Default fails to cure a default 

in accordance with the provisions of Section 17.1.2, the Complaining Party, at its option, may 
institute legal proceedings pursuant to this ARDA or terminate this ARDA.  Upon the occurrence 
of an Event of Default, the Parties may pursue all other remedies at law or in equity, which are 
not otherwise provided for or prohibited by this ARDA or City’s regulations governing 
development agreements, expressly including the remedy of specific performance of this ARDA.  
In no event, except as provided in Sections 21, 24 and 25 of this ARDA, will either Party be 
liable to the other Party for any monetary damage for claims arising out of this ARDA, and both 
Parties hereby expressly waive any such monetary damages.  Notwithstanding the foregoing, 
City may immediately institute any legal proceedings relating to this ARDA without the notice 
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and opportunity to cure required in the case of an emergency or immediate danger to public 
health, safety or welfare. 

 
18. Estoppel Certificate.  Either Party may, at any time, and from time to time, deliver 

written notice to the other Party requesting that the other Party certify in writing that, to the 
knowledge of the certifying Party: (i) this ARDA is in full force and effect and a binding obligation 
of the Parties; (ii) this ARDA has not been amended or modified either orally or in writing, or if 
so amended, identifying the amendments; and, (iii) the requesting Party is not in default in the 
performance of its obligations under this ARDA, or if in default, describing therein the nature and 
amount of any such defaults.  A Party receiving a request hereunder shall execute and return 
such estoppel certificate, or give a written detailed response explaining why it will not do so, 
within thirty (30) days following the receipt of each such request.  Each Party acknowledges that 
such an estoppel certificate may be relied upon by third parties acting in good faith.  A certificate 
provided by City establishing the status of this ARDA with respect to the Property or any portion 
thereof shall be in recordable form and may be recorded at the expense of the recording Party. 

 
19. Severability.  If any part of this ARDA is for any reason held to be unenforceable, the 

rest of the ARDA remains fully enforceable.  If, however, a provision of this ARDA is determined 
to be invalid or unenforceable and the effect is to deprive a Party of an essential benefit of this 
ARDA, then the Party so deprived will have the option to terminate this entire ARDA upon 
written notice to the other Party. 

 
20. Applicable Law.  California law applies to this ARDA without regard for any choice-of-

law rules that might direct the application of the laws of any other jurisdiction. 
 
21. Attorneys’ Fees and Costs in Legal Actions by Parties to the ARDA.  Should any 

legal action be brought by either Party for breach of this ARDA or to enforce any provisions 
herein, the prevailing party in the action is entitled to reasonable attorneys’ fees, court costs, 
and any other costs as may be fixed by the Court. 

 
22. ARDA Runs with the Land.  Except as otherwise provided for in this ARDA, all of the 

provisions, rights, terms, covenants, and obligations contained in this ARDA are binding upon 
the Parties and their respective heirs, successors and assignees, representatives, lessees, and 
all other persons acquiring the Property, or any portion thereof, or any interest therein, whether 
by operation of law or in any manner whatsoever.  All of the provisions of this ARDA are 
enforceable as equitable servitudes and constitute covenants running with the land pursuant to 
applicable laws, including but not limited to Section 1468 of the California Civil Code.  Each 
covenant to do, or refrain from doing, some act on the Property, or with respect to any owned 
property: (i) is for the benefit of such properties and is a burden upon such properties; (ii) runs 
with such properties; and (iii) is binding upon each party and each successive owner during its 
ownership of such properties or any portion thereof, and shall be a benefit to and a burden upon 
each Party and its property hereunder and each other person succeeding to an interest in such 
properties. 

 
23. Bankruptcy.  The obligations of this ARDA are not dischargeable in bankruptcy. 
 
24. Indemnification from Construction, Improvement, Operation and Maintenance 

Claims.  Landowner agrees to indemnify, defend with counsel selected by City, and hold 
harmless City, and its elected and appointed councils, boards, commissions, officers, officials, 
agents, employees, and representatives, from any and all claims, costs (including legal fees and 
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costs incurred by City or awarded to plaintiffs) and liability for any personal injury or property 
damage which may arise directly or indirectly as a result of any actions or inactions by 
Landowner, or any actions or inactions of Landowner’s contractors, subcontractors, agents, or 
employees in connection with the construction, improvement, operation, or maintenance of the 
Property.  Landowner has no indemnification obligation with respect to the gross negligence or 
willful misconduct of City, or its elected and appointed councils, boards, commissions, officers, 
officials, agents, employees, and representatives or with respect to the maintenance, use, or 
condition of any improvement after the time it has been dedicated to and accepted by City or 
another public entity (except as provided in an improvement agreement or maintenance bond).  
The provisions of this Section 24 shall survive the termination of this ARDA. 

 
25. Cooperation and Indemnification of City in Event of Legal Challenge to This ARDA 

or Entitlements.  In the event of any legal or equitable action or other proceeding instituted by 
any third party challenging the validity of any provisions of this ARDA or the Entitlements, or 
seeking to overturn or invalidate any approval granted pursuant to this ARDA: 

 
25.1. The Parties agree to cooperate in defending against the action or 

proceeding; 
 

25.2. The Landowner is solely responsible for its own costs and any costs 
incurred by City for such defense; 

 
25.3. Landowner will indemnify, defend with counsel selected by City and hold 

harmless City, and its elected and appointed councils, boards, commissions, officers, officials, 
agents, employees, and representatives from any and all claims, costs (including legal fees and 
costs incurred by City or awarded to plaintiffs) and liability; 

 
25.4. Neither Landowner nor City shall settle any action or proceeding on 

grounds that include non-monetary relief or admissions of liability without written consent of the 
other Party.  City agrees to not settle any action based upon monetary relief without the written 
consent of Landowner, unless City is solely liable and agrees to pay such monetary relief. 

 
25.5. The provisions of Section 25 shall survive the termination of this ARDA.  

 
26. Third Party Beneficiaries.  This ARDA is made and entered into for the sole protection 

and benefit of Landowner and City and their successors and assigns.  No other person shall 
have any right of action based upon any provision in this ARDA. 

 
27. Notices.  All notices and other communications required or permitted under this ARDA, 

the enabling legislation, or the procedure adopted pursuant to Government Code Section 
65865, must be in writing and must be delivered in person or sent by certified mail, postage 
prepaid, or by facsimile or electronic mail. 

 
 Notice required to be given to City shall be addressed as follows: 
 
 CITY OF RANCHO CORDOVA  
 Community Development Director 
 2729 Prospect Park Drive 
 Rancho Cordova, CA 95670 
 Fax:  (916) 851-8762 
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 E-mail:  esparkman@cityofranchocordova.org 
 
 Notice required to be given to Landowner shall be addressed as follows: 
 ALTA VISTA, LLC 
 Attn: Harry C. Elliott III, President 

340 Palladio Parkway, Suite 521  
Folsom, CA  95630  
Fax:  (916) 984-1322 

 E-mail:  HCEIII@ElliottHomes.com 
  
Either Party may change the address stated herein by giving notice in writing to the other Party.  
Thereafter, notices shall be addressed and transmitted to the new address. 
  

28. Assignment and Release.  From and after recordation of this ARDA against the 
Property, Landowner shall have the full right to assign this ARDA as to the Property, or any 
portion thereof, in connection with any sale, transfer or conveyance thereof, provided that (i) 
Landowner has paid City any and all fees or amounts due to City arising out of this ARDA, the 
processing of the Entitlements, or the development of the portion of the Property to be assigned, 
and (ii) the City Community Development Director has received the express written assignment 
by Landowner and assumption by the assignee of such assignment in the form attached hereto 
as Exhibit I.  Upon the payment of such fees or amounts due (which shall be acknowledged on 
the assignment by City Community Development Director upon the request of Landowner) and 
City’s receipt of the express written assignment by Landowner, the assumption by the assignee 
of such assignment in the form attached hereto as Exhibit I, and the conveyance of 
Landowner’s interest in the Property related thereto, Landowner shall be released from further 
liability or obligation related to the portion of the Property so conveyed and the assignee will be 
considered the “Landowner,” with all rights and obligations related thereto, with respect to such 
conveyed property.  

 
29. Mortgagee Protection.  The parties hereto agree that this ARDA shall not prevent or 

limit Landowner, in any manner, at Landowner’s sole discretion, from encumbering the Property 
or any portion thereof by any mortgage, deed of trust or other security device securing financing 
with respect to the Property.  City acknowledges that lenders providing any such financing may 
require certain agreement interpretations and modifications, and agrees upon request, from time 
to time, to meet with Landowner and representatives of such lenders to negotiate in good faith 
any such request for interpretation or modification. City will not unreasonably withhold its 
consent to any such requested interpretation or modification, provided such interpretation or 
modification is consistent with the intent and purposes of this ARDA. Any Mortgagee that 
obtains a mortgage or deed of trust against the Property shall be entitled to the following rights 
and privileges: 

(a) Neither entering into this ARDA nor a breach of this ARDA shall defeat, 
render invalid, diminish or impair the lien of any mortgage on the Property made in good faith 
and for value, unless otherwise required by law. 

 
(b) The Mortgagee of any mortgage or deed of trust encumbering the 

Property, or any part thereof, for which Mortgagee has submitted a request in writing to City in 
the manner specified herein for giving notices, may request to receive written notification from 
City of any Event of Default by Landowner in the performance of Landowner’s obligations under 
this ARDA. 
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(c) If City receives a timely request from a Mortgagee requesting a copy of 
any notice of an Event of Default given to Landowner under the terms of this ARDA, City shall 
provide a copy of that notice to the Mortgagee within ten (10) days of sending the notice of 
Event of Default to Landowner.  The Mortgagee shall have the right, but not the obligation, to 
cure the Event of Default during the remaining cure period allowed to Landowner under this 
ARDA. 

 
(d) Any Mortgagee who comes into possession of the Property, or any part 

thereof, by any means, whether pursuant to foreclosure of the mortgage, deed of trust, or deed 
in lieu of such foreclosure or otherwise, shall take the Property, or part thereof, subject to the 
terms of this ARDA; provided, however, notwithstanding anything to the contrary above, any 
Mortgagee, or successor or assignee of such Mortgagee, who becomes an owner of the 
Property through foreclosure shall not be obligated to pay any fees or construct or complete the 
construction of any improvements, unless such owner desires to continue development of the 
Property consistent with this ARDA and the Entitlements, in which case the owner by 
foreclosure shall assume the obligations of Landowner hereunder in a form acceptable to City.   

 
(e) The foregoing limitation on Mortgagees and owners by foreclosure shall 

not restrict City’s ability pursuant to Section 11 of this ARDA to specifically enforce against such 
Mortgagees or owners any dedication requirements under this ARDA or under any conditions of 
any other Entitlements.   

 
30. Priority of Enactment.  In the event of conflict between this ARDA and the 

Entitlements, this ARDA is controlling.  
 
31. Form of ARDA; Recordation; Exhibits.  City will record this ARDA and any 

subsequent amendment to this ARDA, with the County Recorder within ten (10) days of the 
effective date. City will also record any termination of any parts or provisions of this ARDA, 
except when this ARDA automatically terminates due to the expiration of the term of this ARDA.  
Any amendment or termination of this ARDA that affects less than all of the Property must 
describe the portion of the Property that is the subject of the amendment or termination.  This 
ARDA is executed in three duplicate originals, each of which is deemed to be an original.  This 
ARDA consists of 29 pages and 10 exhibits, which constitute the entire understanding and 
agreement of the Parties. 

 
32. City Manager Authorization.  The City, a municipal corporation, has authorized this 

ARDA to be executed in duplicate by its City Manager and attested to by its City Clerk under the 
authority of Ordinance No. ________adopted by the Council of the City on the _____ day of 
__________, 201__, and has caused this ARDA to be executed. 
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“CITY” 
 
CITY OF RANCHO CORDOVA, 
a municipal corporation 
 
By: _________________________________ 
Name: Cyrus Abhar 
Its: City Manager 
Date: _______________________________ 
 

“LANDOWNER” 
 
ALTA VISTA, LLC, 
an Arizona limited liability company 
 
 
By:       
Name: Harry C. Elliott, III 
Title: President 
 
Date:    , 2019 
 

 

ATTEST: 
 
__________________________________ 
City Clerk 

 
 
 
 

 
 
APPROVED AS TO FORM: 
 
_________________________________ 
Adam U. Lindgren 
City Attorney 
 
Date: ______ 
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EXHIBIT LIST 
 
 
 Exhibit A-1:   Legal Description of Property 
 
 Exhibit A-2:  Map of Property 
 
 Exhibit B:   Map of Specific Plan Area  
 
 Exhibit C:  Affordable Housing Plan Agreement  
 
 Exhibit D:   Map of Open Space Preserve 
 
 Exhibit E:  Incentive Period Exactions 
 
 Exhibit F:   Map of Dedicated Parks 
 
 Exhibit G:   Flooding Technical Memorandum 
 
 Exhibit H:  Map of Portion of White Rock Road  
   
 Exhibit I:  Form of Assignment 
 
  
 
2652313.12  
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LANDOWNER OFFICIAL BUSINESS 
Document entitled to free recording 
Government Code Section 6103 

RECORDING REQUESTED BY 
AND WHEN RECORDED MAIL TO: 

City of Rancho Cordova 
2729 Prospect Park Drive 
Rancho Cordova, CA  95670 
Attn: City Clerk 

(SPACE ABOVE THIS LINE RESERVED FOR RECORDER’S USE) 

FIRST AMENDMENT OF  

 AMENDED AND RESTATED DEVELOPMENT AGREEMENT 

BY AND BETWEEN 

THE CITY OF RANCHO CORDOVA AND ALTA VISTA, LLC 

RELATIVE TO THE RIO DEL ORO PROJECT 
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FIRST AMENDMENT OF AMENDED AND RESTATED  
DEVELOPMENT AGREEMENT BY AND BETWEEN  

THE CITY OF RANCHO CORDOVA AND ALTA VISTA, LLC 
RELATIVE TO THE RIO DEL ORO PROJECT 

This First Amendment of the Amended and Restated Development Agreement (“First 
Amendment”) is entered into as of this ____ day of __________, 2019, by and between the CITY 
OF RANCHO CORDOVA, a municipal corporation (“City”), and ALTA VISTA, LLC, an Arizona 
limited liability company (“Landowner” or “Alta Vista”) pursuant to Sections 65864 through 
65869.5 of the Government Code of California.  City and Landowner are collectively referred to 
as the “Parties.” 

RECITALS 

A. City and Alta Vista entered into an Amended and Restated Development
Agreement (the “ARDA”) which was approved by the City Council on _____________ and 
recorded on ___________, in the Official Records of Sacramento County in Book ________, 
Page ____.  Except as otherwise defined herein, all capitalized terms used herein shall have the 
meanings ascribed thereto in the ARDA.   

B. City and Alta Vista entered into the ARDA relative to development within a 1,516-
acre portion of the Rio Del Oro Specific Plan Area as such is more precisely defined in Exhibits 
“A-1” and “A-2” of the ARDA (the “Property”).    

C. This First Amendment affects and applies to only a certain 169.7-acre portion of
the Property identified as “Phase 1” on that certain large lot map approved by the City Council on 
August 29, 2016 by Resolution 107-2016 and described in Exhibit “A-1” and Exhibit “A-2” attached 
hereto (the “First Amendment Property”).  Landowner owns the entire First Amendment Property 
in fee title. This First Amendment shall run with the First Amendment Property.  This First 
Amendment is authorized by Section 14.1 of the ARDA. 

D. This First Amendment is intended to reduce certain City fees and eliminate certain
other City development incentives in exchange for specific commitments from Landowner to 
commence improvements for and construction of production homes on the First Amendment 
Property.  This First Amendment is only being approved for the First Amendment Property, not 
for the entire Property or the entire RDO Specific Plan, because the First Amendment Property is 
the first project that implements the Specific Plan and it faces a combination of unique 
opportunities for immediate development and barriers to development, including but not limited to 
establishment of the Open Space Preserve, environmental cleanup and remediation, and onerous 
infrastructure requirements.  City recognizes such barriers as well as the potential for 
development of the First Amendment Property to catalyze desired planned growth within the Rio 
Del Oro Specific Plan Area and City.  In exchange for Landowner’s commitment to make diligent 
and commercially reasonable efforts and specific commitments to commence certain 
improvements earlier than would otherwise occur under current market conditions, City desires 
to provide certain development incentives to Landowner.  City also desires to obligate Landowner 
to pay a Community Renovation Fee (as defined herein).   

E. On ___________, 2019, the City Council held a public hearing and introduced City
Council Ordinance No. __-2019 approving this First Amendment.  City adopted City Council 
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Ordinance ___- 201_ on ___________, 2019.  On________________, by Ordinance No. 
_______-2019, the City Council found the adoption of this First Amendment exempt from CEQA 
under CEQA Guideline 15061(b)(3). 

 
NOW THEREFORE, THE PARTIES MUTUALLY AGREE AS FOLLOWS: 

 
 

1. Amendment of the ARDA.  The following sections and exhibits of the ARDA for 
the First Amendment Property are hereby amended as follows: 
 

1.1. Revised Section 3.  The Definitions set forth in Section 3 are revised as 
follows:   

 
1.1.1. The term “Citywide Park Fees” as set forth and defined in Section 
3 is hereby deleted. 
 
1.1.2. The term “Community Places Fee” shall be added to read as 
follows: “Community Places Fee” means the Community Places Fee 
totaling One Thousand Three Hundred Sixty-Six Dollars and Seventy-Eight 
Cents ($1,366.78) per EDU as set forth in Section 6.1. 
 
1.1.3. The term “Community Renovation Fee” shall be added to read as 
follows: “Community Renovation Fee” means the Community Renovation 
Fee totaling Seven Hundred Fifty Dollars and No Cents ($750.00) as set 
forth in Section 6.6. 

 
1.1.4. The term “Fee Incentives” shall be added to read as follows: “Fee 
Incentives” shall mean the reduced amount of certain nexus-based fees 
applicable to the First Amendment Property as set forth in Section 5.7.1. 

 
1.1.5. The term “Incentive Period” as set forth and defined in Section 3 is 
hereby deleted. 

 
1.1.6. The term “Interim Community Places Fee” as set forth and defined 
in Section 3 is hereby deleted. 

 
1.1.7. The term “Interim Park Development Fee” as set forth and defined 
in Section 3 is hereby deleted. 

 
1.1.8. The term “Park Development Fee” shall be added to read as 
follows: “Park Development Fee” means the Park Development Fee 
totaling Nine Thousand Seven Hundred Eighty-One Dollars and Thirty-Six 
Cents ($9,781.36) per EDU as set forth in Section 6.1. 

 
1.1.9. The term “White Rock Road Construction Project” shall be added 
to read as follows: “White Rock Road Construction Project” shall mean 
City’s construction of the section of White Rock Road depicted on Exhibit 
B attached hereto between Fitzgerald Road and the White Rock 
Road/Rancho Cordova Parkway intersection pursuant to plans to be 
approved by City. 
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1.1.10. The term “White Rock Road Contribution” as set forth and defined 
in Section 3 is hereby deleted. 

 
1.2. Revised Section 4.1.  Section 4.1 is revised in its entirety to read as 

follows: 
 

4.1 Effective Date.  The Effective Date of this First Amendment is 
__________, 201_ which is the effective date of City Ordinance No. 
_______, adopting this First Amendment. 

 
1.3. Revised Section 4.2.  Section 4.2 is revised in its entirety to read as 

follows: 
 

4.2.  Term.  The term of this First Amendment commences on the 
Effective Date and extends for a period of fifteen (15) years from 
the Effective Date, unless said term is terminated, modified or 
extended consistent with the terms of the ARDA.  This First 
Amendment automatically terminates upon expiration of the 
applicable term unless otherwise extended by the Parties, and shall 
then be of no further force and effect.  If and when this First 
Amendment expires, Landowner shall thereafter retain the right to 
develop under the remaining term of the ARDA. 

 
1.4. Revised Section 5.7.1.  Section 5.7.1 is revised in its entirety to read as 

follows: 
 

5.7.1 Fee Incentives.  Notwithstanding anything to the contrary in 
Section 5, in order to incentivize development of the First 
Amendment Property earlier than would otherwise occur under 
current market conditions, City hereby agrees to reduce the amount 
of certain nexus-based fee program fees applicable to the First 
Amendment Property as set forth in this Section 5.7.1.  Landowner 
shall pay the following fees in the following amounts): (i) the 
Transportation Development Impact Fee shall total Sixteen 
Thousand Nine Hundred and Nine Dollars and Sixty-Seven Cents 
($16,909.67) per EDU; (ii) the CFF Community Facilities Fee shall 
total Three Thousand Three Hundred Sixteen Dollars and Sixty-
Two Cents ($3,316.62) per EDU; and (iii) the CFF Library Fee shall 
total Five Hundred Eighty-Nine Dollars and Fifty-Five Cents 
($589.55) per EDU (together, the “Fee Incentives”).  The timing of 
payment of such fees by Landowner shall be as set forth in the 
applicable fee program.  The Fee Incentives will be adjusted on 
January 1, 2022 and annually thereafter no later than January 15 
pursuant to the method described in the relevant fee program nexus 
study.  
 

1.5. Revised Section 6.1.  Section 6.1 is revised in its entirety to read as 
follows: 
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6.1 Park Development and Community Places Dedication and Fee 
Obligations.  Landowner's obligation to dedicate land for Parks and 
Community Places shall be satisfied by Landowner's dedication of the 
lands identified in Exhibit 7-1 of the Amended Specific Plan.  City agrees 
and acknowledges that Landowner's dedication of the lands identified in 
Exhibit 7-1 of the Amended Specific Plan will satisfy Landowner's 
dedication requirements pursuant to Ordinance No. 9-2016.  Landowner 
shall pay the Park Development Fee and Community Places Fee when 
each building permit for residential development is issued within the First 
Amendment Property.  The Park Development Fee and the Community 
Places Fee will be adjusted on January 1, 2022 and annually thereafter no 
later than January 15 as follows: 

 
(a) A “mean” index will be computed by averaging the index for 20 

U.S. cities with the index for San Francisco by resort to the 
October issue of the Engineering News Record magazine 
Construction Cost Index. 

 
(b) An adjustment factor shall be computed by dividing the “mean” 

index as calculated in subsection (a) of this section by the “mean” 
index for the previous October.   

 
(c) The adjusted Park Development Fee and Community Places Fee 

shall be calculated by multiplying the adjustment factor, as 
calculated in subsection (b) of this Section 6.1, by the Park 
Development Fee and the Community Places Fee, as applicable, 
in place prior to the annual adjustment.”   

  
1.6. New Section 6.6. Section 6.6 is added to read as follows:  
 

“6.6 Community Renovation Fee.  Landowner shall pay the 
Community Renovation Fee for each EDU, provided that the 
Community Renovation Fee shall not be paid for any unit 
constructed on any parcel dedicated to City for affordable housing.  
Said Community Renovation Fee shall be paid to City when each 
building permit for residential development is issued within the First 
Amendment Property.  The Community Renovation Fee will be 
adjusted on January 1, 2022 and annually thereafter no later than 
January 15 using the same method as described in Section 6.1. It 
shall be used by City, at its sole discretion, to acquire, renovate, 
repair, improve, or maintain community facilities, parks, 
neighborhood greens, or other open space in City.  This agreement 
to pay the Community Renovation Fee is made voluntarily by 
Landowner.  It is in addition to and not creditable against any other 
fees and/or construction and dedication obligations as set forth 
herein.   

 
1.7. Revised Section 9.  Section 9 is revised in its entirety to read as follows: 
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“9. Affordable Housing.  Landowner shall comply with all terms, 
conditions and requirements under the Affordable Housing Plan 
Agreement between City and Landowner attached hereto as 
Exhibit C, except as follows: (i) the “Affordable Housing In Lieu 
Fee” required to be paid for the Project pursuant to Section 2 
thereof shall be reduced to Three Thousand Seven Hundred Dollars 
and No Cents ($3,700.00) per MRU (as defined therein); and (ii) for 
purposes of Section 2.2 thereof, all references to the “Incentive 
Period” are null and void and said fee of Three Thousand Seven 
Hundred Dollars and No Cents ($3,700.00) per MRU will be 
adjusted on January 1, 2022 and annually thereafter no later than 
January 15 as provided in Section 2.2.  Any failure by Landowner 
to perform any term, condition, or requirement of the Affordable 
Housing Plan applicable to the First Amendment Property is a 
violation of this First Amendment, subject to default under Section 
17.  City acknowledges that Landowner’s compliance with all the 
terms, conditions, and requirements of the Affordable Housing Plan 
applicable to the First Amendment Property shall fully satisfy 
Landowner’s obligations to provide affordable housing or 
inclusionary housing or other such fee or Exaction related thereto 
associated with development of the First Amendment Property.  In 
the event Landowner receives any credits pursuant to the 
Affordable Housing Plan as a result of exceeding its obligations 
thereunder, including but not limited to credits for exceeding 
dedication requirements, City hereby agrees to allow Landowner to 
apply any such credits to any of Landowner’s other affordable 
housing obligations on other projects within City.”   

 
1.8. Revised Section 13.1. Section 13.1 is revised in its entirety to read as 

follows: 

“13.1 White Rock Road Improvements.  Landowner and City agree to 
complete improvements as summarized in this Section 13.1. 

 
A. Landowner shall make diligent and commercially 

reasonable efforts as follows with respect to the First Amendment 
Property: 

 
i. Commence mass grading for that certain portion of 

the First Amendment Property identified as “Parcel 
67” on that certain large lot map approved by the City 
Council on August 29, 2016 by Resolution 107-2016 
by August 1, 2020.  

 
ii. Commence any below ground improvements in or 

under White Rock Road between Fitzgerald Road 
and the White Rock Road/Rancho Cordova Parkway 
intersection, including but not limited to, sewer, gas, 
electric, data, and telephone prior to the later  of (i) 
June 1, 2020 or (ii) City’s approval of the 
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construction contract for the White Rock Road 
Construction Project. 

 
iii. Provided City has commenced the White Rock Road 

Construction Project, commence in tract subdivision 
improvements for that certain portion of the First 
Amendment Property identified as “Parcel 67 Sub-
Phase A” on that certain small lot map approved by 
the City Council on June 19, 2017 by Resolution 90-
2017 by May 1, 2021. 

 
iv. Provided City has commenced the White Rock Road 

Construction Project, obtain the first model home 
construction permit from City by November 1, 2021. 

 
  

B. Provided City has substantially completed the White Rock 
Road Construction Project, Landowner must complete all of the above-
described improvements and commence construction of production 
homes on the First Amendment Property by November 1, 2023. 
 

C. In order to incentivize development of the First Amendment 
Property earlier than would otherwise occur under current market 
conditions, City hereby agrees to fund, permit, design, construct, and/or 
otherwise facilitate certain improvements associated with White Rock 
Road as described in this Section 13.1.  City shall make diligent and 
reasonable efforts to commence the improvements described in this 
Section 13.1 by November 1, 2020.  City acknowledges that the 
improvements described in this Section 13.1 substantially comply with 
and satisfy large lot map condition of approval 47 and small lot map 
condition of approval 54.  In the event of any conflict between this 
Section 13.1 and any of the other Entitlements, this Section 13.1 shall 
control.     

 
i. Road/Signal Improvements 
 

a. City shall fund, permit, design, and construct 
the White Rock Road Construction Project, 
including but not limited to all surface 
improvements, grading, aggregate base, 
asphalt concrete, signal interconnect, 
striping, median and landscaping 
improvements north of the southern back of 
curb.  Landowner shall reimburse City for 
City’s construction of the southern curb and 
gutter, and associated grading and 
aggregate base under the southern curb and 
gutter within the limits of the White Rock 
Road Construction Project as depicted in 
Exhibit B in the amount of one-hundred  and 
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ten percent (110%) of the reasonable hard 
construction costs of such improvements as 
determined by the construction contract 
within thirty (30) days of Landowner’s receipt 
of an invoice from City.   

 
b. City shall fund, permit, design, and construct 

surface and interim signal improvements 
associated with the White Rock 
Road/Rancho Cordova Parkway 
Intersection. 

 
c. City shall fund, permit, design, and install 

conduit necessary for the future installation 
of a signal at the intersection of White Rock 
Road and Arenal Drive at the main entrance 
to the subdivision.  

 
d. If necessary, City shall coordinate with 

SMUD to relocate utility poles on the north 
side of White Rock Road within the limits of 
the White Rock Road Construction Project.  
In the event such relocation is necessary, 
City shall fund the same. 

 
ii. Waterline Improvements 
 

a. City shall permit, design, and construct all 
improvements associated with the three (3) 
fire hydrants located between Luyung Drive 
and Rancho Cordova Parkway.  Landowner 
shall reimburse City for City’s construction of 
such improvements in the amount of one-
hundred and ten percent (110%) of the 
reasonable hard construction costs of such 
improvements, plus any permitting, 
connection, or other fees paid to the water 
company within thirty (30) days of 
Landowner’s receipt of an invoice from City. 

 
iii. Drainage Improvements 
 

a. City shall permit, design, and construct (i) the 
storm drain line within White Rock Road, (ii) 
the drainage outfall flowing to the south 
within the White Rock Road right-of-way, (iii) 
the drainage inlets and laterals on the south 
side of White Rock Road, and (iv) associated 
improvements within the White Rock Road 
Construction Project.  City shall fund the 
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reasonable hard construction costs of such 
improvements using funding available for the 
same from City’s road fee program and the 
County’s Zone 11-A drainage fee program.  
In the event the reasonable hard 
construction costs of such improvements 
exceed the funding available for the same 
from City’s road fee program and the 
County’s Zone 11-A drainage fee program 
combined, Landowner shall reimburse City in 
the amount of one-hundred and ten percent 
(110%) of such excess reasonable hard 
construction costs per the construction 
contract  within thirty (30) days of 
Landowner’s receipt of an invoice from City. 
 

b. City shall fund, permit, design and build 
drainage improvements to the north side of 
White Rock Road as necessary within the 
limits of the City’s White Rock Road 
Construction Project. 

 
 
1.9. Revised Exhibits.  Exhibit “E” to the ARDA is deleted.  Exhibit “H” to the 

ARDA shall be replaced in its entirety with Exhibit B (“White Rock Road Section at RDO”) attached 
to this First Amendment.  

 
2. Consistency with General Plan.  The City Council has found and determined that 

this First Amendment is consistent with the General Plan and the Rio Del Oro Specific Plan. 
 
3. Amendment Limited to First Amendment Property.  This First Amendment is 

limited to and applies only to development of the First Amendment Property and does not affect 
or apply in any manner with respect to the development of any other property within the Rio Del 
Oro Specific Plan Area, including without limitation, any other portion of the Property. 

 
4. Amendment.  This First Amendment amends, but does not replace or supersede, 

the ARDA, except as specified herein.  As amended hereby with respect to the First Amendment 
Property, the ARDA remains in full force and effect. 

 
5. Incorporation of Recitals.  The Preamble, Recitals, and all exhibits attached 

hereto are incorporated into this First Amendment as if set forth herein in full. 
 

6. Effective Date and Term of First Amendment.  The Effective Date of this First 
Amendment is __________, 201_ which is the effective date of City Ordinance No. _______, 
adopting this First Amendment. 

 
7. City Manager Authorization.  City, a municipal corporation, has authorized this 

First Amendment to be executed in two duplicate originals, each of which is deemed to be an 
original, by its City Manager and attested to by its City Clerk under the authority of Ordinance No. 
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______ adopted by the City Council on the _____ day of __________, 201_, and has caused this 
First Amendment to be executed. 

 
(Signatures appear on next page.) 
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“CITY” 
 
CITY OF RANCHO CORDOVA, 
a municipal corporation 
 
By: __________________________________ 
Name: _______________________________ 
Its: City Manager 
Date: ________________________________ 

“LANDOWNER” 
 
ALTA VISTA, LLC 
an Arizona limited liability company 
 
By: _________________________________ 
Name: Harry C. Elliott III 
Its: President    
Date: _______________________________ 

 

ATTEST: 
 
__________________________________ 
City Clerk 

 
 
 
 

 
 
APPROVED AS TO FORM: 
 
_________________________________ 
Adam U. Lindgren 
City Attorney 
 
Date: ____________________________ 
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EXHIBIT LIST 

Exhibit A-1: Legal Description of First Amendment Property 

Exhibit A-2: Map of First Amendment Property 

Exhibit B: White Rock Road Cross Section 

Exhibit C: Affordable Housing Plan 
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BUILDING  RELATIONSHIPS ONE PROJECT AT A TIME

3301 C St, Bldg. 100-B Tel 916.341.7760
Fax 916.341.7767Sacramento, CA 95816

EXHIBIT B
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OFFICIAL BUSINESS 
Document entitled to free recording 
Government Code Section 6103 

RECORDING REQUESTED BY AND 
WHEN RECORDED, MAIL TO: 

City of Rancho Cordova 
2729 Prospect Park Drive 
Rancho Cordova, CA  95670 
Attention:  City Clerk 

(SPACE ABOVE THIS LINE RESERVED FOR RECORDER'S USE) 

AFFORDABLE HOUSING PLAN AGREEMENT 
FOR THE RIO DEL ORO SPECIFIC PLAN 

BY AND BETWEEN 
THE CITY OF RANCHO CORDOVA, AND 

ALTA VISTA, LLC 

THIS AFFORDABLE HOUSING PLAN AGREEMENT (“AHP” or “Agreement”), and the 
requirements herein, are agreed upon by and between the CITY OF RANCHO CORDOVA (“City”) 
and ALTA VISTA, LLC, an Arizona limited liability company (“Landowner”), as of 
_______________, 2019.  City and Landowner are hereinafter sometimes collectively referred to 
as the Parties.  This AHP shall be binding on Landowner and on any and all of Landowner’s 
successors and assigns developing the real property described in Exhibit 1 and depicted in Exhibit 
2 hereto and incorporated herein (the “Property”) within the Rio Del Oro Specific Plan (“RDOSP”).  

RECITALS 

WHEREAS, pursuant to California Government Code section 65580, the Legislature has 
established the following policies related to the provision of affordable housing: 1) the availability 
of housing is of vital statewide importance, and the early attainment of decent housing and a 
suitable living environment for every Californian, including farmworkers, is a priority of the highest 
order; 2) the early attainment of this goal requires the cooperative participation of government 
and the private sector in an effort to expand housing opportunities and accommodate the housing 
needs of Californians of all economic levels; 3) the provision of housing affordable to low- and 
moderate-income households requires the cooperation of all levels of government; 4) local and 
State governments have a responsibility to use the powers vested in them to facilitate the 
improvement and development of housing to make adequate provision for the housing needs of 
all economic segments of the community; and 5) the Legislature recognizes that in carrying out 
this responsibility, each local government also has the responsibility to consider economic, 
environmental, and fiscal factors and community goals set forth in the general plan and to 
cooperate with other local governments and the State in addressing regional housing needs; and 

WHEREAS, the City of Rancho Cordova Housing Element, adopted December 16, 2013 
by City Council Resolution No. 119-2013 (“Housing Element”) states that all large-scale 
development in the City’s undeveloped areas, generally located south of Highway 50, is required 
to provide a range of housing opportunities responding to the housing needs associated with the 
proposed development; and 
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WHEREAS, Policy H.1.5 of the Housing Element states that “[d]evelopers of new 
residential projects within the newly developing areas of the City (generally in the large, vacant 
areas south of Highway 50) shall prepare an Affordable Housing Plan (Plan) for the project for 
City review and approval that identifies the project’s plan for providing affordable housing;” and  

WHEREAS, Housing Element Action H.1.5.1 provides that the Affordable Housing Plan 
“shall be approved in conjunction with the earliest stage of project entitlement, typically with the 
City Council approval of the Specific Plan, Development Agreement, or other primary land use 
entitlement,” and  “[i]n order to ensure the production and preservation of housing affordable to 
the City’s workforce, no productive, reasonable program or incentive option will be excluded from 
consideration within project-specific Affordable Housing Plans...;” and 

WHEREAS, on September 20, 2012, the Sacramento Area Council of Governments’
(“SACOG”) Board of Directors unanimously approved the 2013-21 Regional Housing Needs Plan 
(“RHNP”).  This action was the final stage in the adoption of an eight-year plan for the Regional 
Housing Needs Allocation (“RHNA”).  RHNA is a State requirement to determine the number of 
housing units that cities and counties must plan for in their housing element updates.  Pursuant 
to California Government Code section 65583, local governments are required to update their 
housing elements to plan to accommodate their entire RHNA share by income category; and   

WHEREAS,  the City has received an allocation from SACOG of  the projected share of 
the Region’s total growth within the City, including both a projected allocation of total housing 
units and a distribution of this projected growth by family income categories; and 

WHEREAS, the City intends to meet Housing Element Policies H.1.5, H.1.5.1 and the 
requirements of state law by demonstrating that it is providing sufficient zoning capacity to 
accommodate a portion of the RHNA for housing available to a variety of income categories within 
the RDOSP area (“RDOSP Area”); and

WHEREAS, based on the foregoing requirements, this AHP is comprised of two major 
components: the Property’s fair share of the RHNA allocation and affordable housing 
performance; and 

WHEREAS, the City Council supports and has determined that an Affordable Housing In 
Lieu Fee of Four Thousand Five Hundred Fifty Seven Dollars ($4,557.00) per MRU in the RDOSP 
Area will, when combined with the City’s non-residential linkage fees as set forth in Rancho 
Cordova Municipal Code Chapter 16.89 and Sacramento County Code Chapter 16.89, state and 
federal tax credits, and other state, federal and local grant and loan program funds, result in 
sufficient funds for City, or another third party, to develop within the City approximately six percent 
(6%) of new residential development as affordable rental units and one percent (1%) as affordable 
for-sale units; and   

WHEREAS, in preparing this AHP, the City and Landowner considered economic, 
environmental, and fiscal factors and community goals set forth in the general plan; and   

WHEREAS, Landowner has agreed to meet the affordable housing obligations as 
identified in this AHP. This AHP fully satisfies Landowner’s obligations pursuant to Housing 
Element Policy H.1.5 and all action items related thereto; and 
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WHEREAS, pursuant to the City’s Housing Element, the requirement to enter into this 
AHP is a condition of approval for projects within the RDOSP Area.  Any violation by Landowner 
of the terms of this AHP shall be considered a violation of the conditions of approval and shall 
permit the City to proceed with enforcement action as further set forth in this Agreement. 

THEREFORE, in consideration of the foregoing recitals and the mutual covenants 
contained herein, the Parties hereby agree to the following AHP: 

DEFINITIONS 

All capitalized terms used in this Agreement shall have the meaning set forth in this 
Section.  Any capitalized terms not defined herein shall have the meaning set forth in the 
Amended and Restated Development (“ARDA”) by and between Alta Vista, LLC and the City, 
adopted by the City by Ordinance No. ___________, on ____________, 2019; 

“AHP” shall mean the Affordable Housing Plan Agreement, approved by Resolution No. 
107-2016, on September 19, 2016, and reapproved and amended by and between the City and 
Landowner by Ordinance No. ___-2019;

“Affordable Housing In Lieu Fee” is the fee payable pursuant to this AHP, in the amount 
of Four Thousand Five Hundred Fifty Seven Dollars ($4,557.00) per MRU, and as may be 
adjusted as allowed by Section 2.2 of this AHP. 

“Affordable Units” shall mean those units (whether single family or multi-family, and 
regardless of density) designated by the City to be affordable under the provisions of Section 4 of 
this AHP (and which are subject to a regulatory agreement as specified in that Section), with 
income levels calculated pursuant to regulations issued by the California Department of Housing 
and Community Development (“HCD”) (with specific application to Sacramento County), and as 
may be adjusted from time to time by HCD based upon size of household, regional cost of living 
and other relevant factors.  Subject to the regulations issued by HCD, City may designate 
Affordable Units as those units available to families with incomes ranging from zero to 120% of 
median family income.   

“ARDA” shall mean the Amended and Restated Development Agreement (“ARDA”) by 
and between Alta Vista, LLC and the City, adopted by the City by Ordinance No. ___________, 
on ____________, 2019. 

“HCD” shall mean the State of California, Department of Housing and Community 
Development (or any successor thereto). 

“HD” shall refer to the acreage designated in the RDOSP for development at or above an 
average density of 26 units per acre. 

“Housing Element” shall mean the Housing Element in effect as of the effective date of 
this AHP, which was adopted on December 16, 2013 by City Council Resolution No. 119-2013.  

“Market Rate Units” (“MRU”) shall mean those units approved for residential 
development (whether single family or multi-family, and regardless of density) within the RDOSP 
Area that have not been designated by the City to be Affordable Units pursuant to Section 4 of 
this AHP. 
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“Property” shall mean the 1,516-acre portion of the RDOSP Area owned by Landowner, 
located in the City of Rancho Cordova, County of Sacramento, and more particularly described in 
Exhibit 1 and depicted in Exhibit 2. 

“RDOSP” shall mean the Rio del Oro Specific Plan, and all amendments thereto, whether 
approved before or after the date of this AHP. 

“RDOSP Area” shall mean the entire property included within the Amended Rio del Oro 
Specific Plan, approved by the City on September 19, 2016, by Ordinance No. 9-2016.   

“RHNA” shall mean the Regional Housing Needs Allocation adopted by the Sacramento 
Area Council of Governments on September 20, 2012 to cover the time period 2013-21. 

“RHNA Acreage” shall mean those sites identified on Exhibit 3 to this AHP, which are 
designated in the RDOSP for high-density development at no less than 26 units per acre. 

“RHNP” shall mean the Regional Housing Needs Plan as established by SACOG on 
September 20, 2012 for the period 2013-21. 

“SACOG” shall mean the Sacramento Area Council of Governments. 

AGREEMENT 

1. Property Subject to this Affordable Housing Plan. Landowner owns fee title to
the Property.  This AHP shall apply to, and be recorded on, the Property.  The remaining portion 
of the RDOSP Area shall also be subject to a separate AHP, entered into between the City and 
the owner of fee title to that other portion of the RDOSP Area.  Landowner understands, and City 
represents, that City intends to impose similar terms and conditions related to affordable housing 
on all portions of the RDOSP Area. 

2. Payment of Affordable Housing In Lieu Fee.  All MRU (both single family and
multi-family) shall pay an Affordable Housing In Lieu Fee of Four Thousand Five Hundred Fifty 
Seven Dollars ($4,557.00) per MRU. The Affordable Housing In Lieu Fee shall be due and 
payable at the time a building permit is issued for the unit or multi-family structure.  

2.1.  Exemptions.  No Affordable Housing In Lieu Fee shall be required to be 
paid by any Affordable Units developed on the Property or by any development or structure 
subject to a non-residential building permit.  Any development or structure subject to a non-
residential building permit shall pay the housing trust development impact fee established 
pursuant to Rancho Cordova Municipal Code Chapter 16.89 and Sacramento County Code 
Chapter 16.89.    

2.2.  Increases to Affordable Housing In Lieu Fee.  The Affordable Housing 
In Lieu Fee shall not be subject to increase during the “Incentive Period,” as that phrase is defined 
in the ARDA between the Parties.  After the expiration of the Incentive Period, the Affordable 
Housing In Lieu Fee required under this AHP shall be adjusted annually in January based upon 
the October to October index value increase found in the 20 City Building Cost Index published 
in Engineering News Record (ENR), averaged with the ENR’s index of the City of San Francisco 
between October and October of each year. 
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3. Regional Housing Needs Allocation for the RDOSP Area.  Based on the RHNA, 
City has designated 98 acres within the RDOSP Area for high density development, and City has 
identified as “RHNA Acreage” the property identified on Exhibit 3 to this AHP.  Landowner has no 
obligation to develop or cause the development of Affordable Units on the RHNA Acreage. 
However, unless otherwise approved by the City, any development of the that portion of the RHNA 
Acreage within the Property as, if, and when the same occurs, shall be consistent with RHNA 
requirements as identified by the Housing Element (in effect as of the date of this AHP), and shall 
be at a minimum density of 26 dwelling units per acre, subject to the following provisions:   

3.1. No Net Loss.  California Government Code section 65584 requires all 
development on RHNA qualifying acres approved by the State through the Housing Element 
process to yield no less than the minimum acreage used to satisfy State RHNA requirements.   In 
order to contribute to the required RHNA performance, development on the RHNA Acreage must 
be at or above a density of an average of 26 units per acre, unless the City can make the following 
findings in writing supported by substantial evidence: (1) the reduction is consistent with the 
adopted General Plan, including the Housing Element, and (2) the remaining sites identified in 
the Housing Element are adequate to accommodate the City’s share of the regional housing need 
pursuant to Government Code section  65863.  The City will accept an average of 26 units per 
acre on RHNA Acreage being developed concurrently by the same owner. 

3.2.   Review of RHNA Acreage.  The Parties acknowledge that 
SACOG will review, from time to time, the RHNA for the City.  The SACOG allocation of RHNA 
units to the City may differ from the amounts anticipated in determining projected RHNA 
requirements for the RDOSP Area.  However, no such future adjustment by SACOG in the 
allocation of RHNA units to the City shall result in an increase to the RHNA Acreage as described 
herein.  There may be changes in market conditions and demand which result in amendments to 
policy and statute.  In order to be more responsive to future conditions in the RDOSP Area, upon 
receipt by City of a written request from Landowner for reconsideration of the allocation of RHNA 
Acreage, the City will consider whether RHNA Acreage is still needed to accommodate the City’s 
regional housing needs pursuant to Government Code section 65584.   

4. Affordable Housing Performance Requirements.  Landowner has no obligation 
to construct Affordable Units under this AHP, and is not required to reserve or dedicate any land 
for the construction of affordable housing.  However, at the request of City, Landowner has 
identified locations and acreages of four (4) sites, which may be subdivided to create three-acre 
parcels in the future (the “Identified Sites”), as shown on Exhibit 4 attached hereto, that may be 
suitable for the construction of Affordable Units by third parties.   Landowner will offer to City for 
compensation at fair market value (to be determined as set forth below) all or a portion of the 
Identified Sites as follows:    

4.1  Identified Sites for Affordable Units. 

4.1.1. Total Acreage.  The Identified Sites within the Property will result in 
12 acres of HD available for purchase by the City.  The Identified Sites are depicted on Exhibit 4. 

4.1.2. Timing and Manner of Acquisition.  City shall have the option to 
purchase any three (3) acre parcel within an Identified Site(s) (the “Parcel”).  Such option shall be 
exercised no earlier than the date of approval of the small lot tentative subdivision map which 
includes the Identified Site(s), and no later than sixty (60) days after recordation of the final small 
lot subdivision map which includes the Identified Site.  City shall exercise such option by delivering 
to Landowner a written purchase and sale agreement (“PSA”), executed by City as the buyer, 
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along with a written appraisal of the Parcel substantiating the purchase price as set forth in the 
PSA.  Said appraisal shall include the value of any improvements constructed or to be constructed 
by Landowner, including but not limited to the value of rough grading and stubbing for natural gas, 
water, storm drain, sewer, conduit for electrical and fiber, etc.). Landowner shall have ninety (90) 
days from the date of receipt of the PSA to either accept the offer by executing the PSA as the 
seller, or to make a written counteroffer to City.  In the event City does not exercise its option 
within sixty (60) days after recordation of the final small lot subdivision map which includes the 
Identified Site(s), City’s option to purchase the Identified Site(s) within the final small lot 
subdivision map shall terminate.     

If Landowner’s counteroffer includes a purchase price different from that included in the 
PSA, Landowner shall include in its counteroffer a second written appraisal substantiating 
Landowner’s proposed purchase price.  Landowner and City shall meet and confer, in good faith, 
to resolve any differences between City’s PSA and Landowner’s counteroffer.  If, within fifteen
(15) days after presentation of Landowner’s counteroffer to City, the Parties cannot agree on a
purchase price and execute a final PSA, City and Landowner shall, within an additional fifteen
(15) days, agree on and retain a third appraiser who shall decide the purchase price within thirty
(30) days after such appraiser is engaged, with the costs of this determination to be shared equally
by the Parties.  The purchase price decided by the third appraiser shall not be less than the
purchase price set forth in City’s proposed PSA, and shall not be more than the purchase price
set forth in Landowner’s counteroffer.

Any other terms and/or conditions that Landowner’s counteroffer modifies or adds from 
those set forth in City’s proposed PSA shall be resolved in good faith between the Parties, it being 
acknowledged that the material terms of any final PSA are included in this AHP. 

Once the purchase price has been resolved in the manner described above, the Parties 
shall execute the final PSA within fifteen (15) days after receipt of the third appraiser’s 
determination of purchase price.  Unless otherwise specified therein, close of escrow shall occur 
not more than sixty (60) days after full execution of the final PSA.   

Landowner shall have the right at any time to present City with a written offer to sell a 
Parcel to City.  City shall have no obligation to accept or reject such offer, or to make a 
counteroffer, prior to the date which is sixty (60) days after recordation of the final small lot 
subdivision map which includes the Parcel, provided that City agrees that it will nevertheless 
consider any such offer in good faith.   

4.1.3 Compensation to Landowner. Landowner shall be paid the 
purchase price either (a) in cash or (b) through the application of credits to any Exactions owed 
on remaining undeveloped units within the subdivision.  In the event Landowner is compensated 
through credits, City and Landowner will enter into an appropriate agreement memorializing the 
application of the credits prior to close of escrow. 

4.1.4 Obligations of Landowner with Respect to Improvements for 
Identified Site(s).  City acknowledges and agrees that, other than the agreement as to the 
location of the Identified Site(s), Landowner shall not be required to reserve or dedicate any of 
the Identified Site(s) to City and Landowner is not required to construct Affordable Units on the 
Identified Sites. City further acknowledges and agrees that Landowner has no obligation or 
requirement to construct frontage improvements to the Identified Site(s), including but not limited 
to curb, gutter, and sidewalk.  If Landowner installs improvements of any kind, the value of the 
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improvements shall be included in the purchase price and either paid for or credited to Landowner 
as provided in Section 4.1.4.   

4.1.5 Construction of Affordable Units on the Identified Site(s).  City 
shall consult with Landowner on the selection of a third party who will construct Affordable Units 
on the identified Site(s).  The design, landscaping, materials, and all other pertinent development 
standards contained in the Rio del Oro Specific Plan Development Standards and Design 
Guidelines (and any and all amendments thereto) shall apply to the construction of the Affordable 
Units.  

4.2 Other Options for Meeting Obligations Under the AHP.  The Parties 
acknowledge that as the Property develops and market conditions evolve, new solutions for 
meeting affordable housing obligations may arise and merit consideration.  Pursuant to Section 
5.2 below, the Parties may cooperate to amend this AHP to accommodate such additional 
options.   

5. Term, Amendment and Termination.

5.1. Term.  This term of this AHP shall extend and be equal to the term of the
ARDA, but the requirements applicable to any MRU shall terminate after the payment of the 
Affordable Housing In Lieu Fee for that MRU, and shall terminate as to the entire Property when 
all Affordable Housing In Lieu Fees required by this Agreement for the Property have been paid 
and Landowner has fully complied with the requirements of Section 4. 

5.2. Amendment by Mutual Consent.  This AHP may be amended in writing 
from time to time by mutual consent of the City and Landowner. 

5.3. Termination.  This AHP may be canceled in whole or in part only by mutual 
consent of the City and Landowner or their successors in interest.  Any fees paid pursuant to this 
AHP and spent by the City prior to the date of cancellation shall be retained by City. 

6. Breach. This AHP is implemented as a condition of approval for consistency with
the City’s Housing Element.  Any material violation by Landowner of the requirements under this 
AHP shall be considered a violation of a condition of approval, and City may invoke remedies 
appropriate to violation of a condition of approval, including the withholding of building permits 
until such violation has been cured.   The procedures regarding defaults and opportunity to cure 
set forth in the ARDA (Sections 17, and 17.1 through 17.1.4, inclusive) shall apply to any alleged 
violation of the terms of this AHP. 

7. Severability.  If any part of this AHP is for any reason held to be unenforceable,
the rest of the AHP remains fully enforceable.  If, however, a provision of this AHP is determined 
to be invalid or unenforceable and the effect is to deprive Landowner of an essential benefit of 
this AHP, then Landowner will have the option to terminate this entire Agreement upon written 
notice to City.  If City contends that it has been deprived of an essential benefit of this AHP, then 
City shall notify Landowner and the Parties will meet and confer to evaluate whether the remainder 
of the Agreement should be valid and enforceable. 

8. Applicable Law. California law applies to this AHP without regard for any choice-
of-law rules that might direct the application of the laws of any other jurisdiction. 

9. Attorneys’ Fees and Costs in Legal Actions by Parties to the Agreement.
Should any legal action be brought by either party for breach of this AHP or to enforce any 
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provisions herein related to the performance of the Parties as set forth in this AHP, the prevailing 
party in the action is entitled to reasonable attorneys’ fees, court costs, and any other costs as
may be fixed by the Court. 

10. Agreement Runs With The Land.  Except as otherwise provided for in this AHP,
all of the provisions, rights, terms, covenants, and obligations contained in this AHP are binding 
upon the Parties and their respective heirs, successors and assignees, representatives, lessees, 
and all other persons acquiring the property this AHP applies to, or any portion thereof, or any 
interest therein, whether by operation of law or in any manner whatsoever.  All of the provisions 
of this AHP are enforceable as equitable servitudes and constitute covenants running with the 
land pursuant to applicable laws, including, but not limited to, Section 1468 of the California Civil 
Code.  Each covenant to do, or refrain from doing, some act on the property subject to this AHP, 
or with respect to any owned property: (1) is for the benefit of such properties and is a burden 
upon such properties; (2) runs with such properties; and (3) is binding upon each party and each 
successive owner during its ownership of such properties or any portion thereof, and shall be a 
benefit to and a burden upon each party and its property hereunder and each other person 
succeeding to an interest in such properties. 

11. Indemnification.  Landowner agrees to indemnify, defend with counsel selected
by the City, and hold harmless City, and its elected and appointed councils, boards, commissions, 
officers, officials, agents, employees, and representatives from any and all claims, costs (including 
legal fees and costs incurred by the City or awarded to plaintiffs) and liability for any personal 
injury or property damage which may arise directly or indirectly as a result of any actions or 
inactions by Landowner, or any actions or inactions of Landowner's contractors, subcontractors, 
agents, or employees arising out of or related to the obligations of this AHP. Landowner has no 
indemnification obligation with respect to the negligence or willful misconduct of City, or its elected 
and appointed councils, boards, commissions, officers, officials, agents, employees, and 
representatives.  

12. Cooperation In the Event of Legal Challenge to this AHP.  In the event of any
legal or equitable action or other proceeding instituted by any third party challenging the validity 
of any provisions of this AHP: 

12.1. The City and Landowner agree to cooperate in defending against the action 
or proceeding. 

12.2. Landowner is solely responsible for its own costs and any costs incurred 
by the City for such defense. 

12.3. Neither Landowner nor the City shall settle any action or proceeding on 
grounds that include non-monetary relief or admissions of liability without written consent of the 
other party.  City agrees not to settle any action based upon monetary relief without the written 
consent of Landowner, unless City is solely liable and agrees to pay such monetary relief. 

13. Third Party Beneficiaries.  This AHP is made and entered into for the sole
protection and benefit of Landowner and City and their successors and assigns.  No other person 
shall have any right of action based upon any provision in this AHP. 

14. Notices.  All notices and other communications required or permitted under this
AHP must be in writing and must be delivered in person or sent by certified mail, postage prepaid, 
or sent by facsimile or electronic mail. 

Notice required to be given to City shall be addressed as follows: 
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CITY OF RANCHO CORDOVA  

Community Development Director 

2729 Prospect Park Drive 

Rancho Cordova, CA 95670 

Fax: (916) 851-8712 

E-mail:esparkman@cityofranchocordova.org

Notice required to be given to Landowner shall be addressed as follows:

ALTA VISTA, LLC 

Attn: Harry C. Elliott III, President 

340 Palladio Parkway, Suite 521 

Folsom, CA  95630 

Fax : (916) 984-1322 

E-mail: HCEIII@ElliottHomes.com

Either party may change the address stated herein by giving notice in writing to the other 
party and, thereafter, notices shall be addressed and transmitted to the new address. 

15. Assignment and Release.  From and after recordation of this AHP against the
Property, Landowner shall have the full right to assign this AHP as to the Property, or any portion 
thereof, in connection with any sale, transfer or conveyance thereof, provided that: (1) Landowner 
will pay City any and all fees or amounts due to City, as set forth in Section 2 of this AHP, and (2) 
upon the receipt by the City Community Development Director of the express written assignment 
by Landowner and assumption by the assignee of such assignment in the form approved by the 
City.  Upon the payment of such fees or amounts due (which shall be acknowledged on the 
assignment by the City Community Development Director upon the request of Landowner) and 
the City’s receipt of the express written assignment by Landowner, the assumption by the 
assignee of such assignment, and the conveyance of Landowner’s interest in the Property related 
thereto, Landowner shall be released from further liability or obligation related to the portion of 
the property so conveyed and the assignee will be considered the “Landowner,” with all rights and
obligations related thereto, with respect to such conveyed property.  

16. Form Of Agreement; Recordation; Exhibits.  City will record this AHP, and any
subsequent amendment to this AHP, against the Property with the County Recorder within thirty 
(30) days of the effective date. City will also record any termination of any parts or provisions of
this AHP.  Any amendment or termination of this AHP that affects less than all of the Property
must describe the portion of the property that is the subject of the amendment or termination.
This AHP is executed in two (2) duplicate originals, each of which is deemed to be an original.
This AHP consists of 12 pages and 4 exhibits, which constitute the entire understanding and
agreement of the Parties with respect to the AHP and obligations related thereto.
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17. Recitals.  The Recitals set forth above are an integral part of this Agreement and
shall have the same contractual and legal significance as any other language in this Agreement. 
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IN WITNESS WHEREOF, the City of Rancho Cordova, a municipal corporation, has authorized 
the execution of this AHP in duplicate by its City Manager and attested to by its City Clerk under 
the authority of Ordinance  No. ___-2019, adopted by the Council of the City on this __ day of 
____________ 2019, and Landowner has caused this AHP to be executed. 

“CITY”

CITY OF RANCHO CORDOVA, 
a municipal corporation 

By: _________________________________ 
Name: Cyrus Abhar 
Its: City Manager 

Date: , 2019 

“LANDOWNER”

ALTA VISTA, LLC, 
an Arizona limited liability company 

By:  
Name: Harry C. Elliott, III 
Title: President 

Date: , 2019 

ATTEST: 

__________________________________ 
City Clerk 

APPROVED AS TO FORM: 

_________________________________ 
Adam U. Lindgren 
City Attorney 

Date: , 2019 
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EXHIBIT LIST  

Exhibit 1: Landowner’s Property – Legal Description 

Exhibit 2: Landowner’s Property – Map 

Exhibit 3: RHNA Acreage 

Exhibit 4: Identified Sites 

2698810.3
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City Council Staff Report 1 of 1 Proposed Five-Year 
October 21, 2019  Pavement Rehabilitation Plan 

 

MEMORANDUM 
 
DATE: October 21, 2019 
 

TO: Honorable Mayor and Council Members 
 

FROM: Albert Stricker, Public Works Director 
 

SUBJECT: STAFF PRESENTATION OF PROPOSED UPDATED FIVE-YEAR PAVEMENT 

REHABILITATION PLAN 

 

 
RECOMMENDATION 

 
Receive staff presentation summarizing the proposed updated Five-Year Pavement 
Rehabilitation Plan and provide direction. 
 
RESULT OF RECOMMENDED ACTION 

 
Based on the feedback and input provided by City Council, staff will incorporate Council 
feedback into the Five-Year Pavement Rehabilitation Plan. 
 
BACKGROUND 

 
On August 19, 2019 staff provided a proposed Five-Year Pavement Rehabilitation Plan for 
Council consideration. At the time of that meeting, Council directed staff to evaluate 
opportunities to rehabilitate Mather Field Road and Aramon Drive earlier than the originally 
proposed 2021 construction season. Based on direction received from Council, staff has 
updated the plan and proposes that roadway rehabilitation for the next five years be prioritized 
as follows: 
 

• 2020 Sunrise between Folsom Boulevard and White Rock Road 

• 2020 Mather Field between Folsom Boulevard and International 

• 2020-2022 Cordova Vineyards Neighborhood 

• 2023-2024 Mills Ranch Neighborhood 
 
Pavement rehabilitation performed by the City results in safer, smoother roads. The work also 
adds to the aesthetic appeal of neighborhoods, promotes the positive image of Rancho 
Cordova, and encourages economic development. Staff will provide a presentation summarizing 
the proposed plan and receive input from Council. 
 

FISCAL IMPACT 

 
Funding for the rehabilitation work includes Community Enhancement Fund, Measure A, Gas 
Tax, SB-1 and grant funding. 
 
ATTACHMENT 
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City of Rancho Cordova
Five Year Pavement Plan

1
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• Citywide pavement evaluation performed

• Staff presented recommended prioritization 

to Council August 19, 2019

Work to Date

2

to Council August 19, 2019

• Council directed staff to identify 

opportunities to advance work on Mather 

Field Road and Aramon Drive to 2020
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• Provide background on pavement condition

• Present updated proposed five-year 

pavement plan

Presentation Goal

3

pavement plan

• Receive Council input
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Pavement Condition Index
Regional Comparison

4
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Pavement Condition Index
Rancho Cordova Distribution

Failed, 1.4%

Less expensive 

to Maintain
More Expensive 

to Maintain

5

to Maintain
to Maintain
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Current Conditions – Deferred Maintenance

Fair

Fair

/Good

6

• Average PCI = 69

• Ongoing revenue stream over 10 years is about $40 M

• Augmented by grants

• Cost to maintain PCI 69 over 10 years is about $80 M

• Costs include adjacent sidewalk repairs

• Shortfall is $5 to $40 M to maintain PCI 69

Douglas
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Current Conditions – Deferred Maintenance

Fair

Fair

/Good

7

• Average PCI = 69

• Ongoing revenue stream over 10 years is about $40 M

• Augmented by grants

• Cost to increase PCI to 80 over 10 years is about $140 M

• Costs include adjacent sidewalk repairs

• Shortfall is $65 to $100 M to increase PCI to 80

Douglas
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The image cannot be displayed. Your computer may not have enough memory to open the image, or the image may have been corrupted. Restart your computer, and then open the file again. If the red x still appears, you may have to delete the image and then insert it again.

Current Conditions

Fair

Fair

/Good

8

• City has invested over $100 M into 

street and sidewalk maint. and 

improvement since incorporation

• Significant progress on residential

Douglas
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The image cannot be displayed. Your computer may not have enough memory to open the image, or the image may have been corrupted. Restart your computer, and then open the file again. If the red x still appears, you may have to delete the image and then insert it again.

Five Year Rehabilitation Plan

Sunrise, 

2020

Mather Field, 

2020

9

• 2020 Sunrise, $10.6 M

• 2020 Mather Field, $4 M

• 2020 - 22 Local Roads - Cordova Vineyards, $10.5 M

• Aramon Dr included in phase 1

• 2023 - 24 Local Roads - Mills Ranch, $3.5 M

Douglas
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• Staff recommends that City Council provide feedback 

and direct staff to proceed with implementation of the 

proposed 5-year rehabilitation plan:

• 2020 Sunrise, $10.6 M

• 2020 Mather Field, $4 M

Recommendation

10

• 2020 Mather Field, $4 M

• 2020 - 22 Local Roads - Cordova Vineyards, $10.5 M

• Aramon Dr included in phase 1

• 2023 - 24 Local Roads - Mills Ranch, $3.5 M
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City Council Staff Report   Sunrise Boulevard 
October 21, 2019 1 of 1 Rehabilitation Project         

 

MEMORANDUM 
 
DATE: October 21, 2019 
    
TO: Honorable Mayor and Council Members 
 
FROM: Albert Stricker, Public Works Director and Edgar Medina, Senior Civil Engineer 
 
SUBJECT: PRESENTATION ON THE SUNRISE BOULEVARD REHABILITATION 

PROJECT 
____________________________________________________________________________ 

 
RECOMMENDATION 

 
Receive presentation and provide feedback on the Sunrise Boulevard Rehabilitation Project. 
 
RESULT OF RECOMMENDED ACTION 
 
Based on the feedback and input provided by City Council, staff will incorporate Council 
feedback into the Sunrise Boulevard Rehabilitation Project. 
 
BACKGROUND 
 
Sunrise Boulevard between Folsom Boulevard and White Rock Road has been identified as a 
high priority road rehabilitation project. The purpose of the Sunrise Boulevard Rehabilitation 
Project is to renovate Sunrise Boulevard between Folsom Boulevard and White Rock Road & 
Citrus Road from Sunrise Boulevard to Trade Center Drive.  
 
The total project design elements will include resurfacing the roadway, rehabilitating 
landscaping, improving pedestrian access, bike lane facilities, striping, drainage, utility 
relocations and signal modifications. This project will also construct a shared use path along the 
east side of Sunrise Boulevard from the Folsom South Canal Trail to Citrus Road, and bike lane 
facilities along Citrus Road to the Sunrise Light Rail Station. 
 
This project will result in a smoother, safer, and more beautiful corrido while promoting a healthy 
lifestyle including walking and cycling. Construction is scheduled to begin in 2020. 
 
FISCAL IMPACT 

 
Funding consists of Community Enhancement Funds, Measure A Construction, Gas Tax, 
Supplemental Transportation Tax, CalRecycle and SB1. The project is included in the City’s 
approved Capital Improvement Plan and in the 2019/20 budget. There is no impact to the 
general fund.  The estimated project value is $10,600,000. 
 
ATTACHMENT 
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SUNRISE BOULEVARD
Rehabilitation Project

CityOfRanchoCordova.org
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2

Presentation Goal

 Provide a project update.

 Receive Council input.
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SUNRISE BOULEVARD REHABILITATION PROJECT

Project Length: Approx. 1.4 miles

Sunrise Blvd Project Limits:
• White Rock Rd to Folsom Blvd

Citrus Rd Project Limits: 
• Sunrise Blvd to Trade Center Dr
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EXISTING CONDITIONS
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PROPOSED IMPROVEMENTS
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Project Includes:
• Pavement Rehabilitation
• Sidewalk Widening
• ADA Ramps
• 6 Traffic Signal Upgrades
• Bike Lanes Facilities
• Medians and Landscaping

• Colored Concrete Banding
• Cobble Hardscaping
• Groundcover Plantings
• Tree Plantings 
• Maintain Existing Trees
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Schedule/ Estimates/Funding

Project Schedule:

• Complete Design – End of 2019
• Contract Advertisement – Winter 2020
• Construction Period  - Spring/Summer/Fall 2020

Project Estimate: $10.6M

Project Funding:

• Community Enhancement Funds - $1.2M
• Measure A - $1.3M
• Other Sources - $8.1M
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Recommendations

Questions?

 Staff recommends that City Council 
provide feedback on project 
design.

Next Steps

 Complete design incorporating 
Council input.

 Begin construction Spring 2020.
 Complete construction Fall 2020.
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